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1 2044 VERSION 2006 February 17th S2

2 1462 "CTRL + a" to display all the 3GPP fields S2

3 2058 Content of Release 7, not frozen S2

4 0 S2

5 0 Rel-7 Features listed below S2

38 32045 PS domain and IMS impacts for supporting IMS Emergency calls S2 EMC1

40 32046 Study on Stage 2 for IMS-level solution S2 EMC1

41 32080 Study on Stage 2 for GPRS-level solution S2 EMC1

42 32100 Stage 2 Specification Phase - IMS-level S2 EMC1

43 32101 Stage 2 Specification Phase - GPRS-level S2 EMC1

50 32064 Access Class Barring and Overload Protection S2 ACBOP

51 32065 TR on Stage 2 S2 ACBOP

59 32079 Location Services enhancements Rel-7 S2 LCS3

60 32093 Global Stage 2 for LCS3 (including IMS emergency location aspects) S2 LCS3

62 31052 LCS for 3GPP Interworking WLAN S1 LCS3-IWLAN

64 32108 Stage 2 work on an LCS architecture for I-WLAN. S2 LCS3-IWLAN

74 31063 Combinational Services S1 CSICS

76 32084 Stage 2 for CSICS S2 CSICS

79 32073 Enhancement of E2E QoS S2 QoS7

80 32074 System enhancements for fixed broadband access to IMS S2 FBI

81 7001 TISPAN Rel 1 related aspects S2 FBI

82 32075 Stage 2 of FBI for TISPAN R1 S2 FBI

88 7002 PacketCable Related aspects S2 FBI-PCBL
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89 7003 Stage 2 of FBI for PacketCable S2 FBI-PCBL

91 7005 TISPAN Rel 2 related aspects S2 FBI-TISP2

92 7006 Stage 2 of FBI for TISPAN R2 S2 FBI-TISP2

100 32081 Support of SMS and MMS over generic 3GPP IP access S2 SMSIP

101 32094 FS on SMSIP S2 SMSIP

102 32095 Stage 2 for SMSIP S2 SMSIP

103 32082 Evolution of Policy Control and Charging S2 PCC

104 32102 TR for PCC S2 PCC

105 32103 Stage 2 for PCC S2 PCC

106 32109 Evolution of policy control and flow based bearer level charging S2 PCC

139 31062 WLAN-UMTS Interworking Phase 2 S1

141 32096 Stage 2 on Session Continuity: covered by SAE S2

142 32091 Voice call continuity between CS and IMS (incl. I-WLAN) S2 VCC

143 32104 TR for VCC S2 VCC

145 32105 Stage 2 for VCC S2 VCC

203 732097 Identification of Communication Services in IMS S2 ServID

204 32106 TR for ICS S2 ServID

205 32107 Stage 2 for ICS S2 ServID

206 32099 VoIMS bearer related enhancements S2 VoIMS

207 32098 FS on enhancement of radio performance for VoIMS S2 VoIMS

213 32110 WLAN Interworking – Private Network access from WLAN 3GPP IP S2 WLANPNA

214 32111 WLAN-PNA - Stage 2 S2 WLANPNA-st2

219 32116 Supporting Globally Routable User Agent URIs in IMS S2 GURU
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220 7009 TR on GURU S2 GURU

221 7010 Stage 2 on GURU S2 GURU

239 31053 Selective Disabling of UE Capabilities S1 SDoUE

241 32089 TR on different possible architectures S2 SDoUE

249 32092 Enhancements to support QoS provisioning over 3GPP/WLAN Int S2 WLAN-QOS

250 7015 TR on support of QoS on WLAN S2

251 7016 Stage 2 on support of QoS over 3GPP/WLAN interworking S2

252 32113 DELETE - PS domain and IMS support for IMS Emergency sessions S2 IMS-EMER

253 32114 DELETE IMS aspects to support IMS Emergency sessions S2 IMS-EMER

254 32115 DELETE PS domain aspects to support IMS Emergency sessions S2 IMS-EMER

259 0 Rel-7 Feasibility Studies listed below S2

260 32112 Study Item on IMS enhancements and optimisations for real time S2 IMS-RT

262 31054 FS on IMS with real time services deployment S1 IRTSD

264 32076 TR on Stage 2 (IMS services using CS bearers) S2 IRTSD-IMSCS

265 32117 TR on CSI interworking related aspects S2 IRTSD-IMSCS

269 32085 3GPP System Architecture Evolution S2 SAE

270 32086 Stage 2 Interim conclusion for RAN Work to start S2 SAE

271 32087 Stage 2 Feasibility study on 3GPP architectural development S2 SAE

291 32029 Deleted: FS on applicability of GALILEO for LCS S2 Galileo

292 32058 Deleted - TR on Stage 2 S2 Galileo

294 32005 Deleted - IMS Local services S2 IMSLocal

295 32019 Deleted - Stage 2 S2 IMSLocal

297 32078 Deleted - IMS Phase 3 S2
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