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- Release 7 issues and status 
The meeting decided to move the GPRS aspects of IMS Emergency calls out of Rel-7. Hence, SA2's CRs in SP-070383 and SP-070384 were rejected, and SA2 was asked to clean-up its Rel-7 TSs and remove all other pieces of this feature. At the same time, member companies were encouraged to generate the necessary Work Item descriptions to initiate specification work for Rel-8 on EPC and GPRS aspects of IMS Emergency calls. 
It was decided to remove MBMS direct activation functionality from Rel-7 due to considerable amount of stage-3 work still being left on this. SA2 was asked to remove this functionality from its Rel-7 TSs. This functionality may then be re-introduce by conmpany contributions to Rel-8 following the formal process: either as part of TEI8, or as part of a new WID.

SA2 was asked to analyse the feasibility and amount of stage-2 impact of intra-UTRAN VCC (SP-070450 and SP-070487). If there are no substantial impacts requiring Cat-B type of work, it is expected that this functionality would be covered in Rel-7. If there are significant impacts, this functionality may be considered beyond Rel-7. 
- Common IMS and worktransfer from TISPAN
The WG structure for conducting Common IMS stage-1 work was agreed: SA1 will be "closed" and then "re-opened" as (new) SA1, a new ToR of this new SA1 will be provided to SA#37. At the same time, the structure and ToR of SA2 is not expected to be impacted by Common IMS and worktransfer from TISPAN.  

ETSI TISPAN has been undertaking considerable activity to implement the agreements in ETSI and 3GPP concerning the common IMS. TISPAN’s detailed view on transfer of Work Items and specifications (including timeplan) has been captured in SP-070425, Annex B of that Tdoc contains the stage-2 related infromation. SA2 is encouraged to provide feedback on items where TISPAN has not been able to conclude (i.e. the “FFD” items), such as Gq’, e2, UPSF.
- SAE - non-3GPP mobility
Stage-1 requirements were approved in the area of mobility with non-3GPP accesses (SP-070365 and SP-070483). As further guidance on SP-070483 (mobility with WiMAX), SA#36 agreed that this CR assumes the existence of the Evolved Packet Core (EPC) and that WiMAX is connected to the EPC according to the current draft architecture in TS 23.402, i.e. for mobility, via the S2 reference points.
The aspects of dual-radio and single-radio were discussed at length in the context of an LS received from RAN (SP-070451). Unfortunately, the discussions did not reach a consensus with respect to how SA2 should interpret the contents of this LS. It is expected that SA2 will address this topic based on company contributions. 
- SAE – Overall architecture and PCC/QoS

SA#36 discussed the status of PCC/QoS work for non-3GPP accesses and it’s relation to the overall SAE architecture based on company contributions (SP-070469 and SP-070470). 
As a result of the discussions, SA#36 gave the following guidance to SA2: 
1) The inclusion or removal of the statement in TS 23.402 "The same functional split between the endpoints of the S5 reference point shall be used, independent of S5 variant" was not addressed by the TSG SA#34 guidance on SAE;
2) IETF protocols should be used as much as possible in TS 23.402;
3) The goal of the SAE work is to create a single architecture;

It is expected that SA2 will continue it’s work on PCC/QoS aspects, and will make decisions in this area as per the regular 3GPP working procedures.

SA2 documents:

CRs:

All SA2 CRs were approved as provided to SA plenary without major revisions or comments, except for SP-070383 and SP-070384 on GPRS aspects of IMS Emergency calls – these 2 CR packs were rejected.
TSs and TRs:

The SAE stage-2 specifications TS 23.401 and TS 23.402 versions 1.0.0 provided for information were noted.

TR 23.892 (IMS Centralized Services Study) version 1.0.0 presented for information was noted.
TR 23.919 (Direct Tunnel deployment guideline) version 2.0.0 presented for approval was approved. 

SIDs/WIDs:

The SA2 agreed WID on TISPAN Release-2 work was split into 2 to separate the NNI and corporate network aspects. The 2 separate WIDs were then approved in SP-070490 and SP-070495. Note that SA2’s agreed CRs on the NNI aspects have been approved with the note of changing the Work Item Code to the code of the newly created WID.
All other SA2 agreed new and revised WIDs and SIDs were approved barring minor editorial revisions.
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