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Discussion

In SA 51, our SA2's proposal for prioritization (S2-111219) was well received. The proposal to use 'building blocks' based on our clusters was accepted. When SA prioritization occurred, the top three building blocks were identified as 'prioritized items.' SA1's priorities to individual requirements still apply. 
1)     "Reachability Aspects"
Common Requirements:    Addressing (7.1.3) [TOP];  Identifiers - especially removal of MSISDN dependencies in the architecture (7.1.4) [TOP]; MTC Feature control (TS 22.368, 7.1.1 and TR 23.888, 5.7) [HIGH]; Device Triggering (7.1.2) [HIGH]
MTC Features: PS Only support (7.2.4) [HIGH]
2)     "Signalling Optimizations" 
Common Requirements:   Effectively maintain connectivity for a large number of MTC Devices (7.1.1) [HIGH]
MTC Features: Small Data Transmissions (7.2.5) [HIGH]
3)     "CN-based" and power considerations
Common Requirements:  Charging Requirements (7.1.5) [MEDIUM];  Lower Power Consumption (7.1.1) [MEDIUM]
MTC Features:  MTC Monitoring (7.2.8) [MEDIUM]

The LS from SA does not however constrain the scheduling of the SIMTC work item within working groups, unless time grows short. SA1 priorities take precedence over other considerations in this case.Therefore, at least now as it is early in the release, it is left to SA2 to schedule SIMTC work on the top 3 building blocks. If possible, per RAN, CT and especially CT1 request, SA2 should provide planned and early completion of SIMTC stage 2 specification.

I therefore propose the following handling of the top 3 building blocks. I  assume 3 SIMTC sessions per SA2 meeting; just under 25% of available time! I believe even then we will only have time to handle the top building block unless more time is allocated. Perhaps I am too pessimistic...

This schedule shows early completion of some features (basic architecture, addressing and MSISDN-less operation by SA 53, Device Trigger by SA 54) and conclusion at the end of the release for the remainder (PS-Only and associated feature control by SA 55).  
The conclusion based on my assumptions is: time suffices only for completing building block 1.
Of course a different combination of requirements could be targeted. I assume we will focus on all of building block 1 because it contains the top prioritized requirements and we agreed in December that the ‘cluster’ of requirements comprising the building blocks have similarity and will progress best when handled together.
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These features would require more than  3 quarters per meeting.

This work would only be possible to schedule if SIMTC received higher

priority relative to other WIs and SIs or could proceed in parallel with other work .

work to complete requirements corrections


Proposal
In the proposed WID update (S2-111548) corresponding to this discussion paper, the following changes are introduced, taking into account the dates above.

It is proposed to 

· discuss the above schedule and reach an agremeent on scheduling. 

· revise the schedule on a regular basis to account for progress and any decision regarding prioritization of WIs and SIs taken by SA.
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These features would require more than 3 quarters per meeting.  This work would only be possible to schedule if SIMTC received higher priority relative to other WIs and SIs or could proceed in parallel with other work.
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