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Editor’s note:

This document is based on the draft development schedule in Annex E to the ETSI “Adaptive Multi-Rate Wideband (AMR-WB) Feasibility Study Report”, version 1.0.0 approved by SMG.

1. Introduction

This document presents the project plan for the Wideband-AMR (Wideband Adaptive Multi Rate) speech codec development within ETSI SMG11 and 3GPP TSG-S4. 

2. Schedule of AMR-WB development

The draft schedule for AMR-WB development and standardisation is outlined below.

Month
Meeting / date 
Activity

June 1999
SMG#29 (23-25 June)
Launch of AMR-WB standardisation 

July 1999

Start work of preparing Test Plan for AMR-WB Qualification (by correspondence) 

August 1999

 

September 1999



October 1999
SMG11#12 (4-8 October) 
SMG11 approval of 

· Design Constraints 

· Performance Requirements

Indication of number of candidates (decision of need for a separate Qualification Phase)

Work on Test Plans, Qualification rules and Qualification Deliverables 

November 1999
SMG#30  (8-12 November)
Presentation of Design Constraints and Performance Requirements for SMG approval 

December 1999



January 2000
SMG11#13  (late January)
SMG11 approval of

· Qualification Test Plan

· Qualification and selection Rules 

· List of Qualification Deliverables

February 2000
SMG#31 (14-18 February)
Qualification tests (in house including some cross testing)

Preparation of Qualification Deliverables

March 2000



April 2000



May 2000
SMG11#14 
Submission of: 

· Qualification Test Results 

· Qualification Deliverables

SMG11 approval of

· List of Selection Deliverables 

· Selection Test plan 

· Codecs to proceed into selection

June 2000
SMG#32 (13-16 June)
Presentation of Qualification Test results for approval 

July 2000

Submission of AMR-WB candidates for Selection Tests 

Selection testing: host lab processing, listening tests, and results analysis

Preparation of Selection Deliverables

August 2000



September 2000



October 2000
SMG11#15
Submission of: 

· Selection Deliverables  

Selection of AMR-WB codec

November 2000
SMG#33 (6-10 November)
SMG approval of AMR-WB codec 

December 2000



January 2001



February 2001
SMG#34?
SMG approval of all AMR-WB specifications
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