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	Description
	Working days in Task
	Start
	Finish

	Approval of Performance requirements
	4d
	24 Jan '00
	27 Jan '00

	Review of design constraints
	3d
	01 Mar '00
	03 Mar '00

	Approval of design constraints
	4d
	24 Jan '00
	27 Jan '00

	Test plan preparation
	22d
	31 Jan '00
	29 Feb '00

	Approval of test plan
	0d
	03 Mar '00
	03 Mar '00

	Host Lab preparations
	5d
	06 Mar '00
	10 Mar '00

	Host Lab pre-processing
	15d
	13 Mar '00
	31 Mar '00

	Host Lab Processing
	20d
	03 Apr '00
	28 Apr '00

	Host Lab Post-processing
	10d
	01 May '00
	12 May '00

	Listening Laboratory Sessions
	20d
	15 May '00
	09 Jun '00

	Global Analysis
	7d
	12 Jun '00
	20 Jun '00

	Presentation of Stage 1 Test Results
	3d
	21 Jun '00
	23 Jun '00

	Stage 2 Candidates Selected
	0d
	23 Jun '00
	23 Jun '00

	Host Lab preparations
	5d
	26 Jun '00
	30 Jun '00

	Host Lab pre-processing
	15d
	03 Jul '00
	21 Jul '00

	Host Lab Processing
	20d
	24 Jul '00
	18 Aug '00

	Host Lab Post-processing
	10d
	21 Aug '00
	01 Sep '00

	Listening Laboratory Sessions
	20d
	04 Sep '00
	29 Sep '00

	Global Analysis
	5d
	02 Oct '00
	06 Oct '00

	Selection of AMR WB Candidate
	5d
	04 Sep '00
	08 Sep '00

	Stage 1
	80d
	06 Mar '00
	23 Jun '00

	Stage 2
	70d
	26 Jun '00
	29 Sep '00
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Task Name

Duration

Start

Finish

1

Approval of Performance requirements

4 days

24 Jan '00

27 Jan '00

2

Review of design constraints

3 days

01 Mar '00

03 Mar '00

3

Approval of design constraints

4 days

24 Jan '00

27 Jan '00

4

Test plan preparation

22 days

31 Jan '00

29 Feb '00

5

Approval of test plan

0 days

03 Mar '00

03 Mar '00

6

Host Lab preparations

5 days

06 Mar '00

10 Mar '00

7

Host Lab pre-processing

15 days

13 Mar '00

31 Mar '00

8

Host Lab Processing

20 days

03 Apr '00

28 Apr '00

9

Host Lab Post-processing

10 days

01 May '00

12 May '00

10

Listening Laboratory Sessions

20 days

15 May '00

09 Jun '00

11

Global Analysis

7 days

12 Jun '00

20 Jun '00

12

Presentation of Stage 1 Test Results

3 days

21 Jun '00

23 Jun '00

13

Stage 2 Candidates Selected

0 days

23 Jun '00

23 Jun '00

14

Host Lab preparations

5 days

26 Jun '00

30 Jun '00

15

Host Lab pre-processing

15 days

03 Jul '00

21 Jul '00

16

Host Lab Processing

20 days

24 Jul '00

18 Aug '00

17

Host Lab Post-processing

10 days

21 Aug '00

01 Sep '00

18

Listening Laboratory Sessions

20 days

04 Sep '00

29 Sep '00

19

Global Analysis

5 days

02 Oct '00

06 Oct '00

20

Selection of AMR WB Candidate

5 days

04 Sep '00

08 Sep '00

21

Stage 1

80 days

06 Mar '00

23 Jun '00

22

Stage 2

70 days

26 Jun '00

29 Sep '00
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