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Summary

This document provides a summary of the tasks to be done for the evaluations for Speech Enabled Services and expected schedule.

Starting time T0 is 12th May 2003

To do list and schedule:

1) Error patterns made available +3weeks

2) Check of error patterns   1)  + 2 weeks

3) Completion of NDA between ETSI and ASR vendors

4) Approval by correspondence by PCG of funding arrangements 1 week

5) ETSI to invoice SES funding companies 1 week

6) Funding received by ETSI from funding companies 5) + 4 weeks

7) ETSI to send funding to ASR vendors performing evaluations 6) + 1 week

8) ASR vendors to purchase databases from suppliers +3 weeks 

9) ASR vendors receive public domain databases from suppliers 8) +5 weeks

10) ASR vendors establish recogniser setup for speech databases 9) + 4 weeks

11) Nokia to prepare Mandarin name dialling database +2 weeks

12) Nokia to prepare agreement with IBM for mandarin name dialling test set +4 weeks

13) Candidates to supply executable software to ASR vendors (10 weeks)

14) Candidates prepare Aurora 3 Italian with BLER (before 12 weeks)

15) ETSI to receive results from ASR vendors 13) + 12 weeks (by 31 Oct 2003)
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