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1. Planned features in Release 6.

Release 6 is coming to its end. The end date is presently “Not later then Mars 2004”. There is a possibility to have late features identified and work done on them after the release in Mars 2004. This is also reflected in the time plan. There is a possibility to have an extra meeting in the beginning of April (hosted by Ericsson) if needed.

2. PSS R6 time plan
	Date
	Action
	SA4 meetings
	TSG-SA meetings

	October
	
	
	

	November
	Audio:

· ???

File format:

·  “DRM file format” approved, some work remains on hint track information

· Location information approved

· Video buffer information approved

Media (except audio):

· AVC as working assumption

· Profiles and levels to be defined

· Update to timed text (3GPP2 requirement)

· DLS presented for information

· Codec status clarified

Protocols:

· RTCP report interval approved

· RTX as working assumption (with comments)

· Working assumption on DRM transport format

· Agreed to work on RTP transport of timed text 

· Permanent document on QoE  updated

Last meeting for proposals with “new” functionality/content
	SA#29

(24-28 Nov)
	

	December
	TS 26.244 and TS 26.246 to be send for information to SA plenary.
	
	TSG-SA#22 

(15-18 Dec)

	January
	Discussion on profiles and level of AVC for PSM
	Video AHG

(28-30 Jan)
	

	February
	Audio:

· Finalization of audio selection

File format:

· DRM-file format presented for approval

· Finalization of File format specification

Media (except audio):

· AVC presented for approval

· DLS presented for approval

· Media part of specification finalized


Protocols:

· RTX presented for approval

· RTP transport of timed text presented for approval

· DRM transport format presented for approval

· QoE protocol presented for approval

Identification of late features

Finalization of Release 6!
	SA4#30

(23-27 Nov)
	

	March
	TS 26.233, TS 26.234, TS 26.244, TS 26. 245, TS 26.246 sent for approval to SA-plenary.  
	
	TSG-SA#23 

( 15-17 Mars)

	April
	Late features finalized
	PSM AHG or S4#30” extra meeting

(5-8 April)
	

	May
	Late features finalized
	SA4#31

(17-21 May)
	

	June
	Late features presented for approval
	
	TSG-SA#24

(7-9 Jun)


3. Conclusion

PSS Release 6 is planned to be ready not before March 2004.  The last meeting to propose new features and larger technical changes should thus be at the meeting, S4#29. The S4#30 meeting, February 23-27, will do the finalization of the release and will have very limited possibility to handle new proposals.

The PSS Release 6 time plane will be communicated to SA#22.
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