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1. Planned features in Release 6.

The finalization date of R6 has been moved forward. The current statement is “Release 6 is to be frozen by June or by September 2004 (or later) depending on decisions taken at SA-plenary in March 2004”. The included time plan has June as the finalization date. 

The Time Plan will be updated during the 3GPP,S4#30 meeting. 

2. PSS R6 time plan
	Date
	Action
	SA4 meetings
	TSG-SA meetings

	February
	Audio:

· Finalization of audio selection

File format:

· DRM-file format presented for approval

· Finalization of File format specification

Media (except audio):

· AVC presented for approval

· DLS presented for approval

· Media part of specification finalized


Protocols:

· RTX presented for approval

· RTP transport of timed text presented for approval

· DRM transport format presented for approval

· QoE protocol presented for approval

Last meeting for proposals with “new” functionality/content
	SA4#30

(23-27 Feb)
	

	March
	Audio:

· Verification of the Audio codec.

· Finalisation of new TSs and CRs
26.244 placed under change control 
	Audio codec AHG

(xx – yy March)
	TSG-SA#23 

( 15-17 March)

	April
	
	PSM AHG or S4#30” extra meeting

(5-8 April)
	

	May
	Audio:

· Finalise the remaining Verification items by SA4#31
File format:

Media (except audio):

Protocols:
Identification of late features

Finalization of Release 6!
TS 26.233, TS 26.234, TS 26.244, TS 26. 245, TS 26.246 sent for approval to SA-plenary.  
	SA4#31

(17-21 May)
	

	June
	PSS R6 presented for approval

TS 26.233, TS 26.234, TS 26.244, TS 26. 245, TS 26.246 
	
	TSG-SA#24

(7-10 Jun)

	July
	
	
	

	August
	Late features finalized
	SA4#32

(16-20 August)
	

	September
	Late features presented for approval
	
	TSG-SA#25

(13-16 September)
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