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1 Introduction
During the development of PSS, S4 had a workplan that described the steps forward to an agreed specification. The workplan describes the decisions we expect to take at each meeting and also give guidelines for which area the input documents should focus on. The workplan is not binding i.e. it is a recommendation and should be used as a tool to make the work easier, not to block any proposal. 

The jitter buffer discussions are covered by another WID, "Characterization of Adaptive Jitter Management Performance for VoIP Services", but the connection between the two is very strong it is included this work plan as well.
2 Background
· The SA4#39  meeting in May will be the first meeting with "real" technical input on the WID "IMS Multimedia Telephony; media handling and interaction". The work on the jitter buffer in the "Characterization of Adaptive Jitter Management Performance for VoIP Services" WID has already started.
· Ericsson will propose an AHG meeting on "IMS Multimedia Telephony; media handling and interaction" " in June (Ericsson is willing to host it)
· The work plan has the end date early 2007.
· More AHG meetings can be planned if needed!
3 Proposed Workplan

	SA4#39, 
May 15-19


	Technical input on:
1. Jitter buffer handling 
Initial discussions on: 
2. Codec modes and transport format combinations.


3. Front-end handling


4. Video requirements



5. Conversational text requirements


	AHG meeting, end of June (three days)
	Propose working assumptions on:
1. Jitter buffer handling



2. Codec modes and transport format combinations



3. Front-end handling

4. Video handling (e.g. recommendations for codec settings, rate control, transport issues, , etc) 



5. Conversational text



	SA4#40, 
August 28-September 1


	Agree on working assumptions on:
1. Jitter buffer handling



2. Codec modes and transport format combinations



3. Front-end handling



4. Video handling



5. Conversational text
Initial discussions on: 
6. Session and media adaptation (media rate
  

adaptation, drop and add of media components, 


etc)



7. Media synchronization issues.

	SA4#41, 
November 6-10


	Finalize the work on:
1. Jitter buffer 



2. Codec modes and transport format combinations



3. Front-end handling



4. Video Handling



5. Conversational text
Agree on working assumptions on: 
6. Session and media adaptation



7. Media synchronization issues
Initial input on:

8. QoS parameter descriptions.
Work on TS 26.114: 
9. Send TS for information to SA plenary

	SA4#42, January/February   2007
	Finalize work on



1. Session and media adaptation



2. Media synchronization issues



3. QoS parameter descriptions. 
Work on TS 26.114: 
4. Send TS 26.114 for approval to SA plenary


Input on SDP updates, SIP signalling and interoperability is expected during all/any meeting.

4 Proposal

The workplan is updated, presented and approved at each meeting. 

