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1 Introduction

SA4 has active work-items on MBMS User Service Extensions (MBMSUSE / SP-050838) and on PSS enhancements (PSSe / SP - 060361). The work-items are partly overlapping. 
During SA4#40, a timeplan for PSSe (S4-060511) was presented, which covers also the overlapping part between MBMSUSE and PSSe. This document aligns the MBMSUSE and the PSSe work and contains one timeplan for both work items.
2 Timeplan MBMSUSE & PSSe
	SA4#38, February 13-18, Rennes, France 
	Initial discussion on Use-Cases, Requirements and Working Assumptions 

	SA4#39, May 15-20, Dallas, US
	Discussion on Use-Cases, Requirements and Working Assumptions

Agreement on PSS extension on “Fast Channel Switching” (new WID for PSS)

	SA4#40, August 28- September, 1 Sophia Antipolis
	Initial discussions on:

FLUTE on unicast
Fast channel switching (improved interactivity )


	Phone conference October 20, 15.00-17.00 CET
	Discuss requirements, scope and user scenarios:

On PSS to allow fast channel switching

On PSS (& MBMS) to allow a hybrid PSS/MBMS service offering



	SA4#41, November 6-10, Athens
	Initial discussions on (depending on outcome from Phone conference):
Codec configuration updates
File format improvements 

Propose Working assumption on:

FLUTE on unicast
Fast channel switching (improved interactivity )
“MBMS while Roaming” Use Case

“File Download on Unicast” Service Delivery Scenario

MBMS User Service optimizations


	AHG meeting, 
January 10-11, 2007, Dusseldorf/Aachen/ Lund/Kista TBC/TBD
	Agree on Working Assumption on:
FLUTE on unicast
Fast channel switching (Improved interactivity )
“MBMS while Roaming” Use Case

“File Download on Unicast” Service Delivery Scenario
MBMS User Service optimizations 
Propose Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates
File format improvements

	SA4#42, January 29 – February 3
	Agree on Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates

File format improvements
Work on TS 26.234: 


Sending CRs to SA plenary
Work on TS 26.346: 


Sending CRs to SA plenary



	SA4#43, April,  23-27, TBD
	Work on 26.234:
Sending CRs to SA plenary
Work on TS 26.346: 


Sending CRs to SA plenary



3 Proposal

The workplan is updated, presented and approved at each meeting. 








































