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1 Introduction
This Work Plan covers SA4 WI 'IMS Multimedia Telephony; media handling and interaction'. Ongoing work in other related SA4 WIs (such as 'Characterization of Adaptive Jitter Management Performance for VoIP Services') will be taken into account during the work. The first version of this work plan was approved at SA4#39 and updated at the EMTSI AHG in Kista June 27-29 2006
2 Background
· The SA4#39  meeting in May was the first meeting with "real" technical input on the WID "IMS Multimedia Telephony; media handling and interaction".
· An AHG meeting was held in June 27-29, 2006.
· The work plan has the end date early 2007.
· More AHG meetings can be planned if needed!
3 Proposed Workplan

	SA4#39, 
May 15-19, Dallas

	Technical input on:
1. Jitter buffer handling 
Initial discussions on: 
2. Codec modes and transport format combinations.


3. Front-end handling


4. Video requirements



5. Conversational text requirements


	AHG meeting, June 27-29, Kista
	Propose working assumptions on:
1. Jitter buffer handling



2. Codec modes and transport format combinations



3. Front-end handling

4. Video handling (e.g. recommendations for codec settings, rate control, transport issues, , etc) 



5. Conversational text



	SA4#40, 
August 28-September 1, Sophia Antipolis

	Agree on working assumptions on:
1. Jitter buffer handling

2. Codec modes and transport format combinations



3. Front-end handling



4. Video handling



5. Conversational text
Initial discussions on: 
6. Session and media adaptation (media rate
adaptation, drop and add of media components, 


etc)



7. Media synchronization issues.

	AHG meeting,  October 2-4. San Diego
	Prepare finalization of: 
1. Jitter buffer 

2. Codec modes and transport format combinations



3. Front-end handling



4. Video Handling



5. Conversational text
Propose working assumptions on: 
6. Session and media adaptation



7. Media synchronization issues


	SA4#41, 
November 6-10, Athens

	Finalize the work on:
1. Jitter buffer 

2. Codec modes and transport format combinations



3. Front-end handling



4. Video Handling



5. Conversational text
Agree on working assumptions on: 
6. Session and media adaptation



7. Media synchronization issues
Initial input on:

8. QoS parameter descriptions.
Work on TS 26.114: 
9. Send TS for information to SA plenary

	AHG meeting,  December 11-13 Paris.
	Focus on finalisation of:
1. Video Handling

Agree on working assumptions on: 
2. Media synchronization issues
Initial input on:

3. QoS parameter descriptions.


	SA4#42, January 29 –February 3,  2007, TBD
	Finalize work on



1. Session and media adaptation



2. Media synchronization issues



3. QoS parameter descriptions. 
Work on TS 26.114: 
4. Send TS 26.114 for approval to SA plenary


Input on SDP updates, SIP signalling and interoperability is expected during all/any meeting.

4 Proposal

The workplan is updated, presented and approved at each meeting. 

