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1 Introduction

SA4 has active work-items on MBMS User Service Extensions (MBMSUSE / SP-050838) and on PSS enhancements (PSSe / SP - 060361). The work-items are partly overlapping. 
v1.2 was edited at the PSM Ad hoc on PSSe and MBMSUSE (11-12 Jan. 2007).

2 Timeplan MBMSUSE & PSSe
	SA4#38, February 13-18, Rennes, France 
	Initial discussion on Use-Cases, Requirements and Working Assumptions 

	SA4#39, May 15-20, Dallas, US
	Discussion on Use-Cases, Requirements and Working Assumptions

Agreement on PSS extension on “Fast Channel Switching” (new WID for PSS)

	SA4#40, August 28- September, 1 Sophia Antipolis
	Initial discussions on:

FLUTE on unicast
Fast channel switching (improved interactivity )


	Phone conference October 20, 15.00-17.00 CET
	Discuss requirements, scope and user scenarios:

On PSS to allow fast channel switching

On PSS (& MBMS) to allow a hybrid PSS/MBMS service offering



	SA4#41, November 6-10, Athens
	Initial discussions on (depending on outcome from Phone conference):
Codec configuration updates
File format improvements 

Propose Working assumption on:

FLUTE on unicast
Fast channel switching (improved interactivity )
“MBMS while Roaming” Use Case

“File Download on Unicast” Service Delivery Scenario

MBMS User Service optimizations


	AHG meeting, 
January 11-12, 2007, Dusseldorf, Germany.
	Agree on Working Assumption on:
FLUTE on unicast (not agreed yet)
Fast channel switching (Improved interactivity ) (WA agreed)
“MBMS while Roaming” Use Case (some progress on MBMS over Unicast)
“File Download on Unicast” Service Delivery Scenario
(Not agreed)
MBMS User Service optimizations 
(WA on caching)
Propose Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates (progressed MPEG4 video)
File format improvements (no progress)

	SA4#42, January 29 – February 3
	Agree on Working Assumptions on (depending on outcome from earlier meetings):

Codec configuration updates

File format improvements
FLUTE on unicast

File Download on Unicast
Work on TS 26.234: 


Sending CRs to SA plenary
Content Switching & startup improvements

Work on TS 26.346: 


Sending CRs to SA plenary
Roaming and Caching


	SA4#43, April,  23-27, TBD
	Work on 26.234:
Sending CRs to SA plenary
Work on TS 26.346: 


Sending CRs to SA plenary



3 Proposal

The workplan is updated, presented and approved at each meeting. 








































