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1 Introduction

The SA4 WI on “IMS initiated and controlled PSS and MBMS User Service” (SP‑080201) is progressing. Here is an updated time plan for information. The Revision marks below are against the previous version of the time plan (S4-080225)
In order to finalize the work according to plans, we propose to confirm the October adhoc meeting.
2 Timeplan
	SA4#48 (7-11 April), Jeju, Korean
	Agree TS skeleton 
Agree introduction and scope of the new TS

Review of TISPAN architectures

Agree on first working assumptions



	MBS Adhoc (21-22 May), Host, Ericsson, Stockholm
	Progressed architecture
Updated requirements



	SA4#49 (30 June – 3 July), Philadelphia, USA. Host, NAF3
	Architecture 80% finalized.
Started discovery Procedures
Started streaming procedures


	SA4#50 (18-22 August), Sophia Antipolis. 
	Architecture 100% finalized.

Finalize discovery Procedures

Finalize streaming procedures
Start security procedures

Start download aspects
TS is 60% completed

Send TS to SA plenary for information



	MBS Adhoc (early October), Host TBD. 
	Progress security procedures

Progress download aspects

	SA4#51 (3-7 November), Shenzhen
	Finalize security procedures

Progress download aspects
TS is 80% completed

Send TS to SA plenary for approval 
(The TS is functionally frozen; Put TS under Change Control)










































