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1.
Introduction
At the SA4#50 meeting, Ericsson committed to perform a number of items in the eCall verification phase, [1].

Unfortunately, at the time of the submission of this contribution, the legal departments of Ericsson and Qualcomm have not been able to agree on and sign the NDA. This has prevented us from performing any of the anticipated eCall verification studies that required the C-code.
2.
Proposal
It is proposed that the verification phase is extended to the SA4#52 meeting in January.
It is realized that this will delay the approval of the eCall TSs (“General description” and “Reference C-Code”) that were planned to be submitted to the SA#42 plenary meeting in December, [2]. Although this is unfortunate, it is our opinion that the verification phase is a very important step towards the finalization of the specifications and cannot be overlooked. Our opinion is also that delaying the submission of the TSs to the March SA plenary meeting would not jeopardize the overall time schedule for eCall in Release 8 since several tasks still remain to be completed before the whole eCall work item is completed, e.g. TS on “Minimum Performance Requirements”, characterization test plan and TR on “Characterization Report”.
The verification phase usually also provides useful inputs to the characterization work, both in terms of what items to characterize and how to perform the testing. The work on the test plan for the characterization can start as planned and keeping the verification phase open does not necessarily mean that the overall time plan for the characterization work will be delayed since the verification phase may very well show that some characterization items are unnecessary to perform.
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