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1. Introduction
A new work item on "IMS-based PSS and MBMS Streaming Synchronization Enhancements (EMM-IPME )" was approved in TSG-SA4#65 meeting and the WID is documented in S4-110789.
This document proposes a work plan and document handling for the completion of this work item by SA#57 in September 2012.

2. Proposed Time Plan

The following tentative time plan for EMM-IPME is proposed:

	Meeting
	IMS-Based Streaming Synchronization Enhancements
(EMM-IPME: SA4)

	SA4#65 (15-19 Aug 2010, Kista, Sweden)
	· Agreement on WI in SA4



	SA#53 (19-21 Sep, 2011)
	· WI Approval in SA

	SA4#66 (7-11 Nov 2011, Jeju Island, Korea)
	· Tentative agreement on the proposed WI work plan
· Start collecting use cases. 

· Tentative agreement to create a Permanent Document on Use Cases, Requirements and Techniques.

	SA4#67 (30 Jan - 3 Feb, 2012, Edinburgh)
	· Agreement on user cases
· Start populating Permanent Document based on agreed input documents

	SA4#68 (16 - 20 Apr, 2012, Kyoto, JP)
	· Progress of Permanent Document

· Based on the Permanent Document

· Prepare “Draft CRs” to Specification TS 26.237 “IP Multimedia Subsystem (IMS) based Packet Switch Streaming (PSS) and Multimedia Broadcast/Multicast Service (MBMS) User Service; Protocols.”

	SA4#69 (28 May - 1 Jun, 2012, tbd)
	· Completion of Permanent Document

· Based on the Permanent Document

· Improve “Draft CRs” to Specification TS 26.237 
· Decide whether to create a separate TR from the Permanent Document

	SA4#70(13 - 17 Aug 2012, US)    
	· Presentation and agreement on CRs to TS26.237 

	SA#57 (10 - 12 Sep 2012, US)
	· 3GPP SA Approval of CRs to TS26.237


3. Proposal

It is proposed to agree on the tentative time plan in Section 2 and to agree on creating a Permanent Document on Use Cases, Requirements and Technical Solutions for this WI.
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