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1 Introduction

Release-11 is closing in September. We need to complete the Rel-11 EMM-EFEC work item on time in order to meet the Rel-11 schedule. We have done a lot of work to get code properties, performance overhead numbers, device-based test evaluation numbers, and status of the code in terms of standardization for code selection. We need to make sure that these efforts result in completion of the work item in Rel-11 so that the essential improvements for the MBMS service can be realized for operator deployments.

We also need to provide confidence to SA plenary that we can successfully complete the work item if a 3 months extension is approved for completion of this work. If SA approves such an extension, our work must be completed no later than SA#58.

This document takes into account the agreed self-evaluation numbers provided in S4-121093.

2 Proposal

It is proposed to agree that the following message is provided to SA plenary in order to give SA the confidence that EMM-EFEC can be completed for Rel-11 if SA approves a 3 months extension for the work:

With a 3 months extension, SA4 is confident to complete the Work Item on EMM-EFEC at SA4#71 to meet the Rel-11 timeline. Pending verification of performance numbers (scheduled prior to SA4#71/November), it can already be seen that one or more FEC code candidates fulfils the work item objectives and one of these can be seen to outperform the other candidates on most test cases based on test results to date, but final verification of all codes is needed before final selection of a FEC. The necessary CRs and other documentation for these FEC codes are available and ready for implementation, pending final verification and selection.
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