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1 Introduction

This document proposes a time plan for the HEVC WI.
2 Proposed time plan

The following time plan for the HEVC WI is proposed:

	Meeting
	HEVC WI

	SA4#70 (13 - 17 Aug., 2012)
	· Agreement of the WID in SA4

	SA#57 (10 - 11 Sep., 2012)
	· SA approval of the WID

	SA4#71 (5 - 9 Nov., 2012)
	· Agreement of initial time plan

· Agreement of test set for evaluation of HEVC support in 3GP-DASH

· Agreement of the initial draft TR (Evaluation of HEVC for 3GPP Services)

	SA4#72 (28 Jan. - 1 Feb., 2013)
	· Presentation of evaluation of HEVC support in 3GP-DASH and agreement of whether to have HEVC support in 3GP-DASH and, if positive, to start the corresponding TS work
· Progress of the TR to include at least the evaluation of HEVC for 3GP-DASH
· To start discussions of test sets for evaluation of HEVC support in MMS, PSS, MBMS and MTSI

	SA4#73 (15 - 19 Apr., 2013)
	· Agreement on CRs for support of HEVC in 3GP-DASH (if decided earlier to have support of HEVC in 3GP-DASH)
· Agreement of test sets for evaluations of HEVC support in MMS and PSS
· To continue discussions of test sets for evaluation of HEVC support in MBMS and MTSI

	SA#60 (17 - 19 Jun., 2013)
	· SA approval of CRs for support of HEVC in 3GP-DASH (if decided earlier to have support of HEVC in 3GP-DASH)

	SA4#74 (8 - 12 Jul., 2013)
	· Presentation of evaluation of HEVC support in MMS and PSS, and agreement of whether to have HEVC support in MMS and PSS and, if positive, to start the corresponding TS work

· Agreement on tests set for evaluation of HEVC support in MBMS and MTSI

· Progress of the TR to include at least the evaluations of HEVC for MMS and PSS, and to include agreed tests set for evaluation of HEVC support in MBMS and MTSI, to be presented in SA#61 for information

	SA#61 (9 - 11 Sep., 2013)
	· Presentation of the TR for information

	SA4#75 (23 - 27 Sep., 2013)
	· Agreement on CRs for support of HEVC in MMS and PSS (if decided earlier to have support of HEVC in MMS and PSS)

· Presentation of evaluation of HEVC support in MBMS and MTSI, and agreement of whether to have HEVC support in MBMS and MTSI and, if positive, to start the corresponding TS work

· Progress of the TR to include the evaluations of HEVC for MBMS and MTSI

	SA4#76 (4 - 8 Nov., 2013)
	· Agreement of the final TR

· Agreement on CRs for support of HEVC in MBMS and MTSI (if decided earlier to have support of HEVC in MBMS and MTSI)

	SA#62 (9 - 11 Dec., 2013)
	· SA approval of the TR

· SA approval of all remaining CRs for HEVC support

	SA4#77 (? - ? Jan., 2014)
	· Completion of the WI

· Agreement of all remaining CRs for HEVC support in all 3GPP multimedia services that were identified to have HEVC support

	SA#63 (5 - 7 Mar., 2014)
	· SA approval of all remaining CRs for HEVC support


3 Proposal

It is proposed to discuss, update if needed, and agree on the (possibly updated) time plan in clause 2.
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