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1. Introduction

This document describes the project plan for the

 “Acoustic requirements and test methods for IMS-based conversational speech services over LTE – UE Delay aspects”

building block for the parent work item

“Acoustic requirements and test methods for IMS-based conversational speech services over LTE”

for TS 26.131 and TS 26.132 in 3GPP TSG SA4. Section 2 of the document lists the current ART_LTE-UED permanent documents. Section 3 of the document describes the schedule.

This document will be continuously updated as necessary.
2. List of ART_LTE-UED permanent documents

	Document number
	Title
	Current version
	Editor

	S4-130610
	ART_LTE-UED-1 Project Plan of ART_LTE-UED WI
	0.0.4
	ART_LTE-UED Rapporteurs

(AT&T, ORANGE SA)


3. Schedule

	Month
	Meeting / date
	Activity

	Dec-12
	SA#58 (10 - 12 Dec 2012 )
	Approval of  work item ART_LTE

	Feb-13
	3GPPSA4#72 (28 Jan – 1 Feb 2013)
	· Review present status for UE delay testing methods for VoLTE

· Initiate discussions on analysis of delay components and tradeoffs

	Mar-13
	SA#59 (4 - 6 March 2013)
	

	Apr-13
	3GPPSA4#73 (15 - 19 April 2013)
	· Progress discussions on analysis of delay components and tradeoffs


	Jun-13
	SA#60 (17-19 Jun 2013)
	

	Jul-13
	3GPPSA4#74 (8-12 July  2013)
	· Progress discussions on analysis of delay components and tradeoffs
· Draft testing methodology including typical MTSI call scenarios in system simulators

· Progress draft specification of testing methodology 

· Draft requirements for UE delay (maximum delay, possibly quality metrics)
The following agreements were reached at this meeting:
· It was agreed that the working assumption for end to end (i.e. mouth to ear) delay does not exceed the current recommendations for one-way transmission time in ITU-T G.114 section 4
· The following definitions were agreed as the reference points for the LTE UE delay:

· The UE delay in the send (uplink) direction is the delay between the first acoustic event at the MRP to the last bit of the corresponding speech frame at the UE antenna

· The UE delay in the receive (downlink) direction is the delay between the first bit of a speech frame at the UE antenna and the first acoustic event at the DRP corresponding to that speech frame
· It was agreed to add these definitions to TS 26.131 Rel-12. A CR will be submitted next meeting for these.


	Sep-13
	3GPPSA#61 (9 - 11 Sep 2013)
	

	Sep-13
	3GPPSA4#75 (23 - 27 Sep)
	· Progress testing methodology including typical MTSI call scenarios in system simulators
· Draft requirements for UE delay (maximum delay, possibly quality metrics)
· 
· Draft set of CRs to 26.131 and 26.132

	Nov-13
	3GPPSA4#76 (4 – 8 Nov)
	· Agree on final set of CRs

	Dec-13
	3GPPSA#62 (9 - 11 Dec 2013)
	Approval of agreed changes
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