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1 Introduction
This document presents the high-level project plan for the work item QoS End-to-End Multimedia Telephony Service for IMS (MTSI) extensions (QOSE2EMTSI), [1]. This work is a continuation of the Release 12 work item E2EMTSI-S4, [2].
Section 2 describes the schedule and the intended activities at the respective SA4 meetings for Release 13. The schedule and activities that were performed during Release 12 in the E2EMTSI-S4 work item are described in [3]. Meeting dates of a few other WGs and SDOs are also included since it is expected that coordination will be needed to complete this work.
Section 3 describes the organization of this work and gives a brief description of what is expected from each SDO and WG.
2 Schedule
	Month
	Meeting
	Activity

	Sep 30, 2014
15:00-17:00 CEST
	MTSI Telco
	Working assumption on requirements.

	Oct 13-17, 2014
	SA2#105
	

	Oct 20-24, 2014 
	CT1#88-bis
CT3#78-bis
CT4#66-bis
	

	Nov 3-7, 2014
	SA4#81
	Use cases with EVS codec
Update TR

	Nov 17-21, 2014
	SA2#106
	

	Nov 17-21, 2014 
	CT1#89

CT3#79

CT4#67
	

	Dec 3, 2014

16:00-18:00 CET
	MTSI Telco
	Discussion on requirements


	Dec 10-12, 2014
	3GPP/SA#66
	

	Jan 26-30, 2015
	SA4#82
	Finalize requirements
Initial discussion on solutions


Update TR and send to SA2 and CT WGs for review

Send TR to SA#67 for information

	Jan 26-30, 2015
	SA2#107
	

	Feb 2-6, 2015 
	CT1#90

CT3#80

CT4#68
	CT groups review draft TR and provides feedback (if needed)

	Feb 23, 2015

15:00-17:00
	MTSI Telco
	Discuss potential solutions

Initial discussion on conclusions and recommendations

Review possible response LSs from CT groups with comments on TR and update TR


	Mar 11-13, 2015
	3GPP/SA#67
	TR Study on Improved end-to-end QoS handling presented for information 

	Mar 16, 2015

15:00-17:00
(tbc)
	MTSI Telco
	Analyze potential solutions 

Discuss conclusions and recommendations

	Mar 22-27, 2015
	IETF#92
	

	Apr 13-17, 2015
	SA4#83
	Working assumption on potential solutions

Finalize analysis of potential solutions

Update TR and send to SA2 and CT WGs for review

Draft CRs on end-to-end QoS handling
Send draft CRs to SA2 and CT groups

	Apr 13-17, 2015
	SA2#108
	SA2 reviews draft TR and provides feedback (if needed)

	Apr 13-17, 2015 
	CT1#91

CT4#68-BIS
	

	May 19, 2015 15:00-17:00 CEST
	MTSI Telco
	Review possible response LSs from SA2 with comments on TR and update TR

Finalize conclusions and recommendations

Finalize TR and send to SA#68 for approval

Send TR to IETF MMUSIC asking for feedback

	May 25-29, 2015
	SA2#109
	

	May 25-29, 2015 
	CT1#92

CT3#81

CT4#69
	CT groups review draft CRs and provides feedback (if needed)

	Jun 17-19, 2015
	3GPP/SA#68
	TR Study on Improved end-to-end QoS handling presented for approval

	Jul 6-10, 2015
	SA4#84
	Review possible response LS from SA2 with comments on draft CRs
Review possible response LSs from CT groups with comments on CRs
Update draft CRs (if needed)
Send updated CRs to SA2 and CT WGs

	Jul 6-10, 2015
	SA2#108
	

	Jul 19-24, 2015
	IETF#93
	

	Aug 17-21, 2015 
	CT1#93

CT3#82

CT4#70
	CT groups review draft CRs and provides feedback (if needed)

CT1: New SDP attributes needs to be specified in TS 24.229.

	Aug 24-28, 2015
	SA4#85
	Review possible response LSs from IETF MMUSIC 

Finalize CRs on end-to-end QoS handling

	Sep 16-18, 2015
	3GPP/SA#69
	CRs on end-to-end QoS handling approved


3 Organization
3GPP/SA4 will prepare TR Study on Improved end-to-end QoS handling, update 3GPP TS 26.114 and coordinate the work with the other WGs and SDOs.
3GPP/CT1 is expected to update 3GPP TS 24.229 in case new SDP attributes are defined.

3GPP/CT3 and 3GPP/CT4 specifications may need to be updated with new signaling between the gateway controller and the gateway processer (e.g. MGCF and MGW).

3GPP/CT3 specifications for PCRF/PCC may need to be updated because of our new SDP attributes for the resource reservation.

IETF MMUSIC needs to be involved in the solution for new SDP attributes for the end-to-end QoS negotiation.
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5 Revision history
	Version
	Date
	Description

	0.0.1
	2014-09-25
	Initial version submitted to the MTSI teleconference on September 30, 2014

	0.0.2
	2014-10-28
	Updated before SA4#81

	0.0.3
	2014-11-05
	Moved teleconference in December

Removed CT4 meeting in April since it has been cancelled

Minor corrections

	0.0.4
	2015-01-20
	Updated before SA4#82, given the progress in the MTSI teleconference on December 3
Moved activities from SA4#82 to future meetings
Proposed additional teleconference in March
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