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1. Introduction

This document describes the time plan for the “Development of super-wideband and fullband P.835 test framework, databases, and performance specification” work item. Section 2 of the document lists the current DESUDAPS permanent documents. Section 3 of the document describes the schedule. This document will be continuously updated as necessary.
2. List of DESUDAPS permanent documents
	Document number
	Title
	Current version
	Editor

	S4-151139
	DESUDAPS-1 Common subjective testing framework for development and validation of P.835 test predictors
	1.0
	(Audience, Inc., Qualcomm, Incorporated)

	S4-150787
	DESUDAPS-2 Requirements for the objective P.835 predictor model performance and P.835 database collection
	0.2
	(Audience, Inc., Qualcomm, Incorporated)

	S4-151137
	DESUDAPS-3 Project Plan of DESUDAPS WI
	0.1
	(Audience, Inc., Qualcomm, Incorporated)


3. Schedule
	Month
	Meeting / date
	Activity

	Jun-15
	SA#68 (17-19 Jun 2015 )
	Approval of  work item DESUDAPS

	Jul-15
	SA4#84 (6 -10 Jul 2015)
	Initial inputs
Agree open points of methodology

1st Draft DESUDAPS-1 common subjective test framework for SWB/FB P.835

1st Draft DESUDAPS-2 requirements for objective P.835 predictor

	Aug-15
	SA4#85 (24 -28 Aug 2015)
	Finalize DESUDAPS-1

Draft DESUDAPS -3 Time plan

Produce LS to ETSI STQ with DESUDAPS-1 and DESUDAPS-3

	Sep-15
	SA#69 (15 -17 Sep 2015)
	-

	Sep-15
	ETSI STQ#50 (21-25 Sep 2015)
	

	Oct-15
	SA4#86 (26 -30 Oct 2015)
	Possible response from ETSI TC STQ#50
Review SWB/FB P.835 databases for model development

Finalize DESUDAPS-2

Produce LS to ETSI STQ with DESUDAPS-2


	Dec-15
	SA#70 (9 - 11 Dec 2015)
	

	Jan-16
	SA4#87 (25 -29 Jan 2016)
	Review SWB/FB P.835 databases for model validation

Draft CR TS 26.132 SWB/FB test methods

Draft CR TS 26.131 performance objectives

	Feb -16
	ETSI STQ#51 (22-26 Feb 2015)
	Final model?

	Mar-16
	SA#71 (9 - 11 Mar 2016)
	

	Apr-16
	SA4#88 (18 -22 Apr 2016)
	Possible response from ETSI TC STQ#51
Agree CR TS 26.132 SWB/FB test methods

Agree CR TS 26.131 performance objectives

	Jun-16
	SA#72 (15 - 17 Jun 2016)
	CRs approved
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