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Questions:

1. Do we want to categorise SIP QoS and SIP / security items under QoS, security or SIP? -> proposal to put all new SIP related items under SIP for now.
2. Should the features, building blocks and work tasks be assigned identifiers? -> proposal that this should be done because we already have links between them.
3. Features and building blocks need a formal approved WI description sheet. Is it worthwhile to have work tasks formalised as approved WI descriptions? 

4. Shouldn't TEI and Correction be also defined for maintenance purposes? -> proposal: TEI yes as it is a "feature" as such but correction no, because all corrections must be traceable to the original work item.
5. How to organise the review of the main features that have been identified but not reviewed yet?
Introduction

This document is an initial attempt to describe the work items of R00 in terms of their function as feature, building block and work task. This top-down structure is established to ease monitoring the work progress for R00, as detailed in companion documents. It will work only if all the Working Groups actively co-operate, i.e. performing the actions mentioned bellow.
This document will be presented in v.0.9 or v.0.10 to all the 3GPP Working Groups.

The purpose of the presentations to all the WGs is to collect comments so that a stable version can be reached on April, 20th.

Background

A work item is a generic term to refer to a given feature, building block or work task, i.e. all the individual elements of the table bellow should soon become work items (some work tasks may however be grouped within a single WI).

A full description of the term work item can be found in the 3GPP Working Procedures, as detailed in the annex (the complete 3GPP Working Procedures can be found at http://www.3gpp.org/About_3GPP/3gpp_wp.zip).

What is asked to the WGs

· To review the attached proposal

· To make comments as explained in the next paragraph

· To create for the next TSGs plenaries the corresponding work items ‑if agreeing with the proposal‑ specifying in particular the foreseen completion date
Rules for WGs comments

To share the work load within S2 for the monitoring of the work progress, 12 IGCs (Inter-Group Co-ordination ad-hocs) have been created. Each IGC monitors a set of Features, as shown in the table bellow. Comments on a feature (or on its related building blocks and work tasks) should be made directly to the corresponding IGC convenor. Also it will be highly appreciated to make him aware of all proposed/approved new WI. The e-mail addresses of all the IGC convenors are given bellow. If the originator of the comment does not know who to contact, he/she should send his comment to Alain Sultan, who will forward it to the appropriate IGC convenor(s).

Comments should be made before Monday, 17th of April, noon (CET), except if another deadline is mentioned during the presentation.

Comments should be made by the whole WG, so e-mail discussions within the WGs are highly recommended to meet the tight calendar.  

Note that the IGCs have no decisional power. They will try their best to accommodate the different proposals from all the WGs. In case of inconsistencies, they will refer to the TSG plenaries which should take the appropriate actions.

Foreseen output

With the help of all the WGs, a stable proposal is hoped to be reached on April, 20th. This Work Plan will enable to lead in a consistent way the activities of the full 3GPP community for the Release 2000.

The stable version will allocate the work to the different WGs, specifying all the foreseen completion dates. 

This output will be sent to all the WGs in the days following April, the 20th.

Contacts for comments

The e-mail addresses of all the IGC convenors are provided bellow.

1. Bearer and Access Stratum
François Courau, 

Alcatel
francois.courau@alcatel.fr

2. QoS
Oscar Lopez-Torres,

T-Mobil
Oscar.Lopez@t-mobil.de

3. CC and roaming
Ulrich Dropmann, 

Siemens
Ulrich.Dropmann@icn.siemens.de

4. Codecs
Ian Doig,

Motorola
IANDOIG1@email.mot.com

5. Messaging
Martin Guntermann,

Mannesmann Mobilfunk
martin.guntermann@d2mannesmann.de

6. Terminal local features
Paul Voskar,

Nokia
paul.voskar@nokia.com

7. Service platforms
Christophe Gourraud,

Ericsson
christophe.gourraud@lmc.ericsson.se

8. Security
Chris Pudney,

Vodafone-Airtouch
chris.pudney@vf.vodafone.co.uk

9. Billing, charging and management
Yukio Hiramatsu,

NTT
hiramatu@MAGNET.NETLAB.NTT.CO.JP

10. Testing
N.N.,

Motorola
by interim teuvo.jarvela@nokia.com

11. Location related issues
Jan Kall,

Nokia
jan.kall@nokia.com

12. Overall Co-ordination and general issues
Alain Sultan,

ETSI/MCC
alain.sultan@etsi.fr

Proposal for the Features, Building Blocks and Work Tasks of R00

See the table bellow.

Inter Group Co-ordination
Feature
Building block

(involved WG) work task


Bearer and Access Stratum


Evolution of transport
Evolution of the Transport in the UTRAN

Introduction of an option allowing an IP transport in the UTRAN



Evolution of the Transport in the CN

* WI formulation assigned to N4
User/signalling data transport on TCP/RTP/UDP/IP based bearers (Nb/Nc) [?]




User/signalling data transport on ATM/AAL2 bearers (Nb/Nc) [?]




Separation of call and bearer control (N4)




IP Transport of CN protocols (e.g., CAP, MAP)(N4)



Evolution of Bearers in the CN

* (Combine with above for WI)
Evolution of the bearers inside the PLMN (N4)




Evolution of the bearers at the inter-working point with other types of networks (N3)



Radio Interface Improvement
To be discussed at RAN level. It shall normally contain the left over from R99 postponed to R00



RAN improvement

To be discussed at RAN level. It shall normally contain the left over from R99 postponed to R00

QoS
Real Time QoS for packet services including VoIP
HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms<S2, N1, N2, R3>

(S2 writes WI Desc)
N1,S2 End-to-End multimedia QoS negotiation






New or enhanced packet handling procedures to maintain real-time and non real-time services throughout packet session.

S2 on architecture and GPRS

RAN3 on Iu and RAN aspects

N1 on GPRS GMM and SM aspects

N4 on GTP aspects
N1 changes to QoS renegotiation procedure






End-to-end reservation and (re-)negotiation of QoS parameters <S2, N1, T2, ...?>
(S2 writes WI Desc)
Study external QoS negotiation mechanisms (S2, N3)




Define interactions between external QoS negotiation mechanisms and UMTS QoS negotiation mechanisms(S2, N3)




N1: Possible new code points in QoS IE ?




Consider issues related to charging for end-to-end QoS (S5, N3, S2, S1?)




Mapping between UMTS QoS attributes and the attributes used by external QoS mechanisms (S2, N1, N3, T2)


Non-real time QoS Enhancements for packet services 
Mapping of overall end to end QoS in each new interface <S2, R3, N1, N2, T2, ...?>
(S2 writes WI Desc)
Impacts on QoS profile anticipated (N4)




(N3) For Packet as per real time QoS



Evolution of maximum SDU size <N1, N3, S1, R2, R3, S4>
(S2 writes WI Desc)





Impacts on CN protocols (e.g., GTP, MAP) anticipated (N4)




(N3 - impact on interworking over GTP e.g. PPP)



End-to-end (re-)negotiation of QoS parameters <S2, N1, T2, ...?>
(S2 writes WI Desc)
(see work tasks for VoIP (above))













HOs: maintenance of  non real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms<S2, N1, N2, R3>


(S2 writes WI Desc)
New or enhanced packet handling procedures to support real-time and non real-time services. (N4)


QoS for circuit switched services











HOs: support of inter-MSC change and SRNS relocation <S2, N1, N2, R3> 
(S2 writes WI Desc)























Call Control and Roaming
Provisioning of IP-based multimedia services

· S1 WI on service requirements including roaming, WI formally to be created
· 22.976
· 3.-5.5., S1 RR A-H, Finalisation of 22.976
· 17.-21.7., S1#9, Completion of CR's against 22 series (dates taken from 22.976)
· Supplementary Service stage 1 to be specified

Call control and roaming to support IP-based multimedia services in UMTS
· Approved Work Item description in SP-000150.
· R00 documents defined in S2 22.-26.5.2000.
· R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000.
· Mobile IP
· RAB selection principles

· Optimized VoIP bearer mechanisms
· 
· 
· 
· 
WI dates need revision.  To be revised by TSG#8.
· SIP multimedia protocol
WI for SIP for Gm (to be defined by joint meetings on SIP)







Impacts on HSS to be studied (N4)




S2, N1, N3, N4:  Stage 2 description




N1: SIP Call Control protocol over Gm reference point (CSCF – UE)




N1,S3: SIP Call Control security




N1: SIP Call Control SS, Gm IF




N4: SIP Call Control SS and relationship to Mg, Mw and Cx




N1, T2:  Multimedia Terminal capabilities, e.g. CC version, MS CM, etc.




N1, N4:  Multimedia Network capabilities, e.g. CC version, Protocol version, etc.




N2, N4, S2: CSCF – HSS (Cx) applications and services (SCP)




S2, N4 (HSS), N3 (interworking): Addressing, Identities




N1, N3,(S1 for requirements): Interworking with other multimedia protocols
· Legacy systems (e.g., H.323, 3GH.324/M, H.320, H.248)
· PSTN
· GSM PLMN
· (Should be extensible to other protocols)



Emergency call enhancements
N1 to define WI
S1, N1, N4: Distinction of emergency call types to different emergency services




N1: SIP emergency calls and packet emergency calls in general  (S1 requirements needed)




S2: Stage 2 for emergency calls and packet emergency calls in general













Security features to support IP-based multimedia services in UMTS 
S3, for requirements cf. IGC Security
S3 to define WI(s)
S3, for detailed planning cf. IGC Security




S3, N1 Lawful intercept























Evolution of the bearers on the Radio interface to enable efficient IP-based multimedia services in UMTS
· RAN: for detailed planning cf. IGC Bearer and Access Stratum
(Rx?)



QoS to support IP-based multimedia services in UMTS

· S2: for detailed planning cf. IGC QoS

See previous QoS work tasks



Billing, charging and management aspects for IP-based multimedia services in UMTS

· S5: for detailed planning cf. IGC Billing, charging and management
S5 to define WI(s)




Codec aspects for the provisioning of IP-based multimedia services in UMTS

· S4: for detailed planning cf. IGC on Codecs
S4 to define WI(s)
N1: 
· End-to-end codec negotiation
· Downlink indication of selected codec























Roaming support within and between IP Multi-media network and CS Domain networks
S2 to define WI
S2, N4:Stage 2




N3: Internetwork roaming aspects




S1: Roaming requirements













Interaction with OSA due to IP based multimedia call control
N5 to define WI

Note: CAMEL control of VoIP to be addressed possibly in another WI.
S2, N2, N5: Interaction with OSA due to IP based multimedia call control




S1: Requirements on OSA for multimedia call control



[Building blocks of other technical areas are for further study]



Enable bearer independent Circuit-switched network architecture

· S2 WI on architecture (SP-000149)
· 23.821
· 22.-26.5., S2#13, Finalize defintion of R00 documents
· 21-23.6., SA#8, R00 Stage 2 at least 80% complete
[detailing of this will be done in preparation of the S2/CN WS 10.-14.4. by Call Control and Roaming Convenor and jointly developed by CN and S2]
Enable bearer-independent call control
Standardisation of protocols (user plane) over reference points between MGWs N3(




Standardisation of protocols over reference points between MSC server and Gateway MSC server 

(N4)




[additional work tasks possible as architecture evolves]




N4: Bearer control between MSC server and MGW




N3, N4: Bearer control (control plane, e.g., Q.AAL2) between MGWs



Bearer independence and codec control issues
· for detailed planning cf. IGC Codecs









Evolution of CS services

[this is rather a group of feature than a feature by itself, structuring must be reviewed]

· S1: Review whether 22 series is impacted

· 

· 
]

· 
· 
· 

· 
· 
· 


Circuit-switched multimedia services
Circuit-switched multimedia swap and fallback

· Agreed WI NP-000051
December 2000
N1: call control and signalling aspects

N3: transport aspects

N3: inband signalling


Facsimile
Real Time Fax
· postponed from R99 to R00, SP-000169
R00 target June 00
T2: Terminal capabilities, AT commands

N1: signalling aspects (e.g. ICM)

N3: service provision


Text telephony 
· SP-000117 with WI proposal

[Ed comment: to be verified with SA#7 minutes whether WI is accepted]
H.324 based




H.323 based




Text telephony  (WI to be supplied)
N3: transport aspects (V.18)


Bearer Modification without pre-notification
Bearer Modification without pre-notification between Speech and modem
(WI to be supplied from N3)
N1:  signalling aspects
N3: interworking function, TAF
N4: Out of band Transcoder Control
T2: AT commands



Bearer Modification without pre-notification between Speech and FAX
(WI to be supplied from N3)



(same as above)


Optimisation of 
signalling.



Turbocharger (N1?)
· N1 internal WI

· postponed from R99, open whether part of R00 (SP-000169)

· December 2000
Move to BB.











Layer 3 Segmentation

· N1, N4, R3 (?) internal WI

· postponed from R99, open whether part of R00 (SP-000169)

· December 2000
Move to BB

Codecs

Specification of the video codec(s) ??
No Work in this area intended


Codec for Multimedia Telephony Service
3G Audio-Visual Terminal Characteristics R99/00 June 2000
General Description R99




Modifications to H.324 R99




Call Set-Up Requirements R99




Terminal Display and Camera Characteristics For H.324 Narrow-band Video Telephony Service R99 June 2000 (CS)




Terminal Display and Camera Test Specifications For H.324 Narrow-band Video Telephony Service R99 June 2000 (CS)




Terminal Display and Camera Characteristics For H.323 Narrow-band Video Telephony Service R00 December 2000 (PS)




Terminal Display and Camera Test Specifications For H.323 Narrow-band Video Telephony Service R00 December 2000 (PS)




Narrow Band (3.1kHz) Speech & Video Telephony Terminal Acoustic Characteristics R99 June 2000




Narrow Band (3.1kHz) Speech & Video Telephony Terminal Acoustic Test Specification. R99 June 2000



QoS for speech and multimedia codec ICG QoS. Common Building Block. See IGC QoS documentation.
TD SP‑000019: TS 26.912 v2.0.0 QoS for Speech and Multimedia Codec - Quantitative performance evaluation of H.324 Annex C over 3G R99 completed TSG#7



Floating Point Implementation for AMR June 2000 R99
Common Building Block ?
Verification of the AMR floating point performance R99 June 2000


Wideband Telephony Service R00
AMR – Wideband specification R00
S4, WB AMR speech Codec feasibility study report, completed TSG#7 

S4,TD  SP‑000024: TR 26.901 v2.0.0 AMR Wideband Speech Codec Feasibility Study Report (Release 2000).




S4,TD  SP‑000027: AMR Wideband Permanent project document WB-3: Performance Requirements, completed TSG#7 




S4,TD  SP‑000028: AMR Wideband Permanent project document WB-4: Design Constraints, completed TSG#7 




S4,WB AMR speech Codec Qualification (see section 7.1) June 2000




S4,WB AMR speech Codec Selection Tests June to September 2000




S4,WB AMR speech Codec Selection October 2000




S4,Wide Band Speech Telephony Terminal Acoustic Characteristics December 2000 




T1, to review Wide Band Speech Telephony Terminal Acoustic Characteristics November 2000




S4,Wide Band Speech Telephony Terminal Acoustic Test Specification December 2000




T1, to review Wide Band Speech Telephony Terminal Acoustic Test Specification November 2000




S4,Wideband Speech Codec General Description December 2000




Wideband Speech Codec ANSI C-Code December 2000




Wideband Speech Codec Test Sequences December 2000




Wideband Speech Codec Speech Transcoding Functions December 2000




Wideband Speech Codec Error Concealment of lost frames December 2000




Wideband Speech Codec Source Controlled Bit-Rate Operation December 2000




Wideband Speech Codec Voice Activity Detector December 2000




Wideband Speech Codec Frame Structure December 2000




Wideband Speech Codec Performances Characterization Tbd 2001




Codec lists December 2000




T1 Conformance tests (CRs to 34 series) ICG Testing  June 2001



WB AMR Implementation in UTRAN
RAN WG Tasks (CRs) December 2000



WB AMR Implementation in CN
N1: CN WG Tasks (CRs) December 2000



WB AMR Requirements
S1 requirements (CRs) December 2000



QoS for speech and multimedia codec ICG QoS. Common Building Block. See IGC QoS documentation.



Transcoder-Free Operation (TrFO) R00
SP-000094
OoBTC

N1 Adding new codecs and the signalling mechanism to negotiate the activation of the fcodecs should be studied for R00. Codec Negotiation between UE and MSC. Signalling for R00
See NP-000085

24.008, 23.009, 23.108 (29.002)
Assumption for R99: As there is only one Codec, AMR, this does not need to be signalled.




N4 Codec Negotiation inter MSC, Bearer establishment inter MSC. TS 23.153 R99 part complete. R00 capabilities moved to annex.

See NP-000127

Open issues:

Handling of Conference Calls;

Handling of Multi Party Supplementary Services;

Handling of Handover UMTS to GSM;

Handling of Sending a tone or Announcement;

Protocol between MSCs (i.e. Iu UP Framing versus I.366). 




S2 




R2 Bearer establishment between UE and RAN,  TFC control by RRC




R3 Bearer establishment between MSC and RNC as well as RNC and Node B, Notification of the Codec mode to RAN, Iu UP control procedure (rate control, initialization, time alignment) 

.



TrFO specification
N1




23.153 N4




R3 




S3 Prevention of user fraud




S4 26.103 Codec list, 3G equivalent of GSM 08.62




WG ? Harmonization of TFO and TrFO may be required (N1?, S4?, S2?, R3?, N4)


Support of Transcoder in CN R00
WI description and Tdoc S2-99352

Speech Transcoder: Location and Control at the UMTS Core Network Border
?



Transcoder at Edge R00
The TrFO feature is linked (use of BICC, codec negotiation) with the “work item which is due to R00 (same use of BICC and of AAL2 switching). Nevertheless, the specification of the “TrFO/OoBTc” Shall not be delayed in the case the specification of the “Transcoder at the Edge” Work Item were delayed. (S4?, N4)




Use of alternative protocols (e.g., SIP-T) for codec negotiation (N1?, N3?, N4)



Architectural Model for the 3G Transcoders TR 26.920 ?R00
S4.


Mandatory Speech Codec for Narrowband Telephony Service R99
AMR Specification R99
AMR Characterization Report for 3G R00 June 2000 R99

See TD  SP‑000021 TS 26.975 v1.1.0




AMR Characterization Report for 2G (complete) R99




TD  SP‑000023: GSM 06.76 v2.0.0 (Technical Report) Adaptive Multi-Rate (AMR) Speech Codec; Study Phase Report R99 completed TSG#7




AMR - Noise Suppression 2G only R99 June 2000




AMR – Specification set (complete) R99



Floating Point Implementation for AMR June 2000 R99
Common Building Block ?
Verification of the AMR floating point performance R99 June 2000




AMR – floating point C-code R99
See TD  SP‑000022: TS 26.104 v0.3.0


Tandem Free aspects for 3G and between 2G and 3G systems R00 
Tandem Free AMR

· TFO AMR Implementation in UTRAN ?? Inband
· TFO AMR Implementation in CN
TFO AMR Specifications June 2000 R00 




RAN WG Tasks (CRs) December 2000




N1, N3, N4: CN WG Tasks (CRs) December 2000 (impacts unknown)


Transmission planning in 3G networks R00
Echo control for speech and multimedia services March 2000 R99
S4 TD  SP‑000020: TS 26.915 v1.0.0 Echo Control For Speech and Multi-Media Services R99 completed TSG#7 




CRs to existing specs R99 March 2000




























03.50 equivalent Transmission Planning Aspects of the Services in UMTS R00
RWGs Specifications/Reports R00

Messaging 

Multimedia Messaging
Service Requirements
T2/S1: Review of MMS Stage 1

S1: Integrated Media Streaming  May 2000




Technical Realization 
T2/S2: Define Reference Architecture Model

T2: Fulfill open Requirements of MMS Stage 1 Release 99: e.g. minimum set of media formats, media format conversion, personalization of MMS. R99
T2: Definition of MMS primitives in MMS Stage 2


Advanced Cell Broadcast


Service Requirements
S1: Enhancements to release 99 CBS e.g. Charging requirements, Capacity Enhancements May 2000



CBC-RNC Protocol
RAN3: Refinements of TS 25.419


IP Multicast
Service Requirements


Terminal local features

identified technical questions related to terminal local features (no break-down to features, building blocks or work tasks performed yet)

· Alternative AT commands

· AT commands

· UE capabilities

· UE Multiplexer

· UICC/ME interface

· UICC API

· 3G terminal characteristics



Service platforms
VHE/OSA


Evolutions of VHE concepts
TBD  (N5, N4, S2, T2, N2)



Support of VHE/OSA by R00 network entities and protocols

(e.g. CSCF, MExE entities)
TBD (N2?, N5?, N4)



Personal Service Environment (PSE), user profiles and user profile management
PSE architecture and interfaces




User Profiles definition (N5?, N4)




SCFs for user profile access/management by OSA applications (N4)



VHE/OSA management aspects
TBD



Improvements to VHE/OSA security
Principles and architecture definition




(possibly) security related SCF(s) definition (N5?, N4)



New Network Service Capability Features (N-SCFs) and evolutions of existing ones 

e.g. 

GPRS & SMS charging

Multimedia SCF(s)

Conferencing
Prepaid charging
SCFs requirements




SCFs stage 2 specification (N2?, N5?, N4)






SCFs stage 3 specification (N2?, N5?, N4)



New Framework Service Capability Features and evolutions of existing ones (F-SCFs)

e.g.

Interfaces between framework and service capability servers 
SCFs requirements




SCFs stage 2 specification




SCFs stage 3 specification



Harmonisation/co-ordination with non UMTS related initiatives (e.g. SPAN3/SPAN6, Parlay group)
TBD


CAMEL phase 4
N2 to define WI
New feature to be added for new features for CAMEL phase 4
MO calls: Mid call procedure 

TBD (N2, N4)



MO/MF calls: Creation of call parties - Call Party Handling
TBD (N2, N4)



MT calls: Mid Call procedure
TBD (N2, N4)



CSE Initiated call setup
TBD (N2, N4)



Procedures for USSD
TBD (N2, N4)



User Interaction scripts
TBD (N2)



Enhancements to CSE control of call duration – playing of tones
TBD (N2, N4)



Enhancements to Call Forwarding interactions
TBD (N2, N4)



Interactions with Optimal Routing
TBD (N2, N4)


MExE
AT command support
TBD



3rd MExE classmark
TBD



Interactions with other service platforms building blocks (VHE/OSA, CAMEL), e.g. user profiles, terminal capabilities
TBD

Security
S3 should generate WIs
Integrity protection for user plane data
Integrity protection in access network (Rx?, S3?)
Integrity protection in core network (e.g., provided by IPsec) (S3, N4)



Integrity protection in core network (e.g., provided by IPsec) (S3?, N4)



Core network signalling security

N2, N4)


FIGS

(N2, N4)


Network wide encryption
(move under Integrity protection for user plane data)
Possible N1 impacts?


Secure mobile platform for applications

?


[Study on the evolution of GSM CS algorithms]

S3, N4, N1


[GEA 2]
move as BB under core network signalling security






„[Mandatory“ GPRS encryption]
move as BB under core network signalling security
N1: Mandatory clearing by the MS of non-ciphered PDP contexts. (still under discussion)
S3


[Issues arising from GERAN and Iu-ps]

S3, Possible N1 impacts.


MAP/GTP/CAP signalling security

See core network signalling security


Enhanced User Identity Confidentiality

N1: 

· Procedures using encrypted IMSI

· Response to paging with non-encrypted IMSI (roaming)
(R3, N4)

Billing, charging and management
identified technical questions related to billing, charging and management (no break-down to features, building blocks or work tasks performed yet)

· Telecom Mgmt - X.25

· Performance Mgmt

· Charging issues

· Configuration Mgmt

· Fault Mgmt

· Verify interoperation between S5 O&M and RAN O&M



Testing
identified technical questions related to testing (no break-down to features, building blocks or work tasks performed yet)

· Terminal Acoustic Test Spec

· UE Test Specs – FDD

· UE Test Specs – TDD

· UE Test Specs – Protocols

· UE Test Specs – ATS

· UE Test Environment

· UE Test Interface

· UE Test Specs – Proforma

· UE Electromagnetic Compatibility

· UICC Interface Test

· UICC Test

· Base Station Testing



Location related issues

(Jan Kall, Nokia)
Support of Localized Service Area (SoLSA) 
Mapping of GSM SoLSA to UMTS: are any changes needed?
Basic concept of SoLSA (broadcast LSA ids, zone tariffing)
Creation of Work Item for UTRAN-SoLSA




UTRAN-SoLSA concept paper /Feasibility study, S1




Development of SoLSA service descriptions, S1




Study the usage of LCS information for SoLSA?, S1



Localized Service Area (LSA) indication (LSA display in UE)
Adapt GSM stage 1 SoLSA for UMTS in S1 




Adapt GSM stage 2 SoLSA for UMTS in S2




Adapt SoLSA Core network CRs in CN WGs




Adapt SoLSA specifications for UTRAN in RAN WGs




Adapt SoLSA UE and SIM specifications in T WGs



Preferential access (cell access priority for LSA users) 
To be included or adapted in Stage 1, Iu interface and MAP signaling, 

SA, CN and RAN WGs



Idle mode support (favouring LSA cells in idle mode)
Adapt GSM specifications for UTRAN and UE

S2, RAN and T WGs



Active mode support (favouring LSA cells in active mode)
Adapt GSM specifications for UMTS, UTRAN and UE

SA, CN, RAN and T WGs



Exclusive access (private cells)
To be studied if supported in UTRAN, S1



LSA only access (type cordless or WLL)
To be studied if supported in UTRAN, S1



SoLSA interoperation aspects
GERAN-SoLSA and UTRAN-SoLSA interoperation, S2







Location Services

Service description

(Stage 1 development in S1)
Describe new service features, S1:

predefined areas, 

location of all UE in area?

accuracy classes?



Overall system aspects of LCS 


Specify new features, S2:

predefined areas, 

location of all UE in area?

accuracy classes?




Exception procedures, S2



LCS network management
- to be more detailed, S5



Security aspects of LCS
- to be more detailed, S3



LCS support in the core network CS domain
Impact of R00 architecture

e.g. on MAP signaling for LCS, N4



LCS support in the core network PS domain

(in R00 architecture)
Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS), N1




MAP signaling for LCS, N4 



Iu interface support for LCS
Iu development, R3

- assistance data handling



LCS in UTRA TDD

Work Item: "Support of Location Services in UTRA TDD"
UTRAN stage 2, R2




Radio Resource Manage-ment (for LCS TDD), R2




Location measurements TDD, R1




Iu, Iur, Iub support for LCS in TDD, R3



LCS support in UTRAN:

cell coverage based
Iur transport of cell co-ordinates, R3



Advanced LCS methods

- OTDOA-IPDL

- assisted GPS

Work Item: "Support of Location Services in UTRA FDD"
LCS signaling UE-SRNC, R2




Location measurements, R1




Iur and Iub support for LCS measurements +results, R3




Stage 3 specifications on assistance data, R2, R3



LCS interoperation aspects
Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and SMG2



LCS application interfaces

(LCS-OSA)

(Related to service platforms)
Service description, S1




Service specification, S2




Service specification, N5




Enhancements in LCS Phase 4, N2




Possible OSA support for LCS, N5



Universal Geographic Area Description (GAD)
Possible update of 23.032, S2


TEI

Common WI for all TSGs needs to be approved.
To be used carefully!

This is actually a WI candidate which is too small to merit a WI description formalism.
Applicable to all WGs.

Overall co-ordination and general issues
There are no features, building blocks and work tasks from the overall co-ordination, rather:

· Overall Co-ordination

· Vocabulary

Annex: Work Items and Work Item creation (from the 3GPP Working Procedures)

Article 38: Work Items

A 3GPP Work Item is a specification task defined in terms of the following principle parameters:

· title;

· intended output (ie Technical Specifications or Technical Reports);

· impact on other Technical Specifications and Technical Reports;· technical scope, including the field of application of the intended output;

· impact on other 3GPP Work Items;

· the schedule of tasks to be performed;

· the identities of the supporting Individual Members;

· the identity of the Work Item Rapporteurs.

Article 39: Work Item creation

Each proposed new Work Item shall be supported by at least four Individual Members, and their names shall be recorded in the Work Item definition prepared for the TSG approval. One or more persons shall be named as Rapporteur for the proposed Work Item, and the Rapporteur shall act as the prime contact point on technical matters and for information on progress throughout the drafting phases.The supporting Individual Members are expected to contribute to and progress the new work item throughout the drafting phases.

In addition to the above, TSGs shall approve new Work Items, giving all essential parameters. The proposal shall be entered into the 3GPP work programme, clearly marked as a new entry, for which a unique reference identity shall be allocated.
� please note that the building blocks not very stable at the moment


� please note that work tasks are not stable at all the moment


� a lot of work items has been approved in the RAN #7 last week in Madrid. François is working hard to make them fit in the feature/BB/WT frame. A revised version of this document will be provided as soon as he has finished this task. He is presently working on the following WIs:


LCS support in UTRAN


SOLSA


Radio Interface Testing and requirement on equipment


RAN O&M


Evolution of bearers on the radio interface to enable IP based multimedia in UMTS


Evolution of transport in the UTRAN (this belong to a feature called “evolution of the transport”)


Positioning method enhancement�UTRAN improvement 


Radio Interface Improvement


� These building blocks are considered as independent.


� These building blocks are considered as independent.


� Transport and bearers are distinguished in this proposal because it is assumed that Bearer can be provided using different transport techniques as they shall fit the requirement in terms of QoS.


� These building blocks shall be considered as independent from any features and followed as such.


� This feature has different building blocks, specific building blocks; e.g., codec performance evaluation is co-ordinated under “Codecs”.


� The Out of Band Transcoder is deleted from the TSG RAN Work Programme as the solution does not involve the UTRAN (i.e. it is not proposed to delete the Out of Band Transcoder function). TSG RAN will not work on this unless it is found to be necessary, at which time a Work Item will be established to deal with this.
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