	Unique_ID
	Status (completion rates: from SA#57 to SA#58)

	530049
	Management for Carrier Aggregation for LTE
Percentage of completion: 40% to 100% 
Completion date: SA#58 Dec 2012 (Rel-11)
WID clean up available, WI exception closed 

	530050
	Network Management for 3GPP Interworking WLAN
Percentage of completion: 20% to 25% 
Completion date: SA#64 Jun 2014 (moved to Rel-12) - previous date SA#58 Dec 2012
WID update available, WI exception closed 

	510058
	Enhanced Management of UE based network performance measurements 
Percentage of completion: 70% to 100% 

Completion date: SA#58 Dec 2012 (Rel-11)
WI exception closed 

	530051
	LTE Self-Organizing Networks (SON) coordination management

Percentage of completion: 65% to 90%
Completion date: SA#59 Mar 2013 (Rel-11) - previous date SA#58 Dec 2012
New WI Exception request for email approval before submission to SA#58

	540031
	Inter-RAT Energy Saving Management
Percentage of completion: 70% to 100% 

Completion date: SA#58 Dec 2012 (Rel-11)
WI exception closed

	560032
	Enhanced NM Centralised Coverage and Capacity Optimisation

Percentage of completion: 10% to 25%
Completion date: SA#61 Sep 2013 (Rel-12) - previous date SA#59 Mar 2013
WID update expected at SA5#87

	560033
	Multi-Vendor Plug and Play eNB connection to the network 

Percentage of completion: 10 to 30% 

Completion date: SA#62 Dec 2013 (Rel-12) - previous date SA#59 Mar 2013
WID update expected at SA5#87

	560336
	TR on WLAN impacts to Type-2 management interface to the 3GPP Network Manager

Percentage of completion: 5 to 15% 

Completion date: SA#61 Sep 2013 (Rel-12)

	560136
	WLAN Network Resource Model for Type-2 interface 

Percentage of completion: 0% 

Completion date: SA#61 Sep 2013 (Rel-12)

	560236
	WLAN measurements defined in IEEE and IETF WLAN performance measurements for use on Type-2 interface 

Percentage of completion: 0% 

Completion date: SA#61 Sep 2013 (Rel-12)

	470050
	Study on Version Handling 

Percentage of completion: 90% to 100% 

Completion date: SA#58 Dec 2012 (Rel-12)

	510046
	Study on management of Heterogeneous Networks 
Percentage of completion: 40% to 50%
Completion date: SA#61 Sep 2013 (Rel-12) – previous date SA#54 Dec 2011
WID update expected at SA5#87 

	540032
	Study on OAM aspects of Network Sharing 
Percentage of completion: 30% to 50% 

Completion date: SA#62 Dec 2013 (Rel-12) - previous date SA#58 Dec 2012
WID update expected at SA5#87

	510056
	IRP framework enhancements to support Management of Converged Networks 
Percentage of completion: 60% to 90% 

Completion date: SA#59 Mar 2013 (Rel-11) - previous date SA#58 Dec 2012
New WI Exception request for submission to SA#58

	560034
	TR on compliance of 3GPP SA5 specifications to the NGMN Top OPE Recommendations 
Percentage of completion: 0% to 15% 

Completion date: SA#61 Sep 2013 (Rel-12)

	560435
	TR on compliance of 3GPP SA5 specifications to the NGMN NGCOR Requirements 
Percentage of completion: 5% to 5%
Completion date: SA#65 Sep 2014 (Rel-12)

	560135
	Converged Management Model alignment Phase 2
Percentage of completion: 1% to 8%
Completion date: SA#63 Mar 2014 (Rel-12)

	560235
	Converged Management PM Interface definitions 
Percentage of completion: 1% to 5%
Completion date: SA#62 Dec 2013 (Rel-12)

	560335
	3GPP Fault Management Solution Profile for NGMN Next Generation Converged Operations Requirements 
Percentage of completion: 10% to 50%
Completion date: SA#61 Sep 2013 (Rel-12)
WID update available

	540019
	Charging aspects of System Improvements for Machine Type Communication

Percentage of completion: 100% 

Completion date: SA#58 Dec 2012 (Rel-11)
WI exception closed. This completes SA5 part of the work in the Feature level WID SIMTC (480030).

	550019
	Unification of Charging session from SIP AS and SRVCC functions in IMS
Percentage of completion: 100% 

Completion date: SA#58 Dec 2012 (Rel-11)
WI exception closed. This completes the Feature level WID CH11 (510052).
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