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Hereafter some notes on SA6 related topics at TSG SA#76 (7-9 June 2017). More detailed report can be found in Draft Report of TSG SA meeting #76 at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_76/Report/.


SA6 Terms of Reference

· Proposal to expand the scope of SA6 to include non-mission critical application aspects was discussed (SP-170551).
· Revised SA6 Terms of Reference were approved in SP-170556.


SA6 status report to SA#76

SP-170388 was presented and noted. 

Regarding Copyright issue related to OMA ARC specifications (see also LS from SA6 in SP-170311/S6-170477 sent from SA6#16), for FS_CAPIF, the TSG SA Chairman reported that this was raised with the PCG, and OMA Board is now considering this matter. During informal call between 3GPP and OMA members, concerns have been raised over the vague scope of the request and regarding the status of the derivative works possibly breaking backward compatibility with existing OMA work.


CR packs

All SA6 agreed CRs were approved:
SP-170389, Rel-14 CRs to TS 23.379 for MCImp-eMCPTT
SP-170390, Rel-14 CRs to TS 23.280 for MCImp-MC_ARCH
SP-170391, Rel-14 CRs to TS 23.281 for MCImp-MCVideo
SP-170392, Rel-14 CRs to TS 23.282 for MCImp-MCData
SP-170393, Rel-15 CRs to TS 23.379 for enhMCPTT
SP-170394, Rel-15 CRs to TS 23.282 for eMCData
SP-170395, Rel-15 CR to TS 23.281 for eMCVideo
SP-170396, Rel-15 CRs to TS 23.280 for enhMCPTT, eMCData, eMCVideo
SP-170397, Rel-15 CRs to TS 23.280 for MBMS_MCservices
SP-170398, Rel-15 CR to TS 23.379 for TEI15




New work items

1. eMCVideo (Enhancements to Functional architecture and information flows for Mission Critical Video) work item was approved in SP-170401.
1. MCSMI (Migration and Interconnection between Mission Critical Systems) work item was approved in SP-170577, revision of SA6 agreed version in SP-170402, to add two more supporting companies (Airbus and SyncTechno).
1. MCCI (Mission Critical Communication Interworking between LTE and non-LTE Systems) work item was approved in SP-170578, revision of SA6 agreed version in SP-170403, to add two more supporting companies (Airbus and SyncTechno) and new allocated TS number (TS 23.283).


Revised work items

1. eMCData (functional architecture and information flows for Mission Critical Data) work item was revised to SP-170462 (Home Office) and approved. New Rapporteur is David Freeman, from Home Office. In addition, justification and objectives have been amended to include architectural components which were deferred to a future version of the specification (e.g. MCData-5), thus aligning description for eMCData with enhMCPTT and eMCVideo work items.


New study items:

1. New SID on MBMS APIs for Mission Critical Services (SP-170404): some discussion took place on the justification for the work and its priority compared to completing Rel-15 items. The justification was amended, and the study item was approved in SP-170598. The TSG SA Chairman asked the SA WG6 Chairman to ensure that the Rel-15 work is not delayed by this study. Allocated TR number is TR 23.792.


Study items:

1. FS_MCSMI: TR 23.781 was approved for Rel-15 and placed under change control (SP-170399).
1. FS_MCCI: TR 23.782 was approved for Rel-15 and placed under change control (SP-170400).
1. FS_CAPIF: Revised SID was approved (SP-170405).


Rel-14 Mission Critical work progress in other WGs

· SA3 (see SA3 report to SA#76 in SP-170545)
1. TS 33.180 "Security of the Mission Critical Service" was approved for Rel-14 (SP-170419). Completion level is 85%.
1. TR 33.880 "Study on Mission Critical Security Enhancements" is now 65% complete. SA3 decided to continue with TR 33.880 in Rel-15. See revised SID on Study on Mission Critical Security Enhancements which was approved in SP-170416, which will consider all Rel-15 enhancements in SA6, with completion date set to December 2017.
· CT WGs (see CT Chairman's report in SP-170566)
· CT1 has focused the work on certain aspects, which are fairly complete. 
· The report contains information on items of the WIs for which CT decided that no further work should be done in Rel‑14. For these items CT assumes that the existing stage 2 Rel‑14 requirements will be the same for Rel‑15 and therefore CT WGs can continue working in Rel‑15 on these items without waiting for related input from SA/SA6. 
· CT granted CT1 one more plenary cycle to complete the related work on some other items.
· SA discussed alignment for Rel-14 for stage 1 and stage 2. SA6 Chairman clarified that Rel-15 versions for SA6 TSs would be created after June plenary, i.e. contents of Rel-14 stage 2 would be transferred as is to Rel-15 TSs. Alignment of stage 2 with actual progress in stage 3 for Rel-14 could be done at a later stage, after Rel-15 stage 2 freeze. SA6 and CT1 could take the opportunity of co-located meetings to review this alignment, e.g. in January 2018.


Rel-15 Critical Communications work progress in other WGs

· SA1 (see SA1 report to SA#76 in SP-170436)
1. SA1 study on Future Railway Mobile Communication System (FS_FRMCS) is now 100% complete.
1. SA1 achieved 10% of the work for Mobile Communication for Railways (MONASTERY). Remaining work is shifted to Rel-16.
· SA3 (see SA3 report to SA#76 in SP-170545)
1. New work item on Mission Critical Security Enhancements was approved (SP-170415). This work item will address the SA3 normative security work for the mission critical architecture based on the output of SA6 (Mission Critical PTT, Data, Video, Interconnect, Migration, Interworking and MBMS).
· SA4 (see SA4 report to SA#76 in SP-170315)
1. New Study Item on FEC for MC Services (FS_FEC_MCS) was approved (SP-170337). This is a follow-up of SA6 request, see LS we received from SA4 at SA6#17 (S6-170637).


Rel-16

· SA1 (see SA1 report to SA#76 in SP-170436)
1. New study on Future Railway Mobile Communication System 2 (FS_FRMCS2) was approved (SP-170588). Expected completion date in March 2018. SA1 will reuse TR 22.889 in Rel-16. Objectives are to add use cases and potential requirements to TR 22.889 based on inputs from ETSI TC RT and/or UIC, TTA / KRNA, and inputs from railroads/authorities from other countries.
1. New work item for Mobile Communication System for Railways 2 (MONASTERY2) approved (SP-170451). This is the Rel-16 work item for FRMCS. Expected completion date in March 2018. Objective is to identify stage 1 specifications to include the potential requirements from TR 22.889 which have not yet been introduced in Rel-15. Main target specifications will be the mission critical specifications TS 22.179, 22.280, 22.281 and 22.282. Requirements highly specific to railway communication and not fitting to any existing specification will be collected in a new TS 22.289.
1. No progress on SA1 study on Maritime Communication Services over 3GPP system (FS_MARCOM), still 15% complete. 




Releases planning (no change compared to previous report)

· Rel‑15 (aka "5G phase 1"):
-	Stage 1 freeze: June 2017
-	Stage 2 freeze: December 2017
-	Stage 3 freeze: June 2018 (milestone: 5G NR NSA by Dec. 2017)
-	ASN-1 freeze: Sept 2018 (milestone: 5G NR NSA by Mar. 2018)
· Due to the demanding timeline of Rel-15, it is seen as an essential necessity by CT that the timelines agreed for Rel-15 are strictly kept by all SA WGs.

· Tentative dates for Rel‑16 (aka "5G phase 2"):
-	Stage 1 freeze: Dec 2018
-	Stage 2 freeze: June 2019
-	Stage 3 freeze: Dec 2019
-	ASN-1 freeze: Mar 2020


Work item summaries

· The available work item summaries were block endorsed. Summary for SA1 WI on Mission Critical Push to Talk over LTE Realignment can be found in SP-170406. Summary for SA1 WI on Mission Critical Services Common Requirements can be found in SP-170407.
· SA6 Rapporteurs for Rel-14 MCImp work items are prime responsible for providing summaries. Since CT1 will complete the work by September 2017, September plenary is a good time to provide these summaries.
1. Dom Lazara for MCImp-eMCPTT
1. Niranth Amogh for MCImp-MC_ARCH and MCImp-MCVideo
1. David Freeman for MCImp-MCData
· TR 21.914 "Release 14 Description; Summary of Rel-14 Work Items" contains the description for all Rel-14 features. Template for work item summaries is available in the annex of TR 21.914, and also at www.3gpp.org/ftp/Information/All_Templates/WI_summary_Template.zip
