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1. Introduction

This contribution contains a work plan proposal for the Application Architecture for Railway Communications (FRMCS / MONASTERY) in Rel-15. It considers both, the study phase for FRMCS and, if agreed, the normative phase for MONASTERY.

The document is a working document, to be updated and presented to each SA6 meeting.

It is suggested to discuss and to decide the work plan as below.
2. Meetings

SA6#15 Jeju Island
· SID agreed, skeleton, introduction, scope

· TR 23.790 version 0.1.1 published

SA6#16 Dali

· Gap analysis started based on TR 22.889

· TR 23.790 version 0.2.0 published
· FS_FRMCS_ARCH completion: 5%

SA6#17 Prague
· Gap analysis further continued (still) based in TR 22.889
· TR 23.790 version 0.3.0 published

· FS_FRMCS_ARCH completion: 10%

SA6#18 Malmö

· Work based on normative requirements has been started (multi-talker control, functional alias(es)
· TR 23.790 has been restructured to focus on Rel-15 stage 1 requirements only

· The gap analysis section can be considered as complete

· Solutions for Multi-talker control and Functional alias(es) has been agreed
· TR 23.790 version 0.4.1 was published as result of the meeting
· FS_FRMCS_ARCH completion: 50%
SA6 ad hoc Sophia Antipolis

· Additional solutions were agreed

· Solution work can be considered as complete
· Parts of the overall evaluation and the conclusion section was agreed
· TR 23.790 version 0.5.1 was published as result of the meeting
· Study work allows TR 23.790 to be sent for INFORMATION (SA -> version 1.0.0)
· FS_FRMCS_ARCH completion: 75%

· Normative WID discussion and agreement (SA -> approved)
SA6#19 Dubrovnik (forecast)

· Complete study work and sent TR for APPROVAL
· TR 23.790 version 1.x.x was published as result of the meeting
· FS_FRMCS_ARCH completion: 100%

· Start normative work (CRs against 23.379 and 23.280)
· MONASTERY_ARCH completion: xx%

SA6#20 Reno (forecast)

· Complete normative work (CR) and sent outcome to SA for approval

· MONASTERY_ARCH work done for Rel-15, only corrections may be needed
· MONASTERY_ARCH completion: xx%
3. Timeline Railway Communications Rel-15
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