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Abstract: This document serves as a reference for discussion on SA6 Work Plan and progress update after SA6#27.
The latest version of the 3GPP Work Plan provided by the MCC is available at: http://www.3gpp.org/ftp/Information/WORK_PLAN/
Rel-16 Studies

	Study Item 
	Target Completion Date
	Completion % 
(before SA6#26)
	Completion % 
(after SA6#26)
	Completion %

(after SA6#27)

	FS_V2XAPP
	SA#81 (09/2018)
	95%
	100%
	TBD

	FS_FRMCS2
	SA#82 (12/2018)
	20%
	45%
	TBD

	FS_MCSAA
	SA#83 (03/2019)
	25%
	30% (IOPS 60%)
	TBD

	FS_MCOver5GS
	SA#83 (03/2019)
	5%
	25%
	TBD

	FS_MCLOG
	SA#83 (03/2019)
	10%
	40%
	TBD

	FS_enhMCLoc
	SA#83 (03/2019)
	0%
	10%
	TBD


Rel-16 Work-Items

	Work Item 
	Target Completion Date
	Completion % (before SA6#26)
	Completion %

(after SA6#26)
	Completion %
(after SA6#27)

	eCAPIF
	SA#82 (12/2018)
	30%
	40%
	TBD

	enh2MCPTT
	SA#83 (03/2019)
	5%
	20%
	TBD

	eMCData2
	SA#84 (06/2019)
	10%
	20%
	TBD

	eMCSMI
	SA#83 (03/2019)
	5%
	5%
	TBD

	eMCCI
	SA#84 (06/2019)
	5%
	10%
	TBD

	MBMSAPI_MCS
	SA#83 (03/2019)
	15%
	50%
	TBD

	V2XAPP
	SA#84 (06/2019)
	0%
	10%
	TBD


Based on the progress during SA6#27, it is necessary that we review and update the completion levels as appropriate. 
