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Abstract: This document serves as a reference for discussion on SA6 Work Plan and progress update after SA6#27.
The latest version of the 3GPP Work Plan provided by the MCC is available at: http://www.3gpp.org/ftp/Information/WORK_PLAN/
Rel-16 Studies

	Study Item 
	Target Completion Date
	Completion % 
(before SA6#26)
	Completion % 
(after SA6#26)
	Completion %

(after SA6#27)

	FS_V2XAPP
	SA#81 (09/2018)
	95%
	100%
	100%

	FS_FRMCS2
	SA#83 (03/2019)
	20%
	45%
	65%

	FS_MCSAA
	SA#83 (03/2019)
	25%
	30% (IOPS 60%)
	70%

	FS_MCOver5GS
	SA#85 (09/2019)
	5%
	25%
	35%

	FS_MCLOG
	SA#84 (06/2019)
	10%
	40%
	50%

	FS_enhMCLoc
	SA#83 (03/2019) – date to be extended but will be determined in future SA6 meetings
	0%
	10%
	20%


Rel-16 Work-Items

	Work Item 
	Target Completion Date
	Completion % (before SA6#26)
	Completion %

(after SA6#26)
	Completion %
(after SA6#27)

	eCAPIF
	SA#84 (06/2019)
	30%
	40%
	45%

	enh2MCPTT
	SA#83 (03/2019) - date to be extended to 06/2019
	5%
	20%
	35%

	eMCData2
	SA#84 (06/2019)
	10%
	20%
	40%

	eMCSMI
	SA#84 (06/2019)
	5%
	5%
	10%

	eMCCI
	SA#84 (06/2019)
	5%
	10%
	15%

	MBMSAPI_MCS
	SA#83 (03/2019)
	15%
	50%
	65%

	V2XAPP
	SA#84 (06/2019)
	0%
	10%
	25%


 
This document includes the completion results after SA6#27.
