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Work Item Submission Form

Please find below the Rel-6 tasks from T2 which are not complete.
	
Work Area / Item:
	
All tasks are related to the three MMS work items:

· MMS Enhancements

· Support of private addressing schemes in MMS

· Multiple Relay/Server architecture



	Affects:
	UE/MS: X
	CN: X
	UTRAN:
	Compatibility Issues:
	Yes:
	No:

	Expected Completion Date:
	December 2004

	Services impacted:
	MMS, IMS Messaging

	Specifications affected:
	3GPP TS 23.140, TS 29.140

	Tasks within work which are not complete:
	Completion planned for TSG-T#26 (December 2004)

· Deletion of Deferred MM on MM1 
(attached for information: T2-040361 draft CR 23.140 Rel-6)
· Replacing Multimedia Message in Recipient Terminal on MM1/MM7
(attached for information: T2-040353 draft CR 23.140 Rel-6)
· Private addressing schemes for MMS:
(presented for information at this meeting: 3GPP TS 29.140 v1.0.0 on MM10 interface based on Diameter protocol - Stage 3) – Relates to WI “Private Addressing”
Completion envisaged by T#26 feasibility uncertain because of lack of input
· Support for IMS Messaging deferred mode 
· Multiple Relay/Server architecture
Completion no longer planned because of lack of input
· Support for security and privacy enhancements

	Consequences if not included in Release 6:
	· Deletion of deferred MM and replacing MM in recipient terminal not possible for VASPs though needed in the market place
· Private addressing not implementable (no stage 3) though functionality (stage 2) complete
· no realisation of IMS messaging deferred mode nor support for multiple Relay/Server architecture

	Accepted by TSG#
	
	for late inclusion in Release 6:
	


