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Introduction

During the course of TSG T1 meeting #18 and the sub working groups /RF and /SIG, a number of changes were made to T1’s work items.  These changes are summarised as follows and can be found in detail in documents T1_06 r13.doc and T1_WI_index_r19.xls.

Version 11 to 12 (T1/RF #28)

1. Create work item 42 to cover general change requests to TS34.121 for changes corresponding to release 4.

2. Prepare work item 41 to cover general change requests to TS34.121 for changes corresponding to release 5

3. Increase the forecasted completion dates for WIs 27 and 28 to September, 2003.  This is due to further investigation into new proposals.

4. Remove references to Mr Yonekura, Fujitsu, as raporteurs from any active work items. He is replaced by Mr Yokoyama, Agilent.

Version 12 to 13 (T1 and T1/SIG)

1. Change any references to Sony in the supporting companies to Sony-Ericsson

2. Change references to Denso in WIs 29 and 32 to Rohde & Schwarz

3. Change the name Hutchison to Three in supporting companies

4. For WI 33 increase the time for completion of prose by 1 year

5. For WI 34 increase the prose completion date to Sept 2003 and add Cetecom as a supporting company

6. In the WI 40, increase completion dates for 34.123 by 6 months

7. Remove Cetecom from the supporting companies in WI 51

8. Add Nokia as a supporting company for WI 36 for HSDPA, rel 5

