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	45
	1273
	Provisioning of IP-based multimedia services
	NA
	S1
	1
	03/01/2000 
	03/03/2004 
	84%

	46
	1274
	Call control and roaming to support IMS in UMTS
	Rel-5
	S2
	2
	03/01/2000 
	14/06/2002 
	88%

	47
	1633
	Stage 1
	
	S1
	3
	21/02/2000 
	15/12/2000 
	100%

	48
	1514
	Stage 2 (Architecture and Main flows)
	
	S2
	3
	14/04/2000 
	23/03/2001 
	100%

	49
	1296
	Impact on MM/CC/SM
	
	N1
	3
	28/08/2000 
	08/03/2002 
	100%

	50
	2233
	SIP Call Control protocol for the IMS
	
	N1
	3
	03/01/2000 
	14/06/2002 
	93%

	51
	1998
	IMS signalling flows
	
	N1
	4
	02/10/2000 
	22/03/2002 
	100%

	52
	1278
	IMS stage 3
	
	N1
	4
	02/10/2000 
	22/03/2002 
	100%

	53
	2255
	IMS Session Handling; stage 2
	
	N1
	4
	02/10/2000 
	22/03/2002 
	100%

	54
	10004
	Main IETF dependencies
	
	NP
	4
	03/01/2000 
	07/06/2002 
	96%

	55
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	
	N1
	5
	24/11/2000 
	22/03/2002 
	100%

	56
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	
	N1
	5
	24/11/2000 
	22/03/2002 
	100%

	57
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	58
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	59
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	60
	11000
	IETF: RFC 3265 (specific event notification)
	
	N1
	5
	24/11/2000 
	22/03/2002 
	100%

	61
	11001
	IETF: RFC editor Queue (refer method)
	
	N1
	5
	24/11/2000 
	07/06/2002 
	100%

	62
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	63
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	N1
	5
	24/11/2000 
	22/03/2002 
	100%

	64
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	
	N1
	5
	03/01/2000 
	22/03/2002 
	100%

	65
	11022
	IETF: RFC 3311 (The Update method)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	66
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	67
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	N1
	5
	24/11/2000 
	13/05/2002 
	100%

	68
	1290
	Addressing
	
	S2
	4
	09/10/2000 
	22/03/2002 
	100%

	69
	1291
	Architectural issues
	
	S2
	5
	09/10/2000 
	31/08/2001 
	100%

	70
	1292
	Impact on HSS 
	
	N4
	5
	15/11/2000 
	22/03/2002 
	100%

	71
	2530
	Service Examples (Work stopped)
	
	S1
	4
	17/04/2001 
	14/06/2002 
	31%

	72
	2531
	IMS Framework Report (work stopped)
	
	S1
	5
	17/04/2001 
	14/06/2002 
	50%

	73
	1298
	Access Security for IMS
	Rel-5
	S3
	2
	08/10/2001 
	28/06/2002 
	100%

	74
	43000
	IMS impacts on UICC (ISIM application)
	
	T3
	3
	08/10/2001 
	21/06/2002 
	100%

	75
	11014
	SIP extensions for Integrity protection
	
	N1
	3
	17/12/2001 
	28/06/2002 
	100%

	76
	2574
	Security Aspects of Requirement for Network Configuration Independence
	Rel-5
	S3
	2
	02/07/2001 
	28/12/2001 
	100%

	77
	1299
	Lawful interception
	Rel-5
	S3
	2
	04/09/2000 
	29/03/2002 
	100%

	78
	35007
	Charging and OAM&P for IMS
	Rel-5
	S5
	2
	25/12/2000 
	12/06/2002 
	100%

	79
	2036
	Multimedia codecs and protocols for conversational PS services
	Rel-5
	S4
	2
	26/07/2000 
	27/09/2002 
	100%

	80
	2039
	Codecs
	
	S4
	3
	26/07/2000 
	14/03/2002 
	100%

	81
	34020
	Transport protocols
	Rel-5
	S4
	3
	12/03/2002 
	12/03/2002 
	100%

	82
	34006
	recommendation for QoS parameter values for various media types
	
	S4
	3
	31/12/2001 
	27/09/2002 
	100%

	83
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	N1
	3
	24/11/2000 
	13/05/2002 
	100%

	84
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	N1
	3
	24/11/2000 
	13/05/2002 
	100%

	85
	32003
	SIP message compression
	Rel-5
	S2
	2
	24/09/2001 
	07/06/2002 
	100%

	86
	32004
	Stage 2
	
	S2
	3
	24/09/2001 
	26/10/2001 
	100%

	87
	11015
	Compression signalling
	
	N1
	3
	28/09/2001 
	07/06/2002 
	100%

	88
	10001
	Stage 3 description of IMS interfaces
	Rel-5
	NP
	2
	14/03/2001 
	30/08/2002 
	99%

	89
	1286
	Cx interface (HSS to CSCF)
	
	N4
	3
	14/03/2001 
	07/06/2002 
	100%

	90
	14997
	Mp interface (MRFC - MRFP) enhancements
	
	N4
	3
	14/03/2001 
	08/03/2002 
	100%

	91
	11016
	Mw interface (CSCF to P-CSCF)
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	92
	11018
	Mr interface (CSCF to MRF)
	
	N1
	3
	14/03/2001 
	29/03/2002 
	100%

	93
	14003
	Dx interface (I-CSCF to SLF)
	
	N4
	3
	14/03/2001 
	07/06/2002 
	100%

	94
	13001
	Go interface (GGSN to PCF)
	
	N3
	3
	14/03/2001 
	07/06/2002 
	100%

	95
	11019
	ISC (IMS Service Control) Interface
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	96
	14006
	Sh interface (HSS to AS)
	
	N4
	3
	14/02/2002 
	07/06/2002 
	100%

	97
	14998
	Si interface (HSS to IM-SSF)
	
	N4
	3
	16/01/2002 
	30/08/2002 
	72%

	98
	11020
	Gm interface (UE to CSCF)
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	99
	11027
	Mi interface (CSCF to BGCF)
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	100
	11028
	Mj interface (BGCF to MGCF)
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	101
	11029
	Mk interface (BGCF to BGCF)
	
	N1
	3
	14/03/2001 
	07/06/2002 
	100%

	102
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	Rel-5
	N5
	2
	21/09/2001 
	07/06/2002 
	100%

	103
	12000
	CAMEL control of IMS services
	Rel-5
	N2
	2
	16/04/2001 
	06/09/2002 
	91%

	104
	12001
	Stage2 work 'general'
	
	N2
	3
	16/04/2001 
	06/09/2002 
	100%

	105
	12002
	Stage3 work 'CAP'
	
	N2
	3
	07/01/2002 
	06/09/2002 
	100%

	106
	12003
	Stage2 work 'Si interface'
	
	N2
	3
	07/01/2002 
	06/09/2002 
	100%

	107
	12004
	Stage3 work 'Si interface'
	
	N4
	3
	14/02/2002 
	07/06/2002 
	100%

	108
	14004
	SDM issues for CAMEL control of IMS
	
	N4
	3
	14/02/2002 
	07/06/2002 
	0%

	109
	31002
	Pre-pay/real-time charging in IMS
	TBD
	S1
	2
	15/06/2001 
	15/03/2002 
	60%

	110
	35005
	Charging
	Rel-5
	S5
	2
	06/08/2001 
	12/09/2002 
	100%

	111
	32006
	Charging Implications of IMS architecture
	
	S2
	3
	06/08/2001 
	16/11/2001 
	100%

	112
	35006
	Charging management for IMS (off-line & on-line)
	Rel-5
	S5
	3
	19/11/2001 
	12/09/2002 
	100%

	113
	10002
	Other IETF depencies
	Rel-5
	NP
	2
	24/11/2000 
	07/06/2002 
	70%

	114
	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	NP
	3
	24/11/2000 
	07/06/2002 
	90%

	115
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	NP
	3
	24/11/2000 
	07/06/2002 
	50%

	116
	1913
	Start Testing
	Rel-5
	MLST
	2
	18/03/2002 
	18/03/2002 
	0%

	117
	1844
	Conformance Test Aspects - Provisioning of IMS
	
	T1
	2
	18/03/2002 
	27/12/2002 
	0%

	118
	41004
	Testing of support for IMS - prose
	Rel-5
	T1
	2
	18/09/2002 
	30/09/2003 
	0%

	119
	41005
	Testing of support for IMS - TTCN
	Rel-5
	T1
	2
	18/09/2002 
	03/03/2004 
	0%

	120
	34001
	Extended Transparent End-to-End PS Streaming Service
	Rel-5
	S4
	1
	03/01/2002 
	17/03/2003 
	75%

	121
	34002
	Stage 1
	
	S1
	2
	18/11/2002 
	17/03/2003 
	74%

	122
	31032
	Interaction with other services
	
	S1
	3
	18/11/2002 
	17/03/2003 
	65%

	123
	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	S4
	2
	03/01/2002 
	14/03/2002 
	100%

	124
	34019
	RTP usage model
	
	S4
	2
	03/01/2002 
	06/12/2002 
	90%

	125
	501637
	Rel-5 OSA enhancements
	NA
	S1
	1
	11/07/2000 
	20/12/2002 
	92%

	126
	32010
	General Stage 2 for Rel5
	
	S2
	2
	11/09/2001 
	07/06/2002 
	33%

	127
	1429
	OSA APIs for Multimedia Call Control
	Rel-5
	S2
	2
	11/07/2000 
	07/06/2002 
	100%

	128
	1430
	Stage 1
	
	S1
	3
	11/07/2000 
	14/03/2002 
	100%

	129
	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	N5
	3
	11/09/2001 
	07/06/2002 
	100%

	130
	15003
	Generic user interaction - Stage 3
	Rel-5
	N5
	2
	11/09/2001 
	07/06/2002 
	100%

	131
	15004
	Charging - Stage 3
	Rel-5
	N5
	2
	11/09/2001 
	07/06/2002 
	100%

	132
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	Rel-5
	N5
	2
	11/09/2001 
	07/06/2002 
	100%

	133
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	Rel-5
	N5
	2
	11/09/2000 
	07/06/2002 
	100%

	134
	1419
	OSA security
	Rel-5
	S3
	2
	11/07/2000 
	20/12/2002 
	93%

	135
	2121
	Stage 1
	
	S1
	3
	11/07/2000 
	09/11/2001 
	100%

	136
	1421
	Stage 3
	
	S3
	3
	23/10/2000 
	14/06/2002 
	80%

	137
	1422
	security related SCF(s) definition
	
	N5
	3
	21/09/2001 
	07/06/2002 
	100%

	138
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	S3
	3
	11/09/2000 
	14/12/2000 
	100%

	139
	15017
	Security (moved from Rel-6)
	
	S3
	3
	14/03/2002 
	20/12/2002 
	100%

	140
	401424
	Interactions OSA - e-commerce
	Rel-5
	S2
	2
	11/07/2000 
	07/06/2002 
	97%

	141
	1425
	Stage 1
	
	S1
	3
	11/07/2000 
	14/03/2002 
	95%

	142
	1529
	Stages 2 and 3
	
	N5
	3
	21/09/2001 
	07/06/2002 
	100%

	143
	15005
	Policy Management - Stage 3
	Rel-5
	N5
	2
	11/09/2001 
	07/06/2002 
	100%

	144
	15006
	Presence and Availability Management (PAM) - Stage 3
	Rel-5
	N5
	2
	11/09/2001 
	07/06/2002 
	100%

	145
	1786
	CHECK STATUS - LCS - OSA interfaces
	Rel-5
	S1
	2
	11/09/2000 
	07/06/2002 
	46%

	146
	1787
	Stage 1
	
	S1
	3
	11/09/2000 
	08/12/2000 
	100%

	147
	2124
	Stage 2
	
	S2
	3
	11/12/2000 
	11/12/2000 
	100%

	148
	1788
	Stage 3
	
	N5
	3
	21/09/2001 
	07/06/2002 
	100%

	149
	2540
	Access to User Profile
	
	S1
	2
	01/06/2001 
	20/12/2001 
	100%

	150
	1433
	Retrieval of Terminal capabilities
	
	S2
	2
	11/07/2000 
	13/12/2002 
	100%

	151
	1434
	Stage 1
	
	S1
	3
	11/07/2000 
	10/01/2001 
	100%

	152
	1436
	Stages 2 and 3
	
	N5
	3
	21/09/2001 
	13/12/2002 
	100%

	153
	2122
	Provisionning of the terminal capabilities
	
	T2
	3
	02/04/2001 
	13/12/2002 
	100%

	154
	1638
	CAMEL phase 4
	Rel-5
	S1
	1
	17/04/2000 
	06/09/2002 
	88%

	155
	1461
	Service requirements
	
	S1
	2
	17/04/2000 
	14/06/2002 
	100%

	156
	2012
	Call Party Handling
	
	N2
	2
	10/07/2000 
	07/06/2002 
	100%

	157
	2013
	Mid call procedure for MO and MT calls 
	
	N2
	2
	17/07/2000 
	07/06/2002 
	100%

	158
	2014
	Interactions with Optimal Routing
	
	N2
	2
	17/07/2000 
	08/03/2002 
	100%

	159
	2015
	Inclusion of flexible tone injection 
	
	N2
	2
	17/07/2000 
	08/03/2002 
	100%

	160
	2016
	CSE control over MT SMS
	
	N2
	2
	17/07/2000 
	08/03/2002 
	100%

	161
	2460
	Notification of GPRS mobility management to CSE
	
	N2
	2
	02/03/2001 
	07/06/2002 
	100%

	162
	2458
	Provision of location information of called subscriber
	
	N2
	2
	02/03/2001 
	08/03/2002 
	100%

	163
	2514
	Inclusion of ODB data in the CSE_HLR interface
	
	N2
	2
	09/07/2001 
	08/03/2002 
	100%

	164
	2515
	Location information during an ongoing call (Handover DP)
	
	N2
	2
	14/05/2001 
	07/06/2002 
	100%

	165
	2516
	GPRS Any Time Interrogation
	
	N2
	2
	09/07/2001 
	07/06/2002 
	100%

	166
	2599
	Transfer of IMEI (with SW version) to CSE
	
	N2
	2
	09/07/2001 
	07/06/2002 
	100%

	167
	12005
	Handling of partial implementations of CAMEL4
	
	N2
	2
	08/03/2002 
	06/09/2002 
	100%

	170
	1625
	Wideband Telephony Service - AMR
	Rel-5
	S4
	1
	01/01/2000 
	19/12/2003 
	79%

	171
	62
	Specification 
	
	S4
	2
	01/01/2000 
	12/09/2002 
	99%

	172
	31005
	Stage 1
	
	S1
	3
	01/10/2001 
	22/03/2002 
	100%

	173
	32007
	Stage 2
	
	S4
	3
	03/01/2000 
	17/04/2000 
	100%

	174
	1459
	Design Constraints
	
	S4
	4
	03/01/2000 
	07/02/2000 
	100%

	175
	1460
	General Description 
	
	S4
	4
	07/02/2000 
	17/04/2000 
	100%

	176
	1626
	Feasibility Study
	
	S4
	3
	28/04/2000 
	02/06/2000 
	100%

	177
	1656
	N1 Aspects
	
	N1
	3
	21/09/2001 
	21/12/2001 
	100%

	178
	14005
	N4 work
	
	N4
	3
	13/02/2002 
	07/06/2002 
	100%

	179
	67
	Codec issues
	
	S4
	3
	03/01/2000 
	12/09/2002 
	99%

	180
	1627
	Codec qualification
	
	S4
	4
	01/02/2000 
	30/05/2000 
	100%

	181
	74
	Codec selection tests
	
	S4
	4
	01/06/2000 
	20/10/2000 
	100%

	182
	891
	Codec selection
	
	S4
	4
	23/10/2000 
	27/10/2000 
	100%

	183
	34007
	TFO AMR-WB
	
	S4
	4
	18/12/2001 
	14/03/2002 
	100%

	184
	890
	Other codec issues (verif., caracterisation)
	
	S4
	4
	29/09/2000 
	07/06/2002 
	100%

	185
	34008
	AMR-WB and narrrowband interworking
	
	S4
	4
	27/09/2001 
	14/03/2002 
	100%

	186
	34009
	Interworking with fixed broadband networks
	
	S4
	4
	27/09/2001 
	14/03/2002 
	100%

	187
	34010
	Tones and announcements
	
	S4
	4
	27/09/2001 
	14/03/2002 
	100%

	188
	34011
	WB Conferencing and WB Voice Group calls (deleted)
	
	S1
	4
	03/01/2000 
	03/01/2000 
	0%

	189
	34012
	Billing, accounting and call detail record aspects
	Rel-5
	S5
	4
	27/09/2001 
	12/09/2002 
	100%

	190
	1989
	Start Testing
	
	MLST
	3
	25/02/2002 
	25/02/2002 
	0%

	191
	1855
	Conformance tests (CRs to 34 series) 
	
	T1
	3
	01/01/2000 
	12/04/2000 
	100%

	192
	76
	Terminal Acoustic Characteristics 
	
	S4
	4
	01/01/2000 
	12/04/2000 
	100%

	193
	1628
	Definition
	
	S4
	5
	01/01/2000 
	31/01/2000 
	100%

	194
	1629
	Test specification
	
	S4
	5
	01/02/2000 
	12/04/2000 
	100%

	195
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	
	S4
	2
	25/09/2001 
	14/03/2002 
	100%

	196
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	
	GP
	2
	03/01/2000 
	28/06/2002 
	100%

	197
	50098
	Channel coding in 45.003
	
	GP
	3
	03/01/2000 
	05/04/2002 
	100%

	198
	2266
	Signalling for the A interface
	
	GP
	3
	03/01/2000 
	29/06/2001 
	100%

	199
	2267
	Signalling for Iu
	
	GP
	3
	03/01/2000 
	28/06/2002 
	100%

	200
	2268
	Receiver performance in TS 45.005
	
	GP
	3
	02/04/2001 
	28/06/2002 
	100%

	201
	50000
	Link Adaptation in 45.009
	
	GP
	3
	26/03/2001 
	28/06/2002 
	100%

	202
	2269
	GERAN MS conformance test for AMR-WB
	
	GP
	2
	03/01/2000 
	19/12/2003 
	0%

	203
	2270
	MS test
	
	GP
	3
	03/01/2000 
	19/12/2003 
	0%

	204
	2271
	GERAN BTS conformance test for AMR-WB
	
	GP
	2
	03/01/2000 
	02/12/2002 
	100%

	205
	2272
	BTS test
	
	GP
	3
	03/01/2000 
	02/12/2002 
	100%

	208
	1536
	Rel-5 Location Services enhancements
	Rel-5
	S2
	1
	03/04/2000 
	27/06/2003 
	84%

	209
	1600
	UE positioning
	NA
	RP
	2
	15/01/2001 
	29/03/2002 
	97%

	210
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	Rel-5
	R2
	3
	09/04/2001 
	29/03/2002 
	100%

	211
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	Rel-5
	R2
	3
	15/01/2001 
	12/10/2001 
	100%

	212
	1171
	Event based and Periodic LCS
	Rel-5
	S1
	2
	22/05/2000 
	07/06/2002 
	88%

	213
	1641
	Stage 1
	
	S1
	3
	22/05/2000 
	17/11/2000 
	100%

	214
	1538
	Stage 2 specification
	
	S2
	3
	06/11/2000 
	26/01/2001 
	51%

	215
	1179
	Impact on MAP
	
	N4
	3
	15/03/2002 
	07/06/2002 
	100%

	216
	2436
	Location Services for GERAN in A/Gb Mode
	Rel-5
	GP
	2
	03/04/2000 
	08/02/2002 
	100%

	217
	2437
	GERAN LCS Stage 2 (first release)
	
	GP;S2;G1;G2
	3
	03/04/2000 
	08/02/2002 
	100%

	218
	2438
	Gb interface support for LCS
	
	GP
	3
	03/04/2000 
	31/08/2001 
	100%

	219
	2440
	L3 protocol support for LCS
	
	GP
	3
	03/04/2000 
	01/06/2001 
	100%

	220
	2441
	Stage 3 specifications
	
	GP
	3
	03/04/2000 
	01/06/2001 
	100%

	221
	2442
	Location Services for GERAN in Iu Mode
	Rel-5
	GP
	2
	03/04/2000 
	28/06/2002 
	100%

	222
	2443
	GERAN LCS Stage 2
	
	GP;R2;R3;S2;G1;G2
	3
	03/04/2000 
	28/06/2002 
	100%

	223
	2444
	Iu-ps interface support for LCS
	
	GP;R2;R3;S2;G1;G2
	3
	03/04/2000 
	28/06/2002 
	100%

	224
	2445
	Iu-cs interface support for LCS
	
	GP;R2;R3;S2;G1;G2
	3
	03/04/2000 
	28/06/2002 
	100%

	225
	2446
	Iur-g interface support for LCS
	
	GP;R2;R3;S2;G1;G2
	3
	23/01/2002 
	19/04/2002 
	100%

	226
	2447
	RRC protocol support for LCS
	
	GP;R2;R3;S2;G1;G2
	3
	20/08/2001 
	30/11/2001 
	100%

	227
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	GP;R2;R3;S2;G1;G2
	3
	20/08/2001 
	05/12/2001 
	100%

	228
	2449
	Stage 3 specifications
	
	GP;R2;R3;S2;G1;G2
	3
	25/03/2002 
	28/06/2002 
	100%

	229
	50068
	GERAN MS Conformance test for LCS
	
	GP
	2
	03/06/2002 
	27/06/2003 
	60%

	230
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	G4;G5
	3
	03/06/2002 
	27/06/2003 
	60%

	231
	55070
	Develop LCS MS test cases
	
	G4;G5
	3
	03/06/2002 
	27/06/2003 
	60%

	232
	50069
	GERAN BTS Conformance test for LCS
	
	GP
	2
	03/06/2002 
	27/06/2003 
	0%

	233
	55071
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	G4;G5
	3
	03/06/2002 
	27/06/2003 
	0%

	234
	55072
	Develop LCS BTS test cases
	
	G4;G5
	3
	03/06/2002 
	27/06/2003 
	0%

	235
	544
	LCS interoperation stage 2 aspects
	
	S2
	2
	28/08/2000 
	28/06/2002 
	17%

	236
	2434
	LCS interoperability aspects to GERAN
	Rel-5
	GP
	2
	28/08/2000 
	28/06/2002 
	100%

	237
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	
	GP;S2;S5;R2;R3;G2;G1
	3
	28/08/2000 
	28/06/2002 
	100%

	238
	1183
	FS on LCS support in the IMS
	
	S1
	2
	12/02/2001 
	18/01/2002 
	75%

	239
	35008
	Charging and OAM&P for LCS enhancements
	Rel-5
	S5
	2
	21/09/2001 
	28/06/2002 
	100%

	240
	521
	New security aspects of LCS (not identified)
	Rel-5
	S3
	2
	14/04/2000 
	28/12/2001 
	100%

	241
	32011
	Specification for the Le Interface
	Rel-5
	S2
	2
	14/01/2002 
	15/03/2002 
	100%

	242
	32022
	CHECK STATUS - Inter-GMLC interface
	
	S2
	2
	30/05/2002 
	30/12/2002 
	0%

	293
	2569
	Messaging enhancements Rel-5
	Rel-5
	T2
	1
	15/06/2001 
	31/03/2003 
	67%

	294
	2571
	Multimedia Messaging (MMS) enhancements
	
	T2
	2
	15/06/2001 
	31/03/2003 
	62%

	295
	31000
	Definition of service requirements
	Rel-5
	S1
	3
	15/06/2001 
	15/03/2002 
	100%

	296
	42000
	Technical realization
	
	T2
	3
	15/06/2001 
	07/06/2002 
	100%

	297
	42008
	WAP Forum dependency: MM1 stage 3
	
	T2
	3
	15/06/2001 
	31/03/2003 
	80%

	298
	34018
	MMS formats and codecs
	
	S4
	3
	03/12/2001 
	15/03/2002 
	100%

	299
	2572
	Enhanced Messaging Service (EMS) enhancements
	
	T2
	2
	15/06/2001 
	08/03/2002 
	58%

	300
	31001
	Definition of service requirements
	
	S1
	3
	15/06/2001 
	14/09/2001 
	100%

	301
	42001
	Technical realization
	
	T2
	3
	15/06/2001 
	08/03/2002 
	100%

	335
	31013
	Technical Report on UE Functionality Split (Work stopped)
	Rel-5
	S1
	1
	03/01/2000 
	01/05/2000 
	0%


