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Abstract: Summary of SA1 topics at SA plenary.
Introduction
This document is a report of topics related to SA1 at TSG SA#82 (Sorrento, Italy, 12 - 14 December 2018). 
The draft SA plenary meeting report is available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSG_82/Report/.
SA1 Status Report
The SA1 Status Report in SP-180996 was presented for information and was Noted.

Release 16 is now frozen for Stage1. All outstanding Rel-16 work items were considered completed. There was no need for formal exceptions.

Items of interest to SA1
Time plan for Release 17
Time plans for Release 17 were discussed. Based on SP-181203, a drafting group created SP-181224. This was further revised in SP-181243 and then SP-181248 which was then endorsed. The following principles were endorsed:
· It is expected that the 3GPP wide coordination to determine the focus areas of Rel-17 will be at TSG#86 (December 2019). 
· The target date for stage 1 completion is December 2019, with all normative work results to be at or more than 80 % completion by Sept 2019. 
· The target for stage 3 completion of CT specifications will have a coordinated stage 3 target date with RAN. This is primarily for aspects that has dependencies with RAN protocol specifications that are subject to follow on ASN.1 coding. Other CT specifications that are independent with RAN have an additional 3 months to complete the stage 3 work of the release.
There was consensus to reduce the overlap of Stage 1 with Stage 2. There was also consensus that it is important for SA1 work items to be stable enough to be considered for the Rel-17 focus areas discussions in December 2019. There was less consensus on whether this implied a Stage1 freeze in December 2019 or a Stage1 freeze in September. The outcome is a compromise; the freeze date remains in December 2019, but in September 2019 any work item to be considered for Release 17 Stage 2 work needs to be at more than 80% complete. That should a) provide enough information to companies on what the work item contains, and b) provide enough stable material for 3GPP SA2 to start work.

Chairman’s assessment: The endorsed deadlines for Release 17 imply a ambitious, but doable planning for our Release 17 work. Studies for Release 17 should be completed by June 2019. In Q2 also the normative WIDs (and possibly TS templates) should be agreed. Q3 2019 can then focus on writing the Normative specifications. Q4 is for completing the remaining 20 % of the work items.
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RAN report (SP-181241)
The TSG RAN chairman (Balasz Bertenyi) gave a report (SP-181241) of what happened in the TSG RAN meeting. 

The Release 15 deadline for ‘late drop’ has been postponed by 3 months. For Release 16 an arrangement is agreed where RAN1 target completion is three months in advance of RAN2 target completion.

The Release 17 package approval (when TSG RAN and TSG SA will decide on the contents of Rel-17) is planned for December 2019.

Chairman’s assessment: It is important for 3GPP SA1 to ensure that already by September 2019 it is clear what is contained in the Rel-17 work items. During Q4 2019, companies will prepare their input to Rel-17 prioritization discussions. Work items that are not sufficiently stable are unlikely to be considered.

CT report (SP-181219)
The CT chairman (Georg Mayer) reported on the work in CT (SP-181219). 

Not all enhMCPTT-CT and eMCDATA-CT work could be completed in Release 15. Some of the work will have to be done in Release 16.

Status of SA1-related documents
Documents available at http://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_82/Docs/ 
	Tdoc No.
	Title
	Agenda Item
	SA1 tdoc
	Discussion / Decision

	SP-181203
	Time schedule for Release 17
	5
	Ericsson
	Noted Used as a basis for a draft proposal in SP-181224

	SP-181224
	Release planning drafting results
	5
	Drafting group
	Revised into 1243 and then further revised into SP-181248 which was then Endorsed

	SP-181197
	Release 17 stage 1 freeze data
	20.1
	Qualcomm Incorporated
	Withdrawn

	SP-181192
	Views on Release 17
	23
	KT Corp.
	Noted

	SP-181145
	Status Report of Location and Positioning services – SA part
	5.3
	CATT, ESA
	Noted

	SP-181127
	Status Report of eV2X to SA
	5.3
	LG
	Noted

	SP-181130
	Status Report to TSG – URLLC for 5G (SA WGs)
	5.3
	Siemens AG
	Noted

	SP-181131
	Status Report for FS_RACS
	5.3
	Qualcomm
	Noted

	SP-180996
	SA WG1 report to TSG SA#81
	7.1
	SA WG1 Chairman
	Noted

	SP-180997
	(CR Pack) Stage 1 CRs on SMARTER
	15A
	S1-183599
S1-183600
S1-183601
S1-183602
S1-183603
S1-183604 
S1-183605 
S1-183608 
S1-183691
	Approved

	SP-180998
	(CR PACK) Stage 1 CRs on TEI15
	15A
	S1-183630
	Approved

	SP-181006
	TS22.104 on Service requirements for cyber-physical control applications in vertical domains (cyberCAV)
	16A.1
	S1-183277
S1-183276
	Approved

	SP-181005
	(CR PACK) Stage 1 CR on cyberCAV
	16A.1
	S1-183161
S1-183405
S1-183407
S1-183406
	Approved

	SP-181008
	(CR PACK) Stage 1 CRs on 5GLAN
	16A.2
	S1-183697 
S1-183369 
S1-183370 
S1-183371 
S1-183372 
S1-183386 
S1-183646 
S1-183645 
S1-183202 
S1-183376 
S1-183389
	Approved

	SP-181010
	TS22.262 on Message service within 5G system requirements (MSGin5G)
	16A.3
	S1-183698
S1-183137
	Approved

	SP-181129
	(CR PACK) Stage 1 CRs on MSGin5G
	16A.3
	S1-183455
	Approved

	SP-181007
	(CR PACK) Stage 1 CRs on 5G_HYPOS
	16A.4
	S1-183696
S1-183471
S1-183631
S1-183687
	Approved

	SP-181128
	(CR PACK) Stage 1 CRs on 5GSAT
	16A.5
	S1-183628
	Approved

	SP-181001
	TS22.289 on Mobile Communication System for Railways2 (Monastery2)
	16A.7
	S1-183674
S1-183673
	Approved

	SP-181000
	(CR PACK) Stage 1 CRs on MONASTERY2
	16A.7
	S1-183542
S1-183511
S1-183512
S1-183513
S1-183514
S1-183543
S1-183650
S1-183517
S1-183545
S1-183058
	Approved

	SP-181004
	TS 22.119 on Maritime Communication Services over 3GPP System (MARCOM)
	16A.8
	S1-183
	Approved

	SP-181011
	(CR PACK) Stage 1 CRs on BRMNS
	16A.12
	S1-183
	Approved

	SP-181163
	Discussion for use of ‘enforcement’ in ID_UAS requirements
	16A.13
	Deutsche Telekom, Vodafone
	Approved

	SP-181009
	TS 22.125 on Remote Identifucation of Unmanned Aerial Systems (ID_UAS)
	16A.13
	S1-183
S1-183
	Approved

	SP-181002
	(CR PACK) Stage 1 CRs on SMARTER_Ph2
	16A.15
	S1-183
S1-183
	Approved

	SP-181003
	(CR PACK) Stage 1 CRs on QoS_MON
	16A.19
	S1-183
S1-183
	Approved

	SP-180999
	(CR PACK) Stage 1 CRs on TEI16
	16A.16
	S1-183
S1-183
	Approved

	SP-181014
	TR22.842 on Study on Network Controlled Interactive Service in 5GS (FS_NCIS) - for information
	17A.5
	S1-183
S1-183
	Approved

	SP-181015
	Revised WID on Study on Audio-Visual Service Production (FS_AVPROD)
	17A.6
	S1-183
S1-183
	Approved

	SP-181018
	(CR PACK) Stage 1 CRs on FS_V2XIMP
	17A.8
	S1-183
S1-183
	Approved

	SP-181017
	(CR PACK) Stage 1 CRs on FS_BMNS
	17A.11
	S1-183
S1-183
	Approved

	SP-181016
	CR PACK) Stage 1 CRs on FS_FRMCS2
	17A.6
	S1-183
S1-183
	Approved

	SP-181019
	(CR PACK) Stage 1 CRs on FS_CAV
	17G.1
	S1-183
S1-183
	Approved

	SP-181020
	(CR PACK) Stage 1 CRs on FS_MARCOM
	17G.1
	S1-183
S1-183
	Approved

	SP-181012
	(CR PACK) Stage 1 CRs on V2XIMP
	17A.9
	S1-182703
	Approved

	SP-181013
	New WID on Improvement of V2X Service Handling (V2XIMP)
	17A.11
	S1-182356
S1-182355
	Approved



