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The attached report is a print out of the TSGs Work programs as recorded in the 3GPP Database.

The database is at present based on the ETSI WPM system. It is however, expected to be developed to better suit 3GPP requirement in the near future.



The Report includes "Work Item description" type work items and "specification"  (e.g. TS and TR) type Work items.

The Status codes are of no importance and should be ignored.

The Schedule Milestone Phase names may be changed to suit the work, for example a "Work Item description" type work item may have the following milestones:

	Creation of WI by WG/TB

	Start of work

	Report	

	Stage 1 specification

	Stage 2 specification

	Stage 2 specification

	Completion

The target and achieved dates field allow for automatic flags to be raised if not met.

The Project codes may be used to link "Work Item Description" type work items with the resulting Specification work items and specifications impacted by CRs resulting from the WI.

The Work Item Reference identifies the WI type, the responsible TSG, the responsible WG and either a short abbreviation of the WI title or the specification number if and when allocated. e.g. DTS/TSGN-0124008 identifies a Draft TS from TSG CN WG1 specification 24.008

The system enables various styles of reports to be produced, the Full Report is produced here.

The system also enables WWW access to database work program reports, WWW queries may be tailored to suit TSGs and WGs requirements.



TSG-SA is invited to check the information within the report, in particular the SA work program, and advise the 3GPP support group of any discrepancies.



TSG-SA should be aware that this Work Program Management database will not, at present, replace the existing databases utilized within the 3GPP support team (MCC) and that Specification and CR status lists will be provided following TSG Plenary meetings.



Note: The present listing for TSG CN includes those GSM TSs identified at SMG#28bis which are solely within SMG3 responsibility and recommended by SMG3 for transfer from SMG3 to TSG-CN. For these Specification work items there remain many issues to be clarified, including, which versions have been transferred, how and where maintenance of previous GSM releases of these specifications is to be carried out. The Specifications have been included in the CN work program at this stage as Release 99 Work items to reflect the on going work within TSG-CN. TSG-CN has been invited to clarify the mechanisms for transfer of work/specifications and responsibilities between SMG and TSG CN so that a clear work program for both SMG and TSG-CN may be produced.
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TSG SA Work Program

�MI/TSGS-02openarc_U

	Deliverable	MI	Edition:	Rapporteur:	Schmersel, Rob

	Creation date:	20/10/1998	Lead Body:		Tel:	+46 8 757 1302	Fax:	+46 8 757 1331

	Standstill:		Cover date:		E-mail:	rob.schmersel@era.ericsson.se

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:	3rd generation Mobile Telecomunications;

	UMTS Open Service Architecture

	Scope and field of  application:

	Justification 

	In 3rd generation mobile systems like UMTS the intention is not to standardize any new services (except for existing GSM services up to phase 2+).

	Instead services and applications will be built up using so called service capabilities. 

	In order to achieve the above an open service architecture is vital. 

	For this purpose, open interfaces (APIs), based on distributed object techniques like CORBA should be used, with PLMN specific protocols hidden for

	the service/application designers.  

	Service Providers (SPs), Value-Added Service Providers (VASPs) or 3rd party developers on behalf of SPs or VASPs can use the open interfaces for

	service/application design. 

	The right to access and use service capabilities is reckoned to be a driver for boosting application development for 3rd generation systems. 

	The Service Capability Servers reflect the service capabilities in UMTS phase1, i.e. access to bearers, CAMEL, MExE and SIM-Toolkit. The

	functionality of these can further be subdivided into server components dedicated to specific tasks. 

	A service capability server consists of one or several server components. Taking CAMEL Services as an example, the server components could be Call

	Control, Location/Positioning, PLMN Information & Notifications. Each of these server components offers its services via defined open interfaces,

	and implements these by using GSM/UMTS protocols. Note that it is not foreseen to change the GSM/UMTS protocols, but in isolated cases it might

	be needed to do so.  

	This work item is a UMTS phase 1 work item. 

	Service Aspects 

	This work item proposes to define: 

	1)Definition of Service Capability Server Components. 

	2)The Functionality provided by the Service Capability Server Components. 

	3)The open interfaces to the Service Capability Server Components. 

	4)System Management for the Application to Service Capability Server Components interworking.  

	5)Security related issues. 

	MMI-Aspects 

	None identified. 

	Charging Aspects 

	The charging aspects are covered in the UMTS Charging & Billing work item. 

	Security Aspects 

	Authentication of applications connected to service capability server components is required. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998

	5	S	· Stage1 description	01/06/1999	01/06/1999	01/06/1999	

	5	S	· Stage2 description	16/10/1999	16/10/1999	16/10/1999	

	5	S	· Stage3 description	20/02/2000	20/02/2000	20/02/2000	

	12	Completion	31/12/2000	31/12/2000	31/12/2000	



	Keywords

	UMTS

	ARCHITECTURE

	Projects

	 GSM-UMTS_CN

	GSM_Release_99

	TSG SA

	UMTS

	UMTS_Services



�	Secretariat Comments

	20/10/1998	doig	Supporting companies 

	Ericsson, Lucent, FT, KPN 

	20/10/1998	doig	Linked work items 

	1) CAMEL Phase 3 (no. 213) 

	2) SIM Application Toolkit (no. 85 and possible evolutions). 

	3) MS Application Execution Environment (MExE) (no. 198).  

	4) Service Continuity and Provision of VHE via GSM/UMTS (no. 210). 

	22/03/1999	doig	WI transferred from SMG12. 

	Schedule provisional



�MI/TSGS-02ETE_qos_U

	Deliverable	MI	Edition:	Rapporteur:	Jarvela, Teuvo

	Creation date:	22/03/1999	Lead Body:		Tel:	+44 385 525 683	Fax:	+44 1252 865 065

	Standstill:		Cover date:		E-mail:	teuvo.jarvela@nmp.nokia.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:	3rd Generation Mobile Telecomunications;

	End to End ETE UMTS QoS Management



	Scope and field of  application:

	UMTS TS 22.05 « Services and Service Capabilities » identifies the service capabilities provided by UMTS which allow the creation of new and innovative applications. These building blocks are the teleservices, the bearer services and the service features 

	There already exist work items to define the set up of both UTRAN and UMTS Core Network (UCN) bearer communication paths to meet this requirement.  However, there is

	currently no work item to address the service control for both circuit switched and packet switched services within an operator network and the

	external PDN or PSTN/ISDN in order to provide End to End (ETE) QoS.  What is required is a QoS mechanism or set of QoS mechanisms between

	the end users engaging the UMTS core and UTRAN networks for communication. 

	Currently established work items propose to define an API and control protocols that will provide connection set-up, negotiation and re-negotiation

	of tele and bearer services.  This work item proposes that controls for the provision of ETE QoS for UMTS be developed within the UMTS core

	network which can interwork with the API and control protocols to be developed for bearer services in UMTS. 

	This work item is a UMTS phase 1 work item. 

	Service Aspects 

	This work item proposes the creation of UMTS core network controls and protocols( where necessary) for the provision of ETE QoS for UMTS.  The controls and 

	protocols will operate across both circuit and packet oriented transports and meet QoS profile definitions ranging from best effort messaging to real

	time applications.  The controls and protocols shall be compatible with whatever the UTRAN supports in terms of MM features (handover) for each

	release. The work should include: 

	definition of the principles of operation of QoS controls and protocols for UMTS 

	definition of the required controls, protocols and interworking with existing QoS and bearer schemes where necessary 

	support of or interworking with established QoS schemes in the networks that UMTS connects with 

	minimal impact on existing GSM and GPRS standards 

	definition of any dedicated signalling channels for the purposes of UMTS QoS support 

	MMI-Aspects 

	None identified. 

	Charging Aspects 

	The charging aspects are covered in the UMTS Charging & Billing work item. 

	Security Aspects 

	All the authentication procedures must have been followed before the mobile can request and negotiate a tele or bearer service for the support of QoS

	control signalling or the resulting user service.  It is assumed that Network Elements supporting any type of QoS control have been authenticated. 

	Where a mobile has subscribed for a limited set of service capabilities (QoS, bearer) the UMTS core network must ensure that the mobile is

	authenticated to use the requested resources before service is granted. 

	For release 1999: 

	The work item proposes the output deliverable of a formal ETR on the treatment of ETE QoS for UMTS. 

	The report should include: 

	a definition of common terms to be used 

	a definition of the principles 

	a description of the QoS architecture framework  to be used for specification of UMTS ETE QoS issues 

	a  definition of the parameters and classes to be considered across the architecture  

	a definition of  the controls required  

	a definition of the functions to be provided across the architecture 

	It is assumed that this work item will be progressed in close association with the work item 'QoS support for GPRS in UMTS' in order to satisfy the

	ETE QoS principles specified for UMTS, whilst building on the principles of GPRS QoS controls and protocols, where possible. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998	0.0.0

	5	S	Transfer to TSG SA WG2				04/03/1999	0.0.0

	5	S	Report	16/10/1999	16/10/1999	16/10/1999	

	5	S	CRs to existing Specifications	20/06/2000	20/06/2000	20/06/2000	

	12	Completion	31/12/2000	31/12/2000	31/12/2000	



�	Keywords

	UMTS

	NETWORK

	QUALITY

	Projects

	GSM_Release_99

	TSG SA

	UMTS

	UMTS_Services







	Secretariat Comments

	20/10/1998	doig	Supporting companies 

	Lucent, Iridium, Fujitsu, FT 

	12/11/1998	doig	Related WIs 

	Bearer Service Negotiation and Teleservice 

	UTRAN Bearer Capabilities 

	QoS Support in GPRS for UMTS phase 1 

	12/11/1998	doig	Prime: SMG12 & SMG3 

	Secondary: SMG1, SMG2, SMG4 

	22/03/1999	doig	Transfer from SMG12. Schedule provisional



�MI/TSGS-02IP_tun_U

	Deliverable	MI	Edition:	Rapporteur:	Napolitano, Antonella

	Creation date:	20/10/1998	Lead Body:		Tel:	+39 011 228 5040	Fax:	+39 011 228 7056

	Standstill:		Cover date:		E-mail:	antonella.napolitano@cselt.it

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:

	IP-in-IP tunneling in GPRS backbone for UMTS, phase 1



	Scope and field of  application:

	This work item will prepare a technical report studying the feasibility of using IP-in-IP tunneling instead of GTP in the GPRS backbone. The report will

	include issues on performance, security, etc. as well as suggestions for changes to the Gn interface. 

	Justification 

	The UMTS core network has been identified to evolve from the GSM core network. A working assumption within SMG12 is that the GPRS CN should

	evolve to provide the support needed for UMTS packet data services.  

	In the GPRS backbone, user data packets are transported between GSN's by GTP, which, in turn, is transported on top of UDP/TCP and an IP layer.

	Also signaling data is transported by GTP. 

	IP services are expected to be the most common type of  packet data services, which is a reason to look into more optimal solutions for transporting

	these packets through the GPRS backbone. 

	By eliminating the GTP and UDP layers, i.e. to use standard IETF IP-in-IP tunneling, the overhead could be decreased. In addition, such a solution

	has the potential to decrease the time-to-market for new types of IP services, since standard IP solutions can be used without a separate

	standardization procedure for GPRS/UMTS. 

	It is assumed that GTP will still be used for transporting X.25 user data. 

	This work item addresses the changes needed at the Gn interface  in order to enable the user IP datagrams and signaling messages  to be transported

	directly on the underlying IP layer in the GPRS backbone. 

	Service Aspects 

	One aim is to optimize the transport of user IP datagrams, which should improve performance for IP based services. 

	MMI-Aspects 

	None 

	Charging Aspects 

	To be identified.  

	Security Aspects 

	An initial assumption is that IP-in-IP tunneling offers the same level of security as the GTP protocol. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998

	5	S	Transfer to TSG SA				04/03/1999	0.0.0

	5	S	Report	01/06/1999	01/06/1999	01/06/1999	

	5	S	TB approval		17/12/1999	17/12/1999	

	12	Completion	31/12/2000	31/12/1999	31/12/1999	

	Keywords

	UMTS

	Projects

	 GSM-UMTS_CN

	GSM_Release_99

	GSM_UMTS_GPRS

	TSG SA

	UMTS





	Secretariat Comments

	20/10/1998	doig	Supporting companies 

	CSELT, KPN, Lucent, Nortel, Swisscom, Telia 

	20/10/1998	doig	Linked work items 

	GPRS Mobile IP Interworking (R98) (related in the sense that it improves performance of IP services) 

	22/03/1999	doig	Transferred from SMG 12. Schedule provisional.



�MI/TSGS-02Non_mm_U

	Deliverable	MI	Edition:	Rapporteur:	Kleier, Stephan

	Creation date:	19/10/1998	Lead Body:		Tel:	+49 211 533 3807	Fax:	+49 211 533 2804

	Standstill:		Cover date:		E-mail:	stephan.kleier@d2privat.de

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:	3rd Generation  Mobile Telecomunications;

	Support of non-realtime Multimedia Messaging Service



	Scope and field of  application:

	Justification 

	SMS has been very successful and popular in the GSM era. Noting this messaging type of service, evolving from the existing SMS to non-realtime Multimedia Messaging Service, has

	been identified as being important for UMTS. Multimedia messaging is understood to mean non-realtime transfer of images, audio/video clips and other

	binary information in a store-and-forward fashion. The message could be delivered to the recipient immediately if the user is attached to the network,

	otherwise delivered by the network to the user when available.  

	Service Aspects 

	Multimedia Messaging service should not be a new bearer service, but a new messaging feature which uses the generic bearer services of the UMTS. 

	  

	It should be possible to use different addressing formats to identify the recipient (UMTS 22.05 Address Translation Feature). 

	The Multimedia Messaging service should allow different generic UMTS bearer services. 

	  

	The Multimedia Messaging service should be able to support a notification mechanism to the MS. 

	The Multimedia Messaging service should be able to be automatically informed when the MS becomes reachable. 

	MMI-Aspects 

	No applicable MMI aspects. 

	Charging Aspects 

	The Multimedia Messaging service needs a standardized charging mechanism, so that it shall be possible to charge for the usage of the service.  

	Security Aspects 

	Nothing identified. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998	0.0.0

	5	S	Transfer to TSG SA				04/03/1999	0.0.1

	5	S	TB approval			22/04/1999	

	5	S	Specifications	29/06/2000	29/06/2000	01/01/1999	

	12	Completion	31/12/2000	31/12/2000	31/12/2000	



	Keywords

	UMTS

	MULTIMEDIA

	SMS

	Projects

	UMTS

	UMTS_Services







	Secretariat Comments

	19/10/1998	doig	Linked work items  

	WI on Multimedia in UMTS and on Numbering and Addressing 

	19/10/1998	doig	Supporting companies 

	Nokia, Ericsson, Motorola, Bosch  

	22/03/1999	doig	Transfer from SMG 4. 

	Schedule provisional



�MI/TSGS-04TFO_U

	Deliverable	MI	Edition:	Rapporteur:	Navarro, William

	Creation date:	22/03/1999	Lead Body:		Tel:	+33 1 39 44 57 56	Fax:	+33 1 39 44 50 12

	Standstill:		Cover date:		E-mail:	navarro@nortelnetworks.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:	3rd Generation Mobile Telecommunication;

	Tandem free aspects for 3G and between 3G and 2G systems



	Scope and field of  application:

	Justification 

	Mobile to mobile communications are increasing together with the penetration of mobile communication. If no care is taken this results in an

	increasing number of tandeming of the speech codecs which is well known to decrease the speech quality. 

	It is expected that when 3G networks are deployed the 2G systems be widely used all over the world. Consequently mobile to mobile

	communications are very likely to involve one 2G MS. Therefore TF must work within 3G systems and between 3G and 2G systems. 

	Tandem Free allows transmission saving within the PLMNs and possibly between them. This therefore reduces the operation costs for the mobile

	network operators. 

	TFO solutions (e.g. [1]) have been or are being developed for the 2G systems such as GSM, PDC and IS136. The TF solution for 3G shall be able to

	interwork with the 2G solutions. 

	A prerequisite to establish Tandem Free is that same speech codecs are used in the 3G and the 2G systems. The mandatory and optional speech

	codecs of the 3G systems should enable Tandem Free. 

	Intended Output of the Work Item 

	Technical Reports and Technical Specifications enabling the implementation of the Tandem Free feature : 

	General Description 

	TFO specifications for the Transcoders 

	Contribution to the out-of-band solution 

	It is expected that the layer 3 signaling required for the Tandem Free will be standardized by other TSG Working Groups. 

	Technical Scope, including the field of application of the intended output 

	The technical specifications under the responsibility of the TSG SA WG4 are related to the 3G transcoders and restricted to the speech services. 

	There has already been activities on the TF subject for the 2G systems. The TSG-SA intends to use this work and to carry out the adaptation required

	for the 3G systems. 

	The GSM TFO is mainly based on in-band signaling due to the lack of proper layer 3 signaling to ensure TFO between and within GSM networks. 

	It has been recently agreed upon that the transcoders will be part of the Core Network, this should allow out-of-band solutions or a better

	coordination between out-of-band and in-band signaling. This also facilitates the transmission saving. The TSG SA WG4 intends to collaborate with

	the proper TSG WGs to elaborate such a solution. 

	The interface with the RAN for the speech services has not been standardized yet and will impact the TF standard. 

	Impact on and Linked 3GPP Work Items 

	The TSG-SA4 WI1 "Mandatory speech codecs for Narrowband Telephony Service". 

	The corresponding activities TSG-SA WG2 (Architecture), TSG-CN WG1 (MM/CC/SM (Iu)) and TSG-CN WG3 (Interworking with external

	networks). 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	5	S	TR Architectural Model for the 3G Transc			22/04/1999	

	5	S	Identification of the 2G to IW			17/06/1999	

	5	S	Requirement for TF			17/06/1999	

	5	S	TS for TF within 3G			20/12/1999	

	5	S	TS for TF between 3G networks			20/12/1999	

	5	S	TS for TF between 3G and 2G networks			20/12/1999	

	12	Completion				



	Keywords

	UMTS

	Projects

	TSG SA

	UMTS





�

	Secretariat Comments

	22/03/1999	doig	Supporting Members 

	Individual Member Organization Representing Partner 

	Ericsson 

	Nokia 

	Nortel Networks 

	NTT DoCoMoARIB 

	Siemens 

	22/03/1999	doig	The Technical Specifications will be drafted in collaboration with the TSG Working Groups having activities

	related with the TF feature.

	22/03/1999	doig	Responsible TSGs 

	TSG SA and TSG CN 

	Existing Reference Documentation 

	 GSM 08.62 Digital cellular telecommunications system (Phase 2+); Inband Tandem Free Operation (TFO)

	of Speech Codecs 



�MI/TSGS-04AMR_U

	Deliverable	MI	Edition:	Rapporteur:	Ekudden, Erik

	Creation date:	22/03/1999	Lead Body:		Tel:	+46 8 757 2168	Fax:	+46 8 757 5550

	Standstill:		Cover date:		E-mail:	erik.ekudden@era-t.ericsson.se

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:

	Mandatory Speech Codec for Narrowband Telephony Service 



	Scope and field of  application:

	Justification 

	The provision of the narrowband telephony service in 3G systems requires to first select and then fully specify the operation on a Mandatory

	Speech Codec to be implemented by all 3G terminals and network equipment. The Mandatory Speech Codec will be the default speech codec in

	all W-CDMA and TD-CDMA 3G systems. 

	Intended Output of the Work Item 

	Selection [Report] of the mandatory speech codec 

	Technical specifications of the mandatory speech codec for the provision of the Narrowband Telephony Service in 3G systems (provisional list): 

	General Description 

	Interface with the Radio Access Network (RAN) 

	Transcoding functions 

	Substitution and muting of lost frames 

	ANSI-C Code 

	Comfort Noise aspects 

	Speech Activity Rate Control 

	Voice Activity Detection 

	(Other specifications could be required especially regarding the definition of the mode signaling) 

	Technical reports on the evaluation of the mandatory speech codec for the provision of the Narrowband Telephony Service in 3G systems (Provisional

	list): 

	Report on the Characterization tests of the mandatory speech codec in 3G radio channels 

	Technical Scope, including the field of application of the intended output 

	The selection and specification of the mandatory speech codec must take advantage of the corresponding activities already completed or still ongoing

	within the Partner Organizations, especially in ARIB and . 

	ARIB will complete the evaluation of mandatory speech codec candidates by February 1999. 

	 has been working under the assumption that the newly approved AMR should be the best candidate for the mandatory speech codec. AMR provides

	the high quality and flexibility expected from a default 3G speech codec. 

	As part of the wok item, AMR and other existing speech codec should be evaluated with the objective to select the best possible solution for the

	mandatory speech codec. The selected candidate should fullfil the following minimum set of requirements: 

	Equivalent to wireline speech codec (ADPCM - G.726) in No Errors conditions 

	Limited degradation under normal operational condiitons (with channel errors, in tandeming) 

	Based on a proven technology 

	Good trade off complexity/performances for low cost implementation in 3G systems 

	After the selection of the speech codec, it will be necessary to define the complete operation of the codec in FDD W-CDMA and TDD TD-CDMA

	channels, including the discontinous tansmission operation and/or variable rate operation. 

	The definition of the best channel coding for the support of the mandatory speech codec (based on existing bearers vs dedicated bearer with unequal

	protection) should be defined in relation with the TSG-RAN WG1. 

	Finally, the operation of the mandatory speech codec should be fully characterized in multiple 3G operational environment. 

	Impact on and Linked 3GPP Work Items 

	TSG-S4: Work Items on Codec for low bit rate Multimedia telephony service, 3G audio-visual terminal characteristics, Tandem free aspects for 3G

	and between 2G and 3G systems 

	Corresponding activities in TSG-SA WG2 (Architecture) and TSG-RAN WG1 (Layer 1) 

	Other working groups as required

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	5	S	Selection of codecs:			22/04/1999	

	5	S	Baseline Specifications:			22/04/1999	

	5	S	Codec Characterization in 3G radio chann			17/12/1999	

	5	S	Final specification:			17/12/1999	

	12	Completion			31/12/1999	



�	Keywords

	UMTS

	Projects

	GSM_AMR

	TSG SA

	UMTS







	Secretariat Comments

	22/03/1999	doig	Supporting Members 

	Individual Member OrganizationRepresenting Partner 

	Ericsson 

	GSM North AmericaT1 

	Matsushita Communication Ind. Co. Ltd.ARIB 

	NECARIB 

	Nokia 

	Nortel Networks 

	NTT DoCoMoARIB 

	Siemens 



�MI/TSGS-04QoS_U

	Deliverable	MI	Edition:	Rapporteur:	Honko, Harri

	Creation date:	22/03/1999	Lead Body:		Tel:	 +358 3 272 5650	Fax:	 +358 3 272 5241

	Standstill:		Cover date:		E-mail:	harri.honko@research.nokia.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	22/03/1999

	Title:

	QoS for Speech and Multimedia Codec Work Item Description



	Scope and field of  application:

	Justification 

	Successful provision of speech and multimedia services within the IMT-2000 network requires knowledge of the requirements that intended

	applications and codecs set for the PLMN network (bearers, network architecture, etc.). This Work Item results will target in assisting other 3GPP

	WGs to produce such requirements in 3GPP technical specifications where seen appropriate. 

	Intended Output of the Work Item 

	Technical Reports discussing the end-to-end QoS requirement issues and proposed solutions to provide adequate quality of service (QoS) for circuit

	switched and packet switched multimedia services within third generation mobile networks.  

	A Technical Specification for transmission planning aspects of speech (and multimedia) services on third generation mobile network. 

	Changes to developing 3GPP specifications may result depending upon the output of the study. 

	Techical Scope, including the field of application of the intended output 

	Evaluation of requirements on quality, bitrates, bit error rates, frame erasure rate, delay etc. for speech and multimedia services. The output of the

	work item should be utilised by other 3GPP groups as guidance for setting requirements for satisfactory user-to-user service.  

	The technical requirements of speech and multimedia codecs found out in Technical Reports of this Work Item should be satisfied by the related QoS

	parameters and other system implications, and by the speech and/or multimedia codec implementations in mobile terminals. The scope includes speech

	and multimedia services both in circuit switched and packet switched environments. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	5	S	TR evaluation of H.324 Annex C over 3G			22/06/1999	

	5	S	TR real-time PS MM services over 3G			17/12/1999	

	5	S	TS Transmission plan aspects of speech i			17/12/1999	

	12	Completion			31/12/1999	



	Keywords

	UMTS

	Projects

	3G-speech-QOS

	TSG SA

	UMTS







�	Secretariat Comments

	22/03/1999	doig	Linked 3GPP Work Items 

	TSG-S4 Codec for Low-bitrate Video Telephony Service, TSG-S4 3G Audio-visual Terminal Characteristics,

	TSG-S1 Quality of Service Requirements 

	22/03/1999	doig	Supporting Members 

	Individual Member OrganizationRepresenting Partner 

	Cellnet 

	Ericsson 

	NECARIB 

	Nokia 

	Nortel Networks 

	NTT-DoCoMoARIB 

	Siemens 

	SonyARIB 

	ToshibaARIB 

	22/03/1999	doig	Responsible TSGs 

	TSG SA4 (Codec) in conjunction with the relevant TSG-SA1 (Services), TSG-SA2 (Architecture) and TSG-CN1

	(CC/SS/MM) experts plus 3GPP TSG-T2 (Terminal Services & Capabilities) 

	22/03/1999	doig	Existing Reference Documentation 

	 [1] GSM 03.50 5.2.0,  

	[2] UMTS 22.05 3.2.0 Chapter 5.4,  SMG1 

	[3] Volume 1 v.0.5, ARIB 

	Candidates for baseline documents 

	For TS Transmission planning aspects of the speech service in UMTS GSM 03.50 5.2.0
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	Codec for Low Bitrate Multimedia Telephony Service  Work Item Description



	Scope and field of  application:

	Justification 

	Whereas 3G networks will provide sufficient bandwidth and  QoS to support multimedia telephony, the specification of a multimedia telephony codec

	will enable terminals capable of low-cost, high-quality, real-time, two-way multimedia communications. Additionally, a public specification of such a

	service will allow interoperability of different manufacturers' equipment, thus broadening the potential market for such devices. 

	Intended Output of the Work Item 

	Technical specification of the low bitrate, multimedia telephony codec in 3G systems: 

	General description 

	Required and optional video codecs 

	Required and optional speech codecs 

	Mux level error correction 

	Technical reports on the low bitrate, multimedia telephony codec in 3G systems: 

	Call setup requirements  

	Call control requirements 

	Bearer capabilities recommendation 

	Areas of consideration for which output may occur at some time in the future: 

	Multipoint calling 

	Supplemental services 

	Interworking with ITU-T H.324, H.320 and H.323 systems 

	Interoperability testing 

	Technical Scope, including the field of application of the intended output 

	A 3G multimedia telephony service should first address low bitrate, circuit switched connections. Such a service should also make efficient use of the

	available bandwidth. Additionally, special attention must be made to the error prone nature of radio based networks. 

	All these requirements are best addressed with ITU-T H.324/ANNEX C (Multimedia Telephone Terminals Over Error Prone Channels). Where

	H.324/ANNEX C falls short, other relevant standards will be used. These shortcomings may include speech and/or video codecs. Additionally, call

	setup and termination are not defined in H.324/ANNEX C. 

	H.323 could also be used to satisfy the above requirements for packet switched connections. However, there are additional issues, relative to H.324 

	(such as IP over wireless network), that need to be addressed within 3GPP that would preclude consideration of H.323 for the April 1999 deadline.

	However, WI2 will address those H.323 issues within its mandate after this deadline. 

	Finally, since the system as a whole must function efficiently, liaisons to other 3GPP groups will be used to develop the overall system aspects of

	IMT 2000 hosted  H.324/ANNEX C.

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	5	S	Baseline TS for H.324/Annex C			22/04/1999	

	5	S	TS H.323 based multimedia telephony			17/12/1999	

	5	S	TS H.324/Annex C			17/12/1999	

	12	Completion			31/12/1999	
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�	Secretariat Comments

	22/03/1999	doig	Impact on and Linked 3GPP Work Items 

	TSG-SA WG1 

	TSG-SA WG2 

	TSG-SA WG4 WI1 (Mandatory Speech Codec for Narrowband Telephony Service) 

	TSG-SA WG4 (QoS for speech and multimedia codec) 

	TSG-SA WG5 

	TSG-CN WG1 

	22/03/1999	doig	Supporting Members 

	Individual Member OrganizationRepresenting Partner 

	Siemens 

	Nokia 

	ToshibaARIB 

	NTT DoCoMoARIB 

	NECARIB 

	Motorola 

	Ericsson 

	SonyARIB 

	22/03/1999	doig	existing Reference Documentation 

	See 3GPP/TSGS4#2(99)015. 
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	Scope and field of  application:

	To be provided

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work			04/03/1999	

	5	S	<to be defined>				

	5	S	<to be defined>				

	12	Completion				
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	Scope and field of  application:

	Combined GSM and MobileIP Handling in UMTS IP CN, phase 1 and 2 

	This WI will prepare a technical report studying the feasibility of evolving the GPRS backbone for UMTS to use more standard IP solutions.  An

	initial assumption is a scenario with a combination of GSM/GPRS mobility management and Mobile IP .  

	The output of this study will contain  

	Identification of the requirements for supporting IP services and network interconnect in UMTS. 

	A UMTS CN architecture based on components from GSM/GPRS as well as IP and Mobile IP (IPv4 and IPv6). 

	A comparison of such an architecture with the current GPRS backbone architecture regarding performance, security, alignment with fixed IP networks

	and services  etc.  

	An analysis of  the dependence of the development in IETF. 

	A discussion on the compatibility with earlier phases of GPRS 

	Justification 

	The UMTS core network has been identified to evolve from the GSM core network. Further it is envisaged that the basis for mobility handling in a UMTS network will rely on the mobility services already provided by GSM2+ and

	on possible expansions of these. For providing IP services, an evolved GPRS architecture could be deployed. However, due to recent increased

	popularity in IP technology, there is some concern that the current GPRS structure might not be the optimal one for UMTS. Therefore it is of

	importance to study how UMTS could be better aligned with future development of IP networks, while reusing as much as possible of the already

	existing GSM infrastructure.. 

	In order to provide roaming, and possibly handover, between radio access networks, the use of Mobile IP as a complement to GSM/GPRS mobility handling should be investigated. In a combination scenario, where an IP

	network is used in the core network, Mobile IP could be used to handle discrete mobility between access networks, i.e. roaming(and perhaps

	handover) between radio access networks (UTRANs), while GSM/GPRS could be used for handling subscriber data, charging mechanisms, security

	issues, etc., The GPRS SGSN node -enhanced with some IP functionality -  could be used for mechanisms such as authorization and handling of

	encryption keys. 

	This work item addresses a study on the enhancements needed to enable combined use of mobility handling systems, i.e. adoptions in terms of

	interfaces and functionality needed in the mobile terminal and in GSNs, as well as the combined use of home agents (HA) and HLRs. 



	Service Aspects 

	This work item aims at studying roaming, including handover, between UTRANs and to provide and facilitate direct Internet and intranet access from

	the mobile terminal.  

	MMI-Aspects 

	To be identified 

	Charging Aspects 

	The use of GPRS charging mechanisms in an IP environment will be addressed. 

	Security Aspects 

	. Security issues related to the use of IPsec will be included in the study.  

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998	0.0.0

	5	S	Transfer to TSG SA WG2				04/03/1999	0.0.0

	5	S	Report	16/06/1999	16/06/1999	16/06/1999	

	12	Completion	31/12/2000	31/12/2000	31/12/2000	



	Keywords

	UMTS

	NETWORK

	INTERNET

	Projects

	 GSM-UMTS_CN

	GSM_Release_99
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	Secretariat Comments

	20/10/1998	doig	Linked work items 

	GPRS Mobile IP Interworking (R98), UMTS Mobility Management 

	20/10/1998	doig	Supporting companies 

	CSELT, Lucent, Nortel, Telia 

	22/03/1999	doig	Work item transferred from SMG12. Schedule provisional
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	Scope and field of  application:

	Justification 

	The selection and specification of wideband codec(s) targets end-to-end 3G high-quality mobile telephony services. All of the mobile phone users, network operators and manufacturers of mobile terminals and of mobile network infrastructure will have a benefit from an enhanced quality telephony

	service. Users will be able to make calls with improved speech quality. The quality difference between narrowband and wideband telephony is quite evident for a user who ever had compared them. Regarding

	that wideband service is presently not common in fixed networks, its availability in 3G networks might further catalyse the increase of mobile phone

	usage which is a benefit for both mobile network operators and manufacturers. In addition, wideband telephony capability represents a feature in

	mobile telephony, a fact which supports both network providers and manufacturers to broaden their range of products. 

	The specification of wideband codec(s) will enable, for example, to perform high-quality telephone calls (point-to-point), audioconferencing (multipoint) and high-quality

	audio for videoconferencing (point-to-point and multipoint) but its application may not be limited to these example scenarios. Service providers will

	be able to deliver e.g. multimedia and value added services, while maximising interoperability, including tandem free connections, both within the

	3G system and between 3G terminals and other systems. 

	Intended Output of the Work Item 

	Technical scope of the Working Item 5 is: 

	Specification of codec(s) for wideband telephony services. 

	Proposed output of the Work Item 5 is: 

	Technical Specification of codec(s) for wideband telephony services. 

	Technical Scope, including the field of application of the intended output 

	Existing standard codec(s), results of on-going standardization work in other standardization bodies and new wideband codec(s) should be

	considered with the objective to select the best possible solution for the wideband telephony services within the 3G mobile telephony framework.

	Especially, the results of wideband speech codec standardization work in ITU-T, ISO-MPEG,  SMG11 and ARIB  should be considered.  

	The selection and specification of the wideband codec(s) should take advantage of the corresponding activities on going within the Partner Organisations. For information,

	ARIB will complete the evaluation of available other speech and audio codecs with the simulated IMT-2000 channel conditions for WCDMA in mid

	March 1999. Also for information,  SMG11 has scheduled to complete the feasibility phase on wideband AMR in June 1999. ITU-T is studying

	wideband speech and audio coding under Q20 of Study Group 16. 

	  

	After the selection of the codec(s), the complete operation of the codec in FDD W-CDMA and TDCDMA channels should be defined. 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	5	S	First draft of requirements			17/06/1999	

	5	S	Final definition of requirements:			17/10/1999	

	5	S	Selection of codecs:			01/04/2000	

	5	S	Baseline Specifications:			29/06/2000	

	5	S	Codec characterization in 3G radio chann			31/10/2000	

	5	S	Final specification:			31/12/2000	

	12	Completion				
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�	Secretariat Comments

	22/03/1999	doig	Supporting Individual Members 

	BT, Deutsche Telekom AG, France Telecom, Matsushita Communication Industrial Co.,Ltd., NEC Corporation,

	Siemens, Nortel Networks, Ericsson, Nokia, Sony Corp., Mannesmann Mobilfunk 

	22/03/1999	doig	The identity of the Work Item Rapporteur(s) 

	Siemens AG (Imre Varga) 

	Contact information: 

	Address: Imre Varga, Siemens AG, ICP CD MP T3, Grillparzer Strasse 10-18, D-81675 Muenchen 

	E-mail: Imre.Varga@mch.siemens.de 

	22/03/1999	doig	Linked 3GPP Work Items 

	· TSG-SA WG4 Work Item 2: Codec for Low-bitrate Video Telephony Service; 

	· TSG-SA WG4 Work Item 3: QoS for speech and multimedia codec. 
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	23.60

	Scope and field of  application:

	This TR provides the Framework of network functions to support 

	Multimedia services in UMTS and outlines some 

	guidance . 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB		28/06/1996		28/06/1996

	2	Table of Contents and Scope		30/05/1997		30/05/1997	0.0.0

	5	S	Tranfer to TSG SA WG2				04/03/1999	0.0.0

	6	First complete draft		01/03/1999	22/04/1999		1.0.0

	7	WG approval		10/06/1999	10/06/1999		2.0.0

	8	TB approval		13/10/1999	13/10/1999		3.0.0

	8	A	Draft receipt by  Secretariat		13/11/1999	13/11/1999	

	12	Publication	PU		31/12/2000	31/12/2000	
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	Secretariat Comments

		Work item approved at SMG#19 28/06/1996

		Work item moved to SMG 3.

		UMTS Work program under review by SMG. Document on hold pending outcom

		e (Review completion expected mid 1997)

	17/03/1997	(ID) Updated milestone dates

	30/05/1997	(ID) Update schedule

	23/06/1997	ID) Work item renumbered at SMG#22. Formerly DTR/SMG-030304.

		Schedule updated in line with UMTS 30.00.

	09/06/1998	doig	Work transferred to SMG12 from SMG3.
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	Quantitative performance evaluation of H.324 Annex C over 3G



	Scope and field of  application:

	To be provided

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	2	Table of Contents and Scope			25/03/1999		0.0.1

	6	First complete draft			22/04/1999		1.0.0

	7	WG approval			26/05/1999		2.0.0

	8	TB approval			17/06/1999		3.0.0

	5	S	Completion			17/06/1999	

	12	Publication	PU			17/12/1999	
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	Secretariat Comments

	22/03/1999	doig	WI reference, Schedule and Rapporteur provisional
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	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	2	Table of Contents and Scope			25/03/1999		0.0.1

	6	First complete draft			22/06/1999		1.0.0

	7	WG approval			26/11/1999		2.0.0

	8	TB approval			17/12/1999		3.0.0

	5	S	Completion			17/12/1999	

	12	Publication	PU			17/12/1999	
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	Secretariat Comments

	22/03/1999	doig	WI reference, Schedule and Rapporteur provisional
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	Guide to the 3G security



	Scope and field of  application:



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	2	Table of Contents and Scope			17/06/1999		0.0.1

	6	First complete draft			26/10/1999		1.0.0

	7	WG approval			26/11/1999		2.0.0

	8	TB approval			17/12/1999		3.0.0

	5	S	Completion			17/12/1999	

	12	Publication	PU			17/12/1999	
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	Secretariat Comments

	22/03/1999	doig	Schedule provisional

	22/03/1999	doig	1st list of scope and contents end of February.1st draft by end of March.1st release by September.
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	Scope and field of  application:



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work				04/03/1999	0.0.0

	2	Table of Contents and Scope			17/06/1999		0.0.1

	6	First complete draft			26/10/1999		1.0.0

	7	WG approval			26/11/1999		2.0.0

	8	TB approval			17/12/1999		3.0.0

	5	S	Completion			17/12/1999	

	12	Publication	PU			17/12/1999	
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	Multimedia in UMTS



	Scope and field of  application:

	Justification 

	To realize the SMG1 requirement for multimedia services in UMTS (Ref 22.60). An objective is to enable/stimulate the mass market for multimedia.

	This WI will examine the issues related to the support of multimedia in UMTS. This WI will examine how existing multimedia standards (such as

	H.323, H.324, H.324M, and others) can be supported in UMTS.  

	The aim of this WI is to identify 

	1.the extent of standardization required for multimedia in UMTS, 

	2.the functional distribution in the UMTS network and associated applications 

	3.impact of the functional distribution on user terminals (for instance, hand-held, phone with a PC, and others) 

	4.impact of the functional distribution on Core and Access network. 

	The issues that need study relate to one or more of the following: 

	1.Signalling for multimedia (call control, bearer control, and others) 

	2.Bearers characteristics for supporting multimedia applications 

	3.Routing aspects (can different component media streams be routed differently) 

	4.Numbering and Addressing schemes 

	5.Source coding (do we need a default codec?) 

	6.Relationship between source and channel coding 

	7.Applicability of generic bearers for multimedia  

	Service Aspects 

	MMI-Aspects 

	None. 

	Charging Aspects 

	Multimedia will have impact on charging in UMTS. 

	Security Aspects 

	None. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998	0.0.0

	2	Table of Contents and Scope			22/04/1999		0.0.1

	6	First complete draft			15/06/1999		1.0.0

	7	WG approval			01/12/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	5	S	Completion			31/12/1999		3.0.0

	12	Publication	PU			31/12/1999	
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	Secretariat Comments

	19/10/1998	doig	Linked work items  

	WI on Multimedia Messaging and  on Numbering and Addressing 

	19/10/1998	doig	Expected Output and Timescales (to be updated at each plenary) -- best possible  

	The output of this WI will be a technical report. Changes to specifications should be identified in the technical

	report and possible change requests produced. The deadline

	19/10/1998	doig	Supporting companies 

	Siemens, Motorola, Bosch, France Telecom, Cellnet, Nokia, Cegetel 

	20/03/1999	doig	WI reference and Schedule are provisional and may change



�DTR/TSGS-012207U

	Deliverable	TR	Edition:	Rapporteur:	Leskinen, Tom

	Creation date:	09/07/1997	Lead Body:		Tel:	+358 105051	Fax:	+358 105056888

	Standstill:		Cover date:		E-mail:	tom.leskinen@nmp.nokia.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:

	UMTS terminal and smart card concepts

	(UMTS 22.07)

	Scope and field of  application:

	SUBJECT 

	Terminal & Smart Card Concepts 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work		13/06/1997		13/06/1997

	2	Table of Contents and Scope		19/10/1997		19/10/1997	0.0.2

	6	First complete draft		19/12/1997	19/12/1997	19/12/1997	1.0.0

	7	WG approval		15/02/1998	10/03/1998	15/02/1998	2.0.0

	8	TB approval		20/03/1998	20/10/1998	20/03/1998	3.0.0

	5	S	Under TB change control		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	SMG#27 to review		16/12/1998	20/06/1999	16/12/1998	3.1.1

	5	S	WI transferred to TSG SA				04/03/1999	3.1.3

	5	S	TB approval			22/04/1999	

	12	Publication	PU		13/01/1999	22/05/1999	
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	Secretariat Comments

	09/07/1997	ID) work item created at SMG#22

	07/04/1998	flynn	Version 3.0.0 approved at SMG#25. Under TB change control SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 
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	Title:

	Charging and accounting mechanism

	(UMTS 22.24)

	Scope and field of  application:

	SUBJECT 

	New Charging and Accounting Mechanisms

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work		13/06/1997		13/06/1997

	2	Table of Contents and Scope		19/10/1997	19/12/1997	19/10/1997	0.0.1

	6	First complete draft		19/12/1997	20/03/1998	19/12/1997	1.2.1

	7	WG approval		15/02/1997	10/03/1998	15/02/1997	2.0.0

	5	S	Under TB change control		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	SMG#26 to review		20/06/1998	20/06/1999	20/06/1998	3.0.0

	8	TB approval		15/02/1999	30/06/1999	15/02/1999	3.1.0

	5	S	Transfer to TSG SA		04/03/1999		04/03/1999	3.1.1

	5	S	TB approval		22/04/1999	22/04/1999	

	12	Publication	PU		20/05/1999	22/05/1999	
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	09/07/1997	ID) work item created at SMG#22

	07/04/1998	flynn	Version 3.0.0 approved at SMG#25. Under TB change control SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 
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	Quality of service and network performance

	(UMTS 22.25)

	Scope and field of  application:

	SUBJECT 

	Improving readability and adding QoS parameters 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	14/02/1997	15/09/1993	14/02/1997

	6	First complete draft		13/06/1997		13/06/1997	1.1.0

	7	WG approval	19/05/1995	19/12/1997	07/12/1997	19/12/1997	2.0.0

	8	TB approval	20/10/1995	20/03/1998	19/03/1998	20/03/1998	3.0.0

	5	S	Under TB change control		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	SMG #26 to review		20/06/1998	20/06/1999	20/06/1998	3.1.0

	5	S	Transfer to TSG SA		04/03/1999		04/03/1999	3.1.1

	5	S	TB approval		22/04/1999	22/04/1999	

	12	Publication	PU	21/10/1996	22/04/1999	22/05/1999	
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	Remarks

		22/06/97:(ID) Document presented for information at SMG#22

	Reference documents and work

		Ref. E.800. Includes satellites.

	Secretariat Comments

		SMG1 review: title change and status change to TR

	05/03/1997	kf) Standstill date removed.

	22/06/1997	ID) Document presented for information at SMG#22

	07/04/1998	flynn	Version 3.1.0 approved at SMGF#25. Under TB change control, SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 
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	Mobile multimedia services including mobile Intranet and Internet serv ices

	(UMTS 22.60)

	Scope and field of  application:

	SUBJECT 

	Mobile multimedia services including mobile Intranet and Internet services

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work		13/06/1997		13/06/1997

	2	Table of Contents and Scope		17/10/1997	17/10/1997	17/10/1997	0.0.4

	6	First complete draft		19/12/1997	19/12/1997	19/12/1997	1.0.0

	7	WG approval		15/02/1997	20/03/1998	15/02/1997	2.0.0

	5	S	Under TB change control.		20/03/1998	29/03/1998	20/03/1998	3.0.0

	5	S	transfer to TSG SA		20/06/1999	20/06/1999	04/03/1999	3.0.1

	8	TB approval		30/06/1999	22/04/1999		3.0.1

	12	Publication	PU		25/09/1999	25/05/1999	
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	09/07/1997	ID) work item created at SMG#22

	02/10/1997	craik	EC Order voucher etsi/97/bc-t-345b received from EC

	07/04/1998	flynn	Version 3.0.0 approved at SMGF#25. Under TB change control, SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 
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	PT:	Database record last update:	06/04/1999

	Title:

	Virtual Home Environment

	(UMTS 22.70)

	Scope and field of  application:

	SUBJECT 

	Virtual Home Environment 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work		13/06/1997		13/06/1997

	2	Table of Contents and Scope		19/10/1997		19/10/1997	0.0.7

	6	First complete draft		19/12/1997	19/12/1997	19/12/1997	1.0.0

	7	WG approval		15/02/1998	01/03/1998	15/02/1998	2.0.0

	8	TB approval		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	Under TB change control.		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	transfer to TSG SA		20/06/1999	20/06/1999	04/03/1999	3.0.1

	5	S	TB approval			22/04/1999	

	12	Publication	PU		28/07/1999	22/05/1999	
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	Secretariat Comments

	09/07/1997	ID) work item created at SMG#22

	02/10/1997	craik	Order voucher etsi/97/bc-t-345b received from the EC.

	07/04/1998	flynn	Version 3.0.0 approved at SMGF#25. Under TB change control, SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012270U)
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	Automatic establishment of roaming relations

	(UMTS 22.71)

	Scope and field of  application:

	SUBJECT 

	Automatic Establishment of Roaming Relationships 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work		13/06/1997		13/06/1997

	2	Table of Contents and Scope		19/10/1997	17/10/1997	19/10/1997	0.0.1

	6	First complete draft		19/12/1997	19/12/1997	19/12/1997	1.1.1

	7	WG approval		15/02/1998	10/03/1998	15/02/1998	2.0.0

	8	TB approval		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	Under TB change control.		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	SMG#27 CR				15/12/1998	3.0.1

	5	S	transfer to TSG SA		20/06/1999	20/06/1999	04/03/1999	3.1.1

	5	S	TB approval			22/04/1999	

	12	Publication	PU		28/07/1999	22/05/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS







	Secretariat Comments

	09/07/1997	ID) work item created at SMG#22

	02/10/1997	craik	Order voucher etsi/97/bc-t-345b received from the EC.

	07/04/1998	flynn	Version 3.0.0 approved at SMGF#25. Under TB change control, SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012271U)
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	Scope and field of  application:

	SUBJECT 

	Service aspects; Advanced Addressing 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	20/03/1996	20/03/1996	20/03/1996

	5	P	Suspend work		05/03/1997		05/03/1997

	5	Q	Resume work		30/05/1997	09/06/1997	30/05/1997

	1	Start of work		30/05/1997		30/05/1997

	2	Table of Contents and Scope		17/10/1997		17/10/1997	0.1.0

	6	First complete draft		19/12/1997	19/12/1997	19/12/1997	1.0.0

	7	WG approval	19/05/1995	15/02/1998	01/03/1998	15/02/1998	2.0.0

	8	TB approval	16/06/1995	20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	Under TB change control.		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	Transfer to TSG SA		20/06/1999	20/06/1999	04/03/1999	3.0.1

	5	S	TB approval			22/04/1999	

	12	Publication	PU	30/06/1996	28/07/1999	22/04/1999	
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	Remarks

		Primary responsibility: NA2Secondary responsibility: SMG3, SMG5

	Secretariat Comments

	31/12/1994	GR): R. Dacal of NA2 proposed as rapporteur for ETS.

		Work to be transferred to NA at a later date

	29/01/1997	eliverable type changed to TS.

		UMTS Work program under review by SMG. (Review completion expected mid

		1997)

	07/02/1997	Schedule corrected to remove PE/Vote predictions (MP).

	30/05/1997	(ID) Work item completely revised (Changed from DTS?SMG-03

		2330U) Scope Title and Schedule changed

	17/03/1997	(ID) Recommended for deletion from the SMG UMTS work program

		at SMG#22 by SMG Steering Group meeting STG#21bis

	07/04/1998	flynn	Version  2.0.0 approved at SMGF#25. Under TB change control, SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012275U)
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	PT:	Database record last update:	06/04/1999

	Title:

	Iu Principles

	(UMTS 23.30)

	Scope and field of  application:

	The Iu reference point of UMTS is defined to be at the boundary of the URAN and the IWU [1]. In case the IWU is null, the Iu is between URAN and CN.

	The purpose of this document is to analyze the basic issues related to the Iu before starting the actual standardisation of the related interface(s). 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	01/08/1997	01/08/1997		01/08/1997	0.0.0

	0	a	TB adoption of WI	01/08/1997	01/08/1997	01/08/1997	01/08/1997

	1	Start of work	01/08/1997	01/08/1997	01/08/1997	01/08/1997	0.0.0

	2	Table of Contents and Scope	15/11/1997	15/11/1997		15/11/1997	0.1.1

	5	S	Transfer to TSG SA WG2				04/03/1999

	6	First complete draft	01/08/1998	01/08/1998	01/04/1999		1.0.0

	7	WG approval	01/11/1998	01/11/1998	01/04/1999		2.0.0

	8	TB approval	02/02/1999	02/02/1999	22/04/1999		3.0.0

	5	S	completion			22/06/1999	

	12	Publication	PU	30/03/1999	30/03/1999	30/12/1999	
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	Secretariat Comments

	22/03/1999	doig	Transfer from SMG12. Schedule provisional.
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	PT:	12	Database record last update:	06/04/1999

	Title:

	UMTS core network based on ATM transport



	Scope and field of  application:

	This work item will prepare a technical report describing the implementation of a UMTS Core Network based on ATM technology and will include a study into the

	advantages and drawbacks of the usage of ATM as a UMTS Core Network transport mechanism.  The result of the investigation shall show whether the

	usage of ATM in conjunction with the ATM adaptation layers on the Iu interface and inside the core network domain will satisfy the phased UMTS

	requirements including support for: 

	Circuit switched  traffic (Connection Oriented with guaranteed QoS) 

	Packet switch Traffic (Connection Oriented with guaranteed QoS and Connectionless with best effort QoS) 

	Flexible bandwidth services for all types of UTRAN deployments. 

	A wide range of user QoS requirements and traffic profiles 

	Real time, non real time and adaptive flow control services 

	Negotiation of service provision dependent on network radio and terminal capabilities 

	The result of this work item will be a Technical Report, which will build on these activities and describe:  

	A study on the advantages and drawbacks of using ATM as an integrated UMTS Core Network transport mechanism on the Iu-interface and inside the

	core network domain. 

	The impact on the SMG standardisation activities in the use of ATM as a UMTS Core Network transport mechanism 

	Justification 

	The UMTS Radio Interface will enable a wide range of services to be offered to the users, through a range of innovative user equipment, including variable

	bandwidth sessions, multi-media, multiple simultaneous calls demanding higher bandwidths, greater flexibility and a mixture of channels with different

	QoS requirements.  In order to support these capabilities it is clear that the UMTS core network should have a similar level of functionality as the

	UMTS access network.   

	Increasing communications demands either through expansion of the services or through increased user uptake of existing services will result in an operator's need

	to upgrade their existing core networks.  To facilitate this a well-defined Iu interface is essential to ensure future compatibility for supporting

	the wide range of UMTS services.  Considering the opportunities offered by ATM it is appropriate to investigate the advantages and drawbacks of

	an UMTS Core Network based on ATM.  

	Broadband standardisation activities in the ITU and the ATM Forum have progressed ATM technology to address these requirements.  

	Service Aspects 

	The UMTS Core Network will provide a basis for extending the service capabilities of the existing core networks.  

	MMI-Aspects 

	Not relevant 

	Charging Aspects 

	Potential liaison on ATM Charging aspects with the ATM Forum. 

	Security Aspects 

	Not relevant 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI				04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	2	Table of Contents and Scope			22/04/1999		0.0.1

	6	First complete draft			15/06/1999		1.0.0

	7	WG approval			01/12/1999		2.0.0

	8	TB approval			17/12/1999		3.0.0

	5	S	Completion			31/12/1999		3.0.0

	12	Publication	PU			31/12/1999	
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	Secretariat Comments

	20/03/1999	doig	WI reference and Schedule are provisional and may change
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	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	11/03/1999

	Title:	3rd Generation Mobile Telecommunication;

	Technical Specification Group (TSG) System Aspects

	Mobile Execution Environment MExE requirements

	Scope and field of  application:

	This present document specifies the stage 1 (TSG-SA WG1) based on  02.57

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			22/04/1999		1.0.0

	7	WG approval			15/05/1999		2.0.0

	8	TB approval			15/07/1999		3.0.0

	12	Publication	PU			29/07/1999	
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	Estimate schedule only (to be revised)
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	Standstill:		Cover date:		E-mail:	kevin.holley@bt.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	11/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Messaging (Short Message Service (SMS)); Stage 1

	Scope and field of  application:

	This present document specifies the stage 1 of SMS based on GSM 03.40. 

	 References 03.40, 04.11, 03.38, 03.39, 03.47, 03.42

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			22/03/1999		1.0.0

	7	WG approval			01/04/1999		2.0.0

	8	TB approval			22/04/1999		3.0.0

	12	Publication	PU			06/05/1999	
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	Title:

	Virtual Home Environment

	22.21

	Scope and field of  application:

	This document specifies the Virtual Home Environment

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	2	Table of Contents and Scope				04/03/1999	0.1.0

	6	First complete draft				04/03/1999	1.0.0

	7	WG approval			01/12/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS







	Secretariat Comments

	22/03/1999	doig	Provisional Schedule



�DTS/TSGS-012229U

	Deliverable	TS	Edition:	Rapporteur:	Cox, Alan

	Creation date:	22/03/1999	Lead Body:		Tel:	+44 1635 673 332	Fax:	+44 1635 583 019
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	Title:

	Handover to and from GSM and UMTS
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	Scope and field of  application:

	This document specifies the Handover to and from GSM and UMTS

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	2	Table of Contents and Scope				04/03/1999	0.1.0

	6	First complete draft			22/04/1999		1.0.0

	7	WG approval			01/06/1999		2.0.0

	8	TB approval			15/06/1999		3.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Title:

	Multicall

	22.MC

	Scope and field of  application:

	This document specifies stage 1 Multicall
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	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/07/1998	16/07/1998		16/07/1998	0.0.0

	0	a	TB adoption of WI	16/07/1998	16/07/1998	16/07/1998	16/07/1998	0.0.0

	1	Start of work	16/07/1998	16/07/1998	16/07/1998	16/07/1998	0.0.0

	2	Table of Contents and Scope	16/09/1998	16/09/1998		16/09/1998	0.1.0

	6	First complete draft	16/10/1998	16/10/1998		16/10/1998	1.0.0

	7	WG approval	01/03/1999	01/03/1999	01/03/1999	01/02/1999	2.0.0

	8	TB approval	15/03/1999	15/03/1999	15/02/1999	15/02/1999	3.0.0

	5	S	Work Item transfer to 3GPP TSG SA				04/03/1999	3.1.1

	5	S	TB Approval			22/04/1999	

	12	Publication	PU	12/04/1999	12/04/1999	22/04/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS

	UMTS_Services







	Secretariat Comments

	18/11/1998	doig	W/I Approved at SMG#27

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012200U)



�DTS/TSGS-012201U

	Deliverable	TS	Edition:	Rapporteur:	Richards, Derek John

	Creation date:	20/12/1995	Lead Body:		Tel:	+44 1793 883 258	Fax:	+44 1793 883 818

	Standstill:		Cover date:		E-mail:	djrichar@lucent.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:

	service aspects;

	Service principles (UMTS 22.01)

	Scope and field of  application:

	SUBJECT 

	Comparing  UMTS 22.01  V3.1.1 distributed at SMG#23  with UMTS V 3.2.0 (Approved Release)  Presented just for formal reasons only. 

	UMTS 22.01 Multiple Subscriptions:  Restructuring of sections 8,9 and 11 to gather all requirements relating to multiple subscriptions into one section

	and to improve the clarity. 

	UMTS 22.01 Numbering Principles: Improving the accuracy of text on numbering principles and minor editorial change to section 8.1. 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	15/09/1993	15/09/1993	15/09/1993

	0	a	TB adoption of WI				

	0	b	TA adoption of WI		20/10/1994	20/10/1994	20/10/1994

	1	Start of work		20/10/1995		20/10/1995

	2	Table of Contents and Scope		20/10/1995		20/10/1995

	6	First complete draft		20/03/1996		20/03/1996

	7	WG approval		15/09/1996	10/12/1996	15/09/1996

	8	WA	Waiting - see "secretariat comments"		10/10/1996	10/02/1997	10/10/1996

	5	S	Milestone 1		13/06/1997		13/06/1997	3.1.0

	5	S	Milestone 1		17/10/1997	19/10/1997	17/10/1997	3.2.1

	5	S	Milestone 1		19/12/1997	19/12/1997	19/12/1997	3.3.0

	8	TB approval		19/03/1999	19/03/1999	15/02/1999	3.4.0

	5	S	WI transferred to TSG SA				04/03/1999	3.4.1

	5	S	TSG SA approval			22/04/1999	

	12	Publication	PU		18/05/1999	18/05/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS



	Remarks

		Secondary responsibility:, SES21/02/97:(ID) version 3.1.0 approved at SMG#21 as a result of Role model

	changes

	Secretariat Comments

	20/12/1995	D: Work item created to reflect transfer of work to SMG 1

	10/10/1996	ersion 3.0.0 under SMG change control

		Deliverable type changed to TS

	07/02/1997	Schedule corrected to remove PE/Vote predictions (MP).

	21/02/1997	ID) version 3.1.0 approved at SMG#21 as a result of Role mod

		el changes

	05/03/1997	kf) Standstill date removed.

	23/06/1997	ID) Schedule updated after SMG#22. Milestone 1=TC change con

		trol.

	26/01/1998	doig	Version 3.2.1 approved at SMG#24

	09/03/1999	doig	Work item transferred to TSG SA at TSG SA#2 

	Previous WI ref DTS/SMG-012201U



�DTS/TSGS-012205U

	Deliverable	TS	Edition:	Rapporteur:	Leskinen, Tom

	Creation date:	20/12/1995	Lead Body:		Tel:	+358 105051	Fax:	+358 105056888

	Standstill:		Cover date:		E-mail:	tom.leskinen@nmp.nokia.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:

	Services and service capabilities

	(UMTS 22.05)

	Scope and field of  application:

	SUBJECT 

	Services and Service Capabilities 

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	15/09/1993	15/09/1993	15/09/1993

	6	First complete draft		13/06/1997		13/06/1997	1.0.0

	5	S	Milestone 1		19/12/1997		19/12/1997	1.4.1

	7	WG approval	30/09/1996	15/02/1998	04/03/1998	15/02/1998	2.0.0

	5	S	Milestone 1		20/03/1998	20/03/1998	20/03/1998	3.0.0

	8	TB approval	31/12/1996	20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	Under TB change control		20/03/1998	20/03/1998	20/03/1998	3.0.0

	5	S	SMG#26 to review		20/06/1998	20/06/1999	20/06/1998	3.1.0

	5	S	SMG#28 CR				15/02/1999	3.2.0

	5	S	WI transfer to TSG SA				04/03/1999	3.3.1

	5	S	TB approval			22/04/1999	

	12	Publication	PU	19/12/1997	28/07/1999	22/05/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS







	Remarks

		22/06/97:(ID) Document presented for information at SMG#22

	Secretariat Comments

	20/12/1995	D: work item created to reflect SMG 1 primary responsibility

		Framework Phase.  SMG1 review: ETS now incorporates: Teleservices and

		required bearer services, Supplementary services.

		Deliverable type changed to TS

	07/02/1997	Schedule corrected to remove PE/Vote predictions (MP).

	29/05/1997	Title update, Milestone 1=SMG change control (ID)

	22/06/1997	ID) Document presented for information at SMG#22

	09/07/1997	doig	ID) Schedule updated. Milestone 1=SMG latest version

		tle

	07/04/1998	flynn	Version 3.0.0 approved at SMG#25. Under TB change control SMG#26 to review.

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012205U)



�DTS/TSGS-012215U

	Deliverable	TS	Edition:	Rapporteur:	Chambers, David

	Creation date:	27/03/1996	Lead Body:		Tel:	+44 1 793 566244	Fax:	+44 1 793 566225

	Standstill:		Cover date:		E-mail:	chamberd@ecid.cig.mot.com

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:

	service aspects;

	Service Aspects of Security and Charging (UMTS 22.15)

	Scope and field of  application:

	This 22 series contains techincal issues as perceived by the 

	UMTS users (stage 0 and stage 1 type), and includes the framework of 

	services, terminals and environments that the UMTS system will 

	support and the description of the services supported. 

	  

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	20/03/1996	20/03/1996	20/03/1996

	6	First complete draft		13/06/1997		13/06/1997	1.0.0

	5	P	Suspend work		17/10/1997		17/10/1997	1.0.0

	5	Q	Resume work		19/11/1997	19/12/1997	19/11/1997	1.0.0

	5	S	Milestone 1		19/12/1997		19/12/1997	1.2.2

	7	WG approval	30/09/1996	01/03/1999	01/03/1999	15/01/1999	2.0.0

	8	TB approval	31/12/1996	15/02/1999	01/06/1999	15/02/1999	3.0.0

	5	S	Wi transferred to TSG SA				04/03/1999	3.0.1

	5	S	TB approval			22/04/1999	

	12	Publication	PU	19/12/1997	29/07/1999	22/05/1999	



	Keywords

	SERVICE

	STAGE 1

	UMTS

	Projects

	TSG SA

	UMTS



	Remarks

		Primary responsibility: SMG1Secondary responsibility: SMG5, NA1.22/06/97:(ID) Document presented for

	information at SMG#22

	Secretariat Comments

		SMG1 review ;ETS now incorporates: Service requirements on security; C

		harging, billing and accounting principles

		Deliverable type changed to TS

	22/06/1997	ID) Document presented for information at SMG#22

	05/11/1997	doig	Work item put on hold at SMG#23

	26/01/1998	doig	Work resumed by SMG1. Milestone 1= latest version at SMG#24

	09/03/1999	doig	WI transferred to TSG SA from SMG at TSG SA#2 

	New WI ref allocated (previous WI DTS/SMG-012215U)



�DTS/TSGS-022301U

	Deliverable	TS	Edition:	Rapporteur:	Bodin, Roland

	Creation date:	27/03/1996	Lead Body:		Tel:	+46 8 757 0498	Fax:	+46 8 404 2366

	Standstill:		Cover date:		E-mail:	roland.bodin@era.ericsson.se

	Technical body in charge:	3GPP	SA	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:

	UMTS network aspects;

	General UMTS architecture (UMTS 23.01)

	Scope and field of  application:

	This series of ETSs give the overall framework for all network 

	requirements for UMTS, covering the identification of requirements for 

	IN, identification of UMTS procedures and requirements imposed on 

	them, the radio access system architecture, integration aspects and 

	signalling and interworking requirements. 

	 Part 01: UMTS functional model and network architecture. 

	  

	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	15/09/1993	20/03/1996	20/03/1996	20/03/1996

	5	P	Suspend work		05/03/1997		05/03/1997

	5	Q	Resume work		05/04/1997	09/06/1997	05/04/1997

	6	First complete draft		13/06/1997		13/06/1997	0.1.0

	5	S	Transfer to TSG SA WG2				04/03/1999	0.1.1

	7	WG approval	19/05/1995	20/06/1999	01/04/1999	

	8	TB approval	16/06/1995	20/09/1999	22/04/1999	

	5	S	completion			31/12/1999	

	12	Publication	PU	30/06/1996	29/10/1999	31/12/1999	



	Keywords

	HANDOVER

	IN

	LOCATION

	MANAGEMENT

	NETWORK

	SERVICE

	UMTS

	UPT

	Projects

	TSG SA

	UMTS



	Secretariat Comments

		(Note: should encompassa UPT and IN/B-ISDN aspects)

		UMTS Work program under review by SMG. (Review completion expected mid

		1997)

		at SMG#22 by SMG Steering Group meeting STG#21bis

	30/05/1997	(ID) Title changed).

	23/06/1997	ID) presented for information at SMG#22. Work item confirmed

		doig	Work transferred to SMG12 from SMG3.

	22/03/1999	doig	Transfer from SMG12. Schedule provisional

�
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	Deliverable	MI	Edition:	Rapporteur:	Kleier, Stephan

	Creation date:	10/03/1999	Lead Body:		Tel:	+49 211 533 3807	Fax:	+49 211 533 2804

	Standstill:		Cover date:		E-mail:	stephan.kleier@d2privat.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	26/03/1999

	Title:	3rd Generation Mobile Telecommunication;

	Core Network

	Separating RR and MM specific parts of the MS CM



	Scope and field of  application:

	Separation of  MS Classmark (CM) in RAN specific and CN specific parts. 

	Justification 

	From UMTS point of view the need has been recognised to separate the RAN part of the CM from the CN in order to support the multiple RANs. 

	

	For the notification of UMTS mobile station capability to the network, Mobile station classmark IE is used in MM protocol.  In GSM, both radio and

	core network related information are captured in an IE without clear distinction. And the IE is separated into Mobile Station classmark 2 and Mobile

	Station classmark 3. 

	

	Unlike to GSM, UMTS is after the clear separation of Radio Access Network and Core Network. 

	The following is the identified work areas:. 

	Separation of Mobile Station Classmark parameter into one for CN and one for RAN 

	Notification procedure to the network 

	Service Aspects 

	The interworking of UMTS and GSM will need to be supported both in idle mode and for handovers according to the Stage 1 service requirements. 

	The necessity of the backward compatibility of the CM with GSM should be investigated under this work item. 

	

	The specification should provide backward compatibility to GSM. Both the case of a multi mode UMTS mobile being served by non-upgraded

	GSM network and an old GSM mobile being served by GSM BSS connected to UMTS Core Network. 

	MMI Aspects 

	Not relevant 

	Charging Aspects 

	Not relevant 

	Security Aspects 

	Not relevant 

	Impacts 

	Affects:Terminal, Radio, CN 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	5	S	<to be defined>				

	5	S	<to be defined>				

	12	Completion			17/12/1999	



	Keywords

	UMTS



	Projects

	TSG CN

	UMTS



	Secretariat Comments

	10/03/1999	doig	Supporting Companies:  

	NTT DoCoMo, Fujitsu, NTC, NEC, Telecom-Modus 

	10/03/1999	doig	Linked Work Items 

	The possibility of other Work Items impacting the MS Classmark such as MExE terminal capability needs to be

	studied. The status of Work Item Idle Mode Classmark needs to be studied as well. 

�MI/TSGN-00USSD_E_U



	Deliverable	MI	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	10/09/1996	Lead Body:		Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	26/03/1999

	Title:	3rd Generation Mobile Telecommunication; Digital cellular telecommunications system (Phase 2+);

	USSD Enhancements



	Scope and field of  application:

	Mobile operators show an increasing need to differentiate their servic 

	offerings, which is not enabled solely by fully standardised end-user 

	supplementary services and features. 

	The USSD mechanism allows development of operator specific 

	supplementary services. The dialogue capabilities of USSD support 

	interactions between the peer entities in a dialogue, e.g. the user an 

	a network application. These dialogue capabilities also enable a 

	correlation between requests and replies that is not possible with, 

	e.g., the Short Message Service. 

	Thus, the PLMNs could be seen as a transparent pipe between a terminal 

	(which may contain extra application intelligence implemented in the 

	SIM or in the ME) and the node in the network where the application 

	resides (HLR, Service Nodes etc.) This transparency is also supported 

	when roaming. 

	This is extremely attractive from an application development point of 

	view when creating operator specific Value Added Services and features 

	In order to further strengthen the position of GSM as a leading 

	technology, and further to enhance the USSD mechanism to support 

	advanced applications emerging from new GSM features such as SIM 

	Tool-kit, the following areas have been identified as subjects for 

	change/enhancements: 

	Existence of multiple USSD dialogues 

	Use of Data Coding Scheme for USSD 

	Timer values for mobile originated USSD 

	Also possible typical applications should be studied as a base for 

	motivating the required changes. 

	The system architectural issues and the requirements on application 

	protocols should be studied to define the scope of necessary 

	standardisation. 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by (S)TC		28/06/1996		28/06/1996	0.0.0

	1	Start of work		28/06/1996		28/06/1996	0.0.0

	5	S	Transfer to TSG CN				12/03/1999	0.0.0

	5	S	R99 02.90			17/12/1999	

	5	S	R99 03.90			17/12/1999	

	5	S	R99 04.90			17/12/1999	

	5	S	CRs to existing specs			29/02/2000	

	12	Completion		15/06/1998	29/02/2000	



�	Keywords

	UMTS

	GSM



	Projects

	GSM

	GSM_Release_99

	TSG CN



	Secretariat Comments

		Covers ongoing work on USSD

		Work affects GSM 02.04, 02.90, 03.38, 03.90, 04.80, 04.90, 09.02, 11.1

	20/02/1997	ID) WI ref changed from MI/SMG-000090Q

	23/03/1999	doig	Decision of SMG#28: The work item USSD Enhancements is moved to R99 .SMG3 suggests creation of a

	requirements specification for the new application mode for USSD, and further joint activities to take place

	between SMG1, SMG3 and SMG4.

	23/03/1999	doig	Decision of SMG#28bis WI tranferred to TSG CN

	23/03/1999	doig	Schedule provisional



�MI/TSGN-00CFE_U



	Deliverable	MI	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	23/03/1999	Lead Body:		Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	26/03/1999

	Title:

	Call Forwarding Enhancements (CFE)



	Scope and field of  application:

	To be provided. Release 1999. 

	Long Forwarded-to number of work item Call Forwarding Enhancements (CFE) to GSM R99.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by (S)TC		28/06/1996		28/06/1996	0.0.0

	1	Start of work		28/06/1996		28/06/1996	0.0.0

	5	S	Transfer to TSG CN				12/03/1999	0.0.0

	5	S	CRs to existing specs			01/01/1999	

	12	Completion		15/06/1998	29/02/2000	



	Keywords

	UMTS

	GSM



	Projects

	GSM

	GSM_Release_99

	TSG CN



	Mandates

	Secretariat Comments

	23/03/1999	doig	Decision of SMG#28bis WI tranferred to TSG CN

	23/03/1999	doig	Schedule provisional

	23/03/1999	doig	SMG3 analysed the feature of forwarded-to number of maximum 28 digits and concluded that this topic should

	be moved to Release 99.
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	Deliverable	MI	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	19/10/1998	Lead Body:		Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	06/04/1999

	Title:	3rd Generation Mobile Telecommunications; Digital cellular telecommunications system (Phase 2+);

	Access to ISPs and Intranets in GPRS Phase 2;

	Separation of GPRS Bearer Establishment and ISP Service Environment Setup (R99)



	Scope and field of  application:

	Justification 

	In the current state of the GPRS relevant GSM specifications there are two different types of access scenarios described – GSM 09.61 lists a

	transparent and a non-transparent case. The phase 1 scenario for the non-transparent case assumes that the MT terminates the PPP protocol and

	relays PPP options (LCP, authentication PAP and IPCP options) via the SGSN to the GGSN. 

	

	To an ISP service environment GPRS provides an access network similar to any other access network. A variety of fixed and wireless methods will

	co-exist, meaning that the procedures for ISP service environment setup shall be clearly separated from the establishment of the GPRS bearer. 

	Service Aspects 

	This work item should propose an ISP access method clearly separated from the establishment of the GPRS bearer. 

	MMI-Aspects 

	None identified. 

	Charging Aspects 

	None identified. 

	Security Aspects 

	MS and ISP authentication should be adressed. 

	



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	16/10/1998	16/10/1998		16/10/1998	0.0.0

	1	Start of work	16/10/1998	16/10/1998	16/10/1998	16/10/1998

	5	S	CRs to existing Specifications	16/06/1999	16/06/1999	16/06/1999	

	12	Completion	31/12/1999	31/12/1999	31/12/1999	



	Keywords

	GSM

	GSM_PHASE2_PLUS



	Projects

	 GSM-UMTS_CN

	GSM_PH2+

	GSM_Release_99

	GSM_UMTS_GPRS

	TSG CN



	Secretariat Comments

	19/10/1998	doig	Supporting Companies 

	Ericsson, Alcatel, Nokia, Lucent, Motorola. 

	19/10/1998	doig	09.61; ; PDN Interworking; SMG#28;

	23/03/1999	doig	Transfer to TSG CN. Schedule provisional
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	Deliverable	TR	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	24/03/1999	Lead Body:		Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	24/03/1999

	Title:

	Support of Videotex

	(GSM 03.43 version 8.0.0 Release 1999)



	Scope and field of  application:

	Upgrade from Phase 2+ to Release 1999.  Expected output from TSG-CN



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			15/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	







	Keywords

	GSM

	GSM_PHASE2_PLUS



	Projects

	GSM_PH2+

	GSM_Release_99

	TSG CN



	Mandates









	Secretariat Comments

	24/03/1999	doig	Transfer of specification responsibility to TSG-CN. 

	Schedule provisional
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	Deliverable	TR	Edition:	Rapporteur:	Kausl, Raimund

	Creation date:	24/03/1999	Lead Body:		Tel:	+ 43 1 27705 510	Fax:	+ 43 1 27705 262

	Standstill:		Cover date:		E-mail:

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	24/03/1999

	Title:

	Support of Teletex in a  Public Land Mobile Network (PLMN)

	(GSM 03.44 version 8.0.0 Release 1999)



	Scope and field of  application:

	Upgrade from Phase 2+ to Release 1999. Expected output from TSG-CN



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			15/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	







	Keywords

	GSM

	GSM_PHASE2_PLUS



	Projects

	GSM_PH2+

	GSM_Release_99

	TSG CN



	Mandates









	Secretariat Comments

	24/03/1999	doig	Responsibility for Specification transferred to TSG CN 

	Schedule provisional
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	Deliverable	TR	Edition:	Rapporteur:	Park, Ian David Chalmers

	Creation date:	10/03/1999	Lead Body:		Tel:	+44 1635 673 527	Fax:	+44 1635 583 083

	Standstill:		Cover date:		E-mail:	ian.park@VF.VODAFONE.CO.UK
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	PT:	Database record last update:	10/03/1999

	Title:	3rd Generation Mobile Telecommunication;

	Core Network

	Pre-Paging, Feasibility Study



	Scope and field of  application:

	In third generation networks, a significant number of mobiles will frequently move in and out of radio coverage. This will be due to a number of

	reasons, i.e.: 

	The commencement of service and the need to build coverage. 

	The operating environment in some metropolitan areas, i.e. small cell sizes, high speed trains, subway tunnels etc. 

	 The result is that a proportion of mobile terminated calls may fail to be delivered because the mobile is not reachable. 

	

	The current GSM specifications can result in a call path being set up between the caller and the visited MSC before the terminating mobile has

	responded to the paging message. A possible enhancement to GSM/UMTS would be to reduce the effect of absent/not reachable terminals on the usage

	of network resources. 

	The enhancement could be achieved by "pre-paging". This requires that the call path between the caller and visited MSC should not be set up until

	after the called mobile has responded to paging. In other words the VLR should not return the MSRN until the roaming Mobile Station has issued its

	Page Response. This solution should studied to be available as an option to GSM/UMTS Phase 1 network operators. 

	Justification 

	The impact on the current GSM/GPRS standards needs to be assessed. The impact of Pre-Paging on the Optimal Routing for Late Call Forwarding

	service needs further study. It is possible that Pre-Paging may make some cases of OR-LCF redundant. But Pre-Paging will not replace OR-LCF for

	(CFNRy) Call Forwarding on No Reply. 

	

	In addition, Pre-Paging could also be used as a basis for the following additional functions in GSM/UMTS: 

	1.Signalling of terminal capabilities to the GMSC in Mobile Terminated calls 

	2.Signalling of current radio environment related capabilities (i.e. GSM, UTRAN coverage area) to the GMSC. 

	3.Support of active location information retrieval for the CAMEL Any Time Interrogation (ATI) service 

	4.Extension of the scope of Early Call Forwarding on: 

	not reachable (mobile not responding) 

	subscriber busy 

	5.Support of SIM roaming, where a subscriber's terminal capabilities could change between calls. 

	This Work Item proposes that a technical report be written, studying the benefits of pre-paging to GSM/UMTS, and the impact on the GSM/UMTS

	standards. 

	The work carried out by SMG2 and SMG3 on Classmarks for UMTS (i.e. Service Classmark and Terminal classmark) should be considered in the

	pre-paging technical report. 

	

	The pre-paging technical report will be structured such that there is a clear separation between the justification for pre-paging due to: 

	a)The commencement of service and the need to build coverage. 

	b)Incomplete coverage due to the local radio environment 

	

	Service Aspects 

	Service aspects are for further study. 

	MMI Aspects 

	None 

	Charging Aspects 

	None 

	Security Aspects 

	Security aspects are for further study. 
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	Scope and field of  application:

	UMTS will build on the success of GSM and is likely to become even more widespread. IMT-2000 networks based on GSM evolution are planned for Europe, Japan, USA, Korea. Coupled with steadily increasing

	rates of international travel for business and leisure, this means a significant increase in the number of roaming users needing to be supported.  This

	will lead to increased signalling traffic on "short -haul" and "long-haul" international links. The introduction of CAMEL Phase 3 for UMTS will add CAP

	signalling to these international links, leading to a further signalling load increase over present day levels. 

	This work item is to prepare a technical report describing the use of a Gateway Location Register within the UMTS Core Network as a means of reducing

	 the amount of MAP signalling traffic carried over international signalling links for roaming users. 

	The GLR is a node between the VLR and the HLR, which may be used to optimize the handling of subscriber profile data across network boundaries. The GLR is functionally part of the roaming

	subscriber's Home Environment. When a subscriber is roaming the GLR plays the role of the HLR towards the VLR in the visited network, and the

	role of the VLR towards the HLR in the home network. The GLR handles any location change between different VLR service areas in the visited

	network without involving the HLR. The GLR is an optional entity within the VPLMN operator's network. 

	Subjects for investigation by this report will include at least the following points: 

	Roaming scenarios in which the GLR will be of benefit 

	Estimations on the level of  MAP traffic optimisation achievable by the GLR 

	Delegation of HLR service logic to the GLR 

	A functional description of the GLR 

	Impact of the GLR on GSM/UMTS standards (i.e. for PS, CS and SMS services). 

	Data integrity 

	Security impact 

	Fault recovery procedures 

	Other benefits of the GLR (e.g. support for VHE, support of regional signalling variations, CAP optimisation etc.) 

	Justification 

	TTC (Japan) has made a preliminary study of the IMT-2000 requirement for MAP optimisation and has reached the following conclusions: 

	there is a need to optimise MAP traffic between IMT-2000 regions 

	the best architecture to achieve MAP optimisation is the Gateway Location Register (GLR).  

	This work item proposes that a detailed study is now made on  signalling traffic optimisation  which the GLR could offer. 

	Service Aspects 

	None 

	MMI Aspects 

	None 

	Charging Aspects 

	None 

	Security Aspects 

	None. 
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	Scope and field of  application:

	In third generation networks, a significant number of mobiles will frequently move in and out of radio coverage. This will be due to a number of

	reasons, i.e.: 

	The commencement of service and the need to build coverage. 

	The operating environment in some metropolitan areas, i.e. small cell sizes, high speed trains, subway tunnels etc. 

	 The result is that a proportion of mobile terminated calls may fail to be delivered because the mobile is not reachable. 

	

	The current GSM specifications can result in a call path being set up between the caller and the visited MSC before the terminating mobile has

	responded to the paging message. A possible enhancement to GSM/UMTS would be to reduce the effect of absent/not reachable terminals on the usage

	of network resources. 

	The enhancement could be achieved by "pre-paging". This requires that the call path between the caller and visited MSC should not be set up until

	after the called mobile has responded to paging. In other words the VLR should not return the MSRN until the roaming Mobile Station has issued its

	Page Response. This solution should studied to be available as an option to GSM/UMTS Phase 1 network operators. 

	Justification 

	The impact on the current GSM/GPRS standards needs to be assessed. The impact of Pre-Paging on the Optimal Routing for Late Call Forwarding

	service needs further study. It is possible that Pre-Paging may make some cases of OR-LCF redundant. But Pre-Paging will not replace OR-LCF for

	(CFNRy) Call Forwarding on No Reply. 

	In addition, Pre-Paging could also be used as a basis for the following additional functions in GSM/UMTS: 

	1.Signalling of terminal capabilities to the GMSC in Mobile Terminated calls 

	2.Signalling of current radio environment related capabilities (i.e. GSM, UTRAN coverage area) to the GMSC. 

	3.Support of active location information retrieval for the CAMEL Any Time Interrogation (ATI) service 

	4.Extension of the scope of Early Call Forwarding on: 

	not reachable (mobile not responding) 

	subscriber busy 

	5.Support of SIM roaming, where a subscriber's terminal capabilities could change between calls. 

	This Work Item proposes that a technical report be written, studying the benefits of pre-paging to GSM/UMTS, and the impact on the GSM/UMTS

	standards. 

	The work carried out by SMG2 and SMG3 on Classmarks for UMTS (i.e. Service Classmark and Terminal classmark) should be considered in the

	pre-paging technical report. 

	The pre-paging technical report will be structured such that there is a clear separation between the justification for pre-paging due to: 

	a)The commencement of service and the need to build coverage. 

	b)Incomplete coverage due to the local radio environment 

	Service Aspects 

	Service aspects are for further study. 

	MMI Aspects 

	None 

	Charging Aspects 

	None 

	Security Aspects 

	Security aspects are for further study. 
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	The present document gives the stage 2 description of Unstructured Supplementary Service Data (USSD). 

	The unstructured supplementary service data (USSD) mechanism allows the Mobile Station (MS) user and a PLMN operator defined application to

	communicate in a way which is transparent to the MS and to intermediate network entities. The mechanism allows development of PLMN specific

	supplementary services. 

	The present document defines the requirements for handling USSD at the MS and network entities. It does not include specification of particular applications, nor

	does it specify how a particular application is selected. Where more than one application exists at a network entity, routing of messages to the

	correct application is carried out by the USSD handler. The MMI for USSD is specified in GSM 02.30 and GSM 02.90. The alphabet indicator and

	the data coding scheme are defined in GSM 03.38.
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	Release 1999 

	The present document gives the stage 3 description of the Unstructured Supplementary Service Data (USSD) operations.  



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	2	Table of Contents and Scope			22/04/1999	

	6	First complete draft			17/06/1999	
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	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	
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	0	Creation of WI by WG/TB				04/03/1999	6.0.1

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.1

	1	Start of work			04/03/1999	04/03/1999	6.0.1
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	SUBJECT 

	MS-BSS Interface - General Aspects and Principles



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			17/12/1999		8.0.0
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	Scope and field of  application:

	SUBJECT 

	Mobile Radio Interface Signalling Layer 3 - General Aspects. Release 99.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Mobile Radio Interface - Layer 3 Specification



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	SUBJECT 

	Radio Link Protocol (RLP) for Data and Telematic Services on the MS-BSS Interface and the BSS-MSC Interface



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	GPRS Subnetwork Dependent Convergence protocol (SNDCP)



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.3.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.3.0

	1	Start of work			04/03/1999	04/03/1999	6.3.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	







	Keywords

	GSM

	MOBILE

	PLMN

	UMTS



	Projects

	GSM_PH2+

	GSM_Release_99

	TSG CN



	Mandates









	Secretariat Comments

	02/04/1999	ferrand	Transfer of specification responsibility to TSG-CN 

	Schedule provisional





�DTS/TSGN-000467QU8



	Deliverable	TS	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	02/04/1999	Lead Body:	Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	02/04/1999

	Title:

	Enhanced Multi-Level Precedence and Pre-emption service;

	(GSM 04.67 version 8.0.0 Release 1999)



	Scope and field of  application:

	SUBJECT 

	Enhanced Multi-Level Precedence and Pre-emption service



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	Group Call Control Protocol



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.1.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.1.0

	1	Start of work			04/03/1999	04/03/1999	6.1.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	SUBJECT 

	Expected output from TSG-CN 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			15/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	Broadcast Call Control (BCC) protocol



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.1.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.1.0

	1	Start of work			04/03/1999	04/03/1999	6.1.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	(GSM 04.72 version 8.0.0 Release 99)



	Scope and field of  application:

	SUBJECT 

	Call Deflection (CD) Supplementary Service; Stage 3 - Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	Mobile Radio Interface Layer 3; Supplementary Services Specification; Formats and Coding - Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	Line Identification Supplementary Services; Stage 3 - Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Scope and field of  application:

	SUBJECT 

	Call Forwarding (CF) Supplementary Services; Stage3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Call Waiting (CW) and Call Hold (HOLD) Supplementary Services; Stage3;

	(GSM 04.83 version 8.0.0 Release 1999)



	Scope and field of  application:

	SUBJECT 

	Call Waiting (CW) and Call Hold (HOLD) Supplementary Services; Stage3; Release 99
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	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0
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	SUBJECT 

	Multi Party (MPTY) Supplementary Services; Stage3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	
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	SUBJECT 

	Closed User Group (CUG) Supplementary Services; Stage3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0
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	SUBJECT 

	Advice of Charge (AOC) Supplementary Services; Stage3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0
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	User-to-user signalling (UUS); Stage3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	
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	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.1

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.1

	1	Start of work			04/03/1999	04/03/1999	6.0.1
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	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	Explicit Call Transfer (ECT) Supplementary Services;  Stage 3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.0

	1	Start of work			04/03/1999	04/03/1999	6.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	SUBJECT 
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	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.1.1

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.1.1

	1	Start of work			04/03/1999	04/03/1999	6.1.1

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0
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	SUBJECT 

	Name Identification Supplementary Services;  Stage 3; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.1

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.1

	1	Start of work			04/03/1999	04/03/1999	6.0.1

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0
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	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0
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	SUBJECT 

	Information Element Mapping between Base Station Application Part (BSSAP) and the Mobile Application Part (MAP) Signalling; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.0.1

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.0.1

	1	Start of work			04/03/1999	04/03/1999	6.0.1

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	
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	Signalling Interworking for Supplementary Services; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0
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	Scope and field of  application:

	SUBJECT 

	GPRS, Serving GPRS Support Node (SGSN); Visitors Location Register (VLR); Gs Interface Network Service Specification; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	
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	SUBJECT 

	GPRS, Serving GPRS Support Node (SGSN); Visitors Location Register (VLR); Gs Interface Layer 3 Specification; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.3.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.3.0

	1	Start of work			04/03/1999	04/03/1999	6.3.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0
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	Scope and field of  application:

	SUBJECT 

	GPRS Tunnelling Protocol (GTP) across the Gn and Gp Interface; Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	7.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	7.0.0

	1	Start of work			04/03/1999	04/03/1999	7.0.0

	7	WG approval			01/12/1999	

	8	TB approval			21/12/1999		8.0.0

	5	S	Completion			31/12/1999	

	12	Publication	PU			31/12/1999	







	Keywords

	GSM

	MOBILE

	PLMN

	UMTS



	Projects

	GSM_PH2+

	GSM_Release_99

	TSG CN



	Mandates









	Secretariat Comments

	12/04/1999	ferrand	Transfer of specification responsibility to TSG-CN. Schedule provisional

	12/04/1999	ferrand	N2B to be confirmed





�DTS/TSGN-030961QU8



	Deliverable	TS	Edition:	Rapporteur:	Dettner, Harald

	Creation date:	12/04/1999	Lead Body:	Tel:	+49 6621 169 169	Fax:	+49 6621 169 122

	Standstill:		Cover date:		E-mail:	harald.dettner@icn.siemens.de

	Technical body in charge:	3GPP	CN	Technical editor:	Doig, Ian

	PT:	Database record last update:	12/04/1999

	Title:

	Inter-working between the Public Land Mobile Network (PLMN) supporting GPRS and Packet Data Networks (PDN);

	(GSM 09.61 version 8.0.0 Release 1999)



	Scope and field of  application:

	SUBJECT 

	Inter-working between the Public Land Mobile Network (PLMN) supporting GPRS and Packet Data Networks (PDN); Release 99



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	6.3.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	6.3.0

	1	Start of work			04/03/1999	04/03/1999	6.3.0
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	Multi-mode Terminals (Aspects)



	Scope and field of  application:

	Report on issues that need additional treatment to allow efficient multi-mode terminal implementations



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			22/04/1999		1.0.0

	7	WG approval			15/05/1999		2.0.0

	8	TB approval			15/07/1999		3.0.0

	12	Publication	PU			29/07/1999	







	Keywords
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	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	PT:	Database record last update:	11/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Multi-mode Terminals (Aspects)



	Scope and field of  application:

	Report on work already done. Ref EN 301 242 

	Tdoc SMG 905/97 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			22/03/1999		1.0.0

	7	WG approval			15/04/1999		2.0.0

	8	TB approval			22/04/1999		3.0.0

	12	Publication	PU			06/05/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Features and Performance (environment & reliability requirements)



	Scope and field of  application:

	report on identifying requirements for the regions report on identifying requirements for the regions 

	Ref ARIB Vol4, chapter 2.9 

	discussion document on the need for common requirements



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			01/04/1999		1.0.0

	7	WG approval			22/04/1999		2.0.0

	8	TB approval			22/05/1999		3.0.0

	12	Publication	PU			05/06/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	T2#2 agreed to work item "Terminal Features and Performance (environment & reliability requirements)". To

	be confirmed at TSGT#3
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	PT:	Database record last update:	11/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Features and Performance (general features)



	Scope and field of  application:

	report: 

	- review all terminal features 

	- identify min set for certain applications where the application is supported 

	work close with TSG-SA WG1 + others, see TD T2-99038 

	Ref ARIB Vol4, chapter 2.1



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			21/05/1999		1.0.0

	7	WG approval			14/06/1999		2.0.0

	8	TB approval			17/06/1999		3.0.0

	12	Publication	PU			17/12/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	Rapporteur ; change to appropriate person (NEC) when identified
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	Title:	3rd Generation Mobile Telecommunications;

	USIM and IC Card Requirements

	(UMTS 21.11)



	Scope and field of  application:

	This document defines the functional characteristics and requirements of the USIM (User Service Identity Module) and the IC card for UMTS (UICC).

	These are derived from the service and security requirements defined in UMTS 22.01 [2] and 22.00 [1]. The USIM is a UMTS application on an IC

	card. It inter-operates with a UMTS terminal and provides access to UMTS services. 

	This document is intended to serve as a basis for the specification of the USIM, the UICC, and the interface to the UMTS terminal. 



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	1	Start of work				13/06/1997	0.0.0

	2	Table of Contents and Scope			19/03/1998	16/10/1998	0.0.1

	6	First complete draft			20/03/1999	04/03/1999	1.0.0

	5	S	Transfer from SMG9 to TSG-T  T3				04/03/1999	1.0.0

	7	WG approval			20/04/1999		2.0.0

	8	TB approval			22/04/1999		3.0.0

	12	Publication	PU			20/05/1999	







	Keywords
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	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	09/07/1997	ID) work item created at SMG#22

	20/03/1999	doig	WI transferred to TSG T WG TS3 

	Previous WI ref DTR/SMG-092111U
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	Title:

	Requirements for the Support of Data Services in UMTS

	(UMTS 21.04).



	Scope and field of  application:

	This document identifies some of the work required in TSG T for the support of UMTS.  The objective of this Technical Report  draft report is to provide SMG input on UMTS data services with

	a view to establishing some detailed work for SMG4 on UMTS. This Technical Report identifies UMTS changes required for the support of fax, store

	and forward fax, applet fax end to end, applet fax with interworking, data services (modem access, internet protocol, services of internet

	protocol), SMS (GSM SMS, UMTS SMS base level, UMTS SMS advanced, SMS routing), and Cell broadcast.   

	

	



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB	26/06/1998	26/06/1998		26/06/1998	0.0.0

	0	a	TB adoption of WI	26/06/1998	26/06/1998	26/06/1998	26/06/1998	0.0.0

	1	Start of work	26/06/1998	26/06/1998	26/06/1998	26/06/1998	0.0.0

	2	Table of Contents and Scope	20/08/1998	20/07/1998	20/08/1998	20/07/1998	0.0.1

	6	First complete draft	20/10/1998	16/10/1998	20/10/1998	16/10/1998	1.0.0

	5	S	Transfer to TSG T		04/03/1999		04/03/1999	1.0.1

	6	First complete draft		04/03/1999		04/03/1999	1.0.1

	7	WG approval	20/12/1998	20/06/1999	20/06/1999		2.0.0

	8	TB approval	20/02/1999	20/10/1999	20/10/1999		3.0.0

	12	Completion			24/12/1999	







	Keywords
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	Projects
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	TSG T
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	Mandates









	Secretariat Comments

	24/07/1998	doig	Approved at SMG#26

	10/03/1999	doig	Transferred from SMG to TSG T at TSG T#2 

	Previous WI ref DTR/SMG-042104U
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	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	14/04/1999

	Title:	3rd Generation Mobile Telecommunication;

	Technical Specification Group (TSG) Terminal

	Terminal Interfaces;  synchronisation and object exchange



	Scope and field of  application:

	Report identifing applications not covered elsewhere + and propose method of handling in WG2 

	Reference:  04.02, 07.08. ARIB Vol.4, Ch.8



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			01/06/1999		1.0.0

	7	WG approval			15/10/1999		2.0.0

	8	TB approval			22/12/1999		3.0.0

	12	Publication	PU			05/01/2000	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	The title of this document changed to synchronisation and object exchange. 

	 It shall be based on IrMC 1.1 

	Missing editor and responsible
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	Standstill:		Cover date:		E-mail:	kevin.holley@bt.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	14/04/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Interfaces (physical interface)



	Scope and field of  application:

	Report on options. References:  04.02, 07.10. ARIB Vol.4, Ch.8



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	5	S	First draft			01/04/1999	01/04/1999	0.0.1

	6	First complete draft			01/05/1999		1.0.0

	7	WG approval			15/10/1999		2.0.0

	8	TB approval			22/12/1999		3.0.0

	12	Publication	PU			05/01/2000	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	Editor is NTT DoCoMo 

	Based on the NTT DoCoMo chapter 5
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	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	14/04/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Features and Performance (Safety requirements)



	Scope and field of  application:

	report on safety requirements & regulations in different regions. 

	Ref ARIB Vol4, chapter 4



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			10/04/1999		1.0.0

	7	WG approval			21/04/1999		2.0.0

	8	TB approval			26/04/1999		3.0.0

	12	Publication	PU			10/12/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	Update following T2#2
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	Standstill:		Cover date:		E-mail:	iimori@msrd.hino.toshiba.co.jp

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	14/04/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Features and Performance (Electrical Saftey requirements)



	Scope and field of  application:

	To be provided



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB			20/04/1999	19/03/1999	0.0.0

	0	a	TB adoption of WI			20/04/1999		0.0.0

	1	Start of work			20/04/1999		0.0.0

	6	First complete draft			20/04/1999		1.0.0

	7	WG approval			14/06/1999		2.0.0

	8	TB approval			17/06/1999		3.0.0

	12	Publication	PU			10/12/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	WI created at T2#2. To be confirmed at TSGT#3
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	Standstill:		Cover date:		E-mail:	yoko@kobe.hp.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	10/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Logical Test Interface (FDD)



	Scope and field of  application:

	This present document specifies the logical test interface for FDD between MS (Mobile Station) and Tester.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				15/02/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	7	WG approval			22/04/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	12	Publication	PU			29/12/1999		3.0.0







	Keywords

	UMTS
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	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	Deliverable	TS	Edition:	Rapporteur:	Yokoyama, Mitsuru

	Creation date:	10/03/1999	Lead Body:		Tel:	+81 78 993 2763	Fax:	+81 78 993 2683

	Standstill:		Cover date:		E-mail:	yoko@kobe.hp.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	10/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Logical Test Interface (TDD)



	Scope and field of  application:

	This present document specifies the logical test interface for TDD between MS (Mobile Station) and Tester.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				15/02/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	7	WG approval			22/04/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	12	Publication	PU			29/12/1999		3.0.0







	Keywords

	UMTS

	TESTING



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	Deliverable	TS	Edition:	Rapporteur:	Yokoyama, Mitsuru

	Creation date:	10/03/1999	Lead Body:		Tel:	+81 78 993 2763	Fax:	+81 78 993 2683

	Standstill:		Cover date:		E-mail:	yoko@kobe.hp.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	10/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Measurement Procedure (FDD)



	Scope and field of  application:

	This present document specifies the measurement procedures for the conformance test of the mobile station that contain transmitting characteristics,

	receiving characteristics and performance requirements in FDD mode.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				15/02/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	7	WG approval			22/04/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	12	Publication	PU			29/12/1999		3.0.0







	Keywords

	UMTS

	TESTING



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	Deliverable	TS	Edition:	Rapporteur:	Yokoyama, Mitsuru

	Creation date:	10/03/1999	Lead Body:		Tel:	+81 78 993 2763	Fax:	+81 78 993 2683

	Standstill:		Cover date:		E-mail:	yoko@kobe.hp.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	10/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Measurement Procedure (TDD)



	Scope and field of  application:

	This present document specifies the measurement procedures for the conformance test of the mobile station that contain transmitting characteristics,

	receiving characteristics and performance requirements in TDD mode.



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				15/02/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	7	WG approval			22/04/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	12	Publication	PU			29/12/1999		3.0.0







	Keywords

	UMTS

	TESTING



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	Deliverable	TS	Edition:	Rapporteur:	Holley, Kevin

	Creation date:	10/03/1999	Lead Body:		Tel:	+44 1 71 519 9028	Fax:	+44 1 71 519 9028

	Standstill:		Cover date:		E-mail:	kevin.holley@bt.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	10/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Terminal Interfaces (AT commands for 3GPP)



	Scope and field of  application:

	list of AT commands, structure based on  07.07 incl. SMS. References:  04.02, 07.07. ARIB Vol.4, Ch.8



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			16/06/1999		1.0.0

	7	WG approval			16/06/1999		2.0.0

	8	TB approval			22/04/1999		3.0.0

	12	Publication	PU			06/05/1999	







	Keywords

	UMTS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)

	14/04/1999	doig	Missing editor and responsible
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	Creation date:	11/03/1999	Lead Body:		Tel:	+44 1 71 519 9028	Fax:	+44 1 71 519 9028

	Standstill:		Cover date:		E-mail:	kevin.holley@bt.com

	Technical body in charge:	3GPP	T	Technical editor:	Doig, Ian

	PT:	Database record last update:	11/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Messaging (Short Message Service (SMS); Stage 2/3



	Scope and field of  application:

	This present document specifies the stage 2/3  based on GSM 03.40. 

	 References 03.40, 04.11, 03.38, 03.39, 03.47, 03.42



	Status	Phase	Action	Original     	Review	Target 	Achieved	Version

	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0

	1	Start of work			04/03/1999	04/03/1999	0.0.0

	6	First complete draft			24/04/1999		1.0.0

	7	WG approval			15/11/1999		2.0.0

	8	TB approval			15/12/1999		3.0.0

	12	Publication	PU			29/12/1999	







	Keywords

	UMTS

	SMS



	Projects

	TSG T

	UMTS



	Mandates









	Secretariat Comments

	10/03/1999	doig	WI reference subject to change. 

	Estimate schedule only (to be revised)
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	PT:	Database record last update:	11/03/1999

	Title:

	Technical Specification Group (TSG) Terminal

	Mobile Execution Environment MExE functional description
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	harmonised 3GPP requirements 
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	0	Creation of WI by WG/TB				04/03/1999	0.0.0

	0	a	TB adoption of WI			04/03/1999	04/03/1999	0.0.0
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	Scope and field of  application:

	To be provided (USIM interface specification "11.11")
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	To be provided (USIM electrical and mechanical characteristics)
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	Scope and field of  application:

	The present document specifies the Advanced CBS stage 2/3. SA1 will produce Stage 1.
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	Scope and field of  application:

	This present document specifies the CBS stage 2/3  based on GSM 03.41. 

	 References 03.41, 04.12, 03.38, 03.49. SA1 will produce Stage 1. 
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	Scope and field of  application:

	The present document specifies the Multimedia Messaging Service stage 2/3. 

	Protocols (delivery control)  

	Control function between Multimedia Messaging Entities Including fragmentation of long messages  

	Message Formats (Structure of the message)  

	Fragmenting of messages CSAs part of the Protocols 

	MS Capabilities negotiation 

	As part of the Protocols e.g. Memory, Display, .... 

	Signalling to update capabilities 

	As part of the Protocols 

	Alerting the MMSC (when MS becomes available) 

	Notification ( MMSC >> MS) 

	Size of message, Content-type, sender, classification of message content  

	Downloading 

	Downloading should support different transfer mechanisms  

	Partial content downloading  

	Choice of the user and the MS to download parts 

	Compatibility 

	To existent store and forward services e.g. SMS 

	Bearer between the MS and the MMSC 

	Optimise the bearer between the MS and the MMSC. 

	Addressing 

	As agreed in UMTS 

	Charging 
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