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1 Introduction

This corresponds to S2S-0034 modified and split up into S2S-0039(alternative1), S2S-0040(alternative 2), S2S-0041 (workplan)
2 Discussion on Alternative 1: SGSN Server - PS Media Gateway Approach

See S2S-0039
3 Discussion on Alternative 2: One Tunnel Approach

See S2S-0040
4 Discussion on the project plan

As important issues are still unclear / unsolved with the 2 alternatives, it seems a bit premature to send this TR to SA even for information (60% stable). A new workplan is proposed in sect.  9 of the TR.

5 Proposal

It is proposed to modify the WI report (section 9) as shown with revision marks in the following sections of this Tdoc

6 Alternative 1: SGSN Server - PS Media Gateway Approach

See S2S-0039
7 Alternative 2: One Tunnel Approach

See S2S-0040
8 Summary

[Editor’s note: this chapter will compare the different alternatives and formulate a conclusion about which alternative is proposed to be adopted for release 2000]

9 Work Plan

[Editor’s note: The work plan will be completed/updated as required as the feasibility study progresses.]

SA2#13
May 22-26, 2000
Proposal for a new Work Item.

CN/SA2 workshop 
June 14-15, 2000 
Discussion of Work Item responsibilities.

SA#8
June 26-28, 2000
Work Item and distribution of responsibilities approved.

Drafting session
August 22-24
Discussion and selection of alternative architectures to be studied. Start work on each alternative.

SA2#14
September 4-8, 2000
work on the selected architectures.

SA#9
September 25-28, 2000


Drafting session
October 17-19 (tentative)
Detailed work on the selected architectures 

SA2#15
November 13-17, 2000
Detailed work on the selected architectures
Approval by SA2 to present the TR for information to SA. 

SA#10
December 11-14, 2000
Presentation of the TR to SA for information.

SA2 #16

Finalise TR. Select the solution to be presented for approval.

SA #11

Presentation of the TR to SA for approval





