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1. Introduction

In WLAN Ad-hoc meeting Oslo, a lot of contributions have been discussed for scenario 3. Although some progresses have been made, according to the meeting report from chairman of the WLAN working group, it is unlikely that scenario 3 can be completed by June deadline.

However, scenario 2 has been considered by the group as stable. And it is not clear when scenario 3 can be completed, because of this, scenario 2 will have to been delayed as well because of the unsolved issues of scenario 3. 
In order to make the corporation between stage 3 and stage 2 works more efficient, and speed up the standardisation and the development of the WLAN interworking products, we feel that scenario 2 shall be sent to for approval by June and stage 3 work of scenario 2 shall be started in related CN groups. 

2. Proposal

We have the following proposals:

· Keep the two scenarios still in one TS but approval the scenario 2 part of 23.234 in June.

· The scenario 3 part of the 23.234 will be split from the 23.234 temporary and contained in a CR. 

· Once the scenario 3 CR is completed it will be incorporated into 23.234 as an approved CR for 23.234.

· The expected completing date for scenario 3 could be September. 
If the proposals are agreed, the supporting companies will be responsible for producing the related splitting work. 

The benefits of this excise are:

Keep our promise of deliver the TS in June

The scenario 2 work in SA2 can be officially finalised and stage 3 work can be started on scenario 2 without worry any unstable impact on scenario 2 from SA2.

If scenario 3 work can be completed by Sep, we still have both scenarios in one TS and in Rel-6.

If scenario 3 can’t not be completed by Sep, at least scenario 2 will be in Rel-6 without any unnecessary delay. 

































































































