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Introduction

This document describes the amount of SA2 meeting time (aka “slots”) planned to be allocated at the 2 remaining SA2 ordinary meetings (SA2#79 and SA2#80) leading up to the scheduled stage-2 freezing (Sep/2010) for the features in SA2’s post-Rel-9 non-IMS pipeline.
It is proposed for SA2 to endorse this time allocation proposal. If the proposal can be endorsed, there is no immediate need to ask for guidance from TSG-SA on prioritising SA2 work. 

Considerations

The stage-2 cut-off for Rel-10 is set for Sep/2010, and there are 3 SA2 meetings planned until then:

· An Electronic meeting in April to cover selected Rel-8 and Rel-9 correction work;

· An ordinary meeting, SA2#79, in May;

· Another ordinary meeting, SA2#80, in August.

As we have seen from past experience there is an uneven spread of features across the area SA2 covers. The bottleneck stream that handles 3GPP packet access related features remains to be the most loaded one. Post-Rel9 features belonging to this stream are shown in red color in Table-1 later in the document.

So let us calculate the amount of SA2 meeting time available to work on the red features. 

Handling of initial non-IMS Tdocs is expected to run from Monday morning coffee break till Thursday noon. Note that with the completion of T-ADS aspects, IMS SWG is expected to be spun off at Monday morning coffee break. 

This gives 13 quarter days (aka slots) for 3GPP packet access work in an ordinary meeting. Assuming the Electronic meeting will be able to handle the bulk of the Rel-8 and Rel-9 correction load, ~11 quarters should remain available for red features in an ordinary meeting. 
With 2 ordinary SA2 meetings till Sep/2010, we can conclude that SA2 has 22 quarters available to work on the red features.
Work on features outside of the bottleneck stream can be run in parallel to some extent. Note that some bottleneck features can not have anything run in parallel, as they have a wide impact to the system and draw wide interest (e.g. SIPTO/LIPA, NIMTC). Taking this into account, one can calculate with ~5 quarters available for non-bottleneck features in a meeting. This gives 10 quarters available for work on these features till Sep/2010.
Table-1 below shows a structured representation of the different features in the post-Rel9 SA2 non-IMS pipeline and shows the proposed time allocation.
The first part of the table shows the normative Work Items while the latter part of the table shows the Study Items.
	Work Items
	Number of slots planned to be allocated at SA2#79 and SA2#80 combined  
	General Comments

	SIPTO (Selective IP Traffic Offload) for macro networks

	3
	Focus to be put on solution(s) endorsed at SA2#78


	Local IP Access (LIPA)
	3
	

	GTP-based S8 chaining
	0
	It is assumed that this WID will be stopped.

	Network Improvements for Machine-Type Communications (NIMTC)
	5
	Focus to be put on functionalities described in S2-101738


	Enhanced Multimedia Priority Service (eMPS)
	2
	

	IMS aspects of HNB
	0
	The TR has been concluded, and the chosen solution has no normative impacts.

	BBF Interworking – Building Block I
	2
	

	BBF interworking and convergence (BB II and III)
	0
	

	TEI10
	3
	

	Multi Access PDN Connectivity (MAPCON)
	2
	

	IP Flow Mobility and Seamless WLAN offload (FlowMob)
	3
	

	Enhanced Encoder Selection and Rate Adaptation (eVocoder)
	2
	

	Study on Ipv6 migration Guidelines
	2
	

	Study on GTP-based S2b
	2
	

	Feasibility Study  on Flex architecture (pooling)
	0
	Study was concluded, no further normative work expected.

	Study on Multi Access PDN connectivity and IP flow mobility (MAPIM)
	0
	Currently there is no agreement on spinning off any further normative work from this Study

	Study on Policy solutions and enhancements


	3
	BBF aspects are being moved out of this Study, reduction of scope should help progressing other Key Issues.

	Summary
	22 + 10
	


Legend: Red color indicates SA2 bottleneck stream

Green indicates non-bottleneck SA2 stream
Table-1: Non-IMS work in the SA2 post Rel-9 pipeline
Table-1 above does not intend to prejudge in any way if a certain feature will indeed make it into Release 10. It merely shows the amount of SA2 meeting time proposed to be allocated. If a feature can be completed until Sep/2010 with the proposed amount of meeting time allocated, it will likely be included into Rel-10. If not, it will likely be moved out of Rel-10.
Note that the same general principle applies to IMS features. I.e. if a feature is completed by September, it will likely be included to Release 10, if not, it will be moved beyond Rel-10. The detailed meeting time allocation for IMS features is not shown in this document, though.

Proposal
It is proposed for SA2 to endorse the meeting time allocation plan shown in Table-1.
