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1
Introduction
This document contains WI Description Sheets in TSG RAN for active Work Items after TSG RAN meeting #25. Those of the approved study items are provided in a separate document, RAN_Study_Items. The WI sheets for finished WIs can be found in RAN_Work_Items_History.

The following Work Items were completed at TSG RAN#25 and the Description Sheets are moved to the file RAN_Work_Items_History:

-
Remote Control of Electrical Tilting Antennas (last status report RP-040266). The SA5 part was also completed.
-
A-GPS minimum performance specification (last status report RP-040267)
The Item Improvement of inter-frequency and inter-system measurement was stopped due to the lack of progress (last status report RP-040261)

The following new Items were approved at TSG RAN#24, their WIDS are introduced in this document:
-
Improved performance requirements for HSDPA categories 7 & 8.
New WT under “Improved Receiver Performance Requirements for HSDPA”, WG4 leads, completion by June 2005. To be part of Rel-6, WIDS in RP-040375.

-
Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications.
New BB under “UE positioning”, WG2 leads, completion by June 2006, WIDS in RP-040387.

-
HS-DPCCH ACK/NACK enhancement.
New WT under “RAB Support enhancement”, WG1 leads, completion by December 2004. To be part of Rel-6, WIDS in RP-040390.

-
7.68 Mcps TDD Option
New Feature, completion by March 2006, WIDS in RP-040365.

-
MBMS performance requirements.
New WT under “Introduction of MBMS in RAN”, WG4 leads, completion by June 2005. To be part of Rel-6, WIDS in RP-040370.

-
UMTS 2600
WG4 leads, completion by June 2005, WIDS in RP-040377.

The WIDS of the Building Block “Improved Receiver Performance Requirements for HSDPA” is modified to introduce the new task above (RP-040376)

The following Work Items had its completion date changed at TSG RAN #25:

	Work Item
	Old Date
	New Date

	Enhancement of the support of network sharing in the UTRAN
	Sept. 2004
	December 2004

	FDD Enhanced Uplink - Stage 2
	Sept. 2004
	December 2004


The table below summarizes RAN Work Items open after meeting #25:

	Type
	WI Name
	WI Code
	Leading WG
	%
	Finish Date
	Status Report at RP#25

	Feat
	Improvements of Radio Interface
	RInImp
	RP
	80
	Jun-05
	

	New BB
	UMTS 2.6 GHz
	RInImp-UMTS2600
	R4
	0
	Jun-05
	

	BB
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	R4
	
	Mar-05
	

	WT
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	R4
	55
	Mar-05
	RP-040262

	New WT
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	R4
	0
	Jun-05
	

	

	Feat
	RAN improvements
	RANimp
	RP
	55
	Dec-04
	

	BB
	RAB support enhancement
	RANimp-RABSE
	R2
	11
	Dec-04
	RP-040263

	WT
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	R1
	5
	Dec-04
	RP-040264

	WT
	Optimisation of channelisation code utilisation for TDD
	RANimp-RABSE-CodeOptTDD
	R1
	0
	Dec-04
	RP-040363

	New WT
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	R1
	0
	Dec-04
	

	

	BB
	UE positioning
	LCS2-UEpos
	RP
	85
	Sep-04
	

	New WT
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	R2
	0
	Jun-06
	

	

	BB
	Introduction of MBMS in RAN
	MBMS-RAN
	R2
	
	Dec-04
	RP-040268

	WT
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	R2
	80
	Dec-04
	

	New WT
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	R4
	0
	Jun-05
	

	

	Feat
	Evolutions of the transport in the UTRAN
	ETRAN
	RP
	0
	
	

	

	Feat
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	R1
	10
	Dec-05
	RP-040269

	BB
	MIMO - Physical layer
	MIMO-Phys
	R1
	60
	Mar-05
	

	BB
	MIMO - Layer 2,3 aspects
	MIMO-L23
	R2
	0
	Dec-05
	

	BB
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	R3
	0
	Dec-05
	

	BB
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	R4
	5
	Dec-05
	

	

	BB
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	R2
	85
	Dec-04
	RP-040270

	

	Feat
	FDD Enhanced Uplink
	EDCH
	RP
	6
	Jun-05
	RP-040271

	BB
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	R2
	80
	Dec-04
	

	BB
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	R1
	30
	Dec-04
	

	BB
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	R2
	40
	Dec-04
	

	BB
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	R3
	5
	Dec-04
	

	BB
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	R4
	10
	Jun-05
	

	

	New Feat
	7.68Mcps TDD option
	VHCRTDD
	RP
	0
	Mar-06
	

	BB
	7.68Mcps TDD option: Stage 2
	VHCRTDD-Stage2
	R1
	0
	Sep-05
	

	BB
	7.68Mcps TDD option: Physical Layer
	VHCRTDD-Phys
	R1
	0
	Sep-05
	

	BB
	7.68Mcps TDD option: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	R2
	0
	Sep-05
	

	BB
	7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	R3
	0
	Sep-05
	

	BB
	7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	R4
	0
	Mar-06
	


2
Radio Interface Improvement Feature

Last distributed as: RAN_Work_Items_after_RAN_15 (originally WI-Radio-if-improve2)

Work Item Description

Title: Radio Interface Improvement

This work item intends to introduce new mechanisms allowing improvements on the way the Radio Interface is used.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

In order to cope with new techniques providing more efficient use of the bandwidth for the radio interface, it is necessary to ensure backward compatibility in terms of service offering. 

When a new system is designed it is quite normal that some work is required also to enhance the already defined mechanism at the physical layer as well as at the signalling level. Thus this work item will cope with technical enhancement and improvement for the Radio path.

4

Objective

The main objective for this feature is to ensure that adequate mechanisms are provided to allow enhancement of the radio interface in a backward compatible manner.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale

To be defined on a per building block basis but potentially all specifications and report of the 25 series

This is a generic task which will be valid for all major releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

TSG-RAN

12

Work item leadership

TSG-RAN

13

Supporting Companies

TSG-RAN

14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature

Generic Feature

2.1
Improved Receiver Performance Requirements for HSDPA
Approved as RP-030732 at TSG RAN #22.
Modified at TSG RAN#25 (September 2004) as RP-040376.
Work Item Description

Title: Improved Receiver Performance Requirements for HSDPA

1

3GPP Work Area
	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

Performance requirements for HSDPA capable UE were discussed in RAN WG4, and the requirements for RAKE receiver are currently specified in TS25.101 for the 5 and 10 code UE. As the next step, in order to enhance the benefits of HSDPA as a feature in 3GPP, it is proposed that improved receiver performance requirements should be considered since it can significantly and robustly enhance the coverage, cell capacity and the peak data rate in a HSDPA system.

Therefore, it is proposed that improvement for performance requirements of HSDPA receiver should be discussed, and specified in TS 25.101. It is also proposed that these requirements shall be an optional capability for a HSDPA capable UE. 

4

Objective

The purpose of this work item is to specify improved receiver performance for HSDPA capable UE, which will enhance system performance and end user service quality. Reference receiver structures for performance enhancements should be agreed in WG4. The specification shall not mandate any specific implementation to meet performance enhancement. 

To meet the schedule, the work should progress in phasing as follows:

Work Task Performance Requirements of Receive Diversity for HSDPA:

TSG RAN WG4#30, simulation assumption and cases agreed.


TSG RAN WG4#31, review of simulation results, agreements on further simulations to conclude performance requirements. 


TSG RAN WG4#32, review of final results, conclusion of new performance requirements.


TSG RAN WG4#33, review of simulation results, agreements on further simulations to conclude performance requirements for categories 7 and 8


TSG RAN WG4#34, review of final results, conclusion of new performance requirements for  categories 7 & 8

Work Task Improved Performance Requirements for HSDPA UE categories 7 and 8


TSG RAN WG4#33, simulation assumption and cases agreed 


TSG RAN WG4#34, review of simulation results, agreements on further simulations to conclude performance requirements. 


TSG RAN WG4#35, review of final results, conclusion of new performance requirements.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts
	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale


	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	UE Radio transmission and reception (FDD)
	RAN#28
 (June 2005)
	


11
Work item rapporteurs

Takehiro Nakamura (NTT DoCoMo)
12

Work item leadership

RAN WG 4

13

Supporting Companies

TSG RAN

Cingular, Nokia, NTT DoCoMo, Motorola, Panasonic, Samsung, Siemens, T-Mobile, Vodafone
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b The WI is a Building Block: parent Feature is Improvements of Radio Interface.

2.1.1
Performance Requirements of Receive Diversity for HSDPA
Approved as RP-030731 at TSG RAN #22.

Work Item Description

Title: Performance Requirements of Receive Diversity for HSDPA
1

3GPP Work Area
	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

Performance requirements for HSDPA UE were discussed in RAN WG4, and the requirements for RAKE receiver are currently specified in TS25.101 for the 5 and 10 code UE. As the next step, in order to enhance the benefits of HSDPA as a feature in 3GPP, it is proposed that a Rx Diversity option should be considered since it can significantly and robustly enhance the coverage, cell capacity and the peak data rate in a HSDPA system.

Therefore, it is proposed that the performance requirements of receive diversity should be discussed, and specified in TS 25.101. It is also proposed that Receive diversity shall be an optional capability for a HSDPA UE terminal.

Receive diversity is a simple structure which does not require a study to define a reference structure for the receiver. Therefore, this work item should only focus on Rx diversity as an enhancement for HSDPA.

4

Objective

The purpose of this work item is to specify the performance requirements based on receive diversity for HSDPA UE. However, UE is allowed to meet the requirements with any means.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts
	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	X

	Don't know
	
	
	
	
	


11
Expected Output and Time scale


	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	UE Radio transmission and reception (FDD)
	RAN#27
	


11
Work item rapporteurs

Takehiro Nakamura (NTT DoCoMo)
12

Work item leadership

RAN WG 4

13

Supporting Companies

TSG RAN

3, AT&T Wireless Services, Cingular Wireless, Ericsson, Fujitsu, InterDigital Communications Corp. ,Lucent Technologies, Motorola, NEC, Nokia, NTT DoCoMo, Orange, Panasonic, Samsung, Siemens, Telecom Italia, T-Mobile, Vodafone Group
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c The WI is a Work Task: parent Building Block is Improved Receiver Performance Requirements for HSDPA
2.1.2
Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
Approved at TSG RAN #25 (September 2004) as RP-040375

Work Item Description

Title: Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
1

3GPP Work Area
	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

It would be beneficial to improve in REL6 the HSPDA requirements for 10 code UEs (i.e. for the categories 7 & 8). This improvement would be targeted for high end terminals where the benefits have increased operator/network advantages while allowing categorisation of terminals (from low end to high end) based on market demand. 

By improving the performance requirements of category 7 and 8 we would allow low cost terminals with 5 codes to be implemented based on RAKE. This would enable the deployment of 10 codes to be extended, which on the other hand would increase the attractiveness of higher code capability classes. 

LMMSE chip level equalizer would be a suitable reference receiver for defining these performance requirement improvements as LMMSE offers gains in multipath conditions for a range of Îor/Ioc values. It also has a benefit of being a well-known advanced receiver structure. 

Therefore, it is proposed to define in TS25.101 an optional performance requirement for categories 7 and 8 by changing the baseline receiver from RAKE to Equaliser (LMMSE). However, no specific implementation solution would be mandated by the performance requirements.
4

Objective

The purpose of this work item is to improve the minimum performance requirements of HSDPA UE categories 7 and 8 by providing a base line option for a LMMSE chip level equalizer.  UE is allowed to meet the requirements with any means.
5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts
	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale
	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	UE Radio transmission and reception (FDD)
	RAN#28

 (June 2005)
	

	
	
	
	
	


11
Work item rapporteurs

Jussi Numminen  (Nokia)
12

Work item leadership

RAN WG 4

13

Supporting Companies

TSG RAN
Cingular, Nokia, NTT DoCoMo, Motorola, Panasonic, Samsung, Siemens, T-Mobile, Vodafone
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14a The WI is a Feature: List of building blocks under this feature

14b The WI is a Building Block: parent Feature is Improvements of Radio Interface.

14c The WI is a Work Task: parent Building Block is Improved Receiver Performance Requirements for HSDPA
3
RAN Improvement Feature

Last distributed as: RAN_Work_Items_after_RAN_15 (originally WI-RAN-improve2)

Work Item Description

Title: RAN Improvement

This work item intends to introduce new mechanisms allowing improvements on all aspects dealing with the RNS internal interfaces as well as the interface towards the core network. In addition this includes internal mechanisms to be introduced in the Technical Specification under responsibility of TSG RAN for the RNS part of the network, e.g., algorithms for QoS handling.

1

3GPP Work Area

	X
	Radio Access

	X
	Core Network

	
	Services


2

Linked work items

None

3

Justification

This work item has been created to collect all evolutions of the Radio Network System. This includes transport of user and signalling plane as well as protocols over all interfaces of the RNS. The Iu and Iur reference points are also covered by this Feature description.

4

Objective

The main objective of this Feature is to cover all evolution of the internal RNS architecture and protocol. 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X
	

	No
	X
	X
	
	
	X

	Don't know
	
	
	
	
	


11
Expected Output and Time scale (to be updated at each plenary)

(to be defined on a per Building block or WT basis but this may impact most of the specifications 25 .4 series and some of the 25.3 series)

12
This is a generic task which will be valid for all major releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


12

Work item raporteurs

TSG-RAN

13

Work item leadership

TSG-RAN

14

Supporting Companies

TSG-RAN

15

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


16a
The WI is a Feature: List of building blocks under this feature

Generic Feature

3.1
Radio access bearer support enhancement

Last distributed as: RP-010915 (originally RP-000140)

Work Item Description

Title: Radio Access Bearer support enhancement

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items
3

Justification

The increasing interest in IP based services demands special optimisation of the means by which a radio access bearer can be provided by UTRAN. 

4

Objective

This work item should have the scope of adding necessary functionality to the Uu, Iur and Iu interface in order to efficiently support RT traffic, e.g. VoIP. Examples of such functionality are:


Radio Access Bearer multiplexing in PDCP


Support of variable formats over Iu and unequal error protection over Uu


Channel type switching for logical channels


Today it is only possible to switch all logical channels of one UE, not individual. For DSCH it would be much better to be able to switch single logical channels


IP header removal as developed within GERAN


RFC3095 context relocation in SRNS relocation

5

Service Aspects

The intention with the work item is to better and more efficient support IP based services.

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be defined on a per work task basis) 
This is a generic task which will be valid for all major releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


Work under this WI related to enhancement of support of IMS voice over IP is expected to be completed by September 2004

11

Work item raporteurs

TSG-RAN WG2: Juha Mikola, Nokia (juha.mikola@nokia.com)
12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG-RAN

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

-
RAN Improvement

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

3.1.1
Optimisation of downlink channelisation code utilisation

First distributed and approved at TSG RAN #23 as RP-040136

Work Item Description

Title: Optimisation of downlink channelisation code utilisation

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

3

Justification

Since using secondary scrambling codes introduces some loss of intra-cell orthogonality in downlink, code utilization in downlink is an important element for the efficiency of downlink in FDD UTRA cells. Several features require a UE specific downlink code for a dedicated channel, such as HSDPA which requires an associated DPCH, compressed mode by SF reduction, IMS with infrequent RTCP paquets and full headers which have to be sent with low delay. HSDPA transmissions also require channelisation codes and therefore would benefit from a limited use of secondary scrambling codes, so efficient code utilization of dedicated channels also improves HSDPA performance.

4

Objective

The objective of this work item is to introduce improvements to UTRA FDD downlink which allow a better utilization of downlink codes for dedicated channels.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	TR
	
	R1
	R2, R3
	
	RAN#25
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TBD
	
	
	RAN#26
	


11

Work item raporteurs

Sarah Boumendil (Nortel Networks)

12

Work item leadership

TSG-RAN WG1

13

Supporting Companies



TSG RAN

(Nortel Networks, Vodafone, Ericsson, Qualcomm)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Work Task: parent Building Block 

RAB support enhancements

(one Work Item identified as a feature)

3.1.2
Optimisation of channelisation code utilisation for TDD

First distributed and approved at TSG RAN #23 as RP-040130

Work Item Description

Title: Optimisation of channelisation code utilisation

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

3

Justification

Code utilisation is an important element for the uplink and downlink efficiency of UTRA-TDD cells. Several features require a UE specific code for a dedicated channel, such as HSDPA which requires an associated DPCH, IMS with infrequent RTCP packets and full headers which have to be sent with low delay.

HSDPA transmissions also require channelisation codes and so efficient code utilisation of dedicated channels also improves HSDPA performance.

For TDD code resources are limited on both uplink and downlink.  Efficient utilisation and careful management of both downlink and uplink code resources is desirable.

4

Objective

The objective of this work item is to introduce improvements which allow a better utilisation of codes for dedicated channels.  This applies to the downlink and uplink for TDD.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	TR
	
	R1
	R2, R3
	
	RAN#25
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TBD
	
	
	RAN#26
	


11

Work item raporteurs

Nicholas Anderson (IPWireless)

12

Work item leadership

TSG-RAN WG1

13

Supporting Companies



TSG RAN

(IPWireless, InterDigital, Softbank, Alcatel)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Work Task: parent Building Block 

RAB support enhancements

(one Work Item identified as a feature)

3.1.3
HS-DPCCH ACK/NACK Enhancement

Approved at TSG RAN #25 (September 2004) as RP-040390

Work Item Description

Title: HS-DPCCH ACK/NACK Enhancement

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items



None

3

Justification

The Technical Report on “HSDPA Enhancements” under the Radio Link Performance Enhancements Study Item has shown that enhancements to the HS-DPCCH ACK/NACK transmission can reduce the UE peak power when using HSDPA in UTRA FDD, which can result in improved coverage for DCH or E-DCH. 

The transmission of a layer 1 preamble and postamble can improve ACK/NACK decoding reliability, enabling the current performance to be achieved with a lower HS-DPCCH transmit power. 

Further resulting benefits include improving cell coverage for HSDPA.

4

Objective

The objective of this work item is to introduce layer 1 improvements to the transmission of ACK/NACK on the UTRA FDD HS-DPCCH, together with associated higher-layer signalling to activate the improvements, with the aim of improving coverage for uplink DCH or E-DCH. 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.212
	
	Multiplexing and channel coding (FDD)
	RAN#26
	

	25.214
	
	Physical layer procedures (FDD)
	RAN#26
	

	25.331
	
	Radio Resource Control (RRC); Protocol Specification
	RAN#26
	

	25.433
	
	UTRAN Iub interface NBAP signalling
	RAN#26
	


11

Work item raporteurs

Jussi Kähtävä (Nokia)

12

Work item leadership

TSG-RAN WG1

13
Supporting Companies



TSG RAN



Nokia, Philips, Mitsubishi, Siemens, T-Mobile, TeliaSonera, 3, Orange

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14
The WI is a Building Block: parent Feature 

RAB support enhancements

3.2
RRM optimizations for Iur and Iub

Last distributed as: RAN_Work_Items_after_RAN_15 (originally RP-000310)

Work Item Description

Title: RRM optimizations for Iur and Iub
1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

3

Justification

Optimising the existing procedures will increase the efficiency of UTRAN and the quality of service to the end user. 

4

Objective

This work item focuses on optimizing the existing procedures and functions of Iub and Iur.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be defined on a per work task basis) 
This is a generic task which will be valid for all major releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

Gert-Jan van Lieshout (Ericsson)
12

Work item leadership

TSG-RAN WG3

13

Supporting Companies

TSG-RAN

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

14b
The WI is a Building Block: parent Feature 

Radio Interface Improvement feature and UTRAN Improvement feature

14c
The WI is a Work Task: parent Building Block

4
Location Services

This is a SA WG2 feature

4.1
UE Positioning

Last distributed as: UE_positioning.doc

Work Item Description

Title: UE positioning

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


Location Based Services (LCS)


Low Chip rate TDD option

3

Justification

UE positioning is a function of UE and UTRAN (Access Stratum) which can be useful for a number of purposes:


Radio Resource Management


Support for location based services (LCS)

4

Objective

UE positioning is a feature that allows:


UTRAN to calculate the geographical co-ordinates of a UE known by UTRAN


UTRAN to provide sufficient information so that capable UEs can calculate autonomously their geographical co-ordinates


UTRAN to answer to Core Networks requests for UE position

UE positioning feature encompasses a collection of positioning methods, allowing different level of accuracy and operational scenarios.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

This is a feature which is supported in release 99. For output and timescales, refer to the appropriate building block under the feature.

11

Work item rapporteur

Denis Fauconnier, Nortel Networks

12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG-RAN

14

Classification of the WI (if known)

	x
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature


UE positioning enhancements


Iub/Iur interfaces for UE positioning methods supported on the radio interface release 99

14b
The WI is a Building Block: parent Feature 

14c
The WI is a Work Task: parent Building Block

4.1.1
Uplink TDOA UE positioning
Approved at TSG RAN #25 (September 2004) as RP-040387.

Work Item Description

Title: Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

UE Positioning 

3
Justification

The Uplink TDOA (U-TDOA) location method has been standardized in the GSM circuit switched environment and standardization in the GSM packet switched environment (GPRS) is proceeding.  Some carriers have expressed an interest in using the U-TDOA location technology for UMTS.  The U-TDOA standardization process should begin in order to facilitate a seamless upgrade path to UMTS networks.

4
Objective

The objective of this work item is to include Uplink TDOA as a positioning methodology within the UTRAN specifications.

The implementation will be a Stand-Alone SMLC (SAS) based overlay network that interfaces to the UTRAN on the Iupc interface.

This work item is intended to complement already standardized location methods and existing location work items.

5
Service Aspects

None

6
MMI-Aspects


None

7
Charging Aspects


None

8
Security Aspects


None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	
	

	No
	X
	X
	
	X
	

	Don't know
	
	
	
	
	X


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.305
	
	Stage 2 Functional Specification of UE Positioning in UTRAN
	RAN #28
	

	25.453
	
	UTRAN Iupc Interface: PCAP Signaling
	RAN #30
	

	25.1XX
	
	LMU Performance Specification
	RAN #32
	

	-
	
	Other specifications as required
	
	

	
	
	
	
	


11
Work item raporteurs

Mr. Robert Gross, TruePosition, Inc.

12
Work item leadership

TSG-RAN WG2

13
Supporting Companies


TSG RAN

Cingular Wireless, T-Mobile USA, TruePosition, Andrew Corporation, SBC Communications

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

UE Positioning

5
Multimedia Broadcast and Multicast Service

This is a SA WG1 feature

5.1
Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN
Originally RP-010812 (Enhancement of Broadcast and Introduction of Multicast Capabilities in RAN), revised at TSG RAN #19 as RP-030015

The description below applies to the Task Introduction of MBMS in RAN (physical & upper layers, access network interfaces), artificially created when the dedicated task for MBMS UE performance was approved.
Work Item Description

Title: Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN 

1

3GPP Work Area

	   X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

-
TSG SA WG1 WI title: “Enhancement of Broadcast and Introduction of Multicast"
=> TS 22.146: "Multicast Broadcast Multimedia Service (MBMS)-Stage 1"
-
TSG SA WG2 WI title: "Multimedia Broadcast/Multicast Service Architecture"
=> TR 23.846: "Multimedia Broadcast/Multicast Service; Architecture and Functional Description- Stage 2"

=>  TS 23.246 “Multimedia Broadcast/Multicast Service (MBMS); Architecture and Functional Description”

-
TSG CN WG1 WI title "Support of the Multicast Broadcast Multimedia Service (MBMS) in CN protocols"

 => TR 29.846, "Multimedia Broadcast Multicast Service; CN1 Procedure Description (Rel-6)":  
- TSG GERAN WI title "Support of the Multimedia Broadcast Multicast Service (MBMS) in GERAN”

- TSG SA3 WI title: "Security Aspects of Multimedia Broadcast/Multicast Service (MBMS)"

=> TS 33.246 " Security of Multimedia Broadcast/Multicast Service "

- TSG SA4 WI: expected to be generated to address codec issues for MBMS. 

3

Justification

TSG SA1 has been working on the service requirements of MBMS which is a new bearer service. TS 22.146 is the specification for the MBMS service requirements defined by TSG SA WG1. 

TSG SA2 has already started discussions (SA WG2 #20 meeting) on the architectural issues of MBMS. 

The intention of this WI is to address the RAN issues and required changes in order to accommodate MBMS. 

4

Objective

The objective of this WI is to analyse and provide the necessary changes and additions required for the efficient support of MBMS in the current RAN specifications. Some possible study areas are listed below:


analysis and creation/modification of UTRAN functions needed to be standardized for the efficient support of MBMS

impact on the logical/transport/physical channels


impact on the radio interface protocols

impact on the “MBMS context” concept on RAB signalling


impacts on Iub and Iur and Iu-ps


decision making process between point-to-point or point-to-multipoint configurations needed for MBMS Multicast mode


interaction between MBMS and Iu-flex 


security aspects

5

Service Aspects

Multimedia Broadcast and Multicast service capabilities have been introduced.
6

MMI-Aspects

None
7

Charging Aspects

It shall be possible to charge the receiver of the MBMS multicast mode.

8

Security Aspects

It shall be possible to secure multicast. 

9

Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	X
	

	No
	X
	
	
	
	

	Don't know
	
	
	
	
	


10

Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	TR 25.992
	Multimedia Broadcast/Multicast Service (MBMS); UTRAN/GERAN requirements 
	R2
	GERAN2
	RAN #19
	RAN #20
	New Technical Report

	TS 25.346
	Introduction of Multimedia Broadcast/Multicast Service (MBMS) in the Radio Access Network (Stage-2)
	R2
	R3
	RAN #20
	RAN#20
	New Technical Specification

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.304
	
	
	
	

	25.321
	
	
	
	

	25.322
	
	
	
	

	25.323
	
	
	
	

	25.331
	
	
	
	


Estimated date of RAN MBMS WI completion (stage-2 and stage-3): December 2004.

11

Work item raporteurs

Juho Pirskanen, Nokia

juho.pirskanen@nokia.com
12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG-RAN
14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b

The WI is a Building Block: 

This WI is a building block part of the SA1 “Multimedia Broadcast and Multicast Service” feature.

5.1.1
UE Performance Requirements for MBMS
Approved at TSG RAN #25 (September 2004) as RP-040370

Work Item Description

Title: UE Performance Requirements for MBMS

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN.

3

Justification

In order to facilitate the deployment of the MBMS feature, it is essential to ensure that MBMS capable UE are supporting a minimum level of performance in terms of P2M radio link reception. 

4

Objective

The aim of this work item is to define performance requirements for the support of the MBMS feature in the UE. This will encompass the definition of performance requirements for the support of MBMS P2M radio links and MICH by the UE.  Performance requirements will take into account the potential impacts of interruptions (e.g. measurements) (inter-RAT and/or inter-frequency). This work should consider results of TSG SA WG4 with respect to MBMS feature on relevant parts.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	UICC apps
	ME
	AN
	CN
	Others

	Yes
	
	X
	
	
	

	No
	X
	
	X
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	User Equipment (UE) radio transmission and reception (FDD)
	RAN#28
	

	25.133
	
	Requirements for support of radio resource management (FDD)
	RAN#28
	

	
	
	
	
	


Note:
this work item is the Performance Requirements part of the stage 3 of the Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN work item.


11

Work item rapporteurs

Torgny Palenius

Torgny.Palenius@ericsson.com 

12

Work item leadership

TSG-RAN WG4

13

Supporting Companies

TSG RAN

Vodafone Group, NTT DoCoMo, TIM, T-Mobile, Ericsson, Nortel Networks, Panasonic

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	
	Building Block (go to 14b)

	X
	Work Task (go to 14c)


14c
The WI is a Work Task: parent Building Block

Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN.

6
Evolution of the transport in the UTRAN

Last distributed as: RAN_Work_Items_after_RAN_9 (originally WI-EVUTRAN)

Work Item Description

Title: Evolution of the transport in the UTRAN

This work item intends to introduce mechanism necessary to allow an evolution of transport mechanism in the RNS following requirement put by the core network.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

None

3

Justification

In order to cope with new requirement coming from new service definition, it is necessary to introduce mechanism to support new transport mechanisms or to improve the existing ones. Typical examples of such mechanisms are the following: introduction of an IP transport inside the RNS and AAL2 QoS optimisation

4

Objective

The main objective for this building block is to ensure that adequate mechanism are provided to handle the different type of traffic (i.e. signalling and user flow) inside the RNS to ensure that requirements in terms of QoS and delay are taken into account.

This shall be valid also for efficient O&M transport of the different interfaces inside the RNS. This includes the Iub, Iur and any protocol suites at the Iu reference point.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	
	X
	X (1)
	

	No
	
	
	
	
	

	Don't know
	
	
	
	
	


Note 1:
This cross indicates that as soon as there is an impact on the Iu supported protocol this also touch upon the Access stratum part situated in the Core network

10
Expected Output and Time scale (to be updated at each plenary) 
(to be defined on a per WT basis but all specifications 25 4x2 and 254x4)

This is a generic task which will be valid for all major releases

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


11

Work item raporteurs

Francois Courau (Alcatel)

12

Work item leadership

TSG-RAN WG3

13

Supporting Companies

TSG-RAN

14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

7
Multiple Input Multiple Output Antennas (MIMO)

Originally RP-010267, last distributed at TSG RAN #19 as RP-030192

Work item sheet description

Title: Multiple Input Multiple Output Antennas

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

MIMO Physical Layer

MIMO Layer 2 and 3 Protocol Aspects

MIMO UTRAN Iub Protocol Aspects

MIMO RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#11 MIMO was presented as part of the HSDPA feasibility study. It was agreed that MIMO offers significant performance gains with acceptable impact to both UE and UTRAN. MIMO shall be optional at the UE.

4

Objective

The purpose of this work item is to improve system capacity and spectral efficiency by increasing the data throughput in the downlink within the existing 5MHz carrier. This will be achieved by means of deploying multiple antennas at both UE and Node-B side.
The technical objective of this work item is the integration of MIMO functionality in UTRA, in line with recommendations from WG1, to improve capacity and spectral efficiency. The works tasks include the support for both FDD and TDD. In those cases where differences between FDD and TDD are identified, they should be considered as separate work tasks.

For physical layer, the features include:

Physical Layer procedures

For higher layers:

Signalling aspects

UE capabilities

For Iur/Iub interface:

For the adoption of MIMO some modifications to the present Iub signalling and user data streams may need to be included. 

For radio transmission and reception: 
UE radio transmission and reception

BTS radio transmission and reception

BTS Conformance testing

Requirements for support of Radio Resource Management

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.876
	Multiple-Input Multiple Output Antenna Processing for HSDPA
	WG1
	
	RAN#18
	RAN#23
	

	25.996
	Spatial channel model for multiple input multiple output simulations
	WG1
	
	
	RAN#23
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	

	
	
	
	
	


Expected completion date of the Feature: December 2005

11

Work item raporteurs

Howard Huang (hchuang@lucent.com)
12

Work item leadership

TSG RAN WG1

13

Supporting Companies



TSG-RAN

14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature
(list of Work Items identified as building blocks)

MIMO Physical Layer

MIMO Layer 2 and 3 Protocol Aspects

MIMO UTRAN Iub Protocol Aspects

MIMO RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

14b
The WI is a Building Block: parent Feature 

(one Work Item identified as a feature)

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

7.1
Multiple Input Multiple Output Antennas (MIMO) – Physical Layer

First distributed at TSG RAN #19 as RP-030192

Work item sheet description

Title :Multiple Input Multiple Output Antennas – Physical Layer

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

MIMO Layer 2 and 3 Protocol Aspects

MIMO UTRAN Iub Protocol Aspects

MIMO RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#11 MIMO was presented as part of the HSDPA feasibility study. It was agreed that MIMO offers significant performance gains with acceptable impact to both UE and UTRAN. MIMO shall be optional at the UE.

4

Objective

The technical objective of this work item is the integration of MIMO physical layer functionality in UTRA  for both FDD and TDD. 

The work task for physical layer procedures will also consider additional physical layer measurements that may be required.

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.876
	Multiple-Input Multiple Output Antenna Processing for HSDPA
	WG1
	
	
	RAN#23
	

	25.996
	Spatial channel model for multiple input multiple output simulations
	WG1
	
	
	RAN#23
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.211
	
	Physical channels and mapping of transport channels onto physical channels (FDD)
	
	

	25.212
	
	Multiplexing and channel coding (FDD)
	
	

	25.213
	
	Spreading and modulation (FDD)
	
	

	25.214
	
	FDD : Physical layer procedures
	
	

	25.215
	
	Physical layer measurements (FDD)
	
	

	25.221
	
	Physical channels and mapping of transport channels onto physical channels (TDD)
	
	

	25.222
	
	Multiplexing and channel coding  (TDD)
	
	

	25.223
	
	Spreading and modulation (TDD)
	
	

	25.224
	
	Physical layer procedures (TDD)
	
	

	25.225
	
	Physical layer; Measurements (TDD)
	
	


Expected completion date of the Work Item: March 2005

11

Work item raporteurs

Howard Huang (hchuang@lucent.com)
12

Work item leadership

TSG RAN WG1

13

Supporting Companies



TSG-RAN

14

Classification of the WI (if known)

	 
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature
14b
The WI is a Building Block: parent Feature 

Multiple Input Multiple Output Antennas (MIMO)

14c
The WI is a Work Task: parent Building Block

7.2
Multiple Input Multiple Output Antennas (MIMO) Layer 2,3 aspects

First distributed at TSG RAN #19 as RP-030192

Work item sheet description

Title: Multiple Input Multiple Output Antennas – Layer 2,3 aspects

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

MIMO Physical Layer

MIMO UTRAN Iub Protocol Aspects

MIMO RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#11 MIMO was presented as part of the HSDPA feasibility study. It was agreed that MIMO offers significant performance gains with acceptable impact to both UE and UTRAN. MIMO shall be optional at the UE.

4

Objective

The technical objective of this work item is the integration of MIMO physical layer functionality in UTRA to improve capacity and spectral efficiency. Some additional signalling may be required to support MIMO functionality 


For higher layers:


Signalling aspects


UE capabilities

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.306
	
	UE Radio Access Capabilites
	
	

	25.331
	
	Radio resource control (RRC) protocol specification
	
	

	25.321
	
	Medium access control (MAC) protocol specification
	
	


Expected completion date of the Work Item: December 2005

11

Work item raporteurs

Howard Huang (hchuang@lucent.com)
12

Work item leadership

TSG RAN WG2

13

Supporting Companies



TSG-RAN

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature
14b
The WI is a Building Block: parent Feature 

Multiple Input Multiple Output Antennas

14c
The WI is a Work Task: parent Building Block

7.3
Multiple Input Multiple Output Antennas (MIMO)- Iub/Iur Protocol Aspects

First distributed at TSG RAN #19 as RP-030192

Work item sheet description

Title: Multiple Input Multiple Output Antennas- Iub/Iur Protocol Aspects.

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

MIMO Physical Layer

MIMO Layer 2 and 3 Protocol Aspects
MIMO RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#11 MIMO was presented as part of the HSDPA feasibility study. It was agreed that MIMO offers significant performance gains with acceptable impact to both UE and UTRAN. MIMO shall be optional at the UE.

4

Objective

The technical objective of this work item is the integration of MIMO physical layer functionality in UTRA to improve capacity and spectral efficiency. 

For Iur/Iub interface:

For the adoption of MIMO some modifications to the present Iub signalling and user data streams may need to be included. 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	TS 25.401
	
	UTRAN Overall Description
	
	

	TS 25.420
	
	UTRAN Iur Interface: General Aspects and Principles
	
	

	TS 25.422
	
	UTRAN Iur interface signalling transport
	
	

	TS 25.423
	
	UTRAN Iur Interface RNSAP Signalling
	
	

	TS 25.424
	
	UTRAN Iur interface data transport & transport signalling for CCH data streams
	
	

	TS 25.425
	
	UTRAN Iur interface user plane protocols for CCH data streams
	
	

	TS 25.426
	
	UTRAN Iur and Iub Interface Data Transport & Transport Signalling for DCH Data Streams
	
	

	TS 25.430
	
	UTRAN Iub Interface General Aspects and Principles
	
	

	TS 25.432
	
	UTRAN Iub interface signalling transport
	
	

	TS 25.433
	
	UTRAN Iub Interface NBAP Signalling
	
	

	TS 25.434
	
	UTRAN Iub interface data transport & transport signalling for CCH data streams
	
	

	TS 25.435
	
	UTRAN Iub interface user plane protocols for CCH data streams
	
	

	TS 25.442
	
	UTRAN Implementation Specific O&M Transport
	
	


Expected completion date of the Work Item: December 2005

11

Work item raporteurs

Howard Huang (hchuang@lucent.com)
12

Work item leadership

TSG RAN WG3

13

Supporting Companies



TSG-RAN

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature
14b
The WI is a Building Block: parent Feature 

Multiple Input Multiple Output Antennas

14c
The WI is a Work Task: parent Building Block

7.4
Multiple Input Multiple Output Antennas (MIMO) - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

First distributed at TSG RAN #19 as RP-030192

Work item sheet description

Title: Multiple Input Multiple Output Antennas - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

MIMO Physical Layer

MIMO Layer 2 and 3 Protocol Aspects

MIMO UTRAN Iub Protocol Aspects

3

Justification

In RAN#11 MIMO was presented as part of the HSDPA feasibility study. It was agreed that MIMO offers significant performance gains with acceptable impact to both UE and UTRAN. MIMO shall be optional at the UE.

4

Objective

The technical objective of this work item is the description of the MIMO characteristics, the system performance requirements and conformance testing. 

-     For radio transmission and reception: 
-  UE radio transmission and reception

-  BTS radio transmission and reception

-  BTS Conformance testing

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	UE Radio Transmission and Reception (FDD)
	
	

	25.102
	
	UE Radio Transmission and Reception (TDD)
	
	

	25.104
	
	UTRA (BS) FDD; Radio transmission and Reception
	
	

	25.105
	
	UTRA (BS) TDD; Radio transmission and Reception
	
	

	25.123
	
	Requirements for support of Radio Resource Management (TDD)
	
	

	25.133
	
	Requirements for support of Radio Resource Management (FDD)
	
	

	25.141
	
	Base station conformance testing(FDD)
	
	

	25.142
	
	Base station conformance testing(TDD)
	
	


Expected completion date of the Work Item: December 2005

11

Work item raporteurs

Howard Huang (hchuang@lucent.com)
12

Work item leadership

TSG RAN WG4

13

Supporting Companies



TSG-RAN

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

Multiple Input Multiple Output Antennas

8
Enhancement of the support of network sharing in the UTRAN

Work Item Description

Title: Enhancement of the support of network sharing in the UTRAN

1
3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2
Linked work items

- Network sharing – Technical Report 22.951 “Service Aspects and Requirements for Network Sharing” (SA1- 31019)

- Network sharing – Technical Report 23.851 “Architecture and Functional Description” (SA2-32044)

3
Justification

Network sharing may be used to lower the initial rollout cost for new radio networks. In addition, network sharing provides possibilities for operators not owning a 3G license to be able to deliver 3G services. 

Based on the work concurred in SA on “Network Sharing” TSG-RAN should develop support to this feature. 

4
Objective

This work is aimed to develop stage-3 support to “Network Sharing” feature, taking into account Stage 1 and stage 2 requirements. During the work considerations on equipment complexity, current consumption and common channel capacity impacts should be analysed. The solution shall not have impact to earlier release terminals.

5
Service Aspects

None

6
MMI-Aspects

None

7
Charging Aspects

None

8
Security Aspects

None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	X
	

	No
	X
	
	
	
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for information at plenary#
	Approved at plenary#
	Comments

	
	
	
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.401
	
	UTRAN Overall Description
	RAN#26
	

	25.413
	
	UTRAN Iu interface RANAP signalling
	RAN#26
	

	25.331
	
	Radio Resource Control (RRC);

Protocol Specification
	RAN#26
	

	25.304
	
	UE procedures in idle mode and procedures for cell reselection in connected mode
	RAN#26
	

	
	
	
	
	

	
	
	
	
	


11
Work item rapporteur

Anders Dahlén, TeliaSonera (Anders.Dahlen@TeliaSonera.com)

12
Work item leadership

TSG-RAN WG 2

13
Supporting Companies

TSG RAN

TeliaSonera, Ericsson, Nokia, Nortel, Dansk Mobiltelefon I/S (Sonofon)

14
Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

14b
The WI is a Building Block: Parent Feature: Network Sharing 

14c
The WI is a Work Task: parent Building Block

(one Work Item identified as a building block)

9
FDD Enhanced Uplink

First distributed and approved at TSG RAN #23 as RP-040081.

Work Item Description

Title: FDD Enhanced Uplink

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


FDD Enhanced Uplink: Physical Layer


FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects


FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects


FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17 a study item on “Uplink Enhancements for Dedicated Transport Channels” was approved. The aim of the study was to look at the feasibility of enhancing the uplink DCH operation and performance by several techniques in order to support services like video-clips, multimedia, e-mail, telematics, gaming, video-streaming…. The RAN study has shown that various techniques, Node-B controlled scheduling, shorter TTI and a hybrid ARQ layer in the Node-B, can enhance the uplink packet transfer performance significantly compared to Release-99/Rel-4/Rel-5.

4

Objective

The technical objective of this work item is the Enhanced Uplink functionality in UTRA FDD, to improve the performance of uplink dedicated transport channels. The improvements should take into account backwards compatibility aspects.


For radio interface physical layer, the feature includes:


Physical and Transport Channels mapping


Multiplexing and Channel Coding


Physical Layer procedures


Physical layer measurements


UE physical layer capabilities


For radio interface higher RAN layers:


Architecture aspects


MAC entity (Scheduling and hybrid ARQ protocol)


Interlayer interactions in connected mode


Control plane protocols


User plane protocols 


UE capabilities


For Iur/Iub interface:


Control plane protocols


User plane protocols 


For radio transmission and reception: 


UE radio transmission and reception


Base Station radio transmission and reception


Base Station conformance testing


Requirements for support of Radio Resource Management

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.309
	UTRA FDD Enhanced Uplink stage 2
	R2
	R1
	RAN#24
	RAN#25
	Rapporteur: Tania Godard, Nortel 

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


Note:
this WIDS describes the Feature and the Building Block dealing with the stage 2 aspects; the stage 3 is defined in each of the 4 work items defined for each WG. The completion date for the stage 2 is December 2004.
11

Work item raporteurs

Joakim Bergström (Ericsson)

12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG RAN

(Ericsson, Nokia, Nortel, Vodafone Group, Motorola, Qualcomm, TeliaSonera, Alcatel, T-mobile, Lucent Technologies, Samsung, Philips, LG Electronics, NEC, Orange, Telefonica, NTT DoCoMo, and Siemens)

14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

FDD Enhanced Uplink: Physical Layer

FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects

FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects

FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

9.1
FDD Enhanced Uplink: Physical Layer

First distributed and approved at TSG RAN #23 as RP-040081.

Work Item Description

Title: FDD Enhanced Uplink: Physical Layer

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


FDD Enhanced Uplink 


FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects


FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects


FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17 a study item on “Uplink Enhancements for Dedicated Transport Channels” was approved. The aim of the study was to look at the feasibility of enhancing the uplink DCH operation and performance by several techniques in order to support services like video-clips, multimedia, e-mail, telematics, gaming, video-streaming…. The RAN study has shown that various techniques, Node-B controlled scheduling, shorter TTI and a hybrid ARQ layer in the Node-B, can enhance the uplink packet transfer performance significantly compared to Release-99/Rel-4/Rel-5.

4

Objective

The technical objective of this work item is the Enhanced Uplink functionality in UTRA FDD, to improve the performance of uplink dedicated transport channels. The improvements should take into account backwards compatibility aspects.


For physical layer, the building block includes:


Physical and Transport Channels mapping


Multiplexing and Channel Coding


Physical Layer procedures


Physical layer measurements


UE physical layer capabilities

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R1
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.211
	
	Physical channels and mapping of transport channels onto physical channels (FDD)
	RAN#26
	

	25.212
	
	Multiplexing and channel coding (FDD)
	RAN#26
	

	25.213
	
	Spreading and modulation (FDD)
	RAN#26
	

	25.214
	
	Physical layer procedures (FDD)
	RAN#26
	

	25.215
	
	Physical layer; Measurements (FDD)
	RAN#26
	


Note:
this work item is the Physical Layer part of the stage 3 of the FDD Enhanced Uplink work item. 
11

Work item raporteurs

Karri Ranta-aho (Nokia)

12

Work item leadership

TSG-RAN WG1

13

Supporting Companies

TSG RAN

(Ericsson, Nokia, Nortel, Vodafone Group, Motorola, Qualcomm, TeliaSonera, Alcatel, T-mobile, Lucent Technologies, Samsung, Philips, LG Electronics, NEC, Orange, Telefonica, NTT DoCoMo, and Siemens)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

FDD Enhanced Uplink

9.2
FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects 
First distributed and approved at TSG RAN #23 as RP-040081.

Work Item Description

Title: FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


FDD Enhanced Uplink 


FDD Enhanced Uplink: Physical Layer


FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects


FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17 a study item on “Uplink Enhancements for Dedicated Transport Channels” was approved. The aim of the study was to look at the feasibility of enhancing the uplink DCH operation and performance by several techniques in order to support services like video-clips, multimedia, e-mail, telematics, gaming, video-streaming…. The RAN study has shown that various techniques, Node-B controlled scheduling, shorter TTI and a hybrid ARQ layer in the Node-B, can enhance the uplink packet transfer performance significantly compared to Release-99/Rel-4/Rel-5.

4

Objective

The technical objective of this work item is the Enhanced Uplink functionality in UTRA, to improve the performance of uplink dedicated transport channels. The improvements should take into account backwards compatibility aspects.


For radio interface higher RAN layers, the building block includes:


Architecture aspects


MAC entity (Scheduling and hybrid ARQ protocol)


Interlayer interactions in connected mode


Control plane protocols


User plane protocols 


UE capabilities

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R2
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.301
	
	Radio Interface Protocol Architecture
	RAN#26
	

	25.302
	
	Services provided by the physical layer
	RAN#26
	

	25.306
	
	UE Radio Access capabilities definition
	RAN#26
	

	25.321
	
	Medium Access Control (MAC) protocol specification
	RAN#26
	

	25.331
	
	Radio Resource Control (RRC) protocol specification
	RAN#26
	


Note:
this work item is the Layer 2 and 3 Protocol Aspects part of the stage 3 of the FDD Enhanced Uplink work item. 
11

Work item raporteurs

Joakim Bergström (Ericsson)

12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG RAN

(Ericsson, Nokia, Nortel, Vodafone Group, Motorola, Qualcomm, TeliaSonera, Alcatel, T-mobile, Lucent Technologies, Samsung, Philips, LG Electronics, NEC, Orange, Telefonica, NTT DoCoMo, and Siemens)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

FDD Enhanced Uplink

9.3
FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects

First distributed and approved at TSG RAN #23 as RP-040081.

Work Item Description

Title: FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


FDD Enhanced Uplink


FDD Enhanced Uplink: Physical Layer


FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects


FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17 a study item on “Uplink Enhancements for Dedicated Transport Channels” was approved. The aim of the study was to look at the feasibility of enhancing the uplink DCH operation and performance by several techniques in order to support services like video-clips, multimedia, e-mail, telematics, gaming, video-streaming…. The RAN study has shown that various techniques, Node-B controlled scheduling, shorter TTI and a hybrid ARQ layer in the Node-B, can enhance the uplink packet transfer performance significantly compared to Release-99/Rel-4/Rel-5.

4

Objective

The technical objective of this work item is the Enhanced Uplink functionality in UTRA, to improve the performance of uplink dedicated transport channels. The improvements should take into account backwards compatibility aspects.


For Iur/Iub interface, the building block includes: 


Control plane protocols


User plane protocols 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.42x
	Iur user plane protocols for FDD Enhanced Uplink 
	R3
	
	RAN#25
	RAN#26
	

	25.43x
	Iub user plane protocols for FDD Enhanced Uplink
	R3
	
	RAN#25
	RAN#26
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.401
	
	UTRAN overall description
	RAN#26
	

	25.420
	
	UTRAN Iur Interface: General Aspects and Principles
	RAN#26
	

	25.423
	
	UTRAN Iur interface Radio Network Subsystem Application Part (RNSAP) signalling
	RAN#26
	

	25.430
	
	UTRAN Iub Interface: General Aspects and Principles
	RAN#26
	

	25.433
	
	UTRAN Iub interface NBAP signalling
	RAN#26
	


Note:
this work item is the UTRAN Iub/Iur Protocol Aspects part of the stage 3 of the FDD Enhanced Uplink work item.
11

Work item raporteurs

Saso Stojanovski (Nortel)

12

Work item leadership

TSG-RAN WG3

13

Supporting Companies

TSG RAN

(Ericsson, Nokia, Nortel, Vodafone Group, Motorola, Qualcomm, TeliaSonera, Alcatel, T-mobile, Lucent Technologies, Samsung, Philips, LG Electronics, NEC, Orange, Telefonica, NTT DoCoMo, and Siemens)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

FDD Enhanced Uplink

9.4
FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

First distributed and approved at TSG RAN #23 as RP-040081.

Work Item Description

Title: FDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items


FDD Enhanced Uplink


FDD Enhanced Uplink: Physical Layer


FDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects


FDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects

3

Justification

In RAN#17 a study item on “Uplink Enhancements for Dedicated Transport Channels” was approved. The aim of the study was to look at the feasibility of enhancing the uplink DCH operation and performance by several techniques in order to support services like video-clips, multimedia, e-mail, telematics, gaming, video-streaming…. The RAN study has shown that various techniques, Node-B controlled scheduling, shorter TTI and a hybrid ARQ layer in the Node-B, can enhance the uplink packet transfer performance significantly compared to Release-99/Rel-4/Rel-5.

4

Objective

The technical objective of this work item is the Enhanced Uplink functionality in UTRA, to improve the performance of uplink dedicated transport channels. The improvements should take into account backwards compatibility aspects.


For radio transmission and reception, the building block includes: 


UE radio transmission and reception


Base Station radio transmission and reception


Base Station conformance testing


Requirements for support of Radio Resource Management

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R4
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.101
	
	User Equipment (UE) radio transmission and reception (FDD)
	RAN#28
	

	25.104
	
	Base Station (BS) radio transmission and reception (FDD)
	RAN#28
	

	25.133
	
	Requirements for support of radio resource management (FDD)
	RAN#28
	

	25.141
	
	Base Station (BS) conformance testing (FDD)
	RAN#28
	


Note:
this work item is the RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing part of the stage 3 of the FDD Enhanced Uplink work item. 
11

Work item raporteurs

Thomas Unshelm (Ericsson)

12

Work item leadership

TSG-RAN WG4

13

Supporting Companies

TSG RAN

(Ericsson, Nokia, Nortel, Vodafone Group, Motorola, Qualcomm, TeliaSonera, Alcatel, T-mobile, Lucent Technologies, Samsung, Philips, LG Electronics, NEC, Orange, Telefonica, NTT DoCoMo, and Siemens)

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

FDD Enhanced Uplink

10
7.68Mcps TDD option

Approved at TSG RAN #25 (September 2004) as RP-040365.
Work Item Description

Title: 7.68Mcps TDD option

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68Mcps TDD option: Physical Layer

· 7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

· 7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

· 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17, a study item on “Analysis of higher chip rates for UTRA TDD evolution” was approved. The aim of the study was to look at the feasibility and performance gains of introducing a higher TDD chip rate into the 3GPP specifications.

The RAN study has shown that significant performance gains are achieved when a chip rate of 7.68Mcps is adopted and that a 7.68Mcps TDD option can coexist with, and be backwards compatible with, existing UTRA modes.
4

Objective

The technical objective of the work item is the specification of a 7.68Mcps TDD option within the 3GPP standards. The specified 7.68Mcps option should take into account backwards compatibility aspects.

· For the radio interface physical layer, the feature includes:

· Physical and Transport Channels mapping

· Multiplexing and Channel Coding

· Spreading and modulation

· Physical Layer procedures

· Physical layer measurements

· UE physical layer capabilities

· For radio interface higher RAN layers:

· Architecture aspects

· MAC entity 

· Control plane protocols

· User plane protocols 

· UE capabilities

· For Iur/Iub interface:

· Control plane protocols

· User plane protocols 

· For radio transmission and reception: 

· UE radio transmission and reception

· Base Station radio transmission and reception

· Base Station conformance testing

· Requirements for support of Radio Resource Management

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
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Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.3xx
	7.68Mcps TDD option stage 2
	R1
	R4
	RAN#28
	RAN#29
	Rapporteur: Martin Beale, IPWireless 

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	
	
	
	
	


Note: this WIDS applies to the parent Work Item and the Stage 2 aspects; the stage 3 is defined in each of the 4 work items defined for each WG. 
11

Work item raporteurs

Martin Beale (IPWireless)

12

Work item leadership

TSG-RAN WG1

13

Supporting Companies

TSG RAN

IPWireless Inc., UTStarcom, Softbank BB Corporation, Panasonic Mobile Communication

14

Classification of the WI (if known)

	X
	Feature (go to 14a)

	
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14a
The WI is a Feature: List of building blocks under this feature

(list of Work Items identified as building blocks)

7.68Mcps TDD option: Stage 2

7.68Mcps TDD option: Physical Layer

7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

10.1
7.68Mcps TDD option: Physical Layer

Approved at TSG RAN #25 (September 2004) as RP-040365.
Work Item Description

Title: 7.68Mcps TDD option: Physical Layer

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68Mcps TDD option 

· 7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

· 7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

· 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17, a study item on “Analysis of higher chip rates for UTRA TDD evolution” was approved. The aim of the study was to look at the feasibility and performance gains of introducing a higher TDD chip rate into the 3GPP specifications.

The RAN study has shown that significant performance gains are achieved when a chip rate of 7.68Mcps is adopted and that a 7.68Mcps TDD option can coexist with, and be backwards compatible with, existing UTRA modes.
4

Objective

The technical objective of the work item is the specification of a 7.68Mcps TDD option within the 3GPP standards. The specified 7.68Mcps option should take into account backwards compatibility aspects.

· For physical layer, the building block includes:

· Physical and Transport Channels mapping

· Multiplexing and Channel Coding

· Spreading and modulation

· Physical Layer procedures

· Physical layer measurements

· UE physical layer capabilities

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R1
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.221
	
	Physical channels and mapping of transport channels onto physical channels (TDD)
	RAN#29
	

	25.222
	
	Multiplexing and channel coding (TDD)
	RAN#29
	

	25.223
	
	Spreading and modulation (TDD)
	RAN#29
	

	25.224
	
	Physical layer procedures (TDD)
	RAN#29
	

	25.225
	
	Physical layer; Measurements (TDD)
	RAN#29
	


Note: this work item is the Physical Layer part of the stage 3 of the 7.68Mcps TDD option work item. 
11

Work item raporteurs

Martin Beale (IPWireless)
12

Work item leadership

TSG-RAN WG1

13

Supporting Companies

TSG RAN

IPWireless Inc., UTStarcom, Softbank BB Corporation, Panasonic Mobile Communication

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

7.68Mcps TDD option

10.2
7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects 
Approved at TSG RAN #25 (September 2004) as RP-040365.
Work Item Description

Title: 7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68Mcps TDD option 

· 7.68Mcps TDD option: Physical Layer

· 7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

· 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17, a study item on “Analysis of higher chip rates for UTRA TDD evolution” was approved. The aim of the study was to look at the feasibility and performance gains of introducing a higher TDD chip rate into the 3GPP specifications.

The RAN study has shown that significant performance gains are achieved when a chip rate of 7.68Mcps is adopted and that a 7.68Mcps TDD option can coexist with, and be backwards compatible with, existing UTRA modes.

4

Objective

The technical objective of the work item is the specification of a 7.68Mcps TDD option within the 3GPP standards. The specified 7.68Mcps option should take into account backwards compatibility aspects.

· For radio interface higher RAN layers, the building block includes:

· Architecture aspects

· MAC entity

· Control plane protocols

· User plane protocols 

· UE capabilities

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
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Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R2
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.301
	
	Radio Interface Protocol Architecture
	RAN#29
	

	25.302
	
	Services provided by the physical layer
	RAN#29
	

	25.305
	
	User Equipment (UE) positioning in Universal Terrestrial Radio Access Network (UTRAN)
	
	

	25.306
	
	UE Radio Access capabilities definition
	RAN#29
	

	25.321
	
	Medium Access Control (MAC) protocol specification
	RAN#29
	

	25.331
	
	Radio Resource Control (RRC) protocol specification
	RAN#29
	


Note: this work item is the Layer 2 and 3 Protocol Aspects part of the stage 3 of the 7.68Mcps TDD option work item. 
11

Work item raporteurs

Derek Richards (IPWireless)

12

Work item leadership

TSG-RAN WG2

13

Supporting Companies

TSG RAN

IPWireless Inc., UTStarcom, Softbank BB Corporation, Panasonic Mobile Communication

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

7.68Mcps TDD option

10.3
7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

Approved at TSG RAN #25 (September 2004) as RP-040365.
Work Item Description

Title: 7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68Mcps TDD option

· 7.68Mcps TDD option: Physical Layer

· 7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

· 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

3

Justification

In RAN#17, a study item on “Analysis of higher chip rates for UTRA TDD evolution” was approved. The aim of the study was to look at the feasibility and performance gains of introducing a higher TDD chip rate into the 3GPP specifications.

The RAN study has shown that significant performance gains are achieved when a chip rate of 7.68Mcps is adopted and that a 7.68Mcps TDD option can coexist with, and be backwards compatible with, existing UTRA modes.
4

Objective

The technical objective of the work item is the specification of a 7.68Mcps TDD option within the 3GPP standards. The specified 7.68Mcps option should take into account backwards compatibility aspects.

· For Iur/Iub interface, the building block includes: 

· Control plane protocols

· User plane protocols 

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	25.42x
	Iur user plane protocols for 7.68Mcps TDD option 
	R3
	
	RAN#28
	RAN#29
	

	25.43x
	Iub user plane protocols for 7.68Mcps TDD option
	R3
	
	RAN#28
	RAN#29
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.401
	
	UTRAN overall description
	RAN#29
	

	25.420
	
	UTRAN Iur Interface: General Aspects and Principles
	RAN#29
	

	25.423
	
	UTRAN Iur interface Radio Network Subsystem Application Part (RNSAP) signalling
	RAN#29
	

	25.425
	
	UTRAN Iur interface user plane protocols for CCH data streams
	RAN#29
	

	25.427
	
	UTRAN Iur and Iub interface user plane protocols for DCH data streams
	RAN#29
	

	25.430
	
	UTRAN Iub Interface: General Aspects and Principles
	RAN#29
	

	25.433
	
	UTRAN Iub interface NBAP signalling
	RAN#29
	

	25.435
	
	UTRAN Iub interface user plane protocols for CCH data streams
	RAN#29
	


Note: this work item is the UTRAN Iub/Iur Protocol Aspects part of the stage 3 of the 7.68Mcps TDD option work item.
11

Work item raporteurs

Peter Legg (IPWireless)
12

Work item leadership

TSG-RAN WG3

13

Supporting Companies

TSG RAN

IPWireless Inc., UTStarcom, Softbank BB Corporation, Panasonic Mobile Communication

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

7.68Mcps TDD option

10.4
7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

Approved at TSG RAN #25 (September 2004) as RP-040365.
Work Item Description

Title: 7.68Mcps TDD option: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing

1

3GPP Work Area

	X
	Radio Access

	
	Core Network

	
	Services


2

Linked work items

· 7.68Mcps TDD option

· 7.68Mcps TDD option: Physical Layer

· 7.68Mcps TDD option: Layer 2 and 3 Protocol Aspects

· 7.68Mcps TDD option: UTRAN Iub/Iur Protocol Aspects

3

Justification

In RAN#17, a study item on “Analysis of higher chip rates for UTRA TDD evolution” was approved. The aim of the study was to look at the feasibility and performance gains of introducing a higher TDD chip rate into the 3GPP specifications.

The RAN study has shown that significant performance gains are achieved when a chip rate of 7.68Mcps is adopted and that a 7.68Mcps TDD option can coexist with, and be backwards compatible with, existing UTRA modes.
4

Objective

The technical objective of the work item is the specification of a 7.68Mcps TDD option within the 3GPP standards. The specified 7.68Mcps option should take into account backwards compatibility aspects.

· For radio transmission and reception, the building block includes: 

· UE radio transmission and reception

· Base Station radio transmission and reception

· Base Station conformance testing

· Requirements for support of Radio Resource Management

5

Service Aspects



None

6

MMI-Aspects



None

7

Charging Aspects



None

8

Security Aspects



None

9
Impacts 

	Affects:
	USIM
	ME
	AN
	CN
	Others

	Yes
	
	X
	X
	
	

	No
	X
	
	
	X
	X

	Don't know
	
	
	
	
	


10
Expected Output and Time scale (to be updated at each plenary) 

	New specifications

	Spec No.
	Title
	Prime rsp. WG
	2ndary rsp. WG(s)
	Presented for endorsement at plenary#
	Approved at plenary#
	Comments

	
	
	R4
	
	
	
	

	Affected existing specifications

	Spec No.
	CR
	Subject
	Approved at plenary#
	Comments

	25.102
	
	User Equipment (UE) radio transmission and reception (TDD)
	RAN#31
	

	25.105
	
	Base station (BS): radio transmission and reception (TDD)
	RAN#31
	

	25.123
	
	Requirements for support of radio resource management (TDD)
	
	

	25.133
	
	Requirements for support of radio resource management (FDD)
	RAN#31
	

	25.142
	
	Base Station (BS) conformance testing (TDD)
	RAN#31
	


Note: this work item is the RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing part of the stage 3 of the 7.68Mcps TDD option work item. 
11

Work item raporteurs

Shin Horng Wong (IPWireless)
12

Work item leadership

TSG-RAN WG4

13

Supporting Companies

TSG RAN

IPWireless Inc., UTStarcom, Softbank BB Corporation, Panasonic Mobile Communication

14

Classification of the WI (if known)

	
	Feature (go to 14a)

	X
	Building Block (go to 14b)

	
	Work Task (go to 14c)


14b
The WI is a Building Block: parent Feature 

7.68Mcps TDD option
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