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Agenda item:			13.4.15
	WI / SI Name
	UE Conformance - NR RF requirements enhancement for frequency range 2 (FR2), Phase 3

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_RF_FR2_req_Ph3-UEConTest

	Unique ID
	1030065

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240125 

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Mar 2025

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part:
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ashwin Mohan, Tuomo Säynäjäkangas

	
	Company
	Apple, Nokia

	
	Email
	ashwin_mohan[at]apple.com, tuomo.saynajakangas[at]nokia.com 



 

1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status in detail.

2 CRs were agreed in [2] through [3]. 

Overall completion is 5% (+5%). 
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
[1]     R5-243406	Work Plan for UE Conformance – NR RF requirements enhancement for frequency range 2 (FR2), Phase 3
[2].     R5-243841	Introducing framework for Beam Correspondence during Initial Access in IDLE related Tx Power tests
[3]	R5-242790	Clarification on Beam Correspondence requirement for EN-DC
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