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Shanghai, China, June 17 – 20, 2024
Status Report to TSG
Agenda item:			9.5.21.1
	WI / SI Name
	Rel-18 Dual Connectivity (DC) of 1 band LTE (1DL/1UL) and 1 NR band (1DL/1UL)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	DC_R18_1BLTE_1BNR_2DL2UL

	Unique ID
	961001

	TSG Tdoc of latest approved WI/SI description (if any)
	[bookmark: _GoBack]RP-240482RP-233242 Revised WID: Rel-18 Dual Connectivity (DC) of 1 band LTE (1DL/1UL) and 1 NR band (1DL/1UL)

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
06/2024 (updated from 03/2024)
	Performance part: 06/2024 (updated from 03/2024)
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%90%
	Performance Part: 
100%50%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Bo-Han Hsieh (Tank)

	
	Company
	CHTTL

	
	Email
	pohanhsieh@cht.com.tw




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	YesNo



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

Based on the announcement from the RAN4 chair, it is suggested to postpone all basket WIs in RAN4#110 by one quarter (i.e., postpone the completion of basket WIs to June). However, since this basket WI is sharing the TUs for R18 RAN4-led spectrum items, it will follow the same approach in the next quarter subjected to the overall TU planning from the RAN4 chair. Therefore, no additional excel table is provided in attached.
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
In addition to the agreed big CR R4-24019742407888, capturing completed combinations during RAN4#110bis and RAN4#111 meetings, a CR R4-2410645 including the changes for TS 38.307 specifications was also agreed.
two related CRs, R4-2402361 and R4-2403711, which include the changes for TS 38.307 specifications were also agreed.
2.4.2	Remaining Open issues
The status of each Rel.18 EN-DC and NE-DC configuration is provided in the appended Excel sheet.
- Note that the new and on-going configurations are marked as stopped in the appended excel sheet, with a note indicating whether it will be transferred to the Rel.19 basket WI or not. 
· Note that another Excel sheet copied from the last RAN meeting is also provided for reference.

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
1. R4-2404783R4-2401973	TR 37.718-11-11 v1.23.0 Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL), CHTTL, RAN4#110bis
2. R4-2407887	TR 37.718-11-11 v1.4.0 Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL), CHTTL, RAN4#111
23. R4-2407890	revised WID for Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL), CHTTL, RAN4#111R4-2401975	Revised WID for Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL), CHTTL, RAN4#110
34. R4-2407888	Big CR for Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL),  CHTTL, RAN4#111R4-2401974	Big CR for Rel-18 Dual Connectivity (DC) of 1 LTE band (1DL/1UL) and 1 NR band (1DL/1UL), CHTTL, RAN4#110
45. R4-2410645	CR for TS 38.307: Updates for new type of NE-DC configurations in Rel.18, CHTTL, Ericsson, Nokia, RAN4#111R4-2402361	(NR_CA_R18_Intra-Core) Rel-18 Cat F CR for 38.307 Correct and update the requirements for EN-DC and NR-CA, Samsung, Nokia, ZTE Corporation, Huawei, HiSilicon, CHTTL, RAN4#110
5. R4-2403711	CR to TS 38.307 on release independence for intra-band NE-DC contiguous configurations, CHTTL, ZTE, Samsung, RAN4#110

	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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