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Status Report to TSG
Agenda item:			9.5.2.5
	WI / SI Name
	Rel-18 Single SUL band combinations for SA NR supplementary uplink (SUL), NSA NR SUL, NSA NR SUL with UL sharing from the UE perspective (ULSUP)

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_SUL_combos_R18

	Unique ID
	961009

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240420

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 06/2024
	Performance part: 03/2024
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
100%
	Performance Part: 80%
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	R4

	Rapporteur
	Name
	Zhang, Peng

	
	Company
	Huawei

	
	Email
	zhangpeng169@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
RAN4#107 meeting
The status table of SUL band combinations can be found in the appendix Excel sheet. A big official CR was submitted to capture all the SUL band combinations which were introduced in this quarter for Rel-18.
1.	To introduce SUL band combinations as below
CA_n41C-n98A
CA_n78C-n89A
CA_n79C-n98A
CA_n41A_SUL_n79C-n83A
CA_n41C_SUL_n79A-n83A
CA_n41C_SUL_n79C-n83A
CA_n41A_SUL_n79C-n95A
CA_n41C_SUL_n79A-n95A
CA_n41C_SUL_n79C-n95A
CA_n41A_SUL_n79C-n98A
CA_n41C_SUL_n79A-n98A
CA_n41C_SUL_n79C-n98A
CA_n79C_SUL_n41A-n83A
CA_n79A_SUL_n41C-n83A
CA_n79C_SUL_n41C-n83A
CA_n79C_SUL_n41A-n95A
CA_n79A_SUL_n41C-n95A
CA_n79C_SUL_n41C-n95A
CA_n79C_SUL_n41A-n98A
CA_n79A_SUL_n41C-n98A
CA_n79C_SUL_n41C-n98A

2.	Single SUL CA combination notation was modified in formal CR [2] based on the WF [3] to align with the new dual SUL CA combination notations.

RAN4#108 meeting
There is no input in this meeting.

RAN4#108bis meeting
Some maintenance TP and CRs were provided.

RAN4#109 meeting
Delta RIB special values were introduced for SUL band combinations.

RAN4#110 meeting
The status table of SUL band combinations can be found in the appendix Excel sheet. A big official CR [8] was submitted to capture all the SUL band combinations which were introduced in this quarter for Rel-18.
1.	To introduce SUL band combinations as below
CA_n78C_n1A-n89A
CA_n1A_n78A-n89A
CA_n1A_n78C-n89A
CA_n5A_n78A-n84A
CA_n5A_n78C-n84A
CA_n78C_n1A-n80A
CA_n1A_n78C-n80A
CA_n3A_n78A-n84A
CA_n3A_n78C-n84A
CA_n78C_n3A-n84A
SUL_n5A-n84A
CA_n78A_n5A-n84A
CA_n78C_n5A-n84A
CA_n78C_n1A-n81A
CA_n1A_n78C-n81A
CA_n8A_n78A-n84A
CA_n8A_n78C-n84A
SUL_n8A-n84A
CA_n78A_n8A-n84A
CA_n78C_n8A-n84A


2.	Single SUL CA combination notation was clarified in TP [7] for TR 37.718-00-00 to align with the new dual SUL CA combination notations.

RAN4#110bis/RAN4#111 meeting
SUL_n79A-n83A with BCS4&5 was introduced in this quarter. The incomplete and new request band combinations will be moved into Rel-19.
2.4.2	Remaining Open issues
None.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1] R4-2406646	Draft CR for TS 38.101-1 to introduce SUL_n79A-n83A with BCS4&5, Huawei, HiSilicon, CMCC
[2] R4-2409310	Big CR on Introduction of completed SUL band combinations into TS 38.101-1, Huawei, HiSilicon


	30.04.2024		minor adaptations for RAN #104
	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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