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Status Report to TSG
Agenda item:			9.3.4.10
	WI / SI Name
	NR demodulation performance: Phase 5

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
Yes
	Testing part:
No

	Acronym
	NR_demod_Ph5-Perf

	Unique ID
	1032080

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240831

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
NA
	Performance part: 09/2025
	Testing part: 
NA

	Overall Completion level
	Study Item: 
NA
	Core part: 
NA
	Performance Part: 
0%
	Testing part: 
NA


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG4

	Rapporteur
	Name
	Jingzhou Wu, Hidekazu Shimodaira

	
	Company
	China Telecom, NTT DOCOMO

	
	Email
	wujingzhou@chinatelecom.cn, hidekazu.shimodaira.sa@nttdocomo.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	[bookmark: _GoBack]No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
· Define the following UE performance requirements for 8Rx CPE/FWA/vehicle/industrial devices:
· PDSCH demodulation and CQI reporting requirements with inter-cell interference with MMSE-IRC receiver
· Reuse the Rel-17 interference model for 2/4Rx UE as a baseline
· PDSCH demodulation requirements with intra-cell inter-user interference with MMSE-IRC receiver
· Reuse the existing interference model for 2/4Rx UE as a baseline
· Define FR1 PUSCH performance requirements with inter-cell interference in homogeneous and heterogeneous deployment based on the following assumptions:
· Receiver type: MMSE-IRC receiver 
· Scenarios:
· FDD synchronous deployments
· TDD synchronous deployments with aligned UL: DL configurations among cells
· Slot-based transmission and aligned SCS among cells
· Reuse LTE based interference profile in TR 36.884 as a starting point. Other interference profiles are not precluded.
2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
4.	References
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