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Status Report to TSG
Agenda item:			13.4.2
	WI / SI Name
	Rel-18 NR CA and DC; and NR and LTE DC Configurations

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_CADC_NR_LTE_DC_R18-UEConTest

	Unique ID
	1000057

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240285

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: June/2025

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part:
N/A
	Testing part: 
5%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Chunying GU

	
	Company
	Huawei Technologies. Co., Ltd.

	
	Email
	guchunying@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#103: 
· 3 CRs [3~5] are agreed. A few EN-DC configurations are completed.
· Document [2] triggers the discussion on improving RAN5 specification quality. Further check is needed to identify the specific needs.
· The overall progress is 5%

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General document
[1]	R5-243161	WP of Rel-18 NR CA and DC; and NR and LTE DC Configurations	Huawei, HiSilicon
[2]	R5-243305	Discussion on spec quality related issues	ZTE Corporation

TS 38.508-1 CR
[3]	R5-242714	Definition of DC_2A-2A_n66A, DC_66A-66A-66A_n77A, DC_66A-66A-66A_n77(2A) and DC_66A-66A_n2A applicability to protocol testing	WE Certification Oy, AT&T

TS 38.508-2 CR
[4]	R5-243657	Addition of capability declaration for DC_66A-66A_n66A, DC_2A-2A_n66A, DC_66A-66A-66A_n77A, DC_66A-66A-66A_n77(2A) and DC_66A-66A_n2A	WE Certification Oy, AT&T

TS 38.521-3 CR
[5]	R5-242711	Addition of DC_66A_n66 BCS1, DC_66A-66A_n66A, DC_2A-2A_n66A, DC_66A-66A-66A_n77A, DC_66A-66A-66A_n77(2A) and DC_66A-66A_n2A to Ch5	WE Certification Oy, AT&T



	30.04.2024		minor adaptations for RAN #104
	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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