3GPP TSG RAN Meeting #104							               	               RP-240908
Shanghai, China, 17-20 June 2024
Status Report to TSG
Agenda item:			13.4.10
	WI / SI Name
	UE Conformance - NR support for dedicated spectrum less than 5MHz for FR1

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_FR1_lessthan_5MHz_BW-UEConTest

	Unique ID
	1030060

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240044

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Dec 2025


	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
22%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Siddharth Das

	
	Company
	Nokia

	
	Email
	siddharth.1.das@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#103:
The work plan was created and updated in [1]. The work plan shows the current completion status in detail.

· Overall completion is 22% (+22%).

2.5.2	Remaining Open Issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN5#103
[1] R5-242615	WP UE Conformance Test Aspects for dedicated spectrum less than 5MHz for FR1
[2] R5-242616	SR UE Conformance Test Aspects for dedicated spectrum less than 5MHz for FR1
[3] R5-243601	Addition of 3 MHz CBW test frequencies for NR Bands n26, n28, n85 and n100, Nokia
[4] R5-243637	Addition of 3 MHz channel bandwidth for transmitter requirements, Nokia
[5] R5-243638	Addition of 3 MHz channel bandwidth for receiver requirements, Nokia
[6] R5-243639	Introduction of dedicated spectrum less than 5MHz for FR1 to clause 5 and annex A, Nokia

2 / 3
