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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN #98-e the WID for UE Conformance - UE Conformance - NR and MR-DC measurement gap enhancements was approved. Work Plan was created in [1].
Status after RAN5 #103 (the detail can be found in R5-242189)
· 100% overall completeness achieved.
· For RRM test, 8 CRs were agreed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General Papers:
[1]    R5-242189  WP UE Conformance - NR and MR-DC measurement gap enhancements, MediaTek Inc.

TS 38.522 CRs
[1]  R5-243923 Correction to TC titles in applicability table of RRM event triggered reporting TCs with measurement gaps, Anritsu

TS 38.533 CRs
[1]    R5-244005  Addition of TT for MG enhancements TC 6.6.18.3, MediaTek Inc.
[2]    R5-244006  Addition of TT for MG enhancements TC 6.6.18.4, MediaTek Inc.
[3]    R5-242579  Correction to TC titles for event triggered reporting with measurement gap, Anritsu
[4]    R5-243744  Correction to 7.6.15.3 FR2 SA event triggered reporting tests with concurrent gaps including TT, Anritsu

TS 38.903 CRs
[1]    R5-244007  Addition of TT for MG enhancements TC 6.6.18.3, MediaTek Inc.
[2]    R5-244008  Addition of TT for MG enhancements TC 6.6.18.4, MediaTek Inc.
[3]    R5-243745  Introduction of Test Tolerance analysis for 7.6.15.3 FR2 SA event triggered reporting tests for concurrent gaps, Anritsu
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