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1. Introduction
With the completion progress for FS_AI4Media at the end of SA4 #127-e-bis at 70%, an overview of the current status of TR 26.927 v0.7.0 is given, with a discussion of possible way forwards.

2. TR 26.927 v0.7.0 status overview
	Clause no.
	Title
	Status

	3
	Terms, abbreviations
	Incomplete

	4.1
	General clause (introduction)
	Empty

	4.2
	Media-based AI/ML use cases and scenarios
	Complete (stable)

	4.3
	Related work
	Input @ SA4 #128

	5.1
	AI/ML Split configurations
	Complete (stable)

	5.2
	Architectures and service flows
	Complete (stable)

	5.3
	Architecture for AI data delivery
	Complete (input @SA4 #128)

	6.1
	General clause (data components)
	Empty

	6.2
	Model data
	Complete (stable)

	6.3
	Intermediate data
	Complete (stable)

	6.4
	Existing frameworks for AI/ML
	Complete (stable)

	6.5
	Media data
	Empty

	6.6
	Metadata
	Incomplete (distributed/federated learning merge needed)

	6.7
	Existing optimization and compression tools for AI/ML models
	Complete (stable)

	7
	Traffic characteristics
	Empty

	8
	KPIs
	Empty

	9
	Potential normative work
	Empty

	10
	Conclusion
	Empty



3. Discussion
Missing content in clauses 7 and 8 on traffic characteristics and KPIs respectively are dependent on the evaluation progress in the study item. In order to decouple the dependency between the functionality TR 26.927 and evaluation TR 26.847, it may be worth considering to move these two clauses from TR 26.927 to TR 26.847.
Potential conclusions
During the study item, the focus has so far been on the functionality aspects related to AI/ML media services, more specifically the delivery of AI data, the inferencing of AI models for media (split or non-split), and features related to federated learning.
From the current status, some initial recommendations for TR 26.927 may include:
· Stage 2 work by way of defining procedures supporting AI model distribution and operation, split inferencing and federated learning services
· Extensions of existing media interfaces and APIs to support the specified AI services in the context of 5GMS and RTC (where identified)
· Work to support SA2 defined features (assistance to AI/ML operations in the application layer) in the context of federated learning services in SA4
Timeline for study item
Although there has been good progress on the functionality aspects in the study item, progress on the evaluation aspects have been slow (also recall that evaluations was not part of the original objectives) - understandably due to the burden of resources on proponent companies in a contribution driven standards organization.
With two aspects and two TRs to the study item, each progressing at a different pace, it would be beneficial to find a way forward to accommodate both independently (in terms of timeline) under the same umbrella study/work item. The current study item progress of 70% reflects realistically only the progress of TR 26.927.
