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	WI / SI Name
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	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
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	Acronym
	LTE_900MHz_US-UEConTest

	Unique ID
	1030064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-240096

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: Mar 2025


	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
85%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Tuomo Säynäjäkangas

	
	Company
	Nokia

	
	Email
	tuomo.saynajakangas@nokia.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#103:
The work plan was updated in [1]. The work plan shows current completion status in detail.

10 CRs was agreed in [3…12]. 

Overall completion is 85% (+85%). 

2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

RAN5#103
[1] R5-242382  	WP UE Conformance – Introduction of 900 MHz LTE band in the US
[2] R5-242383  	SR UE Conformance – Introduction of 900 MHz LTE band in the US
[3] R5-242384	Addition of test frequencies for LTE Band 106, Nokia
[4] R5-242385	Addition of signalling test frequencies for LTE Band 106 and 3 MHz channel bandwidth, Nokia
[5] R5-242386	Addition of band 106 into frequency bands and channel arrangements, Nokia
[6] R5-242387	Addition of band 106 transmitter requirements, Nokia
[7] R5-242388	Addition of band 106 receiver requirements, Nokia
[8] R5-242389	Addition of test case applicability statements for band 106, Nokia
[9] R5-242390	Addition of band groups for band 106, Nokia
[10] R5-242391	Update to spurious emissions UE coexistence as part of introduction of LTE Band 106, Nokia
[11] R5-242392	Adding less than 5 MHz BW into Bandwidth dependent parameters, Nokia
[12] R5-242393	Addition of band 106 to RF Baseline Implementation Capabilities, Nokia
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