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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
The work for creating new test cases continued with a total of 12 TDocs submitted for this work item (see references below). The current completion percentage is at 82% (+15% from previous meeting) and is on schedule to be complete in September 2024. For this meeting, the main work was done in the area of MCData test cases. Applicability in TS 36.579-4 for the new test cases will be added at the next RAN5 meeting.

The plan for the next meeting, RAN5#104, is as follows:
1) All Mission Critical Services (MCS server test cases will be removed from the Work Item. TS 36.579-3, TS 36.579-8, and TS 36.579-9 will be removed from the Work Item. The WID will be updated at RAN5#104. The Work Plan will be updated accordingly.
2) All remaining MCData test cases will be completed (TS 36.579-7). 
3) All remaining TS 36,579-1 work will be completed.
4) All work for TS 36.579-4 and TS 36.579-5 will be completed based on the final work of TS 36.579-1 and TS 36.579-7.
5) The Work Item will be completed at 100%. 

The following table shows the new test cases for the affected specifications in the Work Plan: 

	TS 
	SUBJECT MATTER 
	NEW TEST CASES/CLAUSES 

	36.579-1 
	MC Common test environment 
	6

	36.579-2 
	MCPTT UE test cases 
	5

	36.579-3 
	MCPTT Server Application test cases 
	0

	36.579-4 
	Applicability and ICS MC test cases 
	 -

	36.579-5 
	MC Test suite (TTCN) 
	 -

	36.579-6 
	MCVideo UE test cases 
	7

	36.579-7 
	MCData UE test cases 
	30

	36.579-8 
	MCVideo Server Application test cases 
	0

	36.579-9 
	MCData Server Application test cases 
	0


 
In total, there are 48 new test cases planned. However, there may be more material added in TS 36.579-1 if some of the new test cases inspire generic procedures, new default messages, or other similar aspects. 

Additionally, there were 27 maintenance CRs for the 36.579 family of specifications (see references below).  

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Current Work Item TDocs for RAN5#103: 
[1] R5-243274 - Correction to MCPTT TC 5.10
[2] R5-242311 - Correction of testcase 6.1.1.14
[3] R5-242312 - Correction of testcase 6.9.1
[4] R5-243271 - Correction of MCVideo Location TCs
[5]  R5-243570 - Addition of new TC 6.5.1 Location Information Request
[6]  R5-243571 - Addition of new TC 6.5.2 Location Report triggering
[7]  R5-243572 - Addition of new TC 5.8 Rules based affiliation status change
[8]  R5-243573 - Addition of new TC 5.9 Location based functional alias status change
[9] R5-243272 - Correction of MCData TC 6.4.2 Emergency Alert
[10] R5-242587 - Discussion on extending RAN5 scope to include MCPTT, MCVideo, and MCData Server Test Cases
[11] R5-243265 - SR Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)
[12] R5-243266 - WP Protocol enhancements for Mission Critical Services for Rel-16 (MCPTT, MCVideo, MCData)

Maintenance for 36.579: 
[1] R5-242337 - Clarification of initial conditions and RRC/NAS signalling in clause 5.3
[2] R5-242338 - Clarification of initial conditions and RRC/NAS signalling in clause 5.3A
[3] R5-242339 - Clarification of initial conditions and RRC/NAS signalling in clause 5.3B
[4] R5-242340 - Clarification of initial conditions and RRC/NAS signalling in clause 5.3C
[5] R5-242341 - Clarifying the System Under Test
[6] R5-242342 - Corrections of clause 2
[7] R5-242343 - Corrections of clause 5.5.2.15.2
[8] R5-242344 - Corrections of clause 5.5.2.2.2
[9] R5-242345 - Corrections of clause 5.5.2.4
[10] R5-242346 - Corrections of clause 5.5.2.5.2
[11] R5-242347 - Corrections of clause 5.5.2.7.1
[12] R5-242348 - Editorial corrections of clauses 1 and 4
[13] R5-242349 - Improvement of clause 5.2
[14] R5-242350 - Improvement of clause 5.4
[15] R5-242398 - Correction of URI scheme in HTTP POST
[16] R5-242400 - Corrections of clause 5.5.9.1
[17] R5-243273 - Correction to clause 5.5.3.4.2
[18] R5-242351 - Common correction of test cases in clauses 5 and 6
[19] R5-242352 - Correction of test case 6.1.1.15
[20] R5-242353 - Correction of test case 6.1.1.16
[21] R5-242354 - Correction of test case 6.3.2
[22] R5-242355 - Misc updates
[23] R5-242399 - Routine maintenance for TS 36.579-5
[24] R5-242356 - Common correction of test cases in clause 6
[25] R5-242357 - Correction of testcase 6.3.1
[26] R5-242358 - Correction of testcase 6.3.2
[27] R5-242359 - Common correction of test cases in clauses 5 and 6

	30.04.2024		minor adaptations for RAN #104
	16.02.2024		minor adaptations for RAN #103
	10.11.2023		minor adaptations for RAN #102
	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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