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Work area/Item:
QoS  (N1 status on WI initiated from outside TSGN)

Affects:
UE/MS: X
CN: X
UTRAN: (X)
Compatibility Issues:
Yes: X
No:

Expected completion date:
TSGN #7

Services impacted:
PS

Specifications affected:
24.008

Tasks within work which are not complete:
Almost complete with minor details to be CR'd by N1:

· the length of TFT IE 

· QoS default values should be defined for unused code points rather than reserved which blocks future evolution.

· QoS mapping between R98 and R99 is not completed in S2 and N1 have had no chance to review the result

Consequences if not included in R99:
No PS

Accepted by TSG#
6
for late inclusion in Release 1999:


Abstract of document:

QoS

Contentious Issues:

None.

