
ID Unique ID Name Release Resource NamesAcronym Level of ApprovalStart Finish % CompleteHyperlink Notes
1 2044 VERSION Dec. 19th MCC Mon 03/01/00 Mon 03/01/00 0%

2 1462 "CTRL + a"  to display all the 3GPP fields MCC Mon 03/01/00 Mon 03/01/00 0%

3 1463 If MS Project crashes, hide the "hyperlink" field MCC Mon 03/01/00 Mon 03/01/00 0%

4 2058 Mon 03/01/00 Mon 03/01/00 0%

5 96 Mon 03/01/00 Mon 03/01/00 0%

6 2 Evolutions of the transport in the UTRAN NA TSG RAN ETRAN TSG Mon 17/07/00 Fri 29/06/01 21% RAN Wis

7 625 IP transport in the UTRAN Rel4 WG RAN3 ETRAN-IPtrans TSG Mon 17/07/00 Fri 30/03/01 49% RAN Wis

8 624 RAB support enhancement - no ROHC Rel5 WG RAN2 ETRAN-RABSE TSG Mon 21/08/00 Fri 23/03/01 5% RAN Wis (this belongs also to the RAN Improvements); 27/11: correction of release; estimation of completeness updated; aligned with version in RAN Improvements; 29/11: split into ROHC and non-ROHC part; progress updated

9 2206 RAB support enhancement - ROHC part only WG RAN2 ETRAN-RABSE Mon 21/08/00 Fri 23/03/01 50% RAN Wis (this belongs also to the RAN Improvements); 27/11: correction of release; estimation of completeness updated; aligned with version in RAN Improvements; 29/11: split into ROHC and non-ROHC part; progress updated

10 12 QoS optimisation for AAL2 connections over Iub and Iur interfacesRel4 WG RAN3 ETRAN-QoSAAL2 TSG Mon 21/08/00 Fri 23/03/01 26% RAN Wis

11 1995 Migration to modification procedures Rel4 WG RAN3 ETRAN-MigrMod TSG Mon 02/10/00 Fri 30/03/01 4% RAN Wis

12 1834 Conformance Test Aspects WG T1 CHAIR Mon 01/01/01 Fri 29/06/01 0% 0%

13 2208 Testing RAB support enhancements WG T1 CT-RABS? CHAIR Mon 01/01/01 Fri 29/06/01 0%

14 1837 Logical Test Interface, Specification, R4 evolution of UTRANWG RAN2 CHAIR Mon 01/01/01 Fri 29/06/01 0% Responsibiliy moves to RAN 2 for R00

15 4 Evolutions of the transport in the CN NA WG CN4 CNTRSP MCC Mon 29/05/00 Fri 23/03/01 23% not neededWI formulation assigned to N4

16 859 IP Transport of CN protocols (e.g., CAP, MAP)Rel4 WG CN4 IPinCN MCC Mon 25/09/00 Fri 23/03/01 1%AS: corrected to Rel4 as stated at SA#10

17 1678 Stage 2 WG SA2 IPinCN MCC Mon 25/09/00 Fri 23/03/01 0%

18 1679 Stage 3 WG CN4 IPinCN MCC Thu 07/12/00 Fri 23/03/01 3%

19 2018 CAP WG CN2 IPinCN MCC Thu 07/12/00 Fri 23/03/01 0%Kimmo is informed that CN2 wants CAP after MAP / Per

20 2019 MAP WG CN4 IPinCN MCC Thu 07/12/00 Fri 23/03/01 5%

21 1513 FS on Transport and control separation in the PS CN domainWG SA2 TSG Mon 29/05/00 Fri 23/03/01 45% SP-000293

22 1615 Architectural impacts WG SA2 WG Mon 29/05/00 Fri 23/03/01 56%

23 1614 Protocol impacts WG CN4 WG Mon 15/01/01 Fri 23/03/01 0%

24 1216 Improvements of Radio Interface NA TSG RAN RInImp TSG Mon 03/01/00 Fri 28/12/01 10% RAN Wis

25 1470  Improvement of inter-frequency and inter-system measurementRel5 WG RAN1 RInImp-IfIsM TSG Mon 01/01/01 Fri 28/12/01 0% RAN_Wis

26 1471 Base station classification Rel4 WG RAN4 RInImp-BSClass TSG Mon 14/08/00 Fri 23/03/01 16% RAN_Wis

27 1476 FDD Base station classification WG RAN4 RInImp-BSClass-FDD TSG Mon 14/08/00 Fri 23/03/01 16% RAN_Wis

28 1477 TDD Base station classification WG RAN4 RInImp-BSClass-TDD TSG Mon 14/08/00 Fri 23/03/01 16% RAN_Wis

29 1217 Hybrid ARQ II/III Rel5 WG RAN2 RInImp-HARQ TSG Mon 21/08/00 Fri 28/09/01 7% RAN_Wis
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30 1218 Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeRel5 WG RAN2 RInImp-CCTrCH TSG Mon 09/10/00 Fri 28/09/01 0% RAN_Wis12/12 Hans: moved to Rel-5; time line changed after decision in RAN#10

31 1507 Terminal Power Saving features Rel4 WG RAN1 RInImp-TPS TSG Mon 19/06/00 Fri 23/03/01 35% RAN_Wis

32 1509 UTRA repeater specification (master) Rel4 WG RAN4 RInImp-REP TSG Mon 10/07/00 Wed 21/03/01 27% RAN_Wis

33 1994 DSCH power control improvement in soft handoverRel4 WG RAN1 RInImp-DSCHsho TSG Mon 11/09/00 Fri 23/03/01 25% RAN_Wis

34 1996 UMTS 1800 Rel4 WG RAN4 RInImp-UMTS18 TSG Mon 25/09/00 Fri 23/03/01 0% RAN_Wis

35 1506 FS on Radio link performance enhancements WG RAN1 RInImp-Rlperf TSG Mon 14/08/00 Fri 21/12/01 7% RAN_SIs

36 1219 FS on High Speed  downlink packet access WG RAN2 RInImp-HSDPA TSG Mon 21/08/00 Fri 23/03/01 16% RAN_Sis

37 1221 FS on USTS WG RAN1 RInImp-USTS TSG Mon 14/08/00 Fri 21/12/01 8% RAN_Sis

38 1510 FS on improved common DL channel for Cell-FACH stateWG RAN2 RInImp-DLCFACH TSG Mon 11/09/00 Fri 30/03/01 3% RAN_Sis

39 1997 FS on UE antenna efficency test method performance requirementsWG RAN4 RInImp-UEAnTM TSG Mon 25/09/00 Fri 29/06/01 0% RAN_Sis

40 1839 Conformance Test Spec. improvements in Radio InterfaceWG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0% 34.122

41 2210 Testing improvement of inter-frequency and inter-system measurementWG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

42 2211 Testing Hybrid ARQ II/III WG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

43 2212 Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated typeWG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

44 2213 Testing Terminal Power saving features WG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

45 2214 Testing DSCH power control improvement in soft handover WG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

46 2215 Testing UMTS 1800 WG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

47 1222 Low Chip Rate TDD option Rel4 WG RAN1 LCRTDD TSG Wed 19/07/00 Mon 02/04/01 43% RAN_Wis

48 1223 Physical layer WG RAN1 LCRTDD-Phys TSG Wed 19/07/00 Fri 30/03/01 50% RAN_Wis

49 1224 Layer 2 and layer 3 protocol aspects WG RAN2 LCRTDD-L23 TSG Wed 19/07/00 Fri 30/03/01 55% RAN_Wis27/11: release inserted; 29/11: progress updated

50 1225 RF radio transmission/reception, system performance requirements and conformance testingWG RAN4 LCRTDD-RF TSG Mon 14/08/00 Fri 30/03/01 15% RAN_Wis

51 1227 UE radio access capability WG RAN2 LCRTDD-Uerac TSG Mon 14/08/00 Fri 30/03/01 50% RAN_Wis27/11: release inserted; 29/11: progress updated

52 1228 Iub/Iur protocol aspects WG RAN3 LCRTDD-IubIur TSG Mon 14/08/00 Fri 30/03/01 42% RAN_Wis

53 1911 Start Testing Fri 30/03/01 Fri 30/03/01 0%

54 2103 Conformance Test Aspects - Low Chip Rate TDD WG T1 CHAIR Mon 02/04/01 Mon 02/04/01 0%

55 2216 Testing Physical Layer WG T1 CHAIR Mon 02/04/01 Mon 02/04/01 0%

56 2217 Testing Layer 2 and layer 3 protocol aspects WG T1 CHAIR Mon 02/04/01 Mon 02/04/01 0%

57 2218 Testing RF Radio Transmission and Reception WG T1 CHAIR Mon 02/04/01 Mon 02/04/01 0%

58 2219 Testing UE radio access capability WG T1 CHAIR Mon 02/04/01 Mon 02/04/01 0%
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59 9 RAN improvements NA TSG RAN RANimp TSG Mon 14/08/00 Wed 20/06/01 14% RAN Wis

60 1466 Smart antenna Rel4 WG RAN1 RANimp-SmartA TSG Mon 14/08/00 Fri 30/03/01 25% RAN_Wis

61 656 RRM optimization for Iur and Iub Rel4 WG RAN3 RANimp-RRMopt TSG Mon 11/09/00 Fri 30/03/01 14% RAN_Wis

62 655 Node B synchronisation for TDD Rel4 WG RAN1 RANimp-NBsync TSG Mon 14/08/00 Fri 23/03/01 40% RAN_Wis

63 1680 Header compression removal/stripping in the RANRel5 TSG RAN CHAIR Mon 21/08/00 Wed 20/06/01 0% from AHR00-0031, contact RAN

64 1686 Unequal error protection in PS domain in the RANRel5 TSG RAN CHAIR Mon 21/08/00 Wed 20/06/01 0% from AHR00-0031, contact RAN

65 1912 Start Testing Mon 19/03/01 Mon 19/03/01 0%

66 2102 Conformance Test Aspects - RAN Improvements WG T1 CHAIR Mon 19/03/01 Mon 19/03/01 0%

67 2220 Testing Smart antenna WG T1 Mon 19/03/01 Mon 19/03/01 0%

68 2221 Testing Node B synchronisation for TDD WG T1 Mon 19/03/01 Mon 19/03/01 0%

69 2222 Testing Radio access bearer support enhancments WG T1 Mon 19/03/01 Mon 19/03/01 0%

70 1273 Provisioning of IP-based multimedia servicesRel5 WG SA1 IMS TSG Mon 21/02/00 Tue 19/02/02 10% SP-000216S1 WI proposed S1-000290...

71 1274 Call control and roaming to support IP-based multimedia services in UMTSWG SA2 IMS-CCR TSG Mon 21/02/00 Tue 19/02/02 15% SP-000289

72 1633 Stage 1 WG SA1 IMS-CCR MCC Mon 21/02/00 Fri 15/12/00 44%Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements

73 1514 Stage 2 (Architecture and Main flows) WG SA2 IMS-CCR TSG Fri 14/04/00 Fri 23/03/01 67% SP-000289Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol

74 1277 FS on Impacts on HSS WG CN4 IMS-CCR MCC Fri 14/04/00 Fri 15/12/00 100% 07/00 [Stage 2 assumed]

75 2233 SIP Call Control protocol for the IM Subsystem WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10% NP-000727TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...

76 1998 IP multimedia subsystem signalling flows WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10% TS 24.228...

77 1278 IP multimedia subsystem stage 3 WG CN1 IMS-CCR TSG Mon 02/10/00 Fri 28/12/01 10% TS 24.229...

78 1673 MLST: Stage 3 for basic calls ? Thu 22/03/01 Thu 22/03/01 0%UE registration, CSCF discovery, mobile originated, and mobile terminated. Includes behavior for IP multimedia  reference points (e.g., Cx, Gm, Mg, Mw)

79 1804 SIP interactions with the Rel4 Supl Services WG CN1 IMS-CCR CHAIR Mon 02/10/00 Fri 28/12/01 0% N1 needs requirements from S1

80 1650 Check if any WG SA1 IMS-CCR CHAIR Mon 02/10/00 Mon 12/02/01 0%

81 1651 Stage 3 if applicable WG CN1 IMS-CCR CHAIR Wed 28/02/01 Fri 28/12/01 0% N1 needs requirements from S1

82 1280 SIP SS and relationship to Mg, Mw and Cx WG CN4 IMS-CCR CHAIR Mon 01/01/01 Fri 28/12/01 0%

83 1281  Multimedia Capabilities WG CN1 IMS-CCR MCC Mon 04/09/00 Thu 02/08/01 0% e.g. CC version, MS CM, etc.

84 1282 Terminal capabilities WG CN1 IMS-CCR MCC Mon 20/11/00 Thu 02/08/01 0% e.g. CC version, MS CM, etc.

85 1806 Terminal capabilities and Interactions on running multimedia from an external terminalWG T2 IMS-CCR MCC Mon 01/01/01 Fri 29/06/01 0% e.g. CC version, MS CM, etc.

86 1805 Network capabilities WG CN1 IMS-CCR MCC Tue 17/10/00 Fri 29/06/01 0% e.g. CC version, Protocol version, etc.

87 1285 Network capabilities (N4 aspects) WG CN4 IMS-CCR MCC Mon 04/09/00 Fri 29/06/01 0% e.g. CC version, Protocol version, etc.
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88 1286 CSCF – HSS (Cx) applications and services (SCP) WG SA2 IMS-CCR MCC Fri 14/04/00 Tue 19/02/02 12%

89 1515 Stage 2 flows WG SA2 IMS-CCR MCC Fri 14/04/00 Fri 23/03/01 59%

90 2021 Stage 2 flows (N4 ) (see note) WG CN4 IMS-CCR MCC Wed 15/11/00 Tue 19/02/02 10%added by N4 comments at TSG N#9 but conflicts with WI above !!

91 2023 Impacts from CAMEL WG CN4 IMS-CCR MCC Wed 15/11/00 Tue 27/11/01 10% added by N4 comments at TSG N#9

92 1288 Impact on Camel Stage 3 WG CN2 IMS-CCR MCC Mon 15/01/01 Fri 25/01/02 0%Alain is informed that this work has not started. Should be clarified the interaction with ID2017 (CAMEL applicability to media streams like VoIP) / Per

93 1289 Impact on MAP WG CN4 IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0%

94 2024 Stage 3 protocol on Cx WG CN4 IMS-CCR MCC Mon 18/12/00 Fri 04/01/02 0% added by N4 comments at TSG N#9

95 1290 Addressing, Identities WG SA2 IMS-CCR MCC Mon 09/10/00 Fri 29/06/01 18%

96 1291 Architectural issues WG SA2 IMS-CCR MCC Mon 09/10/00 Fri 16/03/01 22%

97 1292 Impact on HSS WG CN4 IMS-CCR MCC Wed 15/11/00 Fri 29/06/01 15%

98 1294 Interworking with other multimedia protocols WG CN3 IMS-CCR MCC Mon 28/08/00 Fri 28/12/01 1%Legacy systems (e.g., H.323, 3GH.324/M, H.320, H.248)...

99 1295 Requirements WG SA1 IMS-CCR MCC Mon 04/09/00 Fri 23/03/01 3%

100 1296 Impact on MM/CC/SM WG CN1 IMS-CCR-IWMM MCC Mon 26/03/01 Fri 28/12/01 0%

101 2047 Multimedia domain and CS networks Interworking WG CN3 IMS-CCR-IWCS WG Mon 28/08/00 Wed 28/03/01 0% NP-000465Moved from deleted BB "Evolutions of Bearers in the CN" to under this BB "SIP interworking with other multimedia protocols" [DAB - 05/10/00]

102 2048 Multimedia domain and IP networks Interworking WG CN3 IMS-CCR-IWIP MCC Mon 28/08/00 Wed 28/03/01 0% NP-000466Moved from deleted BB "Evolutions of Bearers in the CN" to under this BB "SIP interworking with other multimedia protocols" [DAB - 05/10/00]

103 1913 Start Testing Mon 31/12/01 Mon 31/12/01 0%

104 1844 Conformance Test Aspects - Provisioning of IP-based multimedia servicesWG T1 IMS-TEST CHAIR Mon 31/12/01 Mon 31/12/01 0% 34.125

105 1298 Access Security for IP-multimedia services WG SA3 IMS-ASEC TSG Mon 04/09/00 Fri 22/06/01 0% SP-000420end March 2001 from tdoc AHR00-0031. 14/09/00: End date modified to 29 June 2001 (was 03/01). TR created 08/00; TR approval 12/00; TS draft 03/01 (distribution to other groups); TS approval 06/01

106 1299 Lawful interception WG SA3 IMS-LI TSG Mon 04/09/00 Thu 29/03/01 10% SP-000309end March 2001 from tdoc AHR00-0031

107 1300 RAN improvements and evolution of the bearers on the Radio interface to enable efficient IP-based multimedia services in UMTSTSG RAN IMS-RAN MCC Mon 02/04/01 Fri 28/12/01 0% unknown Contact RAN or delete it

108 1597 (Copy) Ensure reliable QoS for PS domain and IM subsystemWG SA2 Mon 03/04/00 Fri 30/03/01 3%as a result propose QoS negotiation and  reservation mechanisms to be used in UMTS

109 1303 (Copy) Charging and OAM&P WG SA5 IMS-OAM MCC Mon 25/12/00 Fri 21/12/01 0%For detailed planning cf. IGC QoS- az: Title aligned with SA5; Added Rapp.

110 1598 (Copy) AMR-WB WG SA4 Mon 04/09/00 Fri 29/06/01 0%

111 1305 Roaming between IP multimedia and CS domain networks (roaming support within and between network types)WG CN4 IMS-ONCS MCC Mon 24/07/00 Fri 28/12/01 5%

112 1457 Roaming requirements WG SA1 TSG Mon 24/07/00 Fri 29/09/00 60% S1-000290Covered by work item proposed in S1-000290...

113 1306 Stage 2 WG SA2 TSG Tue 15/08/00 Fri 03/11/00 32% SP-000150 80% stable: June...

114 1307 Stage 2 review WG CN4 MCC Mon 06/11/00 Mon 18/12/00 0% 80% stable: June...

115 1456 Internetwork roaming aspects ? TSG Mon 01/01/01 Fri 28/12/01 0% THIS DOED NOT BELONG TO CN3...

116 2227 MExE  interactions WG T2 Mon 01/01/01 Fri 28/12/01 0%
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117 2228 MMS interactions WG T2 WG Mon 01/01/01 Fri 28/12/01 0%

118 1310 Support of VHE/OSA by Rel4 network entities and protocols of the IM subsystem (e.g. CSCF)WG CN5 IMS-ONOSA TSG Mon 14/08/00 Fri 23/03/01 0%For detailed planning cf. IGC on Service Platform...

119 1732 Number portability in IM subsystem WG CN4 IMS-MNP MCC Mon 01/01/01 Fri 28/12/01 0% transefered from N1 to N4 by NP-000575

120 2036 Multimedia codecs and protocols for conversational PS servicesWG SA4 IMS-CODEC TSG Mon 02/10/00 Fri 21/12/01 0% SP-000398

121 2039 Codecs WG SA4 TSG Mon 02/10/00 Thu 21/12/00 0% SP-000398

122 2040 performance characterisation of codec WG SA4 TSG Mon 02/10/00 Fri 21/12/01 0% SP-000398

123 2038 protocols WG SA4 TSG Mon 02/10/00 Fri 21/12/01 0% SP-000398

124 1539 Transparent End-to-End PS mobile streaming applicationRel4 WG SA4 PSTREAM TSG Mon 03/04/00 Fri 29/12/00 10% SP-000345

125 1652 Emergency call enhancements NA WG CN1 EMC1 WG Mon 03/01/00 Fri 28/12/01 9%

126 1653 For IP & PS based calls Rel5 WG CN1 EMC1-PS TSG Mon 03/04/00 Fri 28/12/01 5% NP-000665

127 1314 Service Requirements for IP-based emergency calls WG SA1 EMC1-PS MCC Mon 18/09/00 Tue 21/11/00 64%

128 1315 SIP emergency calls and packet emergency calls signalling flowslWG CN1 EMC1-PS MCC Tue 17/10/00 Fri 28/12/01 0%no new spec will be presented, will be covered in CN1 spec24.228...

129 1316 Stage 2 for emergency calls and packet emergency calls in generalWG SA2 EMC1-PS MCC Mon 02/10/00 Mon 12/02/01 31% covered by TS 23.228

130 1317 Distinction of emergency call types to different emergency servicesWG CN1 EMC1-PS MCC Tue 13/02/01 Wed 12/09/01 0%

131 2101 Emergency call recalling capability enhancement WG CN1 EMC1-PS MCC Mon 07/08/00 Tue 20/03/01 0%

132 1646 Stage 3 for emergency calls and packet emergency calls in generalWG CN1 EMC1-PS MCC Mon 14/08/00 Fri 28/12/01 0% NP-000380Potentially sub contracted to IETF...

133 1605 (Copy2) Ensure reliable QoS for PS domain and IM subsystemWG SA2 MCC Mon 03/04/00 Fri 30/03/01 3%as a result propose QoS negotiation and  reservation mechanisms to be used in UMTS

134 1654 For CS based calls Rel4 WG CN1 EMC1-CS TSG Mon 01/05/00 Tue 13/03/01 39% NP-000743 WI approved in TSG_10

135 1320 Distinction in CS domain of emergency call types to different emergency servicesWG SA1 EMC1-CS MCC Mon 01/05/00 Fri 23/06/00 100%

136 1999 Distinction in CS domain of emergency calls to different emergency typesWG CN1 EMC1-CS MCC Mon 28/08/00 Tue 26/09/00 100%Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....

137 1321 Emergency call recalling capability enhancement WG CN1 EMC1-CS MCC Mon 07/08/00 Tue 13/03/01 15%

138 2224 Conformance Test Aspects - Emergency call enhancementsWG T1 Mon 03/01/00 Mon 03/01/00 0%

139 2225 Testing Stage 3 for emergency calls and packet emergency calls in generalWG T1 Mon 03/01/00 Mon 03/01/00 0%

140 2226 Testing CS based emergency calls WG T1 Mon 03/01/00 Mon 03/01/00 0%

141 1322 Enable bearer independent CS architectureRel4 WG SA2 CSSPLIT TSG Mon 03/01/00 Fri 15/03/02 41% SP-000288

142 1323 Enable bearer-independent call control WG CN4 CSSPLIT WG Mon 03/01/00 Thu 16/08/01 68% N4-000512 

143 1516 Architecture and Stage 2 description on 23.002 WG SA2 CSSPLIT MCC Mon 03/01/00 Fri 08/09/00 100%R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...

144 1325 Standardisation of protocols (control & user planes) over reference points between MGWsWG CN3 CSSPLIT TSG Tue 02/01/01 Fri 30/03/01 20% N4-000512 

145 1326 Standardisation of protocols over reference points between MSC server and Gateway MSC serverWG CN4 CSSPLIT TSG Mon 25/09/00 Fri 23/03/01 58% N4-000512 
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146 1616 Standardisation of detailed stage 2 description WG CN4 CSSPLIT TSG Mon 17/07/00 Fri 23/03/01 80% N4-000512 

147 1327 Bearer control between MSC server and MGW WG CN4 CSSPLIT TSG Fri 01/09/00 Thu 16/08/01 56% N4-000512 

148 1328 stage 3 - protocol issues WG CN4 CSSPLIT TSG Fri 01/09/00 Thu 16/08/01 70%

149 1329 stage 3 - parameter value issues WG CN3 CSSPLIT MCC Tue 02/01/01 Fri 30/03/01 0%

150 1331 Lawful interception WG SA3 CSSPLIT MCC Mon 21/08/00 Fri 23/03/01 0%Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture 

151 1332 Bearer Independence and codec control issues WG SA4 CSSPLIT MCC Mon 14/08/00 Fri 23/03/01 0% Contact S4 or delete!

152 1918 Start Testing MCC Mon 12/03/01 Mon 12/03/01 0%

153 2052 Conformance Test Aspects - Enable bearer independent CS architectureWG T1 CSSPLIT-TEST MCC Mon 19/03/01 Fri 15/03/02 0%

154 1847 UE Conformance test spec., Bearer independent CS, Protocol WG T1 CSSPLIT-TEST MCC Mon 19/03/01 Fri 14/09/01 0% Changes to call control

155 1848 UE Conformance test spec., Bearer independent CS, TTCN WG T1 CSSPLIT-TEST MCC Mon 17/09/01 Fri 15/03/02 0%

156 1333 CS multimedia services Rel4 WG SA2 CSM MCC Fri 14/04/00 Mon 14/01/02 0%

157 1338 Stage 1 WG SA1 CSM MCC Mon 28/08/00 Fri 29/12/00 0% Why H.324 not enough?

158 1339 Stage 2 (has it to be handled?  H.324 M ?) WG SA2 CSM MCC Mon 04/12/00 Fri 23/03/01 0% check with N3: Why H.324 not enough?

159 1655 Circuit-switched multimedia swap and fallback WG CN3 CSM-SWAP MCC Fri 14/04/00 Fri 30/03/01 0% NP-000051Agreed WI NP-000051. Re-allocated to N3 by N1.

160 1335 Call control and signalling aspects WG CN1 CSM-SWAP-CC MCC Fri 14/04/00 Thu 14/12/00 0%

161 1336 Transport aspects WG CN3 MCC Mon 01/01/01 Fri 30/03/01 0%

162 1337 inband signalling WG CN3 MCC Mon 01/01/01 Fri 30/03/01 0%

163 1920 Start Testing Mon 12/03/01 Mon 12/03/01 0%

164 2056 Conformance Test Aspects - CS multimedia servicesWG T1 CSM-TEST CHAIR Mon 02/04/01 Mon 14/01/02 0%

165 1849 UE Conformance test spec. CS multimedia services, Protocol WG T1 CHAIR Mon 02/04/01 Mon 16/07/01 0% CC,RRC,Ies, RB, BS changes

166 1850 UE Conformance test spec. CS multimedia services, TTCN WG T1 CHAIR Tue 17/07/01 Mon 14/01/02 0%

167 1340 Facsimile Rel4 WG SA1 FAX TSG Tue 22/02/00 Fri 22/12/00 74% SP-000169

168 1341 Real Time Fax WG SA2 FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%postponed from R99 to R00, SP-000169

169 1808 Terminal capabilities, AT commands WG T2 FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

170 1343 Signalling aspects (e.g. ICM) WG CN1 FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

171 1648 Service provision WG CN3 FAX-RT MCC Tue 22/02/00 Fri 23/06/00 100%

172 1345 Review whether service/stage 1 aspects need to be alignedWG SA1 FAX-RT MCC Fri 14/04/00 Fri 23/06/00 100%

173 1346 Review whether architecture/stage 2 aspects need to be alignedWG SA2 FAX-RT MCC Fri 14/04/00 Fri 23/06/00 100%

174 2041 Start Testing MCC Mon 26/06/00 Mon 26/06/00 0%
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175 1851 Conformance Test Aspects - Facsimile WG T1 MCC Mon 26/06/00 Fri 22/12/00 0% Bearer services, new spec document?

176 1517 Global Text Telephony NA WG SA2 GTT TSG Wed 28/06/00 Fri 07/12/01 21% SP-000290SP-000162 agreed WI. Rapporteur...

177 2240 Minimum solution Rel4 Wed 28/06/00 Mon 19/03/01 40%

178 1634 Stage 1 WG SA1 GTT TSG Wed 28/06/00 Fri 16/03/01 33% SP-000290

179 1519 Stage 2 WG SA2 GTT TSG Mon 10/07/00 Fri 16/03/01 17% SP-000290

180 2234 Specification of Cellular Text telephone Modem WG SA4 GTT-CTM Mon 11/09/00 Mon 19/03/01 67%

181 2238 General description and C-code WG SA4 GTT-CTM Mon 11/09/00 Mon 11/12/00 100%

182 2237 Minimum Performance requirements WG SA4 GTT-CTM Mon 11/09/00 Mon 19/03/01 51%

183 2239 Improvements of GTT Rel5 Mon 09/10/00 Fri 07/12/01 0%

184 1350 Activation and transport WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

185 1520 SIP and H.324 Activation and transport WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

186 1521 Data Channel Activation and transport WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

187 1523 Selection of transport method WG SA2 GTT MCC Mon 01/01/01 Thu 22/03/01 0%

188 1524 Interworking WG CN3 GTT-IW MCC Mon 12/03/01 Thu 31/05/01 0% PSTN, IP and PLMN interworking

189 1809 Terminal Aspects WG T2 GTT TSG Mon 12/03/01 Thu 31/05/01 0% SP-000290Connection of PSTN textphones to MS, Terminal interfaces and functions, MMS Commonalities

190 1357 USIM Aspects WG T3 GTT MCC Mon 12/03/01 Thu 31/05/01 0%

191 2096 GTT using CS multimedia telephony WG SA4 GTT MCC Mon 09/10/00 Thu 28/12/00 0%

192 1915 Start Testing GTT Mon 11/06/01 Mon 11/06/01 0%

193 1852 Conformance Test Aspects - Global Text telephony WG T1 GTT CHAIR Mon 11/06/01 Fri 07/12/01 0% Bearer services, new spec document?

194 1526 Bearer Modification without pre-notificationRel4 WG SA1 BMWPN TSG Mon 03/01/00 Fri 05/04/02 27% SP-000216CN1#14:new approach with pre-negotiation is being considered but no CN1 plans are available yet....

195 2223 Testing Support of Bearer modification without prenotificationWG T1 CHAIR Mon 03/01/00 Mon 03/01/00 0%

196 1635 Stage 1 WG SA1 BMWPN MCC Wed 01/03/00 Fri 22/09/00 83%

197 1359 Service Modification without pre-notification WG CN3 BMWPN-SMWOP TSG Mon 14/08/00 Fri 30/03/01 27% NP-000381 Modified title

198 1360 In call modify procedure WG CN1 BMWPN MCC Mon 14/08/00 Thu 14/12/00 0%CN1#14:new approach with pre-negotiation is being considered but no CN1 plans are available yet....

199 1361 Interworking function, TAF WG CN3 BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

200 1362 Out of band Transcoder Control WG CN4 BMWPN MCC Mon 02/10/00 Fri 30/03/01 100%

201 1363 AT commands WG T2 BMWPN MCC Mon 02/10/00 Fri 30/03/01 0%

202 1364 Bearer Modification because of radio conditions WG SA2 BMWPN MCC Mon 18/09/00 Wed 22/11/00 0%

203 1921 Start Testing BMWPN-TEST MCC Mon 02/04/01 Mon 02/04/01 0%
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204 2057 Conformance Test Aspects WG T1 BMWPN-TEST MCC Mon 09/04/01 Fri 05/04/02 0%

205 1853 UE Conformance test spec. Bearer modification, Protocol WG T1 BMWPN-TEST MCC Mon 09/04/01 Fri 05/10/01 0% CC, BS

206 1857 UE Conformance test spec. Bearer modification, TTCN WG T1 BMWPN-TEST MCC Mon 08/10/01 Fri 05/04/02 0%

207 1367 VHE enhancements NA WG SA1 VHE1 TSG Mon 07/08/00 Tue 19/02/02 8% SP-000216

208 1368 Detailed definition of the VHE user profile Rel5 WG SA2 VHE1-USERP WG Mon 07/08/00 Fri 18/01/02 24%

209 1373 Stage 1 WG SA1 VHE1-USERP WG Thu 05/10/00 Wed 17/01/01 43%

210 1404 Stage 2 WG SA2 VHE1-USERP WG Mon 07/08/00 Fri 30/03/01 44%

211 2123 Enhanced UserProfileManagement WG CN5 VHE1-USERP MCC Mon 02/04/01 Fri 18/01/02 0%Network Access Technology independence OSA API supporting VHE requirement on service continuity

212 2104 Extensions to existing (and possibly new) toolkitsRel5 WG SA2 VHE1-TLKT1 WG Mon 27/11/00 Tue 05/02/02 0%

213 2105 Stage 1 WG SA1 VHE1-TLKT1 WG Mon 27/11/00 Fri 30/03/01 0%

214 2106 Stage 2 WG SA2 VHE1-TLKT1 WG Mon 02/04/01 Fri 29/06/01 0%

215 2107 Stage 3 (wait for stage 2) VHE1-TLKT1 WG Mon 02/07/01 Tue 05/02/02 0%SCFs for user profile access/management by OSA applications

216 2108 Interaction between toolkits to enable IP multimedia servicesRel5 WG SA2 VHE1-IMS WG Mon 27/11/00 Tue 19/02/02 0%

217 2109 Stage 1 WG SA1 VHE1-IMS WG Mon 27/11/00 Fri 13/04/01 0%

218 2110 Stage 2 WG SA2 VHE1-IMS WG Mon 16/04/01 Fri 13/07/01 0%

219 2111 Stage 3 (wait for stage 2) VHE1-IMS WG Mon 16/07/01 Tue 19/02/02 0%SCFs for user profile access/management by OSA applications

220 2112 Transparent roaming for services Rel5 WG SA2 VHE1-RMG WG Mon 27/11/00 Tue 19/02/02 0%

221 2113 Stage 1 WG SA1 VHE1-RMG WG Mon 27/11/00 Fri 13/04/01 0%

222 2114 Stage 2 WG SA2 VHE1-RMG WG Mon 16/04/01 Fri 13/07/01 0%

223 2115 Stage 3  (wait for stage 2) VHE1-RMG WG Mon 16/07/01 Tue 19/02/02 0%SCFs for user profile access/management by OSA applications

224 1637 OSA enhancements NA WG SA1 OSA1 WG Mon 03/01/00 Fri 10/08/01 20% SP-000216

225 2120 General Stage 2 WG SA2 OSA1 WG Thu 03/08/00 Thu 29/03/01 45%

226 1424 Interactions OSA - e-commerce Rel4 WG SA2 OSA1-ECOM WG Mon 11/09/00 Fri 30/03/01 31%New Network Service Capability Features (N-SCFs) and evolutions of existing ones, e.g. , Call Control SCF (Call Party Handling, SIP), Positioning SCF (see BB Location Services/LCS Application Interfaces), Terminal Capabilities SCF, Charging SCF, E-Commerc

227 1425 Stage 1 WG SA1 OSA1-ECOM WG Mon 11/09/00 Thu 28/12/00 57%

228 1529 Stages 2 and 3 WG CN5 OSA1-ECOM CHAIR Fri 29/12/00 Fri 30/03/01 0%

229 1429 OSA APIs for MuMa CC Rel5 WG SA2 OSA1-CSCF MCC Mon 18/09/00 Fri 06/04/01 40% For Rel5 even if completed by March

230 1430 Stage 1 WG SA1 OSA1-CSCF MCC Mon 18/09/00 Wed 27/12/00 48%

231 1530 Stages 2 and 3 WG CN5 OSA1-CSCF MCC Mon 25/09/00 Fri 06/04/01 36% Modified competion rate / Per

232 1419 OSA security (!) Rel5 WG SA3 OSA1-SEC TSG Mon 03/01/00 Fri 10/08/01 0% SP-000302Christophe to contact BT and Ericsonn in S3 and S1
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233 2121 Stage 1 WG SA1 OSA1-SEC MCC Mon 03/01/00 Mon 03/01/00 0%

234 1420 Stage 2 WG SA2 OSA1-SEC MCC Wed 28/06/00 Fri 08/09/00 0%

235 1421 Stage 3 WG SA3 OSA1-SEC MCC Mon 23/10/00 Fri 10/08/01 0%Presentation to S3 of trust and security management framework service capability feature: S3#14, Aug, Presentation to S3 of threats and countermeasure analysis: S3#15, Sep , Decision if implementation is to be standardised and how much re-use can be made 

236 1422 security related SCF(s) definition WG CN5 OSA1-SEC MCC Mon 08/01/01 Thu 12/04/01 0% Task startpoint changed /Per

237 1423 (possibly) changes required from supporting platforms, e.g. gsmSCF, HLR WG SA3 OSA1-SEC MCC Mon 11/09/00 Thu 14/12/00 0%

238 1621 impact on terminal WG T2 OSA1-SEC WG Mon 11/09/00 Fri 08/12/00 0%

239 1433 Retrieval of Terminal capabilities Rel5 WG SA2 OSA1-TC MCC Mon 03/01/00 Tue 17/04/01 10%

240 1434 Stage 1 WG SA1 OSA1-TC MCC Mon 25/09/00 Wed 10/01/01 19%

241 1436 Stages 2 and 3 WG CN5 OSA1-TC MCC Thu 11/01/01 Tue 17/04/01 0%

242 2122 Provisionning of the terminal capabilities WG T2 OSA1-TC MCC Mon 03/01/00 Mon 03/01/00 0%

243 1786 LCS - OSA interfaces (!) WG SA1 OSA1-LCSI WG Mon 11/09/00 Fri 30/03/01 41%Prposed in S1O00043 to become a Rel4 issue / Per

244 1787 Stage 1 WG SA1 OSA1-LCSI WG Mon 11/09/00 Fri 08/12/00 77%

245 2124 Stage 2 WG SA2 OSA1-LCSI WG Mon 11/12/00 Mon 11/12/00 0%

246 1788 Stage 3 WG CN5 OSA1-LCSI WG Mon 15/01/01 Fri 30/03/01 0%

247 2116 (copy) Charging and OAM&P (!) WG SA5 OSA1-OAM TSG Mon 25/12/00 Fri 30/03/01 0%Name changed to reflect actual name of OAM Feature. S5 should be contacted.

248 1638 CAMEL phase 4 Rel5 WG SA1 CAMEL4 CHAIR Mon 17/04/00 Fri 05/04/02 27% N2 to define WI...

249 1461 Service requirements WG SA1 CAMEL4 MCC Mon 17/04/00 Fri 22/12/00 64%

250 2011 Charging notification to the CSE WG CN2 CAMEL4-CNCNE CHAIR Mon 15/01/01 Fri 05/04/02 0%This task has not started yet, new time proposed / Per

251 2012 Call Party Handling WG CN2 CAMEL4-CPH CHAIR Mon 10/07/00 Fri 28/09/01 38% Increased completion rate / Per

252 2013 Mid call procedure for MO and MT calls WG CN2 CAMEL4-MCP CHAIR Mon 17/07/00 Fri 28/09/01 37% Increased completion rate / Per

253 2014 Interactions with Optimal Routing WG CN2 CAMEL4-IOR CHAIR Mon 17/07/00 Fri 28/09/01 16%

254 2015 Inclusion of flexible tone injection WG CN2 CAMEL4-IFTI CHAIR Mon 17/07/00 Fri 28/09/01 37% Increased completion rate / Per

255 2016 CSE control over MT SMS WG CN2 CAMEL4-CCSMS CHAIR Mon 17/07/00 Fri 28/09/01 37% Increased completion rate / Per

256 2017 CAMEL applicability to media streams like VoIP WG CN2 CAMEL4-ONSTRM CHAIR Mon 15/01/01 Fri 01/02/02 0%This task should be clarified towards ID1288, but has not started yet so new time proposed. / Per

257 1445 MExE enhancements NA WG T2 MEXE1 TSG Mon 03/01/00 Fri 15/12/00 53% TP-000117

258 1447 MExE Security Rel4 WG SA3 MEXE1-SEC TSG Tue 22/02/00 Fri 15/12/00 63%Presentation to S3 of R00 MExE: S3#14, Aug, Email discussion on threats and countermeasures, Aug, Threats and countermeasures analysis: MExE Aug, Presentation to S3 of threats and countermeasures analysis: S3#15, Sept, Feature specification: S3#16, 

259 2045 Stage 3 WG SA3 MEXE1-SEC MCC Mon 17/07/00 Fri 15/12/00 0%

260 1448 Terminal aspects WG T2 MCC Tue 22/02/00 Fri 15/12/00 95%

261 1810 MExE Rel4 Improvements and InvestigationsRel4 WG T2 MEXE1-ENHANC TSG Mon 03/01/00 Fri 15/12/00 51%
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262 1812 3rd MExE classmark WG T2 TSG Mon 03/01/00 Fri 15/12/00 99% Additional features for MExE R2000

263 1814 FS on Secure download mechanism and capabilities to support SDR conceptsWG T2 TSG Mon 07/02/00 Fri 15/12/00 100%

264 1815 FS on Support of MP3/MPEG4 content WG T2 TSG Mon 07/02/00 Fri 15/12/00 100%

265 1816 FS on Support of (U)SAT/OSA/CAMEL interaction to provide advance servicesWG T2 TSG Mon 07/02/00 Fri 15/12/00 0%

266 1813 FS on AT command support WG T2 TSG Mon 07/02/00 Fri 15/12/00 0%

267 1811 Support of the Terminal parts of the VHE /User Profile WG T2 TSG Mon 07/02/00 Fri 15/12/00 0% Enhancements to MExE R99

268 1625 Wideband Telephony Service  - AMR (Master)Rel4 WG SA4 AMRWB TSG Sat 01/01/00 Mon 11/06/01 39% SP-99354

269 62 Specification WG SA4 AMRWB MCC Sat 01/01/00 Mon 11/06/01 62%

270 1459 Design Constraints WG SA4 AMRWB MCC Mon 03/01/00 Mon 07/02/00 100%

271 1460 General Description WG SA4 AMRWB MCC Mon 07/02/00 Mon 17/04/00 100%

272 1626 Feasibility Study WG SA4 AMRWB TSG Fri 28/04/00 Fri 02/06/00 100% SP-000024S4,TD  SP-000024: TR 26.901 v.4.0.0

273 67 Codec issues WG SA4 AMRWB MCC Tue 01/02/00 Fri 23/03/01 66%

274 1627 Codec qualification WG SA4 AMRWB TSG Tue 01/02/00 Tue 30/05/00 100%

275 74 Codec selection tests WG SA4 AMRWB MCC Thu 01/06/00 Fri 20/10/00 100%

276 891 Codec selection WG SA4 AMRWB MCC Mon 23/10/00 Fri 27/10/00 100%

277 890 Other codec issues (verif., caracterisation) WG SA4 AMRWB MCC Fri 29/09/00 Fri 23/03/01 13%ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 

278 1989 Start Testing AMRWB MCC Mon 11/12/00 Mon 11/12/00 0%

279 1855 Conformance tests (CRs to 34 series) WG T1 AMRWB MCC Mon 11/12/00 Mon 11/06/01 0% Responsibility to be changed to SA4

280 76 Terminal Acoustic Characteristics WG SA4 AMRWB MCC Sat 01/01/00 Wed 12/04/00 100%

281 1628 Definition WG SA4 AMRWB TSG Sat 01/01/00 Mon 31/01/00 100%

282 1629 Test specification WG SA4 AMRWB TSG Tue 01/02/00 Wed 12/04/00 100%

283 889 Implementation WG SA4 AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

284 893 In UTRAN TSG RAN AMRWB MCC Tue 03/10/00 Fri 30/03/01 0% unknownIan Doig: Contact RAN or delete it

285 80 In GERAN TSG GERAN AMRWB MCC Tue 03/10/00 Fri 30/03/01 0%

286 1656 In CN, see notes WG CN1 AMRWB CHAIR Mon 20/11/00 Fri 30/03/01 0%Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......

287 1541 Transcoder-Free Operation Rel4 WG CN4 TrFO MCC Mon 03/01/00 Fri 30/03/01 83% Lead given to CN4 from CN...

288 112 OoBTC solution WG CN4 TRFO-OOBTC WG Mon 03/01/00 Fri 30/03/01 93% N4-000531 

289 1512 implementation in UTRAN WG RAN3 TRFO-OOBTC TSG Mon 11/09/00 Fri 30/03/01 100% RAN_Wismoved according to NP-000575

290 896 Impact on architecture, Principles and Terminology WG SA2 TRFO-OOBTC MCC Mon 03/01/00 Fri 20/10/00 100% e.g. study cascading TrFO/TFO/TrFO
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291 1657 Codec Negotiation between UE and MSC WG CN1 TRFO-OOBTC TSG Mon 14/08/00 Fri 02/02/01 100%the link to NP-000085has been deleted because refering to a R99 status sheet...

292 115 Codec Negotiation inter MSC WG CN4 TRFO-OOBTC MCC Mon 03/07/00 Fri 22/12/00 100%Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues

293 894 Bearer establishment inter MSC WG CN4 TRFO-OOBTC TSG Mon 03/07/00 Fri 22/12/00 80% NP-000127Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....

294 767 (TB Confirmed) Bearer establishment between MSC and RNC and between RNC and Node BWG RAN3 TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01 50%Contact RAN (Note: RAN3 doesn't think this is in the scope of RAN3.)

295 897 (TB Confirmed) Notification of the Codec mode to RAN, Iu UP control procedure (rate control, initialization, time alignment)WG RAN3 TRFO-OOBTC MCC Mon 30/10/00 Fri 30/03/01 100%Contact RAN (Note: RAN3 doesn't think this is in the scope of RAN3.)

296 1617 Prevention of user fraud WG SA3 TRFO-OOBTC MCC Mon 21/08/00 Fri 30/03/01 100%S3 awaiting liaison on any security issues from N4.

297 905 Speech Transcoder: Location and Control at the UMTS Core Network BorderWG SA2 TRFO-STLC WG Mon 10/04/00 Fri 29/09/00 0% S2-99352WI description and Tdoc S2-99352...

298 124 Transcoder at Edge TSG CN TRFO-STLC MCC Mon 10/04/00 Fri 29/09/00 0% WI description and Tdoc S2-99352...

299 2205 IWF at the Edge (CN border) WG CN3 TRFO-STLC Mon 10/04/00 Mon 10/04/00 0% N3-000594The WID has been added on the request of CN Plenary...

300 1631 Tandem Free aspects for 3G and between 2G and 3G systems Rel4 WG SA4 TFO MCC Tue 22/02/00 Fri 06/04/01 45%

301 1632 Tandem Free AMR WG SA4 TFO-AMR MCC Tue 22/02/00 Fri 06/04/01 45%

302 130 Specification WG SA4 TFO-AMR MCC Tue 22/02/00 Fri 23/03/01 74%

303 907 Implementation TSG CN TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0%

304 131 in CN TSG CN TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0%

305 908 in UTRAN TSG RAN TFO-AMR MCC Mon 08/01/01 Fri 30/03/01 0% unknown CONTACT RAN

306 132 in GERAN TSG GERAN TFO-AMR MCC Mon 08/01/01 Fri 06/04/01 0%End date Modified from June to March to have it in Rel4

307 1818 Multimedia Messaging Rel4 WG T2 MMS TSG Tue 22/02/00 Fri 30/03/01 77% TP-000078

308 136 Definition of service requirements WG SA1 MMS MCC Tue 22/02/00 Wed 31/05/00 100%

309 1819 Review of definition of service requirements WG T2 TSG Thu 01/06/00 Wed 14/03/01 100% TP-000078

310 1820 Technical Realisation WG T2 TSG Mon 10/04/00 Fri 30/03/01 70% TP-000078

311 1532 Definition of reference Achitecture model (Martin to check) WG SA2 MMS MCC Mon 24/07/00 Fri 30/03/01 42%

312 1821 Review of definition of reference Achitecture model WG T2 TSG Mon 10/04/00 Wed 14/03/01 90% TP-000078

313 1822 "Fulfill Requirements of Stage 1" WG T2 TSG Mon 10/04/00 Wed 14/03/01 75% TP-000078e.g. minimum set of media formats, media format conversion, personalization of MMS. 

314 1823 Definition of MMS primitives in Stage 2 WG T2 TSG Mon 10/04/00 Wed 14/03/01 66% TP-000078

315 1826 Terminal interfaces NA WG T2 TI CHAIR Mon 03/01/00 Fri 15/06/01 24% not needed

316 1827 AT commands enhancements Rel4 WG T2 TI-ATC CHAIR Mon 03/01/00 Wed 14/03/01 4%

317 1828 Specification of AT commands for new services WG T2 CHAIR Mon 03/01/00 Wed 14/03/01 5%Including Edge, MMS and other AT commands

318 917 Alternatives to AT commands (TBD) WG T2 CHAIR Mon 03/01/00 Wed 14/03/01 5%

319 1858 UE Conformance test spec. AT command WG T1 TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0% New specification document?
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320 1859 EMMI Specification (see note) WG RAN2 TI-ATC CHAIR Mon 03/07/00 Fri 29/12/00 0% Contact RAN or delete at SA10

321 1829 Wide Area Data Synchronisation Rel4 WG T2 TI-WADS CHAIR Mon 03/01/00 Fri 15/06/01 47%AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added

322 1830 Continues evolution of Synchronisation protocol WG T2 TI-SYNC-EVOL CHAIR Mon 03/01/00 Wed 14/03/01 65%

323 1831 vObjects and Other Constructs for Use in Data SynchronisationWG T2 TI-SYNC-VOBJ TSG Tue 16/05/00 Wed 14/03/01 50% TP-000079

324 2251 Start Testing AMRWB MCC Wed 14/03/01 Wed 14/03/01 0%AS: line added to show the milestone in the summary task

325 1860 UE Conformance test spec. Wide area data sync WG T1 TI-WADS CHAIR Mon 18/12/00 Fri 15/06/01 0% New specification document?

326 1832 Terminal local model Rel4 WG T2 TLM TSG Tue 16/05/00 Thu 15/03/01 33% TP-000080

327 1536 Location Services enhancements NA WG SA2 LCS1 TSG Mon 03/04/00 Fri 28/12/01 27% SP-000292

328 1171 Event based and Periodic LCS Rel5 WG SA1 LCS1-EBP Mon 22/05/00 Fri 22/06/01 37%

329 1641 Stage 1 WG SA1 LCS1-EBP Mon 22/05/00 Fri 17/11/00 58%Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description

330 1538 Stage 2 specification WG SA2 LCS1-EBP Mon 06/11/00 Fri 26/01/01 51%

331 1179 Impact on MAP WG CN4 LCS1-EBP Mon 12/02/01 Fri 22/06/01 0%Possible impact on UTRAN of LCS quality level request

332 519 (copy) Charging and OAM&P (!) WG SA5 LCS1-OAM Mon 01/01/01 Fri 29/06/01 0%Az: low priority/no ressources. AS: S5 should be contacted. Name changed to reflect actual name of OAM Feature. 

333 521 New security aspects of LCS (not identified) WG SA3 LCS1-SEC Fri 14/04/00 Fri 28/12/01 0% SP-000421to be more detailed: evaluate possible impact of new LCS features on security, Evaluate privacy options in call related LCS for specific Client, separate for MT and MO LR; 14/09/00: End date 28/12/01 WI may need to be split to improve on this date.

334 523 LCS support in the CS domain Rel4 WG SA2 LCS1-CS Mon 15/05/00 Fri 19/01/01 44%Only MAP impact foreseen so far. To be further split if needed.

335 525 LCS support in the PS domain Rel4 WG SA2 LCS1-PS Mon 01/05/00 Fri 30/03/01 50%

336 1642 Stage 1 WG SA1 LCS1-PS Mon 03/07/00 Fri 25/08/00 100%To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established

337 1181 Stage 2 WG SA2 LCS1-PS Mon 01/05/00 Fri 19/01/01 100% AS: 23.271 completed at SA#10

338 1180 Stage 3 WG CN1 LCS1-PS Mon 21/08/00 Fri 30/03/01 3%BA: How are this id related with ID 526 and ID 527? which notation? AS: Proposed for deltion by N1. But how can the LCS in PS work without Stage 3???

339 526 Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)WG CN1 LCS1-PS Mon 21/08/00 Wed 13/12/00 10%

340 527 GTP signaling for LCS WG CN4 LCS1-PS Mon 21/08/00 Fri 30/03/01 0%

341 544 LCS interoperation stage 2 aspects WG SA2 Mon 15/05/00 Fri 19/01/01 44%

342 2229 CBS interactions Rel4 WG T2 LCS1-CBS Fri 14/04/00 Wed 14/03/01 100%

343 1916 MExE interactions Rel4 WG T2 LCS1-MEXE Fri 14/04/00 Wed 14/03/01 0%

344 1600 UE positioning Rel4 TSG RAN LCS1-UEpos TSG Mon 03/04/00 Fri 23/03/01 20% RAN_Wis

345 1601 Iub/Iur interfaces for methods Rel 99 WG RAN3 LCS1-UEpos-IubIur TSG Mon 03/04/00 Mon 22/01/01 8% RAN_Wis27/11: WG corrected; rapporteur corrected

346 1602 UE positioning enhancements WG RAN2 LCS1-UEpos-enh TSG Mon 28/08/00 Fri 23/03/01 25% RAN_Wis27/11: release corrected; 29/11: progress updated

347 1603 (Copy) UTRA repeater specification WG RAN4 TSG Mon 10/07/00 Wed 21/03/01 27% RAN_Wis

348 1796 (Copy) LCS application interfaces (LCS-OSA) WG SA1 Mon 11/09/00 Mon 28/05/01 0% (LCS-OSA)...
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349 1183 FS on LCS support in the IM CN subsystem WG SA1 MCC Mon 20/11/00 Fri 23/03/01 0%

350 2125 Open LCS interfaces in UMTS and GERAN Rel5 WG SA2 LCS-INTF TSG Mon 15/01/01 Fri 29/06/01 0% SP-000599Impact on other groups to be investigated in 01/00. Some items potentially ready for Rel4.

351 2127 Stage 2 WG SA2 WG Mon 15/01/01 Fri 30/03/01 0% SP-000599

352 2126 Stage 3 NAY Mon 02/04/01 Fri 29/06/01 0%Impact on other groups to be investigated in 01/00. Dates not specified in WID. Proposed by A Sultan (Nov. 27)

353 1542 Ensure reliable QoS for PS domain (Master) Rel4 WG SA2 QoSPS MCC Mon 03/04/00 Thu 21/06/01 6%as a result propose QoS negotiation and  reservation mechanisms to be used in UMTS

354 1543 stage 2 for End-to-end QoS (re)negotiation and reservation mechanismsWG SA2 QoSPS MCC Fri 14/04/00 Mon 11/09/00 66%This includes QoS architecture and GPRS improvements. Renegociations are generated by changes of available resources (e.g. due to handover) or are user/application initiated.

355 1658 stage 3 for End-to-end QoS (re)negotiation and reservation mechanisms, including HOWG CN1 QoSPS MCC Mon 25/09/00 Fri 26/01/01 0%No new requirements to enhance QoS IE are known to CN1

356 1545 GMM and SM aspects WG CN1 QoSPS MCC Mon 25/09/00 Tue 23/01/01 0%No new requirements to enhance QoS IE are known to CN1

357 1546 GTP aspects WG CN4 QoSPS MCC Mon 25/09/00 Fri 26/01/01 0%

358 1547 Mapping of end to end QoS parameters on each interface WG SA2 QoSPS-MAPEND MCC Fri 14/04/00 Fri 30/03/01 3% <S2, R3, N1, N2, T2, ...?>...

359 1548 Impacts on N4 documents WG CN4 MCC Fri 14/04/00 Fri 30/03/01 0%

360 1549 Impacts on N3 documents WG CN3 MCC Mon 02/10/00 Mon 26/02/01 0%

361 1681 RAB Quality of Service (re)Negotiation over Iu WG RAN3 QoSPS-MAPEND-RABQoSTSG Mon 21/08/00 Fri 23/03/01 7% RAN_Wis

362 1991 RAB Quality of Service Negotiation over Iu WG RAN3 QoSPS-MAPEND-RABQoS-NegotTSG Mon 21/08/00 Fri 23/03/01 13% RAN_Wis

363 1992 RAB Quality of Service Re-Negotiation over Iu WG RAN3 QoSPS-MAPEND-RABQoS-ReNegotTSG Mon 25/09/00 Fri 23/03/01 0% RAN_Wis

364 1685 PS-domain handover for real-time services WG RAN3 QoSPS-PSdoRTS TSG Mon 28/08/00 Fri 30/03/01 23% RAN_Wis

365 1550 Interactions between external mechanisms and UMTS mechanisms for QoS negotiation and reservationWG CN3 MCC Mon 02/10/00 Tue 27/02/01 0%

366 1551 Possible new code points in QoS IE from external networksWG CN1 QoSPS-ENDEND-CPEXTMCC Thu 22/06/00 Mon 14/08/00 0%No new requirements to enhance QoS IE are known to CN1

367 1659 Possible new code points in QoS IE for UMTS WG CN1 QoSPS-ENDEND-CPUMTSMCC Thu 22/06/00 Mon 14/08/00 0%No new requirements to enhance QoS IE are known to CN1

368 1660 Mapping between the QoS UMTS point codes and the QoS External point codesWG CN1 QoSPS-ENDEND-CPMAPPMCC Thu 22/06/00 Mon 14/08/00 0%No new requirements to enhance QoS IE are known to CN1

369 1552 (Copy) Charging Management WG SA5 QoSPS-OAMCH TSG Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

370 1624 Security aspects WG SA3 MCC Fri 02/06/00 Fri 29/12/00 0%14/09/00: End date modified to end December 00. S3 awaiting liaison on any security issues from S2

371 1619 Application aspects, multi-mode aspects WG T2 WG Mon 03/04/00 Fri 22/12/00 0%

372 1553 GERAN QoS Aspects TSG GERAN MCC Fri 14/04/00 Fri 29/12/00 0%

373 1554 Evolution of maximum SDU size WG SA2 QoSPS-MAXSDU MCC Fri 14/04/00 Fri 23/03/01 7% size <N1, N3, S1, R2, R3, S4>...

374 1555 Impacts on CN protocols (e.g., GTP, MAP) WG CN4 MCC Fri 14/04/00 Fri 23/03/01 11%

375 1556 Impact on interworking over GTP e.g. PPP WG CN3 MCC Mon 09/10/00 Mon 05/03/01 0%

376 1611 Admission control function triggers WG RAN3 QoSPS-AdmC MCC Mon 30/10/00 Mon 26/03/01 0% No work since June. Moved once. 

377 1557 QoS for CS services at HOs (inter-MSC and SRNS change)Rel4 WG SA2 QoSCS MCC Mon 10/07/00 Mon 26/03/01 0%
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378 1558 UTRAN aspects WG RAN2 MCC Mon 10/07/00 Mon 26/03/01 0% contact RAN or delete by SA10

379 1559 GERAN aspects TSG GERAN MCC Mon 10/07/00 Mon 26/03/01 0%

380 1560 UICC/(U)SIM enhancements and interworkingNA WG T3 UICC1 MCC Mon 01/05/00 Fri 27/04/01 42% not needed

381 1798 FS on UICC/ME Performance Enhancements WG T3 TSG Mon 01/05/00 Fri 27/04/01 56% TP-00005930/12/2000: Completion date changed to TSG-T #10

382 1562  UICC/USIM database specification Rel4 WG T3 UICC1-DataB TSG Mon 11/12/00 Fri 23/03/01 0% TP-9921030/12/2000: Start date change because noe work has yet been done. T3 #17 will decide whether to move to rel-5

383 1799 Common PCN Handset Specification (CPHS)Rel4 WG T3 UICC1-CPHS TSG Mon 24/07/00 Fri 23/03/01 51% TP-00011630/12/2000: Completion date moved to TSG-T #10. Completion amount updated.

384 1564 report on SIM/USIM Interworking WG T3 TSG Mon 25/09/00 Fri 23/03/01 27% TP-00011630/12/2000: Completion date move to TSG-T #11. Completion amount updated.

385 1800 (U)SIM toolkit enhancements NA WG T3 USAT1 MCC Mon 05/06/00 Fri 28/09/01 28% not needed

386 1566 Enhancements to (U)SIM toolkit secure messagingRel4 WG T3 USAT1-SM TSG Mon 27/11/00 Fri 23/03/01 0% TP-00011630/10/00: completion date changed to March (TSG-T #10). Start date changed to indicate that no work has yet been done.

387 1801 Protocol Standardisation of a SIM Toolkit InterpreterRel4 WG T3 TSG Fri 23/06/00 Thu 22/03/01 56% TP-00011630/10/00: completion amount updated

388 2034 USAT local link Rel4 WG T3 USAT1-LocLnk TSG Mon 05/06/00 Fri 23/03/01 58% TP-00015530/10/00: completion date changed to March (TSG-T #10)

389 1802 UICC API NA WG T3 USAT1-API MCC Mon 11/09/00 Fri 28/09/01 16%

390 2029 Java API Rel4 WG T3 USAT1-API-JAVA MCC Mon 11/09/00 Fri 23/03/01 43%

391 1803 Test specification WG T3 TSG Mon 11/09/00 Fri 23/03/01 43% TP-000059Test spec will be based on the R99 core specification...

392 2031 Multos API Rel5 WG T3 USAT1-API-MULTOSTSG Mon 25/09/00 Fri 28/09/01 7% TP-000155

393 2032 Specification WG T3 USAT1-API-MULTOS TSG Mon 25/09/00 Fri 22/06/01 13% TP-00015530/12/2000: completion amount updated

394 2033 Test specification WG T3 USAT1-API-MULTOS TSG Mon 01/01/01 Fri 28/09/01 0% TP-000155

395 2100 USIM Toolkit security WG SA3 USAT1-API-MULTOS TSG Wed 18/10/00 Fri 30/03/01 0% SP-000421 Approved at TSG SA #09

396 1571 Security enhancements NA WG SA3 SEC1 TSG Mon 03/01/00 Fri 28/09/01 23% SP-000421Added BB UE authentication and rapporteur added

397 2099 UE triggered authentication during connectionsRel4 WG SA3 SEC1-UETADC TSG Fri 03/11/00 Fri 30/03/01 0% SP-000421 Approved TSG SA #09

398 1587 Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)Rel4 WG SA3 SEC1-CSALGO1 TSG Mon 03/01/00 Mon 15/01/01 34% SP-000306Reqts capture: S3#14, Aug, Security feature specification: S3#16, Nov, Feasibility study, Jan 01, CRs on def of sec archi, May 01, Integration of sec archi, Feb 01, Complete CRs with S3 review, Apr 01, CRs to be approved at TSG, May 01

399 1588 Evolution of GSM PS algorithms (e.g. GEA 2 deployment)Rel4 WG SA3 SEC1-PSALGO1 TSG Tue 22/02/00 Fri 22/12/00 73% SP-000307Complete TSG#09 (09/2000)

400 1589 Main aspects WG SA3 SEC1-PSALGO1 MCC Tue 22/02/00 Fri 24/11/00 28%Final decision on whether GEAx support is optional also for R97: CN#8, Jun , CRs on definition of security architecture, Jun, Integration of security architecture, Aug, Complete CRs, Sep, CRs approved at TSG level, Sep. Complete TSG#09 (09/2000)

401 1618 Impact on GTP WG CN4 SEC1-PSALGO1 WG Mon 20/03/00 Fri 22/12/00 100%

402 1661 GEA capability indication in MS CM WG CN1 SEC1-PSALGO1-GEACAPMCC Mon 19/06/00 Fri 22/12/00 100%

403 1572 Protection for user plane data Rel5 WG SA3 SEC1-PUPD TSG Mon 14/02/00 Fri 22/06/01 0% SP-000298

404 1573 Integrity protection in access network WG SA3 SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01 0%Requirements capture: S3#14, Aug, Security feature specification: S3#15, Sep , Feasibility study, Jan 01, Definition of security architecture, CRs approved at TSG level, Mar 01, Integration of security architecture , Concept presented to CN, RAN, T, GERAN

405 1575 Network based end-to-end security WG SA3 SEC1-PUPD MCC Mon 14/02/00 Fri 22/06/01 0%Req capture, S3#14 Aug, Sec feature specification, S3#16, Nov, Feasibility study, S3, Jan 01, Def of sec archi, CRs approved at TSG, Mar 01, Integration of security architecture , Apr 01, CRs, Oct 01, CRs approved at TSG, Dec 01

406 1576 Network domain security WG SA3 SEC1-NDS TSG Mon 21/02/00 Fri 28/09/01 29% SP-000420GTP security due R4 (12/00); rest R5 (06/01)
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407 1577 Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) Rel5 WG SA3 SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 35%

408 1578 Main aspects WG SA3 SEC1-NDS MCC Fri 12/05/00 Thu 21/06/01 0%Specif of protocol stacks for CN interfaces, Aug, Req capture, S3#14, Aug , Def of GTP sig security archi, CRs, S3#15 Sep , Security feature specification, S3#15, Sep , Def of sec archi, Mar 01, Integration of sec archi Feb 01, CRs approved at TSG Jun 01

409 1579 Integration of GTP signalling security architecture WG CN4 SEC1-NDS MCC Mon 21/02/00 Fri 30/03/01 70%

410 1580 User plane protection in core network (e.g., provided by IPsec)Rel5 WG SA3 SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 35%

411 1581 Main aspects WG SA3 SEC1-NDS MCC Mon 21/02/00 Thu 21/06/01 7%

412 1582 Integration of GTP signalling security architecture WG CN4 SEC1-NDS MCC Tue 22/02/00 Fri 23/03/01 70%

413 2098 Study of network-based denial of service WG SA3 SEC1-NDS TSG Thu 14/09/00 Fri 28/09/01 0% SP-000421 Approved TSG SA#09

414 1583 MAP application layer security Rel4 WG SA3 SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00 65%

415 1584 Main aspects WG SA3 SEC1-MAPAL WG Tue 22/02/00 Fri 24/11/00 0%Integration of security architecture ,Jun, CRs approved at TSG level, Jun , Definition of security architecture, CRs approved at TSG level Sep

416 2025 Other stage 3 aspects WG CN4 SEC1-MAPAL TSG Tue 22/02/00 Fri 24/11/00 100%

417 1586 Key management for core network security WG SA3 SEC1-KMCN TSG Mon 03/01/00 Fri 22/06/01 0% SP-000301Work on MAP based key management,  Jun , Decision to specify or not MAP based solution: S3#14, Aug , Decide on dates for an IP/IKE based solution: S3#14, Aug, CRs on MAP based solution (if OK), Jun 01

418 1594 Visibility and Configurability of security Rel4 WG SA3 SEC1-VCS TSG Mon 03/01/00 Tue 05/12/00 0% SP-000305Requirements capture, Aug , Definition of security architecture, CRs approved at TSG level,  Dec

419 1595 FIGS Rel5 WG SA3 SEC1-FIGS MCC Mon 03/01/00 Fri 22/06/01 0%14/9/00: work behind schedule - WID needs more supporting companies

420 1612 General security issues ? WG SA3 TSG Mon 03/01/00 Fri 30/03/01 0% SP-000310to be deleted since it should be replaced by new work items at SA#9 (home control and MS triggered authentication)

421 2026 Enhanced HE control of security (including positive authentication reporting)? WG SA3 MCC Mon 03/01/00 Wed 03/01/01 0% SP-000421Added by P-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01

422 2027 Stage 2 WG SA3 MCC Wed 03/01/01 Wed 03/01/01 0%

423 2028 FS on Network impacts WG CN4 MCC Mon 03/01/00 Tue 04/01/00 0%

424 1861 Miscelleneous UE Conformance Testing ActivitiesNA WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/03/02 0% not needed

425 1862 Optimisation of Test Time, RF Aspects (FDD) WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/06/01 0%It is believed that the current R99 test spec. can be optimised for faster overall test times

426 1863 Optimisation of Test Time, RF Aspects (TDD) WG T1 MISTST1 MCC Mon 01/01/01 Fri 29/06/01 0%It is believed that the current R99 test spec. can be optimised for faster overall test times

427 1907 Extensions to R99 Test cases WG T1 MISTST1 MCC Mon 02/04/01 Fri 28/09/01 0%Further test coverage of the R99 specification to cover supplementry services

428 1908 Review all other work items for impact on new or exiting 34 series specs.WG T1 MISTST1 MCC Mon 02/07/01 Fri 29/03/02 0%Can't start until most core specs are stable

429 1909 Additional signalling tests to cover VHE, OSA, MExE, W/B Telephony AMR & TrFOWG T1 MISTST1 MCC Mon 01/01/01 Fri 28/09/01 0%Changes to signalling required for new applications layers

430 1365 Support of Push Services Rel5 WG SA2 PUSH TSG Fri 12/05/00 Fri 22/06/01 45% SP-000600AS: Changed from FS to actual support of Push

431 1142 Charging and OAM&P (Master) Rel4 WG SA5 OAM MCC Fri 01/12/00 Thu 14/03/02 0% SP-000524 az: WID appr.SA#10. 

432 2089 Principles, high level Requirements and Architecture (AR/PR) (Master)WG SA5 OAM-AR/PR TSG Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

433 2088 Performance Management (PM) (Master) WG SA5 OAM-PM MCC Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

434 2081 Fault Management (FM) (Master) WG SA5 OAM-FM TSG Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

435 2082 Configuration Management (CM) (Master) WG SA5 OAM-CM MCC Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 
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436 2242 Charging Management for all-IP UMTS networks (Master)WG SA5 OAM-CH/IP TSG Fri 01/12/00 Thu 14/03/02 0% SP-000524 az: WID appr.SA#10. 

437 2083 Charging Management (CH) (Master) WG SA5 OAM-CH MCC Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

438 1924 GERAN definition NA TSG GERAN GERAN TSG Mon 03/01/00 Fri 21/06/02 18%

439 1927 GERAN/UTRAN interface evolution 1 (PS) NA TSG GERAN GERAN-PS TSG Fri 01/09/00 Fri 02/03/01 36%

440 1929 Evolution of Iu ps Rel5 WG GERAN2 GERAN-PS TSG Fri 01/09/00 Fri 02/03/01 36%Need the completion of protocol stack on GERAN, which will not be finished before June (lines 1946 and bellow)

441 1930 Identification of GERAN requirements on Iu ps WG GERAN2 GERAN-PS TSG Fri 01/09/00 Fri 26/01/01 58%

442 1932 Update of specifications WG GERAN2 GERAN-PS TSG Mon 04/12/00 Fri 02/03/01 0%

443 2193 GERAN/UTRAN interface evolution 2 (CS) NA TSG GERAN GERAN-CS TSG Fri 01/09/00 Fri 29/06/01 23%

444 1933 Evolution of Iu cs Rel5 WG GERAN2 GERAN-CS TSG Fri 01/09/00 Fri 23/02/01 37%Need the completion of protocol stack on GERAN, which will not be finished before June (lines 1946 and bellow)

445 1934 Identification of GERAN requirements on Iu cs WG GERAN2 GERAN-CS TSG Fri 01/09/00 Fri 26/01/01 58%

446 1935 Update of specifications WG GERAN2 GERAN-CS TSG Mon 04/12/00 Fri 23/02/01 0%

447 2185 Evolution of A interface Rel5 TSG GERAN GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0%

448 2186 Evolved Transport network for the A Interface WG GERAN2 GERAN-CS TSG Fri 09/02/01 Fri 29/06/01 0% GP-000861Linked work item Evolution of the Iu-cd-Interface

449 1987 Low chip rate TDD interworking with GERANRel4 WG GERAN1 GERAN-TDD TSG Fri 01/09/00 Fri 19/01/01 60%

450 1939 Gb over IP Rel4 WG GERAN2 TSG Fri 01/09/00 Fri 24/11/00 100%

451 1940 Enhance cell reselections Rel4 WG GERAN2 GERAN_Celres TSG Fri 01/09/00 Fri 19/01/01 60%

452 1941 GERAN radio interface evolution Rel5 TSG GERAN GERAN-IFEVOL TSG Mon 08/05/00 Fri 21/06/02 29%

453 1942 Stage 2 TSG GERAN GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

454 2192 Protocols WG GERAN2 GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

455 2191 Physical layer WG GERAN1 GERAN-IFEVOL TSG Mon 05/06/00 Fri 12/01/01 75%

456 1943 GERAN Header adaptation definition WG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/09/00 100%Definition of compression of removal mode for PDCP protocol

457 1945 MuMa control signalling for conversational services WG GERAN2 GERAN-IFEVOL TSG Mon 23/10/00 Fri 30/03/01 22% correlated to 1514

458 1946 GERAN user / control plane TSG GERAN GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 26%

459 1983 PDCP protocol design WG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00 Thu 30/11/00 78%

460 1986 RLC / MAC Specification WG GERAN2 GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

461 1947 GERAN RR WG GERAN2 GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

462 1985 Physical layer WG GERAN1 GERAN-IFEVOL TSG Fri 01/09/00 Fri 30/03/01 40%

463 1948 Iu rg interface WG GERAN2 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 28%Identification of requirements, Adoption of relevant parts from Iu r, Complementation with GERAN specifics, New stage 3, Strong relations with work on RR

464 1949 Voice over GERAN PS and CS concept WG GERAN2 GERAN-IFEVOL TSG Mon 11/12/00 Fri 26/01/01 0%Architecture for A, Iu cs and Iu ps, Transcoder position/operation, Handover, RTP payload, FPC, LA
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465 1950 GERAN Narrowband speech realization WG GERAN1 GERAN-IFEVOL TSG Fri 01/09/00 Fri 29/06/01 28%Channel coding, Signalling, Link adaptation

466 1951 GERAN security WG SA3 GERAN-IFEVOL TSG Mon 08/05/00 Fri 29/06/01 34% SP-000308

467 1981 Requirements for ciphering and integrity WG SA3 GERAN-IFEVOL TSG Mon 08/05/00 Wed 08/11/00 100%

468 1980 Modification of UTRAN specs to be valid also for GERANWG SA3 GERAN-IFEVOL TSG Fri 01/09/00 Wed 28/02/01 0% Move from GERAN to S3

469 1979 Additional stage 3 work for GERAN WG GERAN2 GERAN-IFEVOL TSG Mon 06/11/00 Fri 29/06/01 9%

470 2060 Start Testing GERAN-IFEVOL Mon 25/06/01 Mon 25/06/01 0%

471 1952 GERAN MS Conformance test for GERAN interface evolutionWG GERAN4 GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%

472 1953 GERAN BTS Conformance test for GERAN interface evolutionWG GERAN3 GERAN-IFEVOL TSG Mon 25/06/01 Fri 21/06/02 0%

473 1954 700 MHz spectrum support Rel4 TSG GERAN GERAN-700 TSG Fri 01/09/00 Fri 08/06/01 22%

474 1955 GERAN support for  the 700 MHz band WG GERAN1 GERAN-700 TSG Fri 01/09/00 Fri 26/01/01 58%Signaling support, Physical layer definitions, Receiver performance and RF budget

475 2207 GERAN support for  the 700 MHz band- Stage3 WG CN1 GERAN-700 WG Mon 20/11/00 Fri 24/11/00 100% Introduced in CN1#14

476 2203 Start Testing GERAN-700 Mon 22/01/01 Mon 22/01/01 0%

477 1956 GERAN MS Conformance test for 700 MHz band TSG GERAN GERAN-700 TSG Mon 22/01/01 Fri 01/06/01 0%

478 1958 GERAN BTS Conformance test for GERAN interface evolutionTSG GERAN GERAN-700 TSG Mon 22/01/01 Fri 08/06/01 0%

479 1959 Real Time QoS for PS including VoIP Rel5 TSG GERAN GERAN-QoS TSG Mon 02/10/00 Fri 26/01/01 47% Requires Iu_PS - type RR 

480 1960 HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)TSG GERAN;WG GERAN2 GERAN-QoS TSG Mon 02/10/00 Fri 26/01/01 47%Stable RT handover report 25.936. Start point which should result in GERAN specific RR adaptations. Conclusion is dependent on 25.936.

481 1961 Wideband telephony services Rel5 TSG GERAN GERAN-WBAMR TSG Fri 01/09/00 Fri 14/06/02 0%channel coding proposal not yet in GERAN, and simulation needed afterwards

482 1963 Support of WB AMR in GERAN TSG GERAN GERAN-WBAMR TSG Fri 01/09/00 Fri 29/06/01 0% Channel coding, Signalling, Link adaptation

483 2204 Start Testing Mon 18/06/01 Mon 18/06/01 0%

484 1965 GERAN MS Conformance test for WB AMR TSG GERAN TSG Mon 18/06/01 Fri 14/06/02 0% MS test

485 1966 GERAN BTS Conformance test for WB AMR TSG GERAN TSG Mon 18/06/01 Fri 14/06/02 0% BTS test

486 2159 Location service using GERAN NA TSG GERAN GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 3%

487 2160 LCS interoperability aspects to GERAN TSG GERAN GERAN-LCS TSG Mon 03/01/00 Fri 28/12/01 0% GP-000456Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN 

488 2161 LCS for GERAN in A/Gb Mode Rel4 WG GERAN2 GERAN-LCS TSG Mon 02/10/00 Mon 02/04/01 5% GP-000918

489 2162 GERAN LCS stage 2 (first release) WG GERAN2 GERAN-LCS TSG Mon 02/10/00 Mon 29/01/01 47%

490 2163 Gb interface support for LCS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

491 2164 A interface changes for LCS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

492 2165 Broadcast of LCS data on packet channels WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

493 2166 RLC/MAC protocol support for LCS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%
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494 2167 L3 protocol support for LCS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

495 2168 Timing Advance based positioning on packet channelsWG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

496 2169 Class A and DTM MS impact (I.e. Air-interface impacts)WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

497 2170 Updates to existing protocols (RRLP, LLP, SMLCPP, BSSLAP, etc. ) due to GPRSWG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

498 2171 Ciphering of LCS in GPRS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

499 2172 Lb interface support for LCS in GPRS WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

500 2173 Miscellaneous impacts from the new LCS Stage Two (23.271)WG GERAN2 GERAN-LCS TSG Mon 01/01/01 Mon 02/04/01 0%

501 2174 LCS for GERAN in Iu Mode Rel5 WG GERAN2 GERAN-LCS TSG Mon 02/10/00 Mon 04/06/01 5% GP-000919

502 2175 GERAN LCS stage 2 (second release) WG GERAN2 GERAN-LCS TSG Mon 02/10/00 Mon 09/04/01 29%

503 2176 Iu-ps interface support for LCS WG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

504 2177 Iu-cs interface support for LCS WG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

505 2178 Iur-g interface support for LCS WG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

506 2179 RRC protocol support for LCS WG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

507 2180 Additional impacts on Broadcast of LCS data on packet channelsWG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

508 2181 Miscellaneous impacts from the new LCS Stage Two (23.271)WG GERAN2 GERAN-LCS TSG Mon 15/01/01 Mon 04/06/01 0%

509 2183 Start testing GERAN-LCS Mon 03/01/00 Mon 03/01/00 0%

510 2182 GERAN MS Conformance test for LCS WG GERAN4 GERAN-LCS TSG Mon 03/01/00 Mon 03/01/00 0% GP-000458

511 2184 GERAN BTS Conformance test for LCS WG GERAN3 GERAN-LCS TSG Mon 01/01/01 Fri 28/12/01 0% GP-000459

512 2062 Subscription Management Rel4 WG SA5 SM TSG Fri 29/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

513 2071 UTRAN Operations and Maintenance proceduresRel4 WG SA5 UOAM TSG Fri 01/12/00 Thu 21/06/01 0% SP-000524 az: WID appr.SA#10. 

514 1993 small Technical Enhancements and Improvements for Rel4Rel4 Generic TEI4 TSG Mon 03/01/00 Fri 30/03/01 0%"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system

515 2230 Advanced Speech Call Items Rel4 WG CN1 ASCI TSG Sun 03/12/00 Thu 14/03/02 3% NP-000730 Approved in TSGN_10

516 2232 Stage 2 WG CN4 ASCI WG Sun 03/12/00 Thu 14/03/02 4%

517 2231 Stages 2 and 3 on A interface WG CN1 ASCI WG Sun 03/12/00 Thu 14/03/02 2%

518 2243 Intra Domain Connection of RAN Nodes to Multiple CN NodesRel5 WG SA2 MULCN TSG Wed 03/01/01 Mon 18/06/01 0% SP-000619No clear indication on the end date. Put to Rel5 by AS.

519 2244 Overall System Architecture WG SA2 MULCN TSG Wed 03/01/01 Wed 28/03/01 0%

520 2245 RAN work WG RAN3 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

521 2246 GERAN work WG GERAN2 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

522 2247 CN work WG CN1 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%
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523 2248 N1 work WG CN1 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%

524 2249 N4 work WG CN4 MULCN TSG Mon 12/03/01 Mon 18/06/01 0%
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