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Status Report to TSG
Agenda item:			13.3.17
	WI / SI Name
	UE Conformance - NR Multicast and Broadcast Services including CT and SA aspects

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_MBS_5MBS_5MBUSA-UEConTest

	Unique ID
	950061

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-220423

	Target Completion Date
(indicate if changed)
	Study Item:
N/A
	Core part:
N/A
	Performance part:
N/A
	Testing part:
Dec. 2023

	Overall Completion level
	Study Item:
N/A
	Core part:
N/A
	Performance Part:
N/A
	Testing part: 
90%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ya Zhao

	
	Company
	Huawei Technologies. Co., Ltd

	
	Email
	zhaoya@hisilicon.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The overall completion level has reached 90% (+13%), 17 CRs were agreed at this meeting.
Work plan:
-	The Work plan is updated in [19].
Common test environment:
-	Correct DCI format 4-0 and 4-2 [1-2];
-	Correction of RRC IE and message for MBS in [3-4].
-	Add new PICS for MBS TC in [5].
Test case:
     -    Add 8 MBS test cases in [9]-[16].
     -    Correct/update 3 MBS test cases in [6-8].
     -    Add test applicability for MBS test cases in [17].
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
[1]	R5-234457	Correction of DCI 4-0	Huawei, Hisilicon
[2]	R5-235313	Correction of DCI 4-2	Huawei, Hisilicon
[3]	R5-234459	Update PDSCH-ConfigBroadcast-r17	Huawei, Hisilicon
[4]	R5-235415	Add si-SchedulingInfo-v1700 for the TC scheduling SIB15 to SIB21	Huawei, Hisilicon
[5]	R5-234461	Add pics for MBS new TC.	Huawei, Hisilicon
[6]	R5-234462	Update of MBS Broadcast for TC 14.1.1.4.x-Scell	Huawei, Hisilicon
[7]	R5-234463	Correction of MBS Broadcast for TC 14.1.1.1	Huawei, Hisilicon
[8]	R5-235416	Correction of MBS Broadcast for TC 14.1.2.2-14.1.2.3	Huawei, Hisilicon
[9]	R5-234465	Addition of MBS Multicast TC 14.2.1.1.3-Multiple G-RNTI	Huawei, Hisilicon
[10]	R5-234466	Addition of MBS Multicast TC 14.2.1.3.1-SPS-PTM transmission	Huawei, Hisilicon
[11]	R5-234467	Addition of MBS Multicast TC 14.2.1.3.2-SPS-PTM retransmission for multicast	Huawei, Hisilicon
[12]	R5-234468	Addition of MBS Multicast TC 14.2.1.3.3-SPS-PTP retransmission for multicast	Huawei, Hisilicon
[13]	R5-234469	Addition of MBS Multicast TC 14.2.1.3.4-SPS-CS-RNTI release	Huawei, Hisilicon
[14]	R5-234470	Addition of MBS Multicast TC 14.2.5.2.2-UE-requested to join MBS multicast session-User is outside of local MBS service area	Huawei, Hisilicon
[15]	R5-234471	Addition of MBS Multicast TC 14.2.5.2.3-UE-requested to join MBS multicast session-MBS session has not started or will not start soon	Huawei, Hisilicon
[16]	R5-234472	Addition of MBS Multicast TC 14.2.5.2.4-UE-requested to leave MBS multicast session	Huawei, Hisilicon
[17]	R5-234473	Addition of test applicablity for MBS TC	Huawei, Hisilicon
[18]	R5-234452	SR of UE Conformance - NR Multicast and Broadcast Services including CT and SA aspects	Huawei, Hisilicon
[19]	R5-234453	WP of Rel-17 NR Multicast and Broadcast Services including CT and SA aspects_V5.0 - Clean	Huawei, Hisilicon

	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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