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RAN WG2 is the leading Working Group for the following Work Items and Study Items:

	Rel-5 Work Items

	Name
	Start Date
	Target Date
	% done

	Radio access bearer support enhancement [work on ROHC relocation only; finished at TSG-RAN #16]
	-
	-
	100%

	Hybrid ARQ II/III [stopped at TSG-RAN #14 because the work is part of HSDPA]
	Aug 00
	Dec 01
	100%

	High Speed Downlink Packet Access (HSDPA)
	-
	-
	-

	High Speed Downlink Packet Access (HSDPA) - layer 2 and 3 aspects [finished at TSG-RAN #14]
	-
	-
	-

	UE positioning enhancements for 1.28 Mcps TDD [finished at TSG-RAN #14]
	Aug 00
	Mar 01
	100%

	Open interface between the SMLC and the SRNC within the UTRAN to support A-GPS Positioning [finished at TSG-RAN #13]
	-
	-
	-


	Rel-5 Study Item

	Name
	Start Date
	Target Date
	% done

	· Feasibility Study for Improved Common DL Channel for Cell-FACH State [stopped at TSG-RAN #14]
	Sep 00
	Dec 01
	100%


	Rel-6 and beyond Work Items

	Name
	Start Date
	Target Date
	% done

	Radio access bearer support enhancement
	Aug 00
	Jun 03
	1%

	Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	Oct 00
	Dec 02 (?)
	0%

	UE positioning enhancements - other methods
	Aug 00
	Jun 03
	11%

	Open interface between the SMLC and the SRNC within the UTRAN to support Rel-4 positioning methods
	-
	-
	100% (?)

	Terminal power saving
	Jun 00
	Jun 03
	0%

	Introduction of the Multimedia Broadcast Multicast Service (MBMS) in RAN
	Jan 02
	Sep 03
	5%


	Rel-6 and beyond Study Item

	Name
	Start Date
	Target Date
	% done

	· Enhancements to OTDOA Positioning using advanced blanking methods
	Jul 02
	Mar 03
	0%


