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1. Introduction
RAN4#106bis-e meeting agreed an updated framework for Rel-18 AC-based TRP TRS requirement work (including AC lab alignment campaign) [1]. The framework for Rel-18 RC harmonization activity was agreed in [2]. It was agreed that a schedule/timeline for RAN4 TRP/TRS measurement campaign should be provided.Issue 4-1-2: Timeline and workplan for Rel-18 AC lab alignment activity 
Agreement:
· RAN4 should provide a schedule for AC lab alignment, RC lab alignment, RC and AC harmonization and performance test campaigns based on the current progress of Rel-18 TRP TRS WI.
· After RAN4#107 meeting, WI rapporteur will with work with all the volunteer test labs to figure out a practical timeline to organize the activities, which would be shared in RAN4 reflector.  


According to offline discussion outcome with all the volunteer test labs and interested operators, this contribution provides a schedule for AC lab alignment, RC lab alignment, RC and AC harmonization and performance test campaigns.
2. Discussion
The measurement of LADs for n78 has been started after RAN4#107 meeting. However, due to the new LADs for n28 will be ready after RAN4#108, the overall AC lab alignment and RC harmonization activity will be formally started after RAN4#108 meeting. 
Based on offline discussions with all the volunteer test labs listed in the WF [2], the following device delivery order has been agreed: 
· vivo (both AC and RC, Dongguan) → OPPO (both AC and RC, Dongguan) →SGS Wireless (AC, Shenzhen) →Huawei (both AC and RC, Shanghai) →CAICT (both AC and RC, Beijing) →SRTC (both AC and RC, Beijing) → Sporton USA (AC, Milpitas, CA) → Element Materials Technology (AC, San Jose, CA) →Samsung (RC, KR) →EMITE (RC, Murcia Spain).
It is expected to finalize the measurements in China before RAN4#108bis meeting, and transfer devices to US during RAN4#108bis meeting. All the US/KR/Spain labs finalize the tests before RAN4#109 meeting.
Given lab alignment with browsing mode has been concluded in Rel-17, the measurement results of browsing mode for the targeted bands n1, n28, n41, and n78 listed in the Working procedure file R4-2312568 can be submitted and discussed first, i.e., RAN4#108bis meeting.
For talk mode measurement campaign, this can only be started after concluding lab alignment activity, i.e., RAN4#109 meeting. 
3. Timeline for Rel-18 AC alignment, RC harmonization, and TRP/TRS requirements (for approval)
2 
3 
Time plan for Rel-18 AC Lab Alignment Campaign and RC Harmonization Campaign
1. [bookmark: _Hlk142606057]Confirm the additional LADs in RAN4#108 meeting, and formally start the testing of two more LADs  after RAN4#108 meeting.
2. The UE measurement and delivery order should be: vivo (both AC and RC, Dongguan) → OPPO (both AC and RC, Dongguan) →SGS Wireless (AC, Shenzhen) →Huawei (both AC and RC, Shanghai) →CAICT (both AC and RC, Beijing) →SRTC (both AC and RC, Beijing) → Sporton USA (AC, Milpitas, CA) → Element Materials Technology (AC, San Jose, CA) →Samsung (RC, KR) →EMITE (RC, Murcia Spain)
3. Target to finalize the tests in China before the end of RAN4#108bis meeting (18th Oct 2023), deliver the devices to labs in US, KR and Spain, finalize all the tests before the end of RAN4#109 meeting (17th Nov 2023).
a. Initial AC lab alignment conclusion can be made in RAN4#108 bis meeting, if ≥3 labs can finalize the measurements.
b. Participating lab should have sufficient test resource to provide the on-time measurement results without delay.
4. Browsing mode measurement campaign and requirements: measurement campaign and data collection started in RAN4#109 meeting.
5. Talk mode measurement campaign and requirements: measurement campaign and data collection started in RAN4#109 meeting. 
a. FULL AC alignment activity should be completed in RAN4#109 meeting.
b. Device provisioning, device information disclosure should be concluded before RAN4#109. FFS device information related thresholds definition.
6. Template for measurement campaign to collect data will be shared before RAN4#108bis meeting. 

The overall schedule for Rel-18 TRP TRS measurement campaigns and requirement development is summarized in Figure 1.
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Figure 1. Schedule of Rel-18 TRP TRS measurement activities and requirement development

Proposal: Approve the schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 3 of this contribution.
4. Conclusion
In this contribution, we propose the schedule for Rel-18 measurement-related activities and timeplan for TRP TRS requirements:
Proposal: Approve the schedule for Rel-18 TRP TRS measurement activities and requirement development in Section 3 of this contribution.
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